

FY17 & 18 EVERETT HARBOR DREDGING

John Pell

Project Manager

Seattle District

26 April 2018

“The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation.”



US Army Corps
of Engineers®



FY17 Everett Harbor O&M Dredging

Location: Upper/Lower Settling Basins

Method: Hydraulic Pipeline

Quantity: 141K CY

- 98K CY upper
- 43K CY lower

Placement Site:

- Parcel "O" (upper only)
- Jetty Island (lower only)

Work Completed in January 2018



US Army Corps
of Engineers[®]



FY18 Everett Harbor O&M Dredging

Location: Lower settling basin

Method: Clamshell

Estimated Quantity: 175K CY

Award: Aug 2018

Placement Site: Port Gardner

Planned: 16 Oct 18 – 14 Feb 19

New environmental documents
required:

- FY19: Supplemental Information Report with existing documents
- FY19-FY33: new 15-year environmental package (ESA, WQC/WQMP, CWA/CZMA, Section 106, signed FONSI, SOF) being developed
- Agency coordination required



US Army Corps
of Engineers ®





**Questions
Comments**



US Army Corps
of Engineers[®]

