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 FY 14 Dredging. Contractor 
began in late November 2014.   

 Plan – Dredge Inner harbor and 
boat basin at Site 1 and 2A. 
Outer Channel material at Site A.  
Site A material allowed to decant 
– then placed on 1st beach.  

 Contractor reported excessive 
quantities of anthropogenic 
debris (tires, plastics, waste 
metals) in Boat Basin.  

 Contractor failed to complete the 
project due to undersized 
equipment. 

 

 

FY14 Dredging 
(epilogue) 

Reported debris from Boat Basin 
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FY15 Dredging 
 FY15 Dredging. Plan to dredge 

Inner/Outer Channel and Entire 
Boat Basin.  Routine project. 

 Contract to award in August. 

 Inner harbor and Boat Basin 
disposal at Site 1 and 2A. Outer 
Channel material at Site A.  

 ROV survey of Boat Basin 
scheduled for 29-30 June to 
confirm presence of debris. 

 Excessive Debris -  If contractor 
finds excessive debris, material 
will be placed in a separate 
basin at Site A. (6k CY limit) 
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Special Disposal Plans 

 Material from Site A, after thoroughly decanting, transported and placed 
onto 1st Beach.  

 Material from Boat Basin that contains excessive amounts of debris 
shall be placed on Site A, with eventual trans-loading to another upland 
site by the Tribe. 

 Material from Boat Basin will be regularly inspected for debris. 


	Quillayute River O&M Dredging
	Slide Number 2
	FY15 Dredging
	Special Disposal Plans

