




Contract No. DACA67-02-C-0211    

ALTERATIONS IN CONTRACT (FAR 52.252-4)(APR 1984) 
PORTIONS OF THIS CONTRACT ARE ALTERED AS FOLLOWS: 
 
A.  The firm’s subcontracting plan is hereby incorporated into the contract and can be 
found immediately following schedule page 00010-6 as pages SP-1 through SP-8. 
 
B.  The firm’s pre-qualification proposal dated 11 December 2001 is hereby 
incorporated into this contract in its entirety by reference.   
 
C.  The firm’s technical proposal is hereby incorporated by reference in its entirety into 
the contract as follows: 
  1.  Initial technical proposal dated 6 May 2002 (1 volume) 
  2.  Final proposal revision dated 22 May 2002  
 
D.  The proposed schedule of 451 calendar days supersedes and replaces the schedule 
stated on Page 00800-1, SC-1, COMMENCEMENT, PROSECUTION AND 
COMPLETION OF WORK.  
 
E.  ACCOUNTING AND APPROPRIATION DATA:   
 
57233000000 088082 32303070B932100000000 NA 35026 = $2,740,000.00 
 
 
 
 
 
 

 
END OF ALTERATIONS TO CONTRACT 

 00010-3    
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