
ID Task Name
1 Wynoochee P&S

2 Design

3 Spring Rule Curve

4 Preliminary Investigations and Data Coll

5 Hydrologic Review

6 Hydrologic Modeling

7 Model Analysis

8 Report Preparation

9 Technical Review

10 Agency Coordination

11 AE Interim Design Report

12 Finalize Scope

13 Contractor RFP

14 Tech Analysis/Neg Obj

15 Neg. & Modify

16 NTP

17 Pre Design Meeting

18 Alternative Letter Report

19 10% Draft

20 10% Review

21 35% Draft

22 35% Review

23 VE Study

24 35% Final

25 AE P&S

26 Design Scope&GE P&S

27 Contractor RFP

28 Tech Analysis/Neg Obj

29 Neg. & Modify

30 NTP

31 65% Submittal

32 65% Review

33 P&S Submittal

34 P&S Review

35 Final Submittal

36 Back Check

37 EBS

38 Advertising

39 Pre-Solicitation Notice

40 Route Form 1

41 Advertise

42 Inquiries/Amendments/Site Visit

43 Bid Opening

44 NTP

45 Permitting/Environmental Coordination

46 Technical Committee Mtg 1

47 Technical Committee Mtg 2

48 Technical Committee Mtg 3

49 Tech Committee 10% Review Mtg

50 Tech Committee 35% Review Mtg

51 Tech Committee 65% Review Mtg

52 Tech Committee P&S Review Mtg

53 Revise EA

54 Permits

55 404(b)(1)Public Notice

56 Biological Assessment

57 CZM Determination

58 401(b) Water Quality Certification

59 NPDS

60 Clearing and grading

61 Misc

62 Real Estate

63 Prepare Project Foot Print

64 Prepare RE Documents

65 Sign & Submit Cert.

66 RE Certification

67 Project Management

68 Modify PMP

69 Mod PMP for P&S

70 Funding

71 Draft Agreement with WDFW

72 Submit Request for Funding

73 Receive Fish Funds

74 Receive Corps Fund

75 PCA/MOA/MOU

76 MOU Review

77 MOU to USFS

78 USFS Review

79 Negotiation

80 NWD/HQ MOU Review

81 MOA Review

82 MOA to TPU

83 TPU Review

84 Negotiations

85 NWD/HQ MOA Review

86 Execute MOA/MOU

87 Wynoochee Transfer

88 PCA

89 Draft PCA

90 HQUASCE PCA Review

91 LS Signature

92 NWS Signature
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