

NOTICE

Schedule for Corps of Engineers 2007 Gov't hopper dredging and disposal operations in Outer Grays Harbor

DREDGE NAME	DATES WORKING	CHANNEL DREDGING AREA(S)	PRIMARY DISPOSAL AREA(S)	SECONDARY DISPOSAL AREA(S)
ESSAYONS	14 – 26 April 2007 Test was completed 22 April 2007	Test Dredge @ Potential Entrance Channel	Point Chehalis	N/A
YAQUINA	25 April - 24 May 2007 28 day assignment	Entrance & Point Chehalis	Half Moon Bay	Point Chehalis & South Jetty (West half)
ESSAYONS	14 – 26 April 2007	South Reach & Crossover	Point Chehalis	South Jetty (West half)

April 24, 2007