

FY18 SWINOMISH O&M DREDGING

John Pell

Project Manager

Seattle District

26 April 2018

“The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation.”



US Army Corps
of Engineers®



FY18 Swinomish O&M Dredging

Location: Dredging up to 5 shoaled areas

Method: Clamshell

Estimated Quantity: 200K CY

Award: July 2018

Placement Site:

- Rosario & Port Gardiner (optional)

Planned: August 2018 through mid-Feb 2019

New environmental documents required

- new 15 year environmental package (ESA, WQC/WQMP, CWA/CZMA, Section 106, signed FONSI, SOF) currently being developed
- Agency coordination required



US Army Corps
of Engineers ®





Questions Comments



US Army Corps
of Engineers[®]

