RFP NO. W912DW-04-R-0019

US Army Corps
of Engineers ®
Seattle District

Title: ADD/ALTER FLIGHTLINE FACILITIES,
BUILDINGS 304 & 375

Location: PORTLAND AIR NATIONAL GUARD BASE, OREGON

Construction Solicitation and Specifications:

vate: FE€bruary 2004



This page wasintentionally left blank for duplex printing.



THIS PROCUREMENT IS:  Open to both Large and Small Business

PORTLAND AIR NATIONAL GUARD BASE, OREGON
SITEVIST:

- A one-time site visit for offerors is scheduled for 04 March 2004 at 10:00 A.M. The meeting is to be held at the
Portland Air National Guard Base, 6801 NE Cornfoot Road, Portland, OR 97218. Offerors desiring to attend should arrive
at the Overend Gate (aka Contractor Gate which is the westernmost base gate on Cornfoot Road), proceed to
contractor in-processing/staging area" no later than 9:15 A.M. Local Time. Attendee’s shall be met by a Government
Representative who shall provide escort to the initial meeting place, the BCE Classroom located in Building Number 140
(corner of Johnson Ave & Carl Ave).

- In order to attend, at least three (3) business days prior to the day of the site visit, you must provide the name of the
company, the name of the person(s) who shall be attending the site visit/meeting and a email address or fax number to
which the following may be sent: A Request for Vendor Day Pass shall be sent out to personnel expecting to
attend. The form must be filled out and returned to Eddie Saldana no later than 24 hours prior to scheduled
start for the site visit. Please be advised that if you do not have the Request for Vendor Day Pass filled
out and returned 24 hrs in advance of your arrival, you shall not be able to access the base for the site
visit.

The above information should be provided to Eddie Saldana either by fax to 503-492-3850 or e-mail at:
(Eddie.Sadana@nwpO1.usace.army.mil). Eddie Saldana can be reached at 503-492-3570 Ext: 227.

- When arriving at the Overend Gate, all visitors will present a valid drivers license, current

vehicle registration, proof of insurance and state your destination and reason for visit. Visitors will have proof of
insurance, vehicle registration, and drivers license at all times while driving on base. If you are driving a rental vehicle
the rental agreement substitutes for the vehicle registration and proof of insurance.

- OFFERS ARE URGED and expected to inspect the site where construction is to be performed and to satisfy themselves
as to all general and local conditions which may affect the cost of performance of the contract, to the extent, such
information is reasonably obtainable. In no event, will a failure to inspect the site constitute grounds for withdrawal of a
bid after opening or for a claim after award of the contract.

FOR INQUIRIES, CONTACT THE FOLLOWING INDIVIDUAL S Monday through Friday between the hours of
8:00 A.M. and 3:30 P.M.

TECHNICAL MATTERS

Technical inquiries are to be submitted via the Internet. A password is required. Bidders can obtain their password by
going to (www.projnet.org), clicking on Bidder Inquiry, filling out the form provided, and then clicking Continue.
Upon receipt of your password, login on to www.projnet.org and click on Bidder Inquiry. Select NWS Seattle District,
click Continue. Select project, click Continue. Select Bidder Inquiry phase, click Continue. Enter your question and
click Submit Inquiry. You will receive an acknowledgement of your question via email, followed by an answer to your
question after it has been processed by our technical team.

BIDDING DOCUMENTS: Register for solicitations at the Internet site: http:/www.nws.usace.army.mil/ct/
PLANHOLDER’'SLISTS: Lists may also be obtained from the same site.

ADMINISTRATIVE MATTERS Thomas. R. DeGonia
Phone: (206) 766-6449
FAX: (206) 764-6817

Internet: Thomas.R.DeGonia@nws02.usace.army.mil

All individuals are at the following mailing and street addresses: (Mail) Seattle District Corps of Engineers, P.O. Box
3755, Seattle, WA 98124-3755 (Street) 4735 E. Marginal Way S., Seattle, WA 98134-2329

W912DW-04-R-0019
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RFP No. W912DW-04-R-0019
TABLE OF CONTENTS
CAUTION TO OFFERORS
SECTION TITLE

SF1442  Pages 00010-1 through 00010-7 (page 00010-3 is reserved) and
Subcontracting Letter (pages 00010-8 thru 00010- 14 )

00100 Instructions, Conditions and Notice to Offerors
00110 Proposal Submissions and Evaluation
00600 Representations and Certifications and Other Statements of Offerors
00700 Contract Clauses
00800 Special Clauses, which include the following:
a) Special Clauses: Pages 00800-1 thru 00800-12
b) Davis-Bacon General Wage Decisions No. OR20030001 & OR20030002
00800A  Index of Drawings

01000  Technical Specifications:
Sections 01001 thru 16770

RETURN THE FOLLOWING WITH YOUR BID:

SF1442, Pages 00010-1 & 00010-2

Section 00600, Representations and Certifications and Pre- Award Information
20 % Bid Bond

* Additionally, if you are a large business, you are required to submit a "Small Business and Small
Disadvantaged Business Subcontracting Plan" with your proposal

CAUTION
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IMTCAUTION TO OFFERORS!I!!

1. TELEPHONES: Limited telephone service is provided in the lobby. Only two public telephones may
be used by offerors for completing offers.

2. BUSINESSHOURS: For the Seattle District Corps of Engineers is from 08:00 A.M. to 3:30 P.M.,
Monday through Friday.

3. AVAILABILITY OF FUNDS: Funds are not presently available for this acquisition. No contract
award will be made until appropriated funds are made available from which payment for contract
purposes can be made.

BEFORE SIGNING AND MAILING THISOFFER, PLEASE TAKE NOTE OF THE
FOLLOWING, ASFAILURE TO PERFORM ANY ONE OF THESE ACTIONSMAY CAUSE
YOUR OFFER TO BE REJECTED

4. AMENDMENTS: Have you acknowledged receipt of ALL amendments? If in doubt as to the
number of amendments issued, please go to the Seattle District home page at
“http://www.nws.usace.army.mil/ct/ebs/AdvertisedSolicitations.asp”.

5. AMENDED PAGES: If any of the amendments fur nished amended pages, the amended pages
must be used in submitting your offer.

6.. MISTAKE IN OFFER: Have you reviewed your offer price for possible errors in calculation or
work left out?

7. TELEGRAPHIC MODIFICATIONS: The Seattle District does not have the capability of receiving
commercial telegrams directly. Offerors who wish to modify their offer by telegram are urged to ensure
that telegrams are submitted within enough time to arrive at the opening office prior to the time specified
for receipt of proposals. Any doubt as to time should be resolved in favor of EXTRA TIME.
Transmission by Fax to this office is NOT ACCEPTABLE.

8. OFFER ACCEPTANCE PERIOD: The minimum offer acceptance period is specified in block 13D
of SF1442-1, Solicitation, Offer and Award. Please ensure that you allow at least the stated number of
calendar days for the Government to accept your offer.

9. CENTRAL CONTRACTOR REGISTRATION: Your attention is drawn to DFARS Clause
252.204-7004, REQUIRED CENTRAL CONTRACTOR REGISTRATION in section 00100. Lack of
registration in the CCR database will make offeror ineligible for award. Information on how to register
and the time it takes are detailed in the clause.

W912DW-04-R-0019 CAUTION
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1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
SOLICITATION, OFFER,
(Construction, Alteration, or Repair) 1
P |Z| NEGOTIATED (RFP) 24 Feb 2004
IMPORTANT - The "offer" section on the reverse must be fully completed by the offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER
W68MD9-4035-9142

7. ISSUED BY CODE W68MD9 8. ADDRESS OFFER TO

Seattle District, Corps of Engineers Seattle District, Corps of Engineers

ATTN: CENWS-CT-CB-MU PO Box 3755 ATTN: CENWS-CT-CB-MU

PO Box 3755 Seattle, WA 98124-3755

Seattle, WA 98124-3755
HAND CARRY: Seattle District Corps of Engineers
Contracting Division
4735 East Marginal Way South
Seattle, WA 98134-2329

A. NAME . B. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)
9. FOR INFORMATION CA'—» Thomas R. Degonia 206-766-6449

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (T7itle, identifying number, date):

Furnish all labor, materials and equipment and perform all work for Add/Alter Flightline Facilities, Buildings 304 & 375, Portland Air
National Guard Base, Oregon in accordance with the attached Contract cCauses, Special Clauses, Technical Specifications and Drawings.

11. The Contractor shall begin performance within 10 calendar days and complete it within * calendar days after receiving
|:| award, |X| notice to proceed. This performance period is |X| mandatory, |:| negotiable. (See Paragraph SC-1, 00800 .)
12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE PAYMENT BONDS? 12B. CALENDAR DAYS

(If "YES, " indicate within how many calendar days after award in Item 12B.) 10

[X] ves [ ]no

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and copies to perform the work required are due at the place specified in Item 8 by2:00 p-m. (hour)

local time March 25, 2004 (date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelope

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee |X| is, |:| is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 90 calendar days for Government acceptance after the date offers are due will not be considered and will
be rejected.

NSN 7540-01-155-3212 1442-103 STANDARD FORM 1442 (REV. 4-85) (EG)

Designed using Perform Pro, WHS/DIOR, Oct 96 Prescribed by GSA - FAR (48 CFR) 53.236-1(d)
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OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NUMBER (/nclude area code)
Fax No.:

16. REMITTANCE ADDRESS (Include only if different than Item 14)

Tax ID No: DUNS No:
eMail:
CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is

accepted by the Government in writing within calendar days after the date offers are due. (/nsert any number equal or greater than the

minimum requirement stated in 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS > See Page 00010-5

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGEMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print) 20B. SIGNATURE 20C. OFFER DATE

AWARD (7o be completed by Government)

21. ITEMS ACCEPTED

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA
24.SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) > 26 |:| 10 U.S.C. 2304(c) ( ) I:' 41 U.S.C. 253(c) ( )

26. ADMINISTERED BY CODE | 27. PAYMENT WILL BE MADE BY

USACE - Seattle District US Army Corps of Engineers Finance Center

Northwest Area Office CEFC-AO-P

PO Box 92146 5722 Integrity Drive

Tillicum, WA 98492-0146 Millington, TN 38054-500

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:|28. NEGOTIATED AGREEMENT (Contractor is required to sign thi$ |:| 29. AWARD. (Contractor is not required to sign this document.) Your

document and return copies to the issuing office.) Contra \toffer on this solicitation is hereby accepted as to the items listed. This
agrees to furnish and deliver all items or perform all work requirements I.ar.d qonsumcrinates theffcontra((:jt, \k’;’h'c:. consists of (a) tge G(’)\Iver?mint
identified on this form and any continuation sheets for the consideratiof solicitation and your offer, an (b) this contract award. o further
stated in this contract. The rights and obligations of the parties to th|sCOntractual document is necessary.

contract shall be governed by (a) this contract award, (b) the solicitation
and (c) the clauses, representations, certifications, and specificationg
incorporated by reference in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 31A. NAME OF CONTRACTING OFFICER (Type or print)
(Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

STANDARD FORM 1442 BACK (REV. 4-85)
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IF THE CONTRACTCOR IS A CORPORATI ON OR PARTNERSHI P, THE APPLI CABLE PORTI ON OF
THE FORM LI STED BELOW MUST BE COMPLETED. IN THE ALTERNATI VE, OTHER EVI DENCE
MUST BE SUBM TTED TO SUBSTANTI ATE THE AUTHORITY OF THE PERSON SIGNING THE
CONTRACT. IF A CORPORATION, THE SAME OFFI CER SHALL NOT EXECUTE BOTH THE
CONTRACT AND THE CERTI FI CATE.

CORPORATE CERTIFICATE

I, , certify that | am the
Secretary of the Corporation named as Contractor herein; that
who signed this contract on behalf of the Contractor was then of said
corporation; that said contract was duly signed for and on behalf of said corporation by authority of its
governing body and is within the scope of its corporate powers.

(CORPORATE
(Secretary) SEAL)

AUTHORITY TO BIND PARTNERSHIP

This is to certify that the names, signatures and Social Security Numbers of all partners are listed
below and that the person signing the contract has authority actually to bind the partnership pursuant to
its partnership agreements. Each of the partners individually has full authority to enter into and execute
contractual instruments on behalf of said partnership with the United States of America, except as
follows: (state "none" or describe limitations, if any)

This authority shall remain in full force and effect until such time as the revocation of authority by
any cause whatsoever has been furnished in writing to, and acknowledged by, the Contracting Officer.

(Names, Signatures and Social Security Numbers of all Partners)

NAME SIGNATURE SOCIAL SECURITY NO.

W912DW-04-R-0019 00010-4
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03060

ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375, PORTLAND ANG, OR

Item No.

0001

0002

0003

0004

0005

0006

0007

0008

0009

SCHEDULE

Description of Item
BASE ITEMS

All Work for Addition to Maintenance
Hangar Bldg 375, including Associated Site
Work and Ultilities Except for Items
Separately Priced

All Work to Alter Squadron Operations
Facility, Bldg 304, including Associated Site
Work and Ultilities Except for Items
Separately Priced

All Work for As-Built Drawings as specified
in Section 01702 from preparation to final
approval

All Work for O&M Manuals as specified in
Section 01701 from preparation to final
approval

All Work for Form 1354 Checklist and
Equipment in Place List as specified in
Sections 01704 and 01705 from preparation
to final approval

Quantity  Unit

Unit
Price

Amount

1 JOB

1 JOB

1 JOB

1 JOB

1 JOB

TOTAL BASE ITEMS

OPTIONAL ITEMS
All Work for Covered Patio - Bldg 304

All Work for Locker Room Upgrade and
Restrooms 1005, 1007, 1008, and 1009 - Bldg
304

All Work for Curved Counter in Room 1038 -
Bldg 304

All Work for Upgrade to Restroom 1043 -
Bldg 304

W912DW-04-R-0019 00010-5

1 JOB

1 JOB

1 JOB

1 JOB

L.S.

L.S.

LS.

LS.

LS.

L.S.

LS.

LS.

L.S.

$25,000.00

$60,000.00

$12,000.00



03060

ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375, PORTLAND ANG, OR

Item No.

0010

Item No.

0011

0012

0013

0014

0015

NOTES:

Unit
Description of Item Quantity  Unit Price Amount
All Work for Auditorium Seating 1 JOB L.S. $
Replacement - Bldg 304 _

SCHEDULE

Unit
Description of Item Quantity  Unit Price Amount
OPTIONAL ITEMS
All Work for New Exterior Windows - Bldg 1 JOB L.S. $
304 _
All Work for Flooring Within Existing Portion 1 JOB L.S. $
of Hangar Bay, Tug Bay and Existing Door B
Pockets in Lieu of Existing Floor As Is - Bldg
375
All Work for Painting Within Existing Portion 1 JOB L.S. $
of Hangar Bay, Existing Tug Bay and B
Existing Door Pockets Above 7°-0” and the
3” Wide Perimeter Stripe Around the
Existing Hangar Bay - Bldg 375
All Work for Liner Panels on Exterior Walls 1 JOB LS. $
Except at Wall Between Pockets 119 and _
120 - Bldg 375
All Work for High Bay Lighting Within 1 JOB LS. $
Existing Portion of Hanger Bay - Bldg 375 .
TOTAL OPTIONAL ITEMS 0006 THROUGH 0015 $

TOTAL ALL ITEMS 0001 THROUGH 0015
$

W912DW-04-R-0019 00010-6




03060
ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375, PORTLAND ANG, OR

Unit
Item No. Description of Item Quantity  Unit Price Amount
1. The dollar amounts established in Items No. 0003, 0004 and 0005 shall not be revised by offerers.

W912DW-04-R-0019 00010-7
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DEPARTMENT OF THE ARMY
SEATTLE DISTRICT, CORPS OF ENGINEERS
P.0. BOX 3755
SEATTLE, WASHINGTON 98124-3755

REPLY TO
ATTENTION OF

Contracting Division REV January 2004

SUBJECT: W912DW-04-R-0019, “Add/Alter Flight line Facilities, Buildings 304 & 375, Portland Air National
Guard Base, Oregon.”

NOTICE TO LARGE BUSINESSFIRMS: (RFP)

Your attention is directed to the contract clauses entitled "Utilization of Small Business Concerns (Oct 2000)
(52.219-8) and "Small Business Subcontracting Plan" (Jan 2002) (52.219-911), which are included in this
solicitation. If you are a large business, and your offer is $1,000,000 or more you are required to submit a
subcontracting plan with your proposal. Award will not be made under this solicitation without a subcontracting
plan approved by the Contracting Officer.

As described in the FEDBIZOPS notification, we consider the following goals reasonable and achievable
during the performance of the contract resulting from this solicitation. However, final goals will be negotiated prior
to contract award. The Subcontracting Plan will then become a material part of your contract.

a. 70% of planned subcontracting dollars can be placed with all small business concerns.

b. _10% of planned subcontracting dollars may be placed with HUBZone small business concerns . NOTE: b.
is a subset of a. Note: A HUBZone firm may also SDB, women-owned and/or veteran-owned. Count firm in
all applicable areas).

c. _10% of planned subcontracting dollars for small women-owned businesses. NOTE: c. is a subset of a.
Also, the women-owned business may meet the definition of a small disadvantaged business. If so, c. will also
be a subset of a. (Count firm in all applicable areas.)

d. 3% of planned subcontracting dollars can be placed with those small business concerns owned and
controlled by socially and economically disadvantaged individuals or Historically Black Colleges and
Universities or Minority Institutions. NOTE: d. is a subset of a.

e. _3% of planned subcontracting dollars for veteran-owned small business. NOTE: e. is a subset of a. Go to
http:///www.va.gov/osdbu/vetctr.htmor http://www.sba.gov/VETS/ for questions concerning the Veterans
Business Development program.

f. _3% of planned subcontracting dollars may be placed with service-disabled veteran-owned small business.
NOTE: f.isasubset ofa. ande.

Goals included in any proposed plan submitted by you should be at least equal to the ones we are
recommending. Iflesser goals are proposed, you will have to explain how those goals and your plan represent your
best efforts to comply with the policy outlined in the contract clauses. There are a number of equally important
aspects of the plan. You should familiarize yourself with the requirements set forth in the contract clauses relating
to the subcontracting plan before submitting a proposal.

Your plan will be reviewed and scored in accordance with AFARS Appendix D to ensure it clearly represents
your firm’s ability to carry out the terms and conditions set forth in the contract clauses. A Subcontracting Plan with
a score of less than 70 may not be accepted. It is recommended that you use the enclosed example as a quide to
assist you in developing your own subcontracting plan/program. The example is intended to assist you in
developing your own subcontracting plan/program. Delete the instructions shown in parenthesis or your plan for
subcontracting to small business will not be approved. If discussions during the evaluation of your subcontracting
program raises doubts as to your intentions or ability to comply with FAR clause 52.219-9 it could result in your
ineligibility for award.

00010-8



Your plan must address how you will maximize subcontracting opportunities with the small business
communities to be found within the project location. Demonstrated outreach efforts through conference attendance,
use of ProNet, Corporate support of your Small Business Program Liaison Officer and Small Business Program
must be addressed in your subcontracting plan.

Your Small Business Program Managers' attendance at DOD Regional Council Meetings for Small Business
Education and Advocacy will be a contract requirement. DOD Policy Guidance: In accordance with the Small
Business Act, it is the policy of the federal government to aid, assist, and counsel small business to ensure that a fair
share of contracts are awarded to small business. Consistent with this, it is the policy of DOD to sponsor regional
councils as one significant way to aid, assist, and counsel large business through education and advocacy of its
members who are charged with the responsibility of fulfilling thisfederal policy. Therefore, be advised that the
individual listed in paragraph 7 of the example will be required to attend these regional council meetings and that
attendance must be addressed in your subcontracting plan. Your plan must be submitted with your price proposal.

Should you have any questions or need assistance in DEVELOPING YOUR SUBCONTRACTING PLAN
please call the undersigned at (206) 764-6807. If you need TECHNICAL ASSISTANCE call *Specialist* at (206)
*Phone*.

Sincerely,

DRI P AN

Susan K. Sherrell
Acting Deputy for Small Business

Enclosure

00010-9



NOTE: This is an example plan. You may use this example as a guide in developing your own small business
program. Delete all the instructions (parenthesis), including this message, or your plan will be returned.

SMALL BUSINESS SUBCONTRACTING PLAN
DATE:
CONTRACTOR:
ADDRESS:
PHONE NO:

PROJECT TITLE:
SOLICITATION NO:

1. In accordance with the contract clauses at 52.219-8 and 52.219-9, (name of contractor) submits the following
Subcontracting Plan for Small, Small Disadvantaged, and Women-owned Business Concerns.

2. Corresponding dollar values for percentages cited in para. 3 for the base period only:

a. Total contract amount is $

b. Total dollars planned to be subcontracted (to all types of businesses): $

c. Total dollars planned to be subcontracted to small business concerns (including 2d, 2e, 2f 2g, and 2h below):
$ .

d. Total dollars planned to be subcontracted to small disadvantaged business concerns: $

. Total dollars planned to be subcontracted to small woman-owned business concerns: $

f. Total dollars planned to be subcontracted to HUBZone small business: $ .

[¢]

. Total dollars planned to be subcontracted to veteran-owned small business concerns $
. Total dollars planned to be subcontracted to service-disabled veteran-owned small business concerns.

L=l ]

3. The following percentage goals (expressed in terms of a percentage of total planned subcontracting dollars) are
applicable to the contract awarded under the solicitation cited above.

a. Small Business Concerns (2c divided by 2b): % of total planned subcontracting dollars under this
contract will go to subcontractors who are small business concerns including 3¢ through 3e.

b. Small Disadvantaged Business Concerns (2d divided by 2b): % of total planned subcontracting
dollars under this contract will go to subcontractors who are small disadvantaged individuals. (NOTE: SDB firms
must be certified by SBA and meet the definition under clause 52.219-8(c)(3)).

¢. Small Woman-Owned Business Concerns (2e divided by 2b): % of total planned subcontracting
dollars under this contract will go to subcontractors who are small woman-owned businesses

d. Small HUBZone Business Concerns (2f divided by 2b): % of total planned subcontracting
dollars under this contract will go to subcontractors who are HUBZone small business contractors. (SEE the
definition in contract clause 52.219-8(c) or use the internet: http://www.sba.gov/hubzone/ for further information.)

e. Veteran-owned small business concerns (2g divided by 2b): % of total planned subcontracting
dollars under this contract will go to subcontractors who are veteran-owned small business.

f. Service-disabled veteran-owned small business concerns (2h divided by 2b): % of total planned
subcontracting dollars under this contract will go to subcontractors who are service-disabled veteran-owned small
business.

4. The principal items or areas we will subcontract under this contract are:

00010-10



a. Of the items or areas stated in 4; the following are planned to be subcontracted to Small Businesses
(LIST THE NAME AND RESPONSIBILITY OF FIRM):

b. Of the items or areas stated in 4.a; the following are planned to be subcontracted to Small
Disadvantaged Businesses (LIST THE NAME AND RESPONSIBILITY OF FIRM):

c. Ofthe items or areas stated in 4.a; the following are planned to be subcontracted to Small Women-
Owned Businesses (LIST THE NAME AND RESPONSIBILITY OF FIRM):

d. Ofthe items or areas stated in 4.a; the following are planned to be subcontracted to HUBZone small
business concerns (LIST THE NAME AND RESPONSIBILITY OF FIRM):

e. Of'the items or areas stated in 4.a; the following are planned to be subcontracted to Veteran-owned
Small Business concerns (LIST THE NAME AND RESPONSIBILITY OF FIRM):

f. Of the items or areas stated in 4.a; the following are planned to be subcontracted to Service-disabled
veteran-owned small business concerns (LIST THE NAME AND RESPONSIBILITY OF FIRM):

**NOTE: SEE LAST PAGE IF THISSOLICITATION HASOPTION YEARS OR PERIODS
(DELETE THIS STATEMENT FROM YOUR PLAN)**

5. Provide a description of the method your firm used to develop the subcontracting goals in paragraph 3:

6. Indirect costs were ( ) were not () used in establishing subcontracting goals. **If indirect costs are included in
your goals, furnish a description of the method used to determine the proportionate share of indirect costs to be
incurred with (i) small business concerns (ii) small disadvantaged business concerns (iii) women-owned small
business concerns (iv) HUBZone small business concerns (v) Veteran-owned small business concerns and (vi)
Service-disabled veteran-owned concerns **

7. The following individual will administer (name of contractor) Subcontracting Program:

(NOTE TO OFFERORS: Theindividual named here will be expected to perform and manage your plan and
contract clause 52.219-9). Site Construction project manager s may not be acceptable as your small business
advocate that manages your Corporate Small Business Program).

Name: Job Title:
Address and Telephone Number:

This individual’s specific duties with regard to the conduct of our firm’s Subcontracting Plan will include, but
will not be limited to, the following:

a. Developing and maintaining bidders lists of small business, HUBZone small business, small
disadvantaged business and women-owned small business concerns using sources such as the Small Business
Administration’s ProNet (http://pro-net.sba.gov/) Washington State Office of Minority and Women-owned Business
Enterprises (http://www.wsdot.wa.gov/omwbe/) Minority Business Development Agency, US Department of
Commerce, Local Minority Business Development Centers, Economic Development Centers, and National Center
for American Indian Enterprise Development.

b. Assuring the inclusion of small business concerns, small disadvantaged business concerns, women-
owned small business concerns, HUBZone small business concerns, veteran-owned small business concerns and
service-disabled veteran-owned small business concerns in all solicitations for products or services which they are
capable of providing; and ensuring that all solicitations are structured to permit the maximum possible participation
by small business concerns, small disadvantaged business concerns, women-owned small business concerns,
HUBZone small business concerns, veteran-owned small business concerns and service-disabled veteran-owned
small business concerns.
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c. Establishing and maintaining records of all solicitations and subcontract awards to ensure that the
members of the firm who review bidders proposals documents their reasons for selecting or not selecting a bid
submitted by a small business concerns, small disadvantaged business concerns, women-owned small business
concerns, HUBZone small business concerns, veteran-owned small business concerns and service-disabled veteran-
owned small business concerns.

d. Preparing and submitting the Subcontracting Report for Individual Contracts (SF 294) and the Summary
Subcontract Report (SF 295) in accordance with instructions provided, and coordinating and preparing for all
compliance reviews by Federal agencies.

e. Attendance at DOD sponsored training programs in order to develop guidance and training to firm
personnel on the policy of the federal government to aid, assist, and counsel small business under this and other
government contracts.

f. Conducting or arranging for all other activities necessary to further the intent and attainment of the goals
in the Plan to include motivational training of the firm’s purchasing personnel, attendance at workshops, seminars
and trade fairs conducted by or on behalf of small business concerns, small disadvantaged business concerns,
women-owned small business concerns, HUBZone small business concerns, veteran-owned small business concerns
and service-disabled veteran-owned small business concerns.

8. The following steps will be taken to ensure that small business concerns, small disadvantaged business concerns,
women-owned small business concerns, HUBZone small business concerns, veteran-owned small business concerns
and service-disabled veteran-owned small business concerns receive notice of and have an equitable opportunity to
compete for intended awards of subcontracts and/or purchase orders for the products and/or services describe in
paragraph 4 above:

a. Sources will be requested through SBA’s ProNet system, business development organizations, minority and
small business trade associations and at small, minority, veteran small business and women-owned small business
procurement conferences; sources will be contacted; and bidding materials will be provided to all responding parties
expressing an interest.

b. Internally, motivational training will be conducted to guide and encourage purchasing personnel; source lists
and guides to small business concerns, small disadvantaged business concerns, women-owned small business
concerns, HUBZone small business concerns, veteran-owned small business concerns and service-disabled veteran-
owned small business concerns will be maintained and utilized by purchasing personnel while soliciting
subcontracts and purchase orders; activities will be monitored to ensure s ufficient time is allowed for interested
bidders to prepare their proposals and to evaluate continuing compliance with the Subcontracting Plan.

9. [Name of contractor]| agrees that the clause entitled "Utilization of Small Business Concerns" (Oct 2000) will be
included in all subcontracts that offer further subcontracting opportunities. All subcontractors, except small
business concerns, who receive subcontracts in excess of $500,000 ($1,000,000 in the case of construction) will be
required to adopt a subcontracting plan that complies with the requirements of this clause. Such plans will be
reviewed to assure that all minimum requirements of an acceptable subcontracting plan have been satisfied.

10. (Name of contractor) agrees to submit such periodic reports and cooperate in any studies or surveys as may be
required by the Contracting agency or Small Business Administration in order to determine the extent of compliance
by the offeror with the subcontracting plan and with the clause entitled “Utilization of Small Business Concerns”
contained in the contract.

11. (Name of Contractor) agrees to maintain at least the following types of records to document compliance with
the Subcontracting Plan:

a. The names of all organizations, agencies, and associations contacted for small business concerns, small
disadvantaged business concerns, women-owned small business concerns, HUBZone small business concerns,
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veteran-owned small business concerns and service-disabled veteran-owned small business concerns along with
records of attendance at conferences, seminars and trade fairs where additional sources were developed.

b. Source lists, guides, and other data identifying small business concerns, small disadvantaged business
concerns, women-owned small business concerns, HUBZone small business concerns, veteran-owned small
business concerns and service-disabled veteran-owned small business concerns.

¢. Records on all subcontract solicitations resulting in an award of more than $100,000 on a contract-by-
contract basis, indicating (1) whether small business concerns were solicited, and if not, why not; (2) whether
veteran-owned small business concerns were solicited, and if not, why not; (3) whether service-disable veteran-
owned small business concerns were solicited, and if not, why not; (4) whether HUBZone small business were
solicited, and if not, why not; (5) whether small disadvantaged business concerns were solicited, and if not, why not;
and (6) whether small women-owned business concerns were solicited, and if not, why not; and (7) reasons for the
failure of solicited small business concerns, veteran-owned small business concerns, service-disabled veteran-owned
small business concerns, HUBzone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns to receive a subcontract award.

d. Records of all subcontract award data to include subcontractor’s name and address, to be kept on a
contract-by-contract basis.

e. Minutes of internal motivational and tra ining meetings held for the guidance and encouragement of
purchasing personnel, and records of all monitoring activities performed for compliance evaluation.

f. Copies of SF 294 and SF 295 showing date and place of filing and copies of all other reports or results of
reviews conducted by the contracting agency or other interested agencies of the Federal government to monitor our
compliance with this Subcontracting Plan.

12. (Name of Contractor) will submit a SF 295, Summary Subcontract Report, on Corps of Engineers projects
only. The SF 295 shall be completed and distributed in accordance with the Corps of Engineers Supplemental
Instructions. (Name of Contractor) will not report Corps of Engineers projects through any other Agency unless
authorized by the Contracting Officer.

13. In closing, (Name of contractor) states that it will be the policy of (Name of contractor) to afford every
practicable opportunity for small business concerns, small disadvantaged business concerns, women-owned small
business concerns, HUBZone small business concerns, veteran-owned small business concerns and service-disabled
veteran-owned small business concerns to participate in contracts awarded to (Name of contractor) by the Federal
Government, to ensure that equitable opportunity is provided small business concerns, small disadvantaged business
concerns, women-owned small business concerns, HUBZone small business concerns, veteran-owned small
business concerns and service-disabled veteran-owned small business concerns to compete for award of subcontracts
and purchase orders, and to diligently pursue the achievement of our goals of participation by small business
concerns, small disadvantaged business concerns, women-owned small business concerns, HUBZone small business
concerns, veteran-owned small business concerns and service-disabled veteran-owned small business concerns in
the dollars available for subcontract/purchase order awards under this contract.

BY: DATE:
Signature and Title of CEO
Company Name
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NOTE: If this solicitation has options (or option periods) , the plan must contain separate goals for each option or
option period (year). EXAMPLE:

Dollars Percentage

1. Optional Yr total: $

2. Total to be subcontracted to
all types of businesses: $

a. Subcontracted to Small
Business (including b, ¢, d, e, and f below): $

b. Subcontracted to Small
Disadvantaged Businesses: $

¢. Subcontracted to Women-
Owned Small Businesses: $

d. Subcontracted to HUBzone concerns $

e. Subcontracted to Veteran-owned
Small Business: $

f. Subcontracted to Service-disabled
Small Business $

1. Optional Yr total: $

2. Total to be subcontracted to
all types of businesses: $

a. Subcontracted to Small
Business (including b, ¢, d, e, and f below): $

b. Subcontracted to Small
Disadvantaged Businesses: $

¢. Subcontracted to Women-
Owned Small Businesses: $

d. Subcontracted to HUBzone concerns $

e. Subcontracted to Veteran-owned
Small Business: $

f. Subcontracted to Service-disabled
Small Business $
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SECTION 00100 Bidding Schedule/Instructions to Bidders

CLAUSESINCORPORATED BY FULL TEXT

Section 00100 Instructions to Offerors

52.204-6
52.211-2

52.214-4022
52.214-5000
52.215-1
52.216-1
52.217-5
52.219-2
52.225-10

52.228-1
52.228-4001

52.228-4003
52.232-13
52.232-38

52.233-2
52.236-28
52.236-4902
252.236-7008
252.204-7001

252.204-7004

Data Universal Numbering System (DUNS) Number JUN 1999

Awvailability of Specifications Listed in the DoD Index
of Specifications and Standards (DODISS) and
Descriptions Listed in the Acquisition Management
Systems and Data Requirements Control List, DOD
5010.12-L

Basis of Award

Apparent Clerical Mistakes

Instructions to Offerors--Competitive Acquisition
Type Of Contract

Evaluation Of Options

Equal Low Bids

Notice of Buy American Act Requirement--
Construction Materials Under Trade Agreements
Bid Guarantee

Information Regarding Performance and Payment
Bonds (FAR 28.102)

Individual Sureties

Notice of Progress Payments.

Submission of Electronic Funds Transfer Information
with Offer

Service Of Protest

Preparation of Proposals--Construction

Magnitude of Construction

Contract Prices - Bidding Schedules

Commercial And Government Entity (CAGE) Code
Reporting

Required Central Contractor Registration

CLAUSES INCORPORATED BY FULL TEXT

DEC 1999

DEC 1999
MAY 1999
MAY 2001
APR 1984
JUL 1990

OCT 1995
MAY 2002

SEP 1996
FEB 2001

DEC 1999
APR 1984
MAY 1999

AUG 1996
OCT 1997
DEC 1999
DEC 1991
AUG 1999

NOV 2001

52.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)
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(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet, Inc. The
DUNS+4 is the DUNS number plus a 4-character suffix that may be assigned at the discretion of the offeror to
establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart
32.11) for the same parent concern.
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(i) If located outside the United States, by contacting the local Dun and Bradstreet office.
(2) The offeror should be prepared to provide the following information:

(1) Company legal business name.

(i1) Tradestyle, doing business, or other name by which your entity is commonly recognized.
(iii) Company physical street address, city, state and Zip Code.

(iv) Company mailing address, city, state and Zip Code (if separate from physical).

(v) Company telephone number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(End of provision)

522112  AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF SPECIFICATIONS AND
STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE ACQUISITION MANAGEMENT SYSTEMS AND
DATA REQUIREMENTS CONTROL LIST, DOD 5010.12-L (JAN 2004)

Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained--

(a) From the ASSIST database via the Internet at http://assist.daps.dla.mil; or

(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, Section D, 700
Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2179, Facsimile (215) 697-1462.
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(End of provision)

Basis of Award (52.214-4022)

Notwithstanding any other provision of this invitation, the Government will award all base bid items as a minimum.

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS
(a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic
discrepancies found on the face of bidding schedule as submitted by the bidder:
(1) Obviously misplaced decimal points will be corrected;
(2) Discrepancy between unit price and extended price, the unit price will govern;
(3) Apparent errors in extension of unit prices will be corrected;
(4) Apparent errors in addition of lump -sum and extended prices will be corrected.

(b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his bid
to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as provided
above and the bid will be so reflected on the abstract of bids.

(¢) These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.

(End of statement)

52215-1 INSTRUCTIONS TO OFFERORS--COMPETITIVE ACQUISITION (JAN 2004)
(a) Definitions. As used in this provision--

“Discussions” are negotiations that occur after establishment of the competitive range that may, at the Contracting
Officer's discretion, result in the offeror being allowed to revise its proposal.

“In writing or written” means any worded or numbered expression which can be read, reproduced, and later
communicated, and includes electronically transmitted and stored information.

“Proposal modification” is a change made to a proposal before the solicitation's closing date and time, or made in
response to an amendment, or made to correct a mistake at any time before award.

“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request of or as allowed
by a Contracting Officer as the result of negotiations.

“Time”, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include
Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, or legal holiday, then
the period shall include the next working day.

(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not amended remain
unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by the date and time specified

in the amendment(s).

(c) Submission, modification, revision, and withdrawal of proposals. (1) Unless other methods (e.g., electronic
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commerce or facsimile) are permitted in the solicitation, proposals and modifications to proposals shall be submitted
in paper media in sealed envelopes or packages (i) addressed to the office specified in the solicitation, and (ii)
showing the time and date specified for receipt, the solicitation number, and the name and address of the offeror.
Offerors using commercial carriers should ensure that the proposal is marked on the outermost wrapper with the
information in paragraphs (c)(1)(i) and (c¢)(1)(ii) of this provision.

(2) The first page of the proposal must show--
(1) The solicitation number;
(i1) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if available);

(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions included in the
solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite each
item;

(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of persons authorized
to negotiate on the offeror's behalf with the Government in connection with this solicitation; and

(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be
accompanied by evidence of that agent's authority, unless that evidence has been previously furnished to the
issuing office.

(3) Submission, modification, or revision, of proposals.

(1) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to reach the
Government office designated in the solicitation by the time specified in the solicitation. If no time is specified in the
solicitation, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that proposal
or revision is due.

(i1)(A) Any proposal, modification, or revision received at the Government office designated in the solicitation after
the exact time specified for receipt of offers is “late” and will not be considered unless it is received before award is
made, the Contracting Officer determines that accepting the late offer would not unduly delay the acquisition; and--

(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the
initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date
specified for receipt of proposals; or

(2) There is acceptable evidence to establish that it was received at the Government installation designated for receipt
of offers and was under the Government's control prior to the time set for receipt of offers; or

(3) It is the only proposal received.

(B) However, a late modification of an otherwise successful proposal that makes its terms more favorable to the
Government, will be considered at any time it is received and may be accepted.

(iii) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp
of that installation on the proposal wrapper, other documentary evidence of receipt maintained by the installation, or
oral testimony or statements of Government personnel.

(iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals cannot be
received at the office designated for receipt of proposals by the exact time specified in the solicitation, and urgent
Government requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be
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deemed to be extended to the same time of day specified in the solicitation on the first work day on which normal
Government processes resume.

(v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals in response to
oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile proposals, proposals may be
withdrawn via facsimile received at any time before award, subject to the conditions specified in the provision at
52.215-5, Facsimile Proposals. Proposals may be withdrawn in person by an offeror or an authorized representative, if
the identity of the person requesting withdrawal is established and the person signs a receipt for the proposal before
award.

(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or combination of
items.

(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise permitted by the
solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of Foreign Currency Offers, is
included in the solicitation.

(6) Offerors may submit modifications to their proposals at any time before the solicitation closing date and time, and
may submit modifications in response to an amendment, or to correct a mistake at any time before award.

(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer.

(8) Proposals may be withdrawn at any time before award. Withdrawals are effective upon receipt of notice by the
Contracting Officer.

(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days specified on
the solicitation cover sheet (unless a different period is proposed by the offeror).

(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do not want
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, shall--

(1) Mark the title page with the following legend: This proposal includes data that shall not be disclosed outside the
Government and shall not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to
evaluate this proposal. If, however, a contract is awarded to this offeror as a result of--or in connection with-- the
submission of this data, the Government shall have the right to duplicate, use, or disclose the data to the extent
provided in the resulting contract. This restriction does not limit the Government's right to use information contained
in this data if it is obtained from another source without restriction. The data subject to this restriction are contained
in sheets [insert numbers or other identification of sheets]; and

(2) Mark each sheet of data it wishes to restrict with the following legend: Use or disclosure of data contained on this
sheet is subject to the restriction on the title page of this proposal.

(f) Contract award. (1) The Government intends to award a contract or contracts resulting from this solicitation to the
responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the factors
and subfactors in the solicitation.

(2) The Government may reject any or all proposals if such action is in the Government's interest.

(3) The Government may waive informalities and minor irregularities in proposals received.

(4) The Government intends to evaluate proposals and award a contract without discussions with offerors (except

clarifications as described in FAR 15.306(a)). Therefore, the offeror's initial proposal should contain the offeror's best
terms from a cost or price and technical standpoint. The Government reserves the right to conduct discussions if the
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Contracting Officer later determines them to be necessary. If the Contracting Officer determines that the number of
proposals that would otherwise be in the competitive range exceeds the number at which an efficient competition can
be conducted, the Contracting Officer may limit the number of proposals in the competitive range to the greatest
number that will permit an efficient competition among the most highly rated proposals.
(5) The Government reserves the right to make an award on any item for a quantity less than the quantity offered, at
the unit cost or prices offered, unless the offeror specifies otherwise in the

proposal.

(6) The Government reserves the right to make multiple awards if, after considering the additional administrative
costs, it is in the Government's best interest to do so.

(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by the
Government.

(8) The Government may determine that a proposal is unacceptable if the prices proposed are materially unbalanced
between line items or subline items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the
price of one or more contract line items is significantly overstated or understated as indicated by the application of
cost or price analysis techniques. A proposal may be rejected if the Contracting Officer determines that the lack of

balance poses an unacceptable risk to the Government.

(9) If a cost realism analysis is performed, cost realism may be considered by the source selection authority in
evaluating performance or schedule risk.

(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror within the time
specified in the proposal shall result in a binding contract without further action by either party.

(11) If a post-award debriefing is given to requesting offerors, the Government shall disclose the following
information, if applicable:

(i) The agency's evaluation of the significant weak or deficient factors in the debriefed offeror's offer.

(ii) The overall evaluated cost or price and technical rating of the successful and the debriefed offeror and past
performance information on the debriefed offeror.

(iii) The overall ranking of all offerors, when any ranking was developed by the agency during source selection.

(iv) A summary of the rationale for award.

(v) For acquisitions of commercial items, the make and model of the item to be delivered by the successful offeror.
(vi) Reasonable responses to relevant questions posed by the debriefed offeror as to whether source-selection
procedures set forth in the solicitation, applicable regulations, and other applicable authorities were followed by the

agency.

(End of provision)

52.217-5 EVALUATION OF OPTIONS (JUL 1990)
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Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the

basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).

(End of provision)

522192  EQUAL LOW BIDS. (OCT 1995)
(a) This provision applies to small business concerns only.

(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids. If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in which
the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier subcontractors)
amount to more than 50 percent of the contract price.

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration. If the bidder is awarded a contract as a result of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY 2002)

(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in
this provision, are defined in the clause of this solicitation entitled “Buy American Act--Construction Materials”
(Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the inapplicability
of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination before
submission of offers. The offeror shall include the information and applicable supporting data required by paragraphs
(c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a determination regarding the
inapplicability of the Buy American Act before submitting its offer, or has not received a response to a previous
request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the
Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i)
of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to the

offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers.
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(1) When an offer includes foreign construction material not listed by the Government in this solicitation in paragraph
(b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of equivalent
domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, and
a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 52.225-9
for the offer that is based on the use of any foreign construction material for which the Government has not yet
determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the clause
at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the equivalent
domestic construction material, and the offeror shall be required to furnish such domestic construction material. An
offer based on use of the foreign construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(i) May be accepted if revised during negotiations.

(End of provision)

52.228-1 BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be cause
for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.-

(c) The amount of the bid guarantee shall be 20

percent of the bid price or _$3.000.,000 , whichever is less.-
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for acceptance,
fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the forms by the

bidder, the Contracting Officer may terminate the contract for default.-

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

(End of clause)

INFORMATION REGARDING PERFORMANCE AND PAYMENT BONDS (FAR 28.102) (52.228-4001) FEB 2001

Within 10 days after the prescribed forms are presented to the bidder to whom award is made, unless a shorter time is
prescribed in the contract, two bonds, namely a performance bond (Standard Form 25) and a payment bond (Standard
Form 25A), shall be executed and furnished to the Government, each with good and sufficient surety or sureties
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acceptable to the Government. The penal sums of such bonds shall be as follows:

(1) Performance Bond. The penal sum of the performance bond shall equal one hundred percent (100%) of the
contract price.

(2) Payment Bond. The penal sum of the payment bond shall equal one hundred percent (100%) of the contract
price.

Any bonds furnished must be furnished by the Contractor to the Government prior to commencement of contract
performance.

INDIVIDUAL SURETIES (52.228-4003) DEC 1999

As prescribed in FAR 28.203, individual sureties are acceptable for all types of bonds except position schedule
bonds.

One individual surety is adequate support for a bond, provided the unencumbered value of the assets pledged by
that individual surety equal or exceed the amount of the bond. An offeror may submit up to three individual sureties
for each bond, in which case the pledged assets, when combined, must equal or exceed the penal amount of the
bond. Each individual surety must accept both joint and several liability to the extent of the penal amount of the
bond.

An individual surety may be accepted only if a security interest in acceptable assets is provided to the
Government by the individual surety. THE SECURITY INTEREST SHALL BE FURNISHED WITH THE BOND.

Acceptable assets include:

(a) Cash, or certificates of deposit, or other cash equivalents with a federally insured financial institution;

(b) United States Government securities at market value.

(c) Stocks and bonds actively traded on a national U.S. security exchange with certificates issued in the name
of the individual surety. (See FAR 28.203-2(b)(3) for list of acceptable exchanges).

(d) Real property owned in fee simple by the surety without any form of concurrent ownership, escept as
provided in FAR 28.203-2(c) (3)(iii), and located within the 50 United States, its territories, or possessions. These
assets will be accepted at 100% of the most current tax assessment value (exclusive of encumbrances) or 75% of the
properties' unencumbered market value provided a current appraisal is furnished. (See clause entitled "Pledges of
Assets").

(e) Irrevocable letters of credit (ILC) issued by a federally
insured financial institution in the name of the contracting agency and
which identify the agency and solicitation or contract number for which
the ILC is provided.

Unacceptable assets include but are not limited to:

(a) Notes or accounts receivable;

(b) Foreign securities;

(c) Real property as follows:

(1) Real property located outside the United States, its territories, or possessions.

(2) Real property which is a principal residence of the surety.

(3) Real property owned concurrently regardless of the form of co-tenancy (including joint tenancy, tenancy
by the entirety, and tenancy in common) except where all co-tenants agree to act jointly.

(4) Life estates, leasehold estates, or future interests in real property.

(d) Personal property other than that listed as acceptable assets above (e.g., jewelry, furs, antiques);

(e) Stocks and bonds of the individual surety in a controlled, affiliated, or closely held concern of the
offeror/contractor;

(f) corporate assets (e.g., plant and equipment);

(g) Speculative assets (e.g., mineral rights);

(h) Letters of credit, except as provided above.
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In order for the Contracting Officer to determine the acceptability of individuals proposed as sureties, all

bidders/offerors who submit bonds which are executed by individual sureties shall furnish with the bonds:

(a) SF28, Affidavit of Individual Surety,

(b) Security interest provided to the Government for all pledged assets (See clause entitled "Pledge of Assets")
and

(c) A current list of all other bonds (including Bid Bonds) on which each individual surety is a surety and bonds
for which the individual is requesting to be a surety, together with a statement as to the percent of completion of
these bonded jobs. The list will include Contract or Solicitation Numbers, the name, address and telephone number
of the contracting office, the type of bond (bid, performance or payment), and the amount of each original obligation.
(Note: Performance and Payment bonds must be listed separately.)

Failure to furnish this information may result in non-approval of the surety and a determination of
nonresponsibility.

52.232-13  NOTICE OF PROGRESS PAYMENTS (APR 1984)

The need for customary progress payments conforming to the regulations in Subpart 32.5 of the Federal Acquisition
Regulation (FAR) will not be considered as a handicap or adverse factor in the award of the contract. The Progress
Payments clause included in this solicitation will be included in any resulting contract, modified or altered if
necessary in accordance with subsection 52.232-16 and its Alternate I of the FAR. Even though the clause is
included in the contract, the clause shall be inoperative during any time the contractor's accounting system and

controls are determined by the Government to be inadequate for segregation and accumulation of contract costs.

(End of clause)

52.232-38  SUBMISSION OF ELECTRONIC FUNDS TRANSFER INFORMATION WITH OFFER (MAY 1999)

The offeror shall provide, with its offer, the following information that is required to make payment by electronic
funds transfer (EFT) under any contract that results from this solicitation. This submission satisfies the requirement
to provide EFT information under paragraphs (b)(1) and (j) of the clause at 52.232-34, Payment by Electronic Funds
Transfer--Other than Central Contractor Registration.

(1) The solicitation number (or other procurement identification number).

(2) The offeror's name and remittance address, as stated in the offer.

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the offeror's official authorized
to provide this information.

(4) The name, address, and 9-digit Routing Transit Number of the offeror's financial agent.

(5) The offeror's account number and the type of account (checking, savings, or lockbox).

(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the offeror's financial agent.

(7) If applicable, the offeror shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing
Transit Number of the correspondent financial institution receiving the wire transfer payment if the offeror's financial

agent is not directly on-line to the Fedwire and, therefore, not the receiver of the wire transfer payment.

(End of provision)
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52.233-2  SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency,
and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from Cheryl

A. Anderson, Chief, Contracting Division, CENWS-CT-CB, Post Office Box 3755, Seattle, Washington 98124-3755.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997)
(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2)
manually signed. The person signing a proposal must initial each erasure or change

appearing on any proposal form.

(b) The proposal form may require offerors to submit proposed prices for one or more items on various bases,
including--

(1) Lump sum price;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision.

(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the proposal being
rejected without further consideration. If a proposal on all items is not required, offerors should insert the words “no
proposal” in the space provided for any item on which no price is submitted.

(d) Alternate proposals will not be considered unless this solicitation authorizes their submission.

(End of provision)

MAGNITUDE OF CONSTRUCTION (FAR 36.204) (52. 236-4902) DEC 1999

(a) Amount of Construction for this solicitation is in the range of __$1.000.000  to _$5.000.000

252.204-7001 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING (AUG 1999)

(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and address. The CAGE
code entered must be for that name and address. Enter “CAGE” before the number.
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(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one from the Defense
Logistics Information Service (DLIS). The Contracting Officer will--

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a Commercial and
Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and
(3) Notify the Contractor of its assigned CAGE code.
(c) Do not delay submission of the offer pending receipt of a CAGE code.

(End of provision)

252.204-7004 REQUIRED CENTRAL CONTRACTOR REGISTRATION ALTERNATE A (NOV 2003)
(a) Definitions. As used in this clause--

“Central Contractor Registration (CCR) database” means the primary Government repository for contractor
information required for the conduct of business with the Government.

“Commercial and Government Entity (CAGE) code” means--

(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government
entity; or

(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the
CAGE master file. This type of code is known as an “NCAGE code.”

“Data Universal Numbering System (DUNS) number” means the 9-digit numb er assigned by Dun and Bradstreet, Inc.
(D&B) to identify unique business entities.

“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.)
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR records
for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal Acquisition
Regulation) for the same parent concern.

“Registered in the CCR database” means that--

(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, into
the CCR database;

(2) The Contractor's CAGE code is in the CCR database; and
(3) The Government has validated all mandatory data fields and has marked the records “Active.”
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be

registered in the CCR database prior to award, during performance, and through final payment of any contract, basic
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.
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(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is
registered in the CCR database.
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(1) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(i) If located outside the United States, by contacting the local Dun and Bradstreet office.
(2) The offeror should be prepared to provide the following information:

(i) Company legal business.

(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.
(i) Company Physical Street Address, City, State, and Zip Code.

(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).

(v) Company Telephone Number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer,
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.

(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors
who are not registered should consider applying for registration immediately upon receipt of this solicitation.

() The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for any
liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR
database after the initial registration, the Contractor is required to review and update on an annual basis from the date
of initial registration or subsequent updates its information in the CCR database to ensure it is current, accurate and
complete. Updating information in the CCR does not alter the terms and conditions of this contract and is not a
substitute for a properly executed contractual document.

(g)(1)(i) If a Contractor has legally changed its business name, “doing business as” name, or division name
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the
Contractor shall provide the responsible Contracting Officer a minimum of one business day's written notification of
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its intention to (A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the
FAR; and (C) agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The
Contractor must provide with the notification sufficient documentation to support the legally changed name.

(i1) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform the
agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or change-of-
name agreement, the CCR information that shows the Contractor to be other than the Contractor indicated in the
contract will be considered to be incorrect information within the meaning of the “Suspension of Payment” paragraph
of the electronic funds transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment of
Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's CCR
record that indicates payments, including those made by EFT, to an ultimate recipient other than that Contractor will
be considered to be incorrect information within the meaning of the “Suspension of payment” paragraph of the EFT
clause of this contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.

(End of clause)

252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES. (DEC 1991)

(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the
Contractor for -

(1) Furnishing all plant, labor, equipment, appliances, and materials; and
(2) Performing all operations required to complete the work in conformity with the drawings and specifications.

(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the
specifications, whether or not specifically listed in the Bidding Schedule.
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SECTION 00110
PROPOSAL SUBMISSION AND EVALUATION

1. INTRODUCTION.

1.1. Your firm is invited to submit a proposal in response to Request for Proposal No.
WI12DW-04-R-0019 entitled "Add/Alter Flightline Facilities, Buildings 304 & 375,
Portland Air Natiomal Guard Base, Oregon”. Prospective offerors are required to prepare

and submit proposals that will be evaluated in accordance with this section of the
solicitation. In accordance with Federal Acquisition Regulations (FAR), Part 15.101-2,
proposals will be evaluated using the lowest price technically acceptable source selection
process. The evaluation process will be to first determine those proposals that are
technically acceptable and then from those proposals determine which firm is the lowest
price. The firm offering the lowest price technically acceptable offer will be awarded the
contract.

1.2. Project Description. Construct an approximately 21,090 SF addition to the Squadron
Operations Facility (Building 304), an approximately 9325 SF addition to the Fuel
Maintenance/Corrosion Control Hangar (Building 375), and all associated utilities. The
additions and modifications shall be constructed with reinforced concrete footings,
foundations, and floor slab; structural steel framing, precast metal wall panels; metal roof
decking, and preformed metal roofing panels, fascias and trim. New hangar doors are to be
included. The project includes building mechanical and electrical systems, site utilities,
pavements, and site improvements.

2. EVALUATION FACTORS.
2.1. Technical Evaluation Factors.

2.1.1. Thetechnical evaluation factors identified below will be evaluated on an
ACCEPTABLE/NON-ACCEPTABLE basis only:

2.1.1.1. Relevant Experience of the Prime Firm
2.1.1.2. Qualifications of Key Team Members
2.1.1.3. Past Performance of the Prime Firm

2.2. Basisof the source selection evaluation - This Section establishes the method to be
implemented with regard to the evaluation of the proposals. Evaluation is to be based
exclusively on the merits and contents of the proposal and any subsequent discussions
required. Offerors not meeting the minimum requirements of all technical evaluation
factors shall be determined to be NON-ACCEPTABLE and will not be considered for
award. Technical Proposals will be evaluated on anACCEPTABLE or NON-
ACCEPTABLE basis only. Proposals must set forth full, accurate, and complete
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information as required by this RFP. Absence of information will be deemed as if no
support for that factor was provided. Award will be made to the lowest price technically
acceptable offeror.

2.2.1. Technical Evaluation Ratings- Definitions

2.2.1.1. Acceptable: An acceptable rating indicates that the offeror has provided
sufficient information to meet the minimum qualifications/standards described in
the technical evaluation factor.

2.2.1.2. Non-Acceptable: A non-acceptable rating indicates that the offeror has
not provided sufficient information to meet the minimum qualifications/standards
described in the technical evaluation factor.

3. GENERAL SUBMITTAL REQUIREMENTS. Proposals shall be submitted in two
parts: (a) technical proposal, and (b) price proposal. Each shall be submitted in a
separate envelope or package with the type of proposal (i.e., technical or price) clearly
printed on the outside of the envelope or package. The maximum number of pages in the
technical proposal should not exceed 60 one-sided pages with a font size no smaller than 10
point. Offerors submitting proposals should limit submission to data essential for evaluation
of proposals so that a minimum of time and moneys are expended in preparing information
required by the RFP. Proposals are to be on 8 %2 x 11-inch paper, to the maximum extent
practicable, and submitted in standard letter (82 x 11-inch) hardback loose-leaf binders.
Contents of binders shall be tabbed and labeled to afford easy identification from the
proposal Table of Contents. No material shall be incorporated by reference or reiteration of
the RFP. Any such material will not be considered for evaluation. It shall be presented in a
manner, which allows it to "STAND ALONE" without need for evaluators to reference
other documents. Table of Contents, Index Tabs, and Photographs will not be considered a
page. Unnecessarily elaborate brochures or other presentation materials beyond those
sufficient to present complete and effective responses are not desired and may be construed
as an indication of the Offeror's lack of cost-consciousness. Penalty for making false
statements in proposals is prescribed in 18 U.S.C. 1001.

4. MINIMUM SUBMITTAL REQUIREMENTS

4.1. Relevant experience of the primefirmor joint venture partnership. The Offeror
shall submit three (3) projects demonstrating relevant experience. “Relevant experience” is
defined as experience constructing facilities similar in scope, cost, and complexity to the
project in this solicitation, such as the following:

1) construction or modification of aircraft hangars to include significant structural steel
fabrication and installation, and installation of aircraft hangar doors , for either civilian or
military use. 2) extensive interior renovation of administrative facilities of at least 6700 SF.
Only those projects for which the Offeror was the Prime Contractor and were completed
within the past five (5) years shall be submitted. The projects selected should clearly
demonstrate the construction capabilities of the Offeror. The projects selected should clearly
demonstrate the construction capabilities of the Offeror in one or more of the areas described
in relevant experience above. As a minimum, for each project listed, provide:
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4.1.1 Project title and location

4.1.2 Dollar value of construction

4.1.3 Construction period (month/year start to month/year end)

4.1.4 Description of the project scope of work

4.1.5 Brief description of how the project is relevant, and meets the
requirements of this RFP project.

4.1.6 Current primary point of contact for the customer (name, relationship
to project, agency/firm affiliation, city and state, phone number).

4.2. Qualifications of key team members. The Offeror should submit the names and
résumés for key construction personnel that will be assigned to this project. In addition, the
Offeror will provide a concise summary of the duties and responsibilities for each of the
proposed individuals which clearly indicates separate duties and responsibilities for each of
the following positions; Project Superintendent, Project Manager, and Contractor Quality
Control (CQC) System Manager. The Project Superintendent and Project Manager may be
one in the same person, but in such a case, this individual would be on the construction site
full time. The CQC System Manager position cannot be combined with any other positions.
The proposal should clearly present the separate credentials for each position of each person
performing the duties of the position to which they are identified. Resumes should include
examples of project experience, not to exceed three (3) examples that have been completed
within the past 7 years, and educational qualifications, if applicable. The key individuals in
your proposal will be the individuals who perform work under the contract. The
contracting officer must approve substitute personnel. Resumes should be no more than
two (2) pages per individual and submitted in a format similar to the one found in paragraph
4.2.4. As a minimum, this factor should include data on the following personnel:

4.2.1. Project Superintendent: The Project Superintendent shall have no less than 5
years experience as a project superintendent on construction projects of similar scope,
size and complexity. The experience must demonstrate construction knowledge and
ability to manage the construction hangars and other metal buildings and be
consistent with the type of construction provided for in this solicitation.

4.2.2. Project Manager: The Project Manager shall have a baccalaureate degree
from an accredited college or university in a relevant field such as engineering,
architecture or construction management with a minimum of three (3) projects that
demonstrates the ability to construct projects similar in scope, cost and complexity to
this solicitation Or a person in the construction field with a minimum of 5 years
experience as a Project Manager on at least 3 projects of the same scope, size and
complexity of this solicitation.

4.2.3. CQC System Manager: The CQC (Contractor Quality Control) System
Manager shall hold a baccalaureate degree from an accredited college or university in
engineer, architect, or construction management, with no less than 5 years
construction experience on construction similar to this solicitation Or a construction
person with a minimum of 10 years in related work. Experience must have occurred
within the past 10 years.
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4.2.4. Resume Format For Key Team Members. Resumes should be no more than
two (2) pages per individual and submitted in a format similar to the one below

RESUME FORMAT

Name and Title

Proposed Duties/Functionsfor this project

Firm Affiliation and Years Affiliated

Years of Experience performing duties/functions as proposed for this project.
Education — School attended, Degree, Certification, Year, and Specialization
List Active Registrations (Professional or Technical Licenses/Certifications)
Describe Specific Qualifications for this project

List Projects worked on to Include:

a. Project Title & Location

b. Scope, Size and Complexity

c. Duties/Functions

d. Start and Finish Dates of projects

8. Demonstrate how each project submitted is relevant to the project to be
constructed under this solicitation.

NoubkowdpE

4.3. Past Performance of the Prime. Past performance of the prime contractor will be
evaluated using the CCASS database and Customer Survey Forms. All available (CCASS
or Customer Survey Forms) performance ratings for the past 5 years shall be considered. If
an offeror does not have past performance available in CCASS or wishes to augment the
CCASS system ratings, the offerors may ask customers to submit one of the Customer
Survey Forms found at the end of this section. For each project constructed for private
industry, provide a completed Customer Survey form for each applicable project within the
last 5 years. All Customer Surveys must be submitted to the Government directly from the
customer or agency that is providing the information. Further instructions are found at the
top of the Customer Survey form. It is requested that only relevant projects be included. A
relevant project is one of the same scope, cost and complexity as this solicitation. Should the
offerors want to review the CCASS ratings contained in the Corps of Engineers CCASS
Database, they may request the information by fax on company letterhead at the following
fax number: (503) 808-4596. The Government reserves the right to contact the evaluator on
previous Government or Private Sector work to verify the Offeror’s construction experience.
In the case of an offeror without a record of past performance or for whom information on
past performance is not available, the offeror may not be evaluated as favor able or
unfavor able on past performance (See FAR 15.305(a)(2)(iv)). An overall rating of
satisfactory or above on CCASS performance evaluations and an overall acceptable rating
on Customer Surveys will be given an acceptable rating.

4.3.1. Offeror Submitted Surveys. Surveys submitted directly by the offeror may
not be considered. Please ensure envelopes containing surveys being submitted to
this office do not contain the offeror’s return address.
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4.3.2. Asamaximum, no more than five (5) Customer Surveys will be considered
for the prime firm or joint venture partnership (i.e., the firm signing the Standard
Form 1442, Solicitation, Offer and Award) for work not listed (i.e. civilian projects)
in the Government CCASS system.

5. PROPOSAL CONTENTSFORMAT.
5.1. Technical Proposal Format. As a minimum, each copy of the technical proposal
should contain the information and follow the general format specified below. Pages should

be numbered from beginning to end, without repeating for new sections.

5.2. Technical Proposal Format- Five (5) sets required, original plus four (4) copies

TECHNICAL PROPOSAL FORMAT

1. Technical Proposal Cover Letter, to include:
a. Solicitation Number
b. Name, address, and telephone and facsimile numbers of the Offeror (and electronic
address, if available)
c. A statement specifying the extent of agreement with all terms, conditions, and
provisionsincluded in the solicitation and agreement to furnish any or all items upon
which prices are offered at the price set opposite each item
d. Name, titles, and telephone and facsimile numbers (and electronic addresses if
available) of persons authorized to negotiate on the Offeror’s behalf with the
Government in connection with this solicitation
e. Name, title, and signature of person authorized to sign the proposal. Proposals
signed by an agent shall be accompanied by evidence of that agent's authority, unless
that evidence has been previoudy furnished to the issuing office.
f. Table of Contents. List all sectionsfor thetechnical proposal. Any future
amendments, additions and/or revisions to proposal shall include updated Table of
Contents for each set.

2. Relevant Experience data

3. Qualifications of key team members.

4. Past Performance data.

5.3. Price Proposal Format. The price proposal shall be submitted in an ORIGINAL
plus 1 copy and must be signed by an official authorized to bind your firm. Note that
Standard Form 1442, Block 13D, provides the number of calendar days after the date of the
offer for which the proposal is firm. The price proposal, to be submitted at the same time as
the technical proposal, should include:

5.4 Price Proposal - Original and one (1) copy




W912DW-04-R-0019 Add/Alter Flightline Facilities, Buildings 304 & 375
Portland Air National Guard Base, Oregon

1. SF 1442, Solicitation, Offer and Award and Award and Cor porate certificate
2. Acknowledge all amendments by number and date in Block 19 on the back
of the SF 1442,

3. Pricing Schedule

4. Section 00600, Representation, Certifications and Other Statements of
Offerors and Pre-award I nformation

5. Banking and Bonding information

6. Bid Bond

7. Subcontracting plan (large business only)

5.5. Additional Instructions.

5.5.1. Small Business Subcontracting - Plan Offerors must submit pricing for all
items in the Schedule. In addition, large businesses are required to submit a
subcontracting plan (See FAR Clause 52.219-9 Alt 11, Small Business
Subcontracting Plan, Jan 2002) with initial price proposals. Award will not be made
under this solicitation without an approved subcontracting plan. (See the "Notice to
Large Business Firms" located in the front of this solicitation.) Provide the name,
point of contact, phone number, and address for the bank and bonding company of the
firm signing the SF 1442.

5.5.2. Bid Bonds - Bid Bonds must be accompanied by a Power of Attorney
containing an original signature from the surety, which must be affixed to the Power
of Attorney after the Power of Attorney has been generated. Computer generated and
signed Power’s of Attorney will only be accepted if accompanied by an original
certification from a current officer of the surety attesting to its authenticity and
continuing validity.

6. PROPOSAL EVALUATIONSAND AWARD. A firm fixed-price contract will be
awarded to one firm submitting the proposal that:

6.1. Conforms to this request for proposals (RFP),

6.2. Isthetechnically acceptable, lowest price offer, and

6.3. Isdetermined to bein the best interest of the Gover nment.

6.4. To be considered for award, proposals shall conform to the terms and conditions

contained in the RFP. No proposal shall be accepted that does not address all factors
specified in this solicitation or which includes stipulations or qualifying conditions.
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6.5. Price. Price will be evaluated for reasonableness and to assess the offeror's understanding of
the contract requirements and any risk inherent in the offeror's approach. Financial capacity and
bonding ability will be checked.

6.6. Award. It is the intent of the Government to make award based upon the lowest price
technically acceptable initial offer, without further discussions or additional information.
Therefore, proposals shall be submitted initially on the most favorable terms from a price
and technical standpoint. Do not assume you will be afforded the opportunity to clarify,
discuss or revise your proposal. If award is not made on initial offers, discussion will be
conducted as described below.

6.6.1. Competitive Range. After initial evaluation of proposals, should the
Contracting Officer determine that discussions need to be conducted, the Contracting
Officer will establish a competitive range comprised only of the technically
acceptable proposals that have a reasonable chance of being selected. Discussions
will be held only with firms in the competitive range.

6.6.2. Discussions. The Government may conduct written discussions with all
offerors determined to be in the competitive range. In addition, if all proposals are
determined to be nonracceptable, at the Contracting Officer's discretion, all firms will
be requested to participate in discussions. As a result of discussions, offerors may
make revisions to their initial offers. Discussions will culminate in a request for Final
Proposal Revision, the date and time of which will be common to all offerors.

7. DEBRIEFINGS.

7.1 Pre-award. Offerors excluded from the competition before award will receive a notice
and may request a debriefing before award by submitting a written request for a debriefing
to the Contracting Officer within three (3) days after receipt of the notice of exclusion from
the competition.

7.2 Post-awar d. Unsuccessful Offerors shall request post-award debriefing within three (3)
days after the date on which the offeror received notification of contract award. Point-by-
point comparisons with other offerors' proposals will not be made, and debriefings will not
reveal any information that is exempt from release under the Freedom of Information Act.

8. PROPOSAL EXPENSES AND PRECONTRACT COSTS PROPOSAL EXPENSES
AND PRECONTRACT COSTS: This RFP does not commit the Government to pay costs
incurred in preparation and submission of the initial and any subsequent proposals or any other
costs incurred prior to execution of a formal contract.

END OF SECTION 00110 -
SEE CUSTOMER SURVEY
FOLLOWING THIS PAGE
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CUSTOMER SURVEY FORM
RFP # W912DW-04-R-0019 Add/Alter Flightline Facilities, Buildings 304 & 375
Portland Air National Guard Base, Oregon

SECTION 1 -- TOBE COMPLETED BY THE OFFEROR AND PROVIDED TO THE CUSTOMER REFERENCED

Name of Firm Being Evaluated:

Project Title& Location:

Project Dollar Value:

Year Completed: Project Manager:

SECTION 2-TO BE COMPLETED BY THE CUSTOMER REFERENCED AND MAILED, HAND-
DELIVERED,E-MAILED OR FAXED DIRECTLY TO:

U.S. Army Corps of Engineers, Seattle District FAX: (206) 764-6817
Attn: CENWS-CT-CB-MU (Thomas R. DeGonia) Street Address:

P.O. Box 3755 4735 E. Marginal Way S.
Seattle, WA 98124-3755 Seattle WA 98134-2329

E- Mail: Thomas.R.DeGonia@nws02.usace.army.mil

OVERVIEW: The firm shown above is submitting a proposal on a Seattle District Corps of Engineers project and
provided your name as a customer reference. Part of our evaluation process requires information on the firm's past
performance. Your participation is important to us and responses are required by the date proposals are due

20 January 2004 for inclusion in our evaluation. Your assistance is greatly appreciated.

In the blocks below, please indicate your overall level of satisfaction with the work performed by the firm shown in

Section 1. Please include additional comments on a separate sheet of paper, including project number found in
heading.

NON -
ITEM |ITEMSTOEVALUATED FOR THISPROJECT ACCEPTABLE | ACCEPTABLE
Provided project schedules and completed most major
1 milestones for the project on time.
2 Delivered Quality Construction?
3 Demonstrated a Willingness to Cooperate
4 Demonstrated Problem Solving Skills?
5 Managed the Project Effectively (including adequate Cost
Controls)?
6 Managed Workforce Effectively, to include subcontractors?
7 Provided Adequate Warranty Support?
Kept You Informed on current status, problems, conditions, etc
8 that affected the project?
9 Were payments withheld or liquidated damages assessed?
Effective subcontract/management plan? Did the firm make
10 subcontracting goals?
11 Would they be your choice on future projects?
Your OVERALL Level of Customer NON-
12 Satisfaction ACCEPTABLE | ACCEPTABLE
(Circle one of the above overall ratings)
Your Name Phone Number
Firm Name

Relationship to this Project:

Your assistancein providing this past performance information is appreciated.




This page wasintentionally left blank for duplex printing.
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Section 00600 - Representations & Certifications

SECTION 00600 INDEX OF CLAUSES

Section 00600 - Representations & Certifications

CLAUSES INCORPORATED BY FULL TEXT

52.203-2
52.203-11

52.204-3
52.204-5
52.209-5
52.219-1 Alt 1
52.219-4
52.219-19
52.222-22
52.222-25
52.223-4
52.223-13
252.209-7001

252.209-7002

252.247-7023

TABLE OF CONTENTS

SECTION 00600 REPRESENTATIONS & CERTIFICATIONS

Certificate Of Independent Price Determination APR 1985
Certification And Disclosure Regarding Payments To APR 1991
Influence Certain Federal Transactions

Taxpayer Identification OCT 1998

Women-Owned Business (Other Than Small Business) MAY 1999

Certification Regarding Debarment, Suspension, DEC 2001
Proposed Debarment, And Other Responsibility

Matters

Small Business Program Representations (May 2001) OCT 2000
Alternate I (Oct 2000)

Notice of Price Evaluation Preference for HUB Zone JAN 1999
Small Business Concerns

Small Business Concerns Representation For The OCT 2000
Small Business Competitiveness Demonstration

Program

Previous Contracts And Compliance Reports FEB 1999
Affirmative Action Compliance APR 1984
Recovered Material Certification Oct 1997
Certification of Toxic Chemical Release Reporting OCT 2000
Disclosure of Ownership or Control by the MAR 1998
Government of a Terrorist Country

Disclosure Of Ownership Or Control By A Foreign ~ SEP 1994
Government

Transportation of Supplies by Sea MAR 2000

CLAUSES INCORPORATED BY FULL TEXT

52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

(a) The offeror certifies that --
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(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to—
(1) Those prices,
(i1) The intention to submit an offer, or
(iii) The methods of factors used to calculate the prices offered:
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the

case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) of this provision; or

(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this
provison (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not participated,
and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of

this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
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influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the
extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative
agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member of
Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its offer,
OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(1) Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed
by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under this provision,
shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such failure.

(End of provision)

52204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, and
6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment reporting
requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish
the information may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

TIN:.

_ TIN has been applied for.

__ TINis not required because:



W912DW-04-R-0019
Page 21 of 138
___ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;
___ Offeror is an agency or instrumentality of a foreign government;
___ Offeror is an agency or instrumentality of the Federal Government.
(e) Type of organization.
___ Sole proprietorship;
__ Partnership;
__ Corporate entity (not tax-exempt);
_ Corporate entity (tax-exempt);
_ Government entity (Federal, State, or local);
_ Foreign government;

___ International organization per 26 CFR 1.6049-4;

__ Other

(f) Common parent.
___ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.
___ Name and TIN of common parent:

Name

TIN

(End of provision)

52.204-5 WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS) (MAY 1999)

(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 percent
owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock is
owned by one or more women; and whose management and daily business operations are controlled by one or more
women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this

solicitation.] The offeror represents that it ( ) is a women-owned business concern.

(End of provision)
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52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND OTHER
RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-
(1) The Offeror and/or any of its Principals -

(A) Are () are not () presently debarred, suspended, proposed for debarment, or declared ineligible for the award of
contracts by any Federal agency;

(B) Have ( ) have not ( ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are () are not () presently indicted for, or otherwise criminally or civilly charged by a governmental entity with,
commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(i1) The Offeror has ( ) has not ( ), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, Title
18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award,
the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such additional
information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of

business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, in
addition to other remedies available to the Government, the Contracting Officer may terminate the contract resulting
from this solicitation for default.

(End of provision)
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52219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - ALTERNATE I (APR 2002)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220 (insert NAICS
code).

(2) The small business size standard is $28,500,000 (insert size standard).

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) is not a small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it ( ) is, ( ) is not a small disadvantaged business
concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it ( ) is, ( ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it ( ) is, ( ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a service-disabled veteran-owned
small business concern.

(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.]
The offeror represents, as part of its offer, that--

(1) It ( ) is, ( ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was

certified by the Small Business Administration in accordance with 13 CFR part 126; and

(i) It ( ) is, ( ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation in
paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business concern
or concerns that are participating in the joint venture: .) Each HUBZone small business concern

participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall
check the category in which its ownership falls:

___ Black American.
Hispanic American.
Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

__ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
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Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or

Nauru).

Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka,
Bhutan, the Maldives Islands, or Nepal).

___ Individual/concern, other than one of the preceding.

(c¢) Definitions. As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the case
of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more veterans;
and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be

furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
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preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(1) Be punished by imposition of fine, imprisonment, or both;
(ii) Be subject to administrative remedies, including suspension and debarment; and
(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

522194  NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS (JAN
1999)

(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that appears
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration.

(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, except-

(i) Offers from HUBZone small business concerns that have not waived the evaluation preference;
(i1) Otherwise successful offers from small business concerns;

(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and

(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of
Understanding or other international agreement with a foreign government.

(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be
made. Other evaluation factors described in the solicitation shall be applied before application of the factor.

(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or
adjustment shall be calculated independently against an offeror's base offer.

These individual preference amounts shall be added together to arrive at the total evaluated price for that offer.

(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph
(d) of this clause do not apply if the offeror has waived the evaluation preference.

Offeror elects to waive the evaluation preference.

(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a
contract for

(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent
for employees of the concern or employees of other HUBZone small business concerns;
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(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business
concerns;

(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be will
be spent on the concern's employees or the employees of other HUBZone small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns.

(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants.

(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end items
manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not apply in

connection with construction or service contracts.

(End of clause)

52.219-19  SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS COMPETITIVENESS
DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.

"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS)

code assigned to a contracting opportunity.

(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern
under the size standards of this solicitation.] The Offeror [ ]is,[ ] is notan emerging small business.

(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.)
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the

following.)

No. of Employees Avg. Annual Gross Revenues

_ S0orfewer  $1 million or less
_51-100  __ $1,000,001 - $2 million
_101-250 __ $2,000,001 - $3.5 million
_251-500 __ 83,500,001 - $5 million
_501-750 __ $5,000,001 - $10 million

751 -1,000 $10,000,001 - $17 million
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Over 1,000 Over $17 million

(End of provision)

52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(a) () It has, () has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of
this solicitation;

(b) () It has, ( ) has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.222-25 AFFIRMATIVE ACTION COMPLIANCE (APR 1984)
The offeror represents that

(a) [ ]it has developed and has on file, [ ] has not developed and does not have on file, at each establishment,
affirmative action programs required by the rules and regulations of the Secretary of Labor (41 CFR 60-1 and 60-2), or

(b) [ ] has not previously had contracts subject to the written affirmative action programs requirement of the rules
and regulations of the Secretary of Labor.

(End of provision)

52.223-4 RECOVERED MATERIAL CERTIFICATION (OCT 1997)
As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(1)), the offeror certifies,
by signing this offer, that the percentage of recovered materials to be used in the performance of the contract will be

at least the amount required by the applicable contract specifications.

(End of provision)

52.223-13  CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in Environmental
Management, requires submission of this certification as a prerequisite for contract award.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-Know
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Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C.
13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic Chemical Release
Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of PPA; or
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

() (1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65;

() (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42
U.S.C. 11023(b)(1)(A);

() (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification
form has been filed with EPA);

( ) (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:

(A) Major group code 10 (except 1011, 1081, and 1094.
(B) Major group code 12 (except 1241).
(C) Major group codes 20 through 39.

(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of generating
power for distribution in commerce).

(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle C
(42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services on a
contract or fee basis); or

() (v) The facility is not located within the United States or its outlying areas.

(End of clause)

252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."
As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405()(1)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism. As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.
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(3) "Significant interest" means --

(1) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial interest
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some
other method of holding securities that does not disclose the beneficial owner;

(i1) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other tangible
assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government of
a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that owns
the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.209-7002 DISCLOSURE OF OWNERSHIP OR CONTROL BY A FOREIGN GOVERNMENT (SEP 1994)
(a) Definitions. As used in this provision--
(1) "Entity controlled by a foreign government" means--

(i) Any domestic or foreign organization or corporation that is effectively owned or controlled by a foreign
government; or

(i1) Any individual acting on behalf of a foreign government.

(2) "Effectively owned or controlled" means that a foreign government or any entity controlled by a foreign
government has the power, either directly or indirectly, whether exercised or exercisable, to control or influence the
election or appointment of the Offeror's officers, directors, partners, regents, trustees, or a majority of the Offeror's

board of directors by means, e.g., ownership, contract, or operation of law.

(3) "Foreign government" means any governing body organized and existing under the laws of any country other



W912DW-04-R-0019
Page 30 of 138
than the United States and its possessions and trust territories and any agent or instrumentality of that government.
(4) "Proscribed information" means--
(1) Top Secret information;

(i1) Communications Security (COMSEC) information, except classified keys used to operate secure telephone unites
(STU IlIs);

(iii) Restricted Data as defined in the U.S. Atomic Energy Act of 1954, as amended;

(iv) Special Access Program (SAP) information; or

(v) Sensitive Compartmental Information (SCI).

(b) Prohibition on award. No contract under a national security program may be awarded to a company owned by an
entity controlled by a foreign government if that company requires access to proscribed information to perform the
contract, unless the Secretary of Defense or designee has waived application of 10 U.S.C.2536(a).

(¢) Disclosure.

The Offeror shall disclose any interest a foreign government has in the Offeror when that interest constitutes control
by a foreign government as defined in this provision. If the Offeror is a subsidiary, it shall also disclose any
reportable interest a foreign government has in any entity that owns or controls the subsidiary, including reportable
interest concerning the Offeror's immediate parent, intermediate parents, and the ultimate parent. Use separate paper

as needed, and provide the information in the following format:

Offeror's Point of Contact for Questions about Disclosure
(Name and Phone Number with Country Code, City Code and Area Code, as applicable)

Name and Address of Offeror
Name and Address of Entity Description of Interest, Ownership
Controlled by a Foreign Government Percentage, and Identification of

Foreign Government

(End of provision)

252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002)
(a) Definitions. As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.
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(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is

performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned by the DoD at the time of transportation by sea.

(1) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(i1) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine

tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--

(i) This contract is a construction contract; or

(i1) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor does
not add value to items that it contracts for f.0.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(¢) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules. The Contracting Officer will
process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure to

grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or any
other clause of this contract. Requests shall contain at a minimum --
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(1) Type, weight, and cube of cargo;
(2) Required shipping date;
(3) Special handling and discharge requirements;
(4) Loading and discharge points;
(5) Name of shipper and consignee;
(6) Prime contract number; and
(7) A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with names
and telephone numbers) with at least two U.S.-flag carriers contacted. Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh Street
SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, which
shall contain the following information:
(1) Prime contract number;
(2) Name of vessel;
(3) Vessel flag of registry;
(4) Date of loading;
(5) Port of loading;
(6) Port of final discharge;
(7) Description of commodity;
(8) Gross weight in pounds and cubic feet if available;
(9) Total ocean freight in U.S. dollars; and

(10) Name of the steamship company.

(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its
knowledge and belief--

(1) No ocean transportation was used in the performance of this contract;
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or

(4) Ocean transportation was used and some or all ofthe shipments were made on non-U.S.-flag vessels without the
written consent of the Contracting Officer. The Contractor shall describe these shipments in the following format:
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ITEM CONTRACT QUANTITY
DESCRIPTION LINE ITEMS
TOTAL

(g) If the final invoice does not include the required representation, the Government will reject and return it to the
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract. In the event there
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is
entitled to equitably adjust the contract, based on the unauthorized use.

(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor
shall flow down the requirements of this clause as follows:

(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(End of clause)



SUBMIT THE FOLLOWING INFORMATION WITH YOUR OFFER
NOTICE TO OFFERORS REGARDING PRE-AWARD INFORMATION

It is requested that the following information be provided with your bid:

1. Company Name and Address:

2.Point of Contact:

Name: Phone: ( )

Alt Phone: ( ) Fax: ( )

3. Electronic Transfer Payments will now be required for all new contracts. Do you currently receive Electronic
Transfer Payments from this agency? (agency codes 00005524/00006482)

Yes NO( )

4. Name of Bank and Branch

Personal Banker

Telephone Number

Fax Number

5. Name of Bonding Agent Company

Agents Name

Telephone

6. List three projects that are substantially complete or have been completed within the last two years that are similar
to this project. Projects should be listed in the following order: Federal Projects, state projects, city and county
projects, than commercial projects. Please provide in the following format:

a) Title & Location of Project

Agency/Company

Award Amount

Point of Contact (Name & Title)

Telephone Number

Year of Completion




b) Title & Location of Project

Agency/Company

Award Amount

Point of Contact (Name & Title)

Telephone Number

Year of Completion

¢) Title & Location of Project

Agency/Company

Award Amount

Point of Contact (Name & Title)

Telephone Number

Year of Completion

7) List all outstanding uncompleted projects, in the following format:

a) Title of Project

Agency/Company

Est. Completion Date

Award Amount

b) Title of Project

Agency/Company

Est. Completion Date

Award Amount

¢) Title of Project

Agency/Company

Est. Completion Date

Award Amount

END OF SECTION 00600
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252.204-7003  Control Of Government Personnel Work Product APR 1992

252.209-7004  Subcontracting With Firms That Are Owned or MAR 1998
Controlled By The Government of a Terrorist Country
252.215-7000  Pricing Adjustments DEC 1991

252.219-7003  Small, Small Disadvantaged and Women-Owned APR 1996
Small Business Subcontracting Plan (DOD Contracts)

252.223-7004  Drug Free Work Force SEP 1988

252.223-7006  Prohibition On Storage And Disposal Of Toxic And  APR 1993
Hazardous Materials

252.226-7001  Utilization of Indian Organizations and Indian-Owned SEP 2001
Economic Enterprises-DoD Contracts

252.227-7033  Rights in Shop Drawings APR 1966
252.231-7000  Supplemental Cost Principles DEC 1991
252.236-7000  Modification Proposals-Price Breakdown DEC 1991
252.242-7000  Postaward Conference DEC 1991
252.243-7001  Pricing Of Contract Modifications DEC 1991
252.243-7002  Requests for Equitable Adjustment MAR 1998
252.247-7023  Transportation of Supplies by Sea MAY 2002

252.247-7024  Notification Of Transportation Of Supplies By Sea ~ MAR 2000

CLAUSES INCORPORATED BY FULL TEXT

Successor Contracting Officers (52.201-4001)
The Contracting Officer who signed this contract is the primary Contracting Officer for the contract. Neverthless,

any Contracting Officer assigned to the Seattle District and acting within his/her authority may take formal action on
this contract when a contract action needs to be taken and the primary Contracting Officer is unavailable.

52.202-1 DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001)

(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor,
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy
or assistant chief official of the executive agency.

(b) Commercial component means any component that is a commercial item.

(c) Component means any item supplied to the Government as part of an end item or of another component, except
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a).
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(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting
Officer acting within the limits of their authority as delegated by the Contracting Officer.
(e) Nondevelopmental item means--
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a
State or local government, or a foreign government with which the United States has a mutual defense cooperation
agreement;
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications of a
type customarily available in the commercial marketplace in order to meet the requirements of the procuring

department or agency; or

(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely
because the item is not yet in use.

(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting

Officer acting within the limits of their authority as delegated by the Contracting Officer.

(g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase
orders and changes and modifications to purchase orders under this contract.

(End of clause)

52.203-3 GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the agency
head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; and
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.

(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 times
the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency head
or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the

Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to
any other rights and remedies provided by law or under this contract.

(End of clause)



W912DW-04-R-0019
Page 39 of 138
52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent
fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts
through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes to
exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any
Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is
contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government
employee or officer to give consideration or to act regarding a Government contract on any basis other than the
merits of the matter.

(End of clause)

52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995)

(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual or
prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of restricting sales by
such subcontractors directly to the Government of any item or process (including computer software) made or
furnished by the subcontractor under this contract or under any follow-on production contract.

(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are otherwise
authorized by law or regulation.

(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all subcontracts
under this contract which exceed $100,000.

52.203-7 ANTI-KICKBACK PROCEDURES. (JUL 1995)
(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor
employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding favorable
treatment in connection with a prime contract or in connection with a subcontract relating to a prime contract.
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"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-
stock company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for
the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United
States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime
Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime
contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes
general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor.
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor to
the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier
subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible
violations described in paragraph (b) of this clause in its own operations and direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in paragraph (b) of this clause
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be made
to the inspector general of the contracting agency, the head of the contracting agency if the agency does not have
an inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in
paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor under
the prime contract, the amount of any kickback. The Contracting Officer may order the monies withheld under
subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset those
monies under subdivision (c)(4)(i) of this clause. In either case, the Prime Contractor shall notify the Contracting
Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.
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52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY
(JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 423)
(the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 (Pub. L.
104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or

(2) Rescind the contract with respect to which--

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or
(i1) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under

subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover,
in addition to any penalty prescribed by law, the amount expended under the contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other
rights and remedies provided by law, regulation, or under this contract.

(End of clause)

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, notwithstanding
any minimum fee or "fee floor" specified in the contract;
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(3) For cost-plus-award-fee contracts--
(i) The base fee established in the contract at the time of contract award,

(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the
Contractor for each award fee evaluation period or at each award fee determination point.

(4) For fixed-price-incentive contracts, the Government may--

(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit
specified in the contract at the time of contract award; or

(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant adverse
impact on the incentive price revision relationship under the contract, or adversely affect the contract financing
provisions, the Contracting Officer may defer such adjustment until establishment of the total final price of the
contract. The total final price established in accordance with the incentive price revision provisions of the contract
shall be reduced by an amount equal to the initial target profit specified in the contract at the time of contract award
and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the
Contracting Officer from records or documents in existence prior to the date of the contract award.

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures of
paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount of
profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract for
default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any

other rights and remedies provided by law or under this contract.

(End of clause)

52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 2003)
(a) Definitions.

"Agency," as used in this clause, means executive agency as defined in 2.101.

"Covered Federal action," as used in this clause, means any of the following Federal actions:

(1) The awarding of any Federal contract.

(2) The making of any Federal grant.

(3) The making of any Federal loan.

(4) The entering into of any cooperative agreement.

(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement.
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"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.

"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.

"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any
other instrumentality of a local government.

"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by
an agency:

(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a
position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.
(3) A special Government employee, as defined in section 202, Title 18, United States Code.

(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee
Act, Title 5, United States Code, appendix 2.

"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership,
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This
term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures
specifically permitted by other Federal law.

"Reasonable compensation,” as used in this clause, means, with respect to a regularly employed officer or employee
of any person, compensation that is consistent with the normal compensation for such officer or employee for work
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a
payment in an amount that is consistent with the amount normally paid for such services in the private sector.

"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian tribe,
tribal organization, or any other Indian organization with respect to expenditures specifically permitted by other
Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting or
receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working days
within 1 year immediately preceding the date of the submission that initiates agency consideration of such person for
receipt of such contract. An officer or employee who is employed by such person for less than 130 working days
within 1 year immediately preceding the date of the submission that initiates agency consideration of such person
shall be considered to be regularly employed as soon as he or she is employed by such person for 130 working days.

State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having

governmental duties and powers.

(b) Prohibitions.
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(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, grant,
loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding of
any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, loan, or
cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:

(i) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered

Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an
agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a
specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's
products or services, conditions or terms of sale, and service capabilities.

(2) Technical discussions and other activities regarding the application or adaptation of the person's products or
services for an agency's use.

(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation of
any covered Federal action--

(1) Providing any information not specifically requested but necessary for an agency to make an informed decision
about initiation of a covered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and

(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this clause.
(ii) Professional and technical services.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of--
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(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action, if payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action if the payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person
requesting or receiving a covered Federal action include consultants and trade associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of a
contract is allowable. However, communications with the intent to influence made by a professional (such as a
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action.
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or
analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one
proposal over another are not allowable under this section because the lawyer is not providing professional legal
services. Similarly, communications with the intent to influence made by an engineer providing an engineering
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered
Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those
required by law or regulation and any other requirements in the actual award documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted
under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable compensation
made to regularly employed officers or employees of a person.

(c) Disclosure.

(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a disclosure
form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed to make any
payment using nonappropriated funds (to include profits from any covered Federal action), which would be
prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.

(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event that
materially affects the accuracy of the information contained in any disclosure form previously filed by such person
under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information reported
includes--

(1) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or
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(i1) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or

(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who
requests or receives any subcontract exceeding $100,000 under the Federal contract.

(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by the
prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification
shall be retained in the subcontract file of the awarding Contractor.

(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.

(e) Penalties.

(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or amend
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as
provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking any

other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and
disclosure form.

(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause will

not be made allowable under any other provision.

(End of clause)

52.204-4  PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)

(a) Definitions. As used in this clause--

“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.” For paper and paper products, postconsumer material means
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old
magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not

(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a
sheet of paper.
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“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline
as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and
(2) Manufacturing wastes such as--

(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls or
rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting from
printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and butt
rolls, mill wrappers, and rejected unused stock; and

(i1) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers,
merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government through
Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper documents,
such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet minimum
content standards specified in Section 505 of Executive Order 13101, when not using electronic commerce methods to
submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper,
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.

(End of clause)

52.209-6  PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH CONTRACTORS
DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government's interests. The Contractor shall not
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for
debarment unless there is a compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before entering
into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs). The notice
must include the following:

(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from
Federal Procurement and Nonprocurement Programs.
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(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or
proposed debarment.

(End of clause)

52211-13  TIME EXTENSIONS (SEP 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the
completion of the various elements of construction. The change order granting the time extension may provide that
the contract completion date will be extended only for those specific elements related to the changed work and that
the remaining contract completion dates for all other portions of the work will not be altered. The change order also
may provide an equitable readjustment of liquidated damages under the new completion schedule.

(End of clause)

52.212-4007 ENVIRONMENTAL LITIGATION

(a) If the performance of all or any part of the work is suspended, delayed, or interrupted due to an order of a court of
competent jurisdiction as a result of environmental litigation, as defined below, the Contracting Officer, at the request
of the Contractor, shall determine whether the order is due in any part to the acts or omissions of the Contractor or a
Subcontractor at any tier not required by the terms of this contract. If it is determined that the order is not due in any
part to acts or omissions of the Contractor or a Subcontractor at any tier other than as required by the terms of this
contract, such suspension, delay, or interruption shall be considered as if ordered by the Contracting Officer in the
administration of this contract under the terms of the "Suspension of Work" clause of this contract. The period of
such suspension, delay or interruption shall be considered unreasonable, and an adjustment shall be made for any
increase in the cost of performance of this contract (excluding profit) as provided in that clause, subject to all the
provisions thereof.

(b) The term "environmental litigation", as used herein, means a lawsuit alleging that the work will have an adverse
effect on the environment or that the Govemment has not duly considered, either substantially or procedurally, the
effect of the work on the environment.

52.215-2  AUDIT AND RECORDS--NEGOTIATION (JUN 1999)

(a) As used in this clause, "records" includes books, documents, accounting procedures and practices, and other
data, regardless of type and regardless of whether such items are in written form, in the form of computer data, or in
any other form.

(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, labor-hour, or price
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or an
authorized representative of the Contracting Officer, shall have the right to examine and audit all records and other
evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred directly or
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indirectly in performance of this contract. This right of examination shall include inspection at all reasonable times of
the Contractor's plants, or parts of them, engaged in performing the contract.

(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with any
pricing action relating to this contract, the Contracting Officer, or an authorized representative of the Contracting
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right
to examine and audit all of the Contractor's records, including computations and projections, related to--

(1) The proposal for the contract, subcontract, or modification;

(2) The discussions conducted on the proposal(s), including those related to negotiating;
(3) Pricing of the contract, subcontract, or modification; or

(4) Performance of the contract, subcontract or modification.

(d) Comptroller General--(1) The Comptroller General of the United States, or an authorized representative, shall have
access to and the right to examine any of the Contractor's directly pertinent records involving transactions related to
this contract or a subcontract hereunder.

(2) This paragraph may not be construed to require the Contractor or subcontractor to create or maintain any record
that the Contractor or subcontractor does not maintain in the ordinary course of business or pursuant to a provision
of law.

(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting Officer or
an authorized representative of the Contracting Officer shall have the right to examine and audit the supporting
records and materials, for the purpose of evaluating (1) the effectiveness of the Contractor's policies and procedures
to produce data compatible with the objectives of these reports and (2) the data reported.

(f) Availability. The Contractor shall make available at its office at all reasonable times the records, materials, and
other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, or reproduction,
until 3 years after final payment under this contract or for any shorter period specified in Subpart 4.7, Contractor
Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required by statute or by
other clauses of this contract. In addition--

(1) If this contract is completely or partially terminated, the Contractor shall make available the records relating to the
work terminated until 3 years after any resulting final termination settlement; and

(2) The Contractor shall make available records relating to appeals under the Disputes clause or to litigation or the
settlement of claims arising under or relating to this contract until such appeals, litigation, or claims are finally

resolved.

(g) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), in all
subcontracts under this contract that exceed the simplified acquisition threshold, and--

(1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable type or any
combination of these;

(2) For which cost or pricing data are required; or
(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause.

The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer
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under the Government prime contract.

(End of clause)

52.215-8 ORDER OF PRECEDENCE--UNIFORM CONTRACT FORMAT (OCT 1997)

Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following order:
(a) The Schedule (excluding the specifications).

(b) Representations and other instructions.

(c) Contract clauses.

(d) Other documents, exhibits, and attachments.

(e) The specifications.

(End of clause)

52.215-11  PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA--MODIFICATIONS (OCT 1997)

(a) This clause shall become operative only for any modification to this contract involving a pricing adjustment
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4, except that this clause does
not apply to any modification if an exception under FAR 15.403-1 applies.

(b) If any price, including profit or fee, negotiated in connection with any modification under this clause, or any cost
reimbursable under this contract, was increased by any significant amount because (1) the Contractor or a
subcontractor furnished cost or pricing data that were not complete, accurate, and current as certified in its Certificate
of Current Cost or Pricing Data, (2) a subcontractor or prospective subcontractor furnished the Contractor cost or
pricing data that were not complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or
Pricing Data, or (3) any of these parties furnished data of any description that were not accurate, the price or cost
shall be reduced accordingly and the contract shall be modified to reflect the reduction. This right to a price reduction
is limited to that resulting from defects in data relating to modifications for which this clause becomes operative

under paragraph (a) of this clause.

(c) Any reduction in the contract price under paragraph (b) of this clause due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which--

(1) The actual subcontract; or
(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective

cost or pricing data.

(d)(1) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should be
made, the Contractor agrees not to raise the following matters as a defense:
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(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position and
thus the price of the contract would not have been modified even if accurate, complete, and current cost or pricing
data had been submitted.

(i1) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the
Contracting Officer.

(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2)(1) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount determined appropriate by
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if--

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the “as of” date specified on its
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date.

(ii) An offset shall not be allowed if--

(A) The understated data were known by the Contractor to be understated before the “as of”” date specified on its
Certificate of Current Cost or Pricing Data; or

(B) The Government proves that the facts demonstrate that the contract price would not have increased in the
amount to be offset even if the available data had been submitted before the “as of” date specified on its Certificate
of Current Cost or Pricing Data.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid--

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for

each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and

A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or
pricing data that were incomplete, inaccurate, or noncurrent.

(End of clause)

52.215-13 SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS (OCT 1997)
(a) The requirements of paragraphs (b) and (c) of this clause shall--

(1) Become operative only for any modification to this contract involving a pricing adjustment expected to exceed the
threshold for submission of cost or pricing data at FAR 15.403-4; and
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(2) Be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR
15.403-4, on the date of agreement on price or the date of award, whichever is later; or before pricing any subcontract
modification involving a pricing adjustment expected to exceed the threshold for submission of cost or pricing data at
FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually or by specific
identification in writing), unless an exception under FAR 15.403-1 applies.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 15.406-2 that,
to the best of its knowledge and belief, the data submitted under paragraph (b) of this clause were accurate, complete,
and current as of the date of agreement on the negotiated price of the subcontract or subcontract modification.

The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that
exceeds the threshold for submission of cost or pricing data at FAR 15.403-4 on the date of agreement on price or the
date of award, whichever is later.

(End of clause)

522194  NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS (JAN
1999)

(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that appears
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration.

(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, except-

(i) Offers from HUBZone small business concerns that have not waived the evaluation preference;
(i1) Otherwise successful offers from small business concerns;

(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and

(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of
Understanding or other international agreement with a foreign government.

(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be
made. Other evaluation factors described in the solicitation shall be applied before application of the factor.

(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or
adjustment shall be calculated independently against an offeror's base offer.

These individual preference amounts shall be added together to arrive at the total evaluated price for that offer.
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation

preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph
(d) of this clause do not apply if the offeror has waived the evaluation preference.
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___ Offeror elects to waive the evaluation preference.

(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a
contract for

(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent
for employees of the concern or employees of other HUBZone small business concerns;

(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business
concerns;

(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be will
be spent on the concern's employees or the employees of other HUBZone small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for
personnel will be spent on the concern's employees or the emp loyees of other HUBZone small business concerns.

(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants.

(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end items
manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not apply in
connection with construction or service contracts.

(End of clause)

52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)

(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems,
assemblies, components, and related services for major systems. It is further the policy of the United States that its
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys
as may be conducted by the United States Small Business Administration or the awarding agency of the United
States as may be necessary to determine the extent of the Contractor's compliance with this clause.

Definitions. As used in this contract--

HUBZone snall business concern means a small business concern that appears on the List of Qualified HUBZone
Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--
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(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and
relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of its offer that--

(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart
B;

(2) No material change in disadvantaged ownership and control has occurred since its certification;
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 CFR

124.104(c)(2); and

(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database
maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the case
of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more veterans;
and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their status
as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned

small business concern.

(End of clause)

52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE II (OCT 2001).
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(a) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the
Federal Acquisition Regulation.

Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division,
plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period (including option
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on
a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual contract plan, except
goals, and may be incorporated into individual contract plans, provided the master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of the
contract or subcontract.

(c) Proposals submitted in response to this solicitation shall include a subcontracting plan that separately addresses
subcontracting with small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business concerns. If the offeror is submitting an individual contract plan, the
plan must separately address subcontracting with small business, veteran-owner small business, HUBZone small
business, small disadvantaged business, and women-owned small business concerns, with a separate part for the
basic contract and separate parts for each option (if any). The plan shall be included in and made a part of the
resultant contract. The subcontracting plan shall be negotiated within the time specified by the Contracting Officer.
Failure to submit and negotiate a subcontracting plan shall make the offeror ineligible for award of a contract.

(d) The offeror's subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business,
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally allocated as indirect
costs.

(2) A statement of--

(1) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales,
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

(ii) Total dollars planned to be subcontracted to small business concerns;
(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns;

(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and
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(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the
types planned for subcontracting to--

(i) Small business concerns;

(i) Veteran-owned small business concerns;

(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration (SBA),
veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the Research
and Information Division of the Minority Business Development Agency in the Department of Commerce, or small,
HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on the
information contained in PRO-Net as an accurate representation of a concern's size and ownership characteristics for
the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned
small business source list. Use of PRO-Net as its source list does not relieve a firm of its responsibilities (e.g.,

outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a
description of the method used to determine the proportionate share of indirect costs to be incurred with—

(i) Small business concerns;

(i) Veteran-owned small business concerns;

(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and
(v) Women-owned small business concerns.

(7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program, and
a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business,
HUBZone small business, small disadvantaged business and women-owned small business concerns have an
equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled **Utilization of Small Business
Concerns" in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause.

(10) Assurances that the offeror will--
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(i) Cooperate in any studies or surveys as may be required;

(i1) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the
subcontracting plan;

(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns,
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with the
instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.

(11) A description of the types of records that will be maintained concerning procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of the
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records

shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated)

(1) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns.

(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business,
HUBZone small business, small disadvantaged business, or women-owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating--
(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether HUBZone small business concerns were solicited and, if not, why not;

(D) Whether small disadvantaged business concerns were solicited and, if not, why not;

(E) Whether women-owned small business concerns were solicited and, if not, why not; and

(F) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small
business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--
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(A) Workshops, seminars, training, etc.; and
(B) Monitoring performance to evaluate compliance with the program's requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government,
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not
comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the
Contractor shall perform the following functions:

(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all *“make-
or-buy" decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small
business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's
subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by
this clause; provided--

(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3)
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the
requirements of this contract are set forth in the individual subcontracting plan.

(g) A commerecial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(1) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material breach

of the contract.

(j) The Contractor shall submit the following reports:
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(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to
this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the awarding
agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for contracts
with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must report
annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both individual
and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in whole dollars, to
small disadvantaged business concerns by North American Industry Classification System (NAICS) Industry
Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a predominant NAICS
Industry Subsector and report all awards to that subcontractor under its predominant NAICS Industry Subsector.

(End of clause)

52219-16 LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the
plan.

(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the close
of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals and the
Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to make a good
faith effort to comply with its subcontracting plan, established in accordance with the clause in this contract entitled
“Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated damages in an amount
stated. The amount of probable damages attributable to the Contractor's failure to comply shall be an amount equal to
the actual dollar amount by which the Contractor failed to achieve each subcontract goal.

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith effort,
the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the Contractor to
demonstrate what good faith efforts have been made and to discuss the matter. Failure to respond to the notice may
be taken as an admission that no valid explanation exists. If, after consideration of all the pertinent data, the
Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the subcontracting
plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor pay the
Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of the
Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan.

(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final
decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

(End of clause)
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52219-25 SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM—DISADVANTAGED STATUS
AND REPORTING (OCT 1999)

(a) Disadvantaged status for joint venture partners, team members, and subcontractors. This clause addresses
disadvantaged status for joint venture partners, teaming arrangement members, and subcontractors and is applicable
if this contract contains small disadvantaged business (SDB) participation targets. The Contractor shall obtain
representations of small disadvantaged status from joint venture partners, teaming arrangement members, and
subcontractors through use of a provision substantially the same as paragraph (b)(1)(i) of the provision at FAR
52.219-22, Small Disadvantaged Business Status. The Contractor shall confirm that a joint venture partner, team
member, or subcontractor representing itself as a small disadvantaged business concern, is identified as a certified
small disadvantaged business in the database maintained by the Small Business Administration (PRO-Net) or by
contacting the SBA's Office of Small Disadvantaged Business Certification and Eligibility.

(b) Reporting requirement. If this contract contains SDB participation targets, the Contractor shall report on the
participation of SDB concerns at contract completion, or as otherwise provided in this contract. Reporting may be on
Optional Form 312, Small Disadvantaged Business Participation Report, or in the Contractor's own format providing
the same information. This report is required for each contract containing SDB participation targets. If this contract
contains an individual Small, Small Disadvantaged and Women-Owned Small Business Subcontracting Plan, reports
may be submitted with the final Subcontracting Report for Individual Contracts (Standard Form 294) at the
completion of the contract.

(End of clause)

52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)
If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay the timely
performance of this contract, the Contractor shall immediately give notice, including all relevant information, to the

Contracting Officer.

(End of clause)

52.222-3  CONVICT LABOR (JUN 2003)

(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the performance of this
contract any person undergoing a sentence of imprisonment imp osed by any court of a State, the District of
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands.

(b) The Contractor is not prohibited from employing persons--

(1) On parole or probation to work at paid employment during the term of their sentence;

(2) Who have been pardoned or who have served their terms; or

(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the Northern Mariana
Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to work at paid employment in the
community under the laws of such jurisdiction, if--

(i) The worker is paid or is in an approved work training program on a voluntary basis;

(ii) Representatives of local union central bodies or similar labor union organizations have been consulted;
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(iii) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services;

(iv) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a
similar nature in the locality in which the work is being performed; and

(v) The Attorney General of the United States has certified that the work-release laws or regulations of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

(End of clause)

522224 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME COMPENSATION. (SEP
2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal Acquisition
Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are paid at least 1
and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are liable
for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required or
permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages
required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments due
under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid wages
and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and
mechanics working on the contract during the contract and shall make them available to the Government until 3 years
after contract completion. The records shall contain the name and address of each employee, social security number,
labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions made, and
actual wages paid. The records need not duplicate those required for construction work by Department of Labor
regulations at 29 CFR 5.5(a)(3) implementing the Davis -Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of
Labor to interview employees in the workplace during working hours.

() Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.
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(End of clause)

52.222-6 DAVIS-BACON ACT (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 3),
the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed
at rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto
and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
Contractor and such laborers and mechanics. Contributions made or costs reasonably anticipated for bona fide
fringe benefits under section 1(b)(2) of the Davis -Bacon Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, regular
contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans,
funds, or programs which cover the particular weekly period, are deemed to be constructively made or incurred
during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and fringe
benefits in the wage determination for the classification of work actually performed, without regard to skill, except as
provided in the clause entitled Apprentices and Trainees. Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually worked therein;
provided, That the employer's payroll records accurately set forth the time spent in each classification in which work
is performed. The wage determination (including any additional classifications and wage rates conformed under
paragraph (b) of this clause) and the Davis -Bacon poster (WH-1321) shall be posted at all times by the Contractor
and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the
workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage
determination and which is to be employed under the contract shall be classified in conformance with the wage
determination. The Contracting Officer shall approve an additional classification and wage rate and fringe benefits
therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage
determination.

(ii) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting Officer
to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. Department of
Labor, Washington, DC 20210. The Administrator or an authorized representative will approve, mo dify, or
disapprove every additional classification action within 30 days of receipt and so advise the Contracting Officer or
will notify the Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, including
the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator of the
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Wage and Hour Division for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the first
day on which work is performed in the classification.

(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(2) Ifthe Contractor does not make payments to a trustee or other third person, the Contractor may consider as part
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe
benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request of the
Contractor, that the applicable standards of the Davis -Bacon Act have been met. The Secretary of Labor may require
the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.

(End of clause)

52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis -Bacon
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract. In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on
the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written notice
to the Contractor, take such action as may be necessary to cause the suspension of any further payment, advance, or
guarantee of funds until such violations have ceased.

(End of clause)

52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work. Such
records shall contain the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis -Bacon Act), daily and
weekly number of hours worked, deductions made, and actual wages paid. Whenever the Secretary of Labor has
found, under paragraph (d) of the clause entitled Davis -Bacon Act, that the wages of any laborer or mechanic include
the amount of any costs reasonably anticipated in providing benefits under a plan or program described in section
1(b)(2)(B) of the Davis -Bacon Act, the Contractor shall maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has
been communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or
the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees under approved
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programs shall maintain written evidence of the registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable
programs.

(b)(1) The Contractor shall submit weekly for each week in which any contract work is performed a copy of all
payrolls to the Contracting Officer. The payrolls submitted shall set out accurately and completely all of the
information required to be maintained under paragraph (a) of this clause. This information may be submitted in any
form desired. Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and may
be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 20402. The
Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors.

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract
and shall certify--

(i) That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of
this clause and that such information is correct and complete;

(i1) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no
deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions
as set forth in the Regulations, 29 CFR Part 3; and

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated
into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347
shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) of this
clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(c) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting
Officer or the Department of Labor. The Contractor or subcontractor shall permit the Contracting Officer or
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours
on the job. If the Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the
suspension of any further payment. Furthermore, failure to submit the required records upon request or to make such
records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(End of clause)

52.222-9 APPRENTICES AND TRAINEES (FEB 1988)

(a) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or
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her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the
ratio permitted to the Contractor as to the entire work force under the registered program. Any worker listed on a
payroll at an apprentice wage rate, who is not registered or otherwise employed as stated in this paragraph, shall be
paid not less than the applicable wage determination for the classification of work actually performed. In addition,
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than that in which its program is registered, the
ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the Contractor's or
subcontractor's registered program shall be observed. Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. Ifthe Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination. In the event the Bureau of
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

(b) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training
Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration. Every trainee must be paid at not less than the rate
specified in the approved program for the trainee's level of progress, expressed as a percentage of the journeyman
hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with
the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid
the full amount of fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding journeyman wage rate
in the wage determination which provides for less than full fringe benefits for apprentices. Any employee listed on
the payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable wage rate in the wage determination for the
classification of work actually performed. In addition, any trainee performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not less than the applicable wage rate in the wage
determination for the work actually performed. In the event the Employment and Training Administration withdraws
approval of a training program, the Contractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

(c) Equal employment opportunity. The utilization of apprentices, trainees, and journeymen under this clause shall
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29

CFR Part 30.

(End of clause)

52.222-10  COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in
this contract.
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(End of clause)

52.222-11 SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

(a) The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis -Bacon Act, Contract
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards),
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis -Bacon and Related
Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier
subcontracts. The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with all the contract clauses cited in this paragraph.

(b)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a completed
Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's signed and
dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the

subcontract.

(i) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the
Contracting Officer an updated completed SF 1413 for such additional subcontract.

(End of clause)

52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis -Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Subcontracts (Labor Standards), Compliance with Davis -Bacon and Related Act Regulations, or
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and

subcontractor as provided in 29 CFR 5.12.

(End of clause)

52.222-13  COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis -Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are hereby
incorporated by reference in this contract.

(End of clause)

52.222-14  DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes
concerning labor standards requirements. Such disputes shall be resolved in accordance with those procedures and
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not the Disputes clause of this contract. Disputes within the meaning of this clause include disputes between the
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees
or their representatives.

(End of clause)

52.222-15  CERTIFICATION OF ELIGIBILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of
section 3(a) of the Davis -Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of section 3(a) of the Davis -Bacon Act or 29 CFR 5.12(a)(1).

(3) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

(End of clause)

52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees,
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated facilities
at any of its establishments, and that it does not and will not permit its employees to perform their services at any
location under its control where segregated facilities are maintained. The Contractor agrees that a breach of this
clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)

52.222-23  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:
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Goals for minority Goals for female participation
participation for each trade for each trade
3.2% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall be
based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations required
by the clause entitled "Affirmative Action Compliance Requirements for Construction," and (3) its efforts to meet the
goals. The hours of minority and female employment and training must be substantially uniform throughout the
length of the contract, and in each trade. The Contractor shall make a good faith effort to employ minorities and
women evenly on each of its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of the
contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be
measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess 0f $10,000 at any tier for construction work under the contract resulting from this solicitation. The notification
shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Portland Air

National Guard Base, Portland, Washington County, Oregon
(End of provision)

52.222-26 EQUAL OPPORTUNITY (APR 2002)

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor has
been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work performed
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outside the United States by employees who were not recruited within the United States. Upon request, the
Contractor shall provide information necessary to determine the applicability of this clause.

(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color,
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are treated
during employment, without regard to their race, color, religion, sex, or national origin. This shall include, but not be
limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment advertising, (vi)
layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for training, including
apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the
notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the Contractor,
state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex,
or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post
copies of the notice in conspicuous places available to employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of the
Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed within the
12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, apply to
either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal
Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or order
of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in Executive
Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the Contractor as
provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary of Labor; or as
otherwise provided by law.

(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon each
subcontractor or vendor.
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(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance;
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.

(End of clause)

52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

(a) Definitions. "Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, or a designee.

"Employer's identification number," as used in this clause, means the Federal Social Security number used on the
employer's quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America
and maintaining identifiable tribal affiliations through membership and participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast
Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or
origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for
minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor in a
covered area, either individually or through an association, its affirmative action obligations on all work in the plan
area (including goals) shall comply with the plan for those trades that have unions participating in the plan.
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve
the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this



W912DW-04-R-0019
Page 71 of 138

clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve
in each construction trade in which it has employees in the covered area. If the Contractor performs construction
work in a geographical area located outside of the covered area, it shall apply the goals established for the
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform
progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which the
Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the
U.S. Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions.
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the
following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities where
the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women to each
construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification to
minority and female recruitment sources and community organizations when the Contractor or its unions have
employment opportunities available, and maintain a record of the organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and female
off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the

Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have
taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor,
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by--

(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their
cooperation in assisting the Contractor in meeting its contract obligations;
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(i1) Including the policy in any policy manual and in collective bargaining agreements;
(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once a
year; and

(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is
performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. Conduct
review of this policy with all on-site supervisory personnel before initiating construction work at a job site. A written
record shall be made and maintained identifying the time and place of these meetings, persons attending, subject
matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news
media, specifically including minority and female news media. Provide written notification to, and discuss this policy
with, other Contractors and subcontractors with which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools with
minority and female students, and to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of
applications for apprenticeship or training by any recruitment source, send written notification to organizations such
as the above, describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable,
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other
areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc.,
opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the
Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female contractor associations and other business
associations.

(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's
equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a
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contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1)
through (16) of this clause, provided the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in
the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce
participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not
be a defense for the Contractor's noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and female,
and all women, both minority and nonminority. Consequently, the Contractor may be in violation of Executive Order
11246, as amended, if a particular group is employed in a substantially disparate manner.

() The Contractor shall not use goals or affirmative action standards to discriminate against any person because of
race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts
under Executive Order 11246, as amended.

(1) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure to
carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, as
amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at least
as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its efforts to
ensure equal employment opportunity. If the Contractor fails to comply with the requirements of Executive Order
11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary shall take action as
prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried
out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone number, construction
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g.,
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate
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records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the
Public Works Employment Act of 1977 and the Community Development Block Grant Program).

(End of clause)

52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE VIETNAM ERA,
AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Definitions. As used in this clause--

All employment openings means all positions except executive and top management, those positions that will be
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time
employment, temporary employment of more than 3 days duration, and part-time employment.

Executive and top management means any employee--

(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a
customarily recognized department or subdivision thereof;

(2) Who customarily and regularly directs the work of two or more other employees;

(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the hiring
or firing and as to the advancement and promotion or any other change of status of other employees will be given
particular weight;

(4) Who customarily and regularly exercises discretionary powers; and

(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment, who
does not devote more than 40 percent of total hours of work in the work week to activities that are not directly and
closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual is
employed.

Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or expedition
for which a campaign badge has been authorized.

Positions that will be filled from within the Contractor's organization means employment openings for which the
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates,
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider
applicants outside of its organization.

Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience,
education, and other job-related requirements of the employment position such veteran holds or desires, and who,

with or without reasonable accommodation, can perform the essential functions of such position.

Special disabled veteran means--
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(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to
compensation) under laws administered by the Department of Veterans Affairs for a disability--
(1) Rated at 30 percent or more; or
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a serious
employment handicap (i.c., a significant impairment of the veteran's ability to prepare for, obtain, or retain
employment consistent with the veteran's abilities, aptitudes, and interests); or
(2) A person who was discharged or released from active duty because of a service-connected disability.

Veteran of the Vietnam era means a person who--

(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with
other than a dishonorable discharge, if any part of such active duty occurred--

(1) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
(i1) Between August 5, 1964, and May 7, 1975, in all other cases; or

(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was
performed--

(1) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or

(i1) Between August 5, 1964, and May 7, 1975, in all other cases.

(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance in
employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other eligible
veterans without discrimination based upon their disability or veterans' status in all employment practices such as--

(1) Recruitment, advertising, and job application procedures;

(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from layoff
and rehiring;

(iii) Rate of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C.
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue

training;

(viii) Activities sponsored by the Contractor including social or recreational programs; and
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(ix) Any other term, condition, or privilege of employment.

(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and
4212).

(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the
execution of this contract and those which occur during the performance of this contract, including those not
generated by this contract, and including those occurring at an establishment of the Contractor other than the one
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an
appropriate local public employment service office of the State wherein the opening occurs. Listing employment
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the
local employment service office.

(2) The Contractor shall make the listing of employment openings with the local employment service office at least
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning
nondiscrimination in employment.

(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State
public employment agency in each State where it has establishments of the name and location of each hiring location
in the State. As long as the Contractor is contractually bound to these terms and has so advised the State agency, it
need not advise the State agency of subsequent contracts. The Contractor may advise the State agency when it is no
longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to employees
and applicants for employment.

(2) The employment notices shall--

(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take affirmative
action to employ and advance in employment qualified employees and applicants who are special disabled veterans,
veterans of the Vietnam era, and other eligible veterans; and

(i) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, Department
of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the
posted notice so that it can be read by a person in a wheelchair).

(4) The Contractor shall notify each labor union or representative of workers with which it has a collective bargaining
agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is committed to
take affirmative action to employ, and advance in employment, qualified special disabled veterans, veterans of the
Vietnam era, and other eligible veterans.
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(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may take
appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant to the
Act.
(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of $25,000
or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act as

specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance.

(End of clause)

52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in all employment
practices such as--

(i) Recruitment, advertising, and job application procedures;

(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from layoff,
and rehiring;

(iii) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and
other related activities, and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment
qualified individuals with disabilities; and

(i1) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and applicants for
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the contents
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of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower the posted
notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by the Deputy
Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant Secretary)
and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a collective bargaining
agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of the Act and is
committed to take affirmative action to employ, and advance in employment, qualified individuals with physical or
mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.

(End of clause)

52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE VIETNAM ERA,
AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as
required by the Secretary of Labor, on--

(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the contractor
by job category and hiring location; and

(2) The total number of new employees hired during the period covered by the report, and of that total, the number of
disabled veterans, and the number of veterans of the Vietnam era.

(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment
Report VETS-100."

(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the most
recent 12-month period as of the ending date selected for the employment profile report required by paragraph (a)(1)
of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period January
through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous written
approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the Employer
Information Report EEO-1 (Standard Form 100).

() The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure.
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and veterans
of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify themselves
to the Contractor. The invitation shall state that the information is voluntarily provided; that the information will be
kept confidential; that disclosure or refusal to provide the information will not subject the applicant or employee to
any adverse treatment; and that the information will be used only in accordance with the regulations promulgated
under 38 U.S.C. 4212.
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(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of
$10,000 or more unless exemp ted by rules, regulations, or orders of the Secretary.

(End of clause)

52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (JAN 1997)

(a) "Hazardous material", as used in this clause, includes any material defined as hazardous under the latest version
of Federal Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this
contract. The hazardous material shall be properly identified and include any applicable identification number, such
as National Stock Number or Special Item Number. This information shall also be included on the Material Safety
Data Sheet submitted under this contract.

Material Identification No.
(If none,
insert "None")

(c) This list must be updated during performance of the contract whenever the Contractor determines that any other
material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety
Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for
all hazardous material identified in paragraph (b) of this clause. Data shall be submitted in accordance with Federal
Standard No. 313, whether or not the apparently successful offeror is the actual manufacturer of these items. Failure
to submit the Material Safety Data Sheet prior to award may result in the apparently successful offeror being
considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal Standard No. 313, which
renders incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall promptly

notify the Contracting Officer and resubmit the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the Contractor
of any responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and
local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in connection with
hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows:

(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this right are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or
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disposing of hazardous materials;
(i1) Obtain medical treatment for those affected by the material; and
(iii) Have others use, duplicate, and disclose the data for the Govemment for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with subparagraph (h)(1) of this
clause, in precedence over any other clause of this contract providing for rights in data.

(3) The Government is not precluded from using similar or identical data acquired from other sources.

(End of clause)

52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (AUG 2003)

(a) Definitions. As used in this clause--

Priority chemical means a chemical identified by the Interagency Environmental Leadership Workgroup or,
alternatively, by an agency pursuant to section 503 of Executive Order 13148 of April 21, 2000, Greening the
Government through Leadership in Environmental Management.

“Toxic chemical means a chemical or chemical category listed in 40 CFR 372.65.”

(b) Executive Order 13148 requires Federal facilities to comply with the provisions of the Emergency Planning and
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the Pollution Prevention Act of 1990
(PPA) (42 U.S.C. 13101-13109).

(c) The Contractor shall provide all information needed by the Federal facility to comply with the following:

(1) The emergency planning reporting requirements of section 302 of EPCRA.

(2) The emergency notice requirements of section 304 of EPCRA.

(3) The list of Material Safety Data Sheets, required by section 311 of EPCRA.

(4) The emergency and hazardous chemical inventory forms of section 312 of EPCRA.

(5) The toxic chemical release inventory of section 313 of EPCRA, which includes the reduction and recycling
information required by section 6607 of PPA.

(6) The toxic chemical, priority chemical, and hazardous substance release and use reduction goals of sections 502
and 503 of Executive Order 13148.

(End of clause)

52.223-6 DRUG-FREE WORKPLACE (MAY 2001)
(a) Definitions. As used in this clause --

"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled
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Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by any
judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution,
dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who
has other than a minimal impact or involvement in contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 30
days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession,
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--

(i) The dangers of drug abuse in the workplace;

(i1) The Contractor's policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement required by
subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a
condition of continued employment on this contract, the employee will--

(i) Abide by the terms of the statement; and

(i1) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation occurring
in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of this
clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the
position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause ofa conviction, take one of the
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the
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workplace:
(i) Taking appropriate personnel action against such employee, up to and including termination; or

(i)) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1)
though (b)(6) of this clause.

(¢) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to engage
in the unlawful manufacture, dis tribution, dispensing, possession, or use of a controlled substance while performing
this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the requirements
of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to suspension of

contract payments, termination of the contract for default, and suspension or debarment.

(End of clause)

52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR EPA-DESIGNATED
PRODUCTS (AUG 2000)

(a) Definitions. As used in this clause--

Postconsumer material means a material or finished product that has served its intended use and has been discarded
for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of the broader
category of “recovered material.”

Recovered material means waste materials and by-products recovered or diverted from solid waste, but the term does
not include those materials and by-products generated from, and commonly reused within, an original manufacturing
process.

(b) The Contractor, on completion of this contract, shall--

(1) Estimate the percentage of the total recovered material used in contract performance, including, if applicable, the
percentage of postconsumer material content; and

(2) Submit this estimate to [Contracting Officer complete in accordance with agency
procedures].

(End of clause)

52.223-14  TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) as
described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA)
(42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106). The
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Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the annual Form R
throughout the life of the contract.

(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt from the requirement
to file an annual Form R if--

(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65;

(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 U.S.C.
11023(b)(1)(A);

(3) The facility does not meet the reporting thresholds of toxic chemicals established under of EPCRA, 42 U.S.C.
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been filed
with EPA);

(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their corresponding
North American Industry Classification System sectors:

(1) Major group code 10 (except 1011, 1081, and 1094.
(1) Major group code 12 (except 1241).
(ii1) Major group codes 20 through 39.

(iv) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of generating
power for distribution in commerce).

(v) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle C
(42 U.S.C. 6921, et seq.)), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services on a
contract or fee basis); or

(5) The facility is not located in the United States or its outlying areas.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used
in the performance of this contract is no longer exempt--

(1) The Contractor shall notify the Contracting Officer; and

(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer exempt,
shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior calendar year
during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of the contract for

such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--

(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation provision
substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release Reporting; and
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(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause,
except this paragraph (e).

(End of clause)

52.225-5 TRADE AGREEMENTS (JAN 2004)
(a) Definitions. As used in this clause.

Caribbean Basin country means any of the following countries: Antigua and Barbuda, Aruba, Bahamas, Barbados,
Belize, British Virgin Islands, Costa Rica, Dominica, Dominican Republic, El Salvador, Grenada, Guatemala, Guyana,
Haiti, Jamaica, Montserrat, Netherlands Antilles, Nicaragua, Panama, St. Kitts and Nevis, St. Lucia, St. Vincent and
the Grenadines, Trinidad and Tobago.

Caribbean Basin country end product means an article that--
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or

(2) In the case of an article that consists in whole or in part of materials from another country, has been substantially
transformed in a Caribbean Basin country into a new and different article of commerce with a name, character, or use
distinct from that of the article or articles from which it was transformed. The term refers to a product offered for
purchase under a supply contract, but for purposes of calculating the value of the end product includes services
(except transportation services) incidental to the article, provided that the value of those incidental services does not
exceed that of the article itself. The term excludes products that are excluded from duty-free treatment for Caribbean
countries under 19 U.S.C. 2703(b), which presently are--

(i) Textiles and apparel articles that are subject to textile agreements;

(ii) Footwear, handbags, luggage, flat goods, work gloves, and leather wearing apparel not designated as eligible
articles for the purpose of the Generalized System of Preferences under Title V of the Trade Act of 1974;

(iii) Tuna, prepared or preserved in any manner in airtight containers;

(iv) Petroleum, or any product derived from petroleum; and

(v) Watches and watch parts (including cases, bracelets, and straps) of whatever type including, but not limited to,
mechanical, quartz digital, or quartz analog, if such watches or watch parts contain any material that is the product of
any country to which the Harmonized Tariff Schedule of the United States (HTSUS) column 2 rates of duty apply.
Designated country means any of the following countries: Aruba, Austria, Bangladesh Belgium, Benin, Bhutan,
Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad, Comoros, Denmark, Djibouti,

Equatorial Guinea.

Finland, France, Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, Honduras, Hong Kong, Iceland, Ireland,
Israel, Italy, Japan.

Kiribati, Korea, Republic of Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali, Mozambique, Nepal,
Netherlands, Niger, Norway, Portugal, Rwanda.

Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland, Tanzania U.R., Togo, Tuvalu,
Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.
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Designated country end product means an article that--
(1) Is wholly the growth, product, or manufacture of a designated country; or

(2) In the case of an article that consists in whole or in part of materials from another country, has been substantially
transformed in a designated country into a new and different article of commerce with a name, character, or use
distinct from that of the article or articles from which it was transformed. The term refers to a product offered for
purchase under a supply contract, but for purposes of calculating the value of the end product includes services,
(except transportation services) incidental to the article, provided that the value of those incidental services does not
exceed that of the article itself.

End product means supplies delivered under a line item of a Government contract.

Free Trade Agreement country means Canada, Chile, Mexico, or Singapore.

Free Trade Agreement country end product means an article that--

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or

(2) In the case of an article that consists in whole or in part of materials from another country, has been substantially
transformed in an FTA country into a new and different article of commerce with a name, character, or use distinct
from that of the article or articles from which it was transformed. The term refers to a product offered for purchase
under a supply contract, but for purposes of calculating the value of the end product includes services (except
transportation services) incidental to the article, provided that the value of those incidental services does not exceed
that of the article itself.

United States means the 50 States, the District of Columbia, and outlying areas.

U.S.-made end product means an article that is mined, produced, or manufactured in the United States or that is
substantially transformed in the United States into a new and different article of commerce with a name, character, or
use distinct from that of the article or articles from which it was transformed.,

(b) Delivery of end products. The Contracting Officer has determined that the Trade Agreements Act and FTA apply
to this acquisition. Unless otherwise specified, these trade agreements apply to all items in the Schedule. The
Contractor shall deliver under this contract only U.S.-made, designated country, Caribbean Basin country, or FTA
country end products except to the extent that, in its offer, it specified delivery of other end products in the provision
entitled “Trade Agreements Certificate.”

(c) United States law will apply to resolve any claim of breach of this contract.

(End of clause)

52.225-9 BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JUN 2003)
(a) Definitions. As used in this clause--

Component means an article, material, or supply incorporated directly into a construction material.
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Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction
site. Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the

manufacture of the end product.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign origin
of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.

United States means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. The Contractor shall use only domestic construction material in

performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the Government as follows:
none [Contracting Officer to list applicable excepted materials or indicate “none”

(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause if
the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material exc eeds
the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.
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(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use foreign
construction material in accordance with paragraph (b)(3) of this clause shall include adequate information for
Government evaluation of the request, including--
(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availability;
(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of'this clause.

(i1) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty
(whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor could
not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of

suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Item 1
Foreign construction material.... ......ccccocoevivnies corieininenniiines et
Domestic construction material... ........cccoceeeiviie coveeeieeieeeeeeees et
Item 2
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Foreign construction material.... ......ccccccvevivnies crivieinineniniines et
Domestic construction material... .........cccoeveiies cievieiieeceeeet e

Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate
is issued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.

Include other applicable supporting information.

(End of clause)

52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JAN 2004)

(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the
Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any proclamation,
Executive order, or statute administered by OFAC, or if OFAC's implementing regulations at 31 CFR chapter V, would
prohibit such a transaction by a person subject to the jurisdiction of the United States.

(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, Libya, and Sudan are prohibited, as are
most imports from North Korea, into the United States or its outlying areas. Lists of entities and individuals subject
to economic sanctions are included in OFAC's List of Specially Designated Nationals and Blocked Persons at
TerListl.html. More information about these restrictions, as well as updates, is available in the OFAC's regulations at
31 CFR chapter V and/or on OFAC's Web site at http://www.treas.gov/ofac.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

(End of clause)

52.227-1 AUTHORIZATION AND CONSENT (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the
structure or composition of any article the delivery of which is accepted by the Government under this contract or (2)
used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance. The entire liability to the
Government for infringement of a patent of the United States shall be determined solely by the provisions of the
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and
consent hereinabove granted.

(b) The Contractor agrees to include, and require inclusion of,, this clause, suitably modified to identify the parties, in
all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and materials,
supplies, models, samples, and design or testing services expected to exceed the simplified acquisition threshold
(however, omission of this clause from any subcontract, including those at or below the simplified acquisition
threshold, does not affect this authorization and consent.)
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(End of clause)

522274 PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and
employees against liability, including costs and expenses, for infringement upon any United States patent (except a
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the

Government of supplies furnished or work performed under this contract.

(End of clause)

52.228-2  ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract
becomes unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c¢) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security. If
the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least

30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC.

(End of clause)

52.228-11 PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or a
payment bond--

(1) Pledge of assets; and

(2) Standard Form 28, Affidavit of Individual Surety.

(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in book

entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--
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(1) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);

(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of
Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

(End of clause)

52.228-12  PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS. (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-355,
upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the performance
of this contract for which a payment bond has been furnished to the Government pursuant to the Miller Act, the
Contractor shall promptly provide a copy of such payment bond to the requester.

(End of clause)

52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor
the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause shall
be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand and
the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured financial
institution as provided in paragraph (d) of this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one year
from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice of
non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage is
completed and the Contracting Officer provides the financial institution with a written statement waiving the right to
payment. The period of required coverage shall be:
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(i) For contracts subject to the Miller Act, the later of--
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period
following final payment.

(ii) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another acceptable

financial institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

[Issuing Financial Institution's Letterhead or Name and Address]
Issue Date

IRREVOCABLE LETTER OF CREDIT NO.

Account party's name

Account party's address

For Solicitation No. (for reference only)

TO: [U.S. Government agency]|
[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up to
United States $ . This Letter of Credit is payable at [issuing financial institution's and, if any, confirming
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's
address] and expires with our close of business on , or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the confirming
financial institution, for all or any part of this credit if presented with this Letter of Credit and confirmation, if any, at
the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or any automatically
extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition
of this Letter of Credit that it is deemed to be automatically extended without amendment for one year from the
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expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we notify you
or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this Letter of
Credit renewed for any such additional period. At the time we notify you, we also agree to notify the account party
(and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 Revision,
International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to the laws of
[state of confirming financial institution, if any, otherwise state of issuing financial

institution].
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after

the resumption of our business.

Sincerely,

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

[Confirming Financial Institution's Letterhead or Name and Address]

(Date)

Our Letter of Credit Advice Number

Beneficiary: [U.S. Government agency]

Issuing Financial Institution:

Issuing Financial Institution's LC No.:

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by

[name of issuing financial institution] for drawings of up to United States dollars /US.$ and
expiring with our close of business on [the expiration date], or any automatically extended
expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.
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4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition
of this confirmation that it be deemed automatically extended without amendment for one year from the expiration
date hereof, or any automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and the
issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider this
confirmation extended for any such additional period; or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 Revision,
International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to the laws of
[state of confirming financial institution].

6. If this confirmation expires during an interruption of business of this financial institution as described in Article 17
of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the resumption

of our business.

Sincerely,

[Confirming financial institution]
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:

SIGHT DRAFT

[City, State]

(Date)

[Name and address of financial institution]

Pay to the order of [Beneficiary Agency] the sum of United States
$ . This draft is drawn under Irrevocable Letter of Credit No.

[Beneficiary Agency]

By:

(End of clause)

52.228-15 PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)-

(a) Definitions. As used in this clause--
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Original contract price means the award price of the contract; or, for requirements contracts, the price payable for the
estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum quantity.
Original contract price does not include the price of any options, except those options exercised at the time of
contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall be
100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond protection
if the contract price is increased. The increase in protection generally will equal 100 percent of the increase in contract
price.

(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount of
the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has

first furnished labor or material for use in the performance of the contract.

(End of clause)

52.229-3 FEDERAL, STATE, AND LOCAL TAXES (APR 2003)
(a) As used in this clause--

"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective
date of this contract or mo dification.

"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date,
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.

"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the
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transactions or property covered by this contract that the Contractor is required to pay or bear as the result of
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security tax
or other employment taxes.
"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract,
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as

the result of legislative, judicial, or administrative action taking effect after the contract date.

Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern
Mariana Islands, if the contract is performed wholly or partly in any of those areas.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.

(¢) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included in
the contract price, as a contingency reserve or otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.

(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the

Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds
$250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take

appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal,
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the exemption.

(End of clause)

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the
standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by the contract covered
by the payment requested.

(ii) A listing of the amount included for work performed by each subcontractor under the contract.
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(iii) A listing of the total amount of each subcontract under the contract.
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.
(v) Additional supporting data in a form and detail required by the Contracting Officer.
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the
site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(i) The Contractor furnis hes satisfactory evidence that it has acquired title to such material and that the material will
be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4)
from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been
made, and timely payments will be made from the proceeds of the payment covered by this certification, in

accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the
Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in
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paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the
unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(i1) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an
amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting
Officer may retain from previously withheld funds and future progress payments that amount the Contracting Officer
considers adequate for protection of the Government and shall release to the Contractor all the remaining withheld
funds. Also, on completion and acceptance of each separate building, public work, or other division of the contract,
for which the price is stated separately in the contract, payment shall be made for the completed work without
retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the
time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been
made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request,
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--
(1) Completion and acceptance of all work;
(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against

the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has
specifically excepted from the operation of the release. A release may also be required of the assignee if the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments shall
not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any action
resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional supplies or
services, but not including contract modifications that are within the scope and under the terms of the contract, such
as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under
subparagraph (d)(2) of this clause shall be--
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(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent
auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.

(End of clause)

52.232-17 INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause or
a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be due
at the earliest of the following dates:

(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any demand resulting
from a default termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed
negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract
modification.

(¢) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the
Federal Acquisition Regulation in effect on the date of this contract.

(End of clause)

52.232-23  ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter referred
to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the performance of this
contract to a bank, trust company, or other financing institution, including any Federal lending agency. The assignee
under such an assignment may thereafter further assign or reassign its right under the original assignment to any
type of financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be

made to one party as agent or trustee for two or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document
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(including this contract) or information related to work under this contract until the Contracting Officer authorizes
such action in writing.

(End of clause)

52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2003)

Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the
terms and conditions specified in this clause. The Government considers payment as being made on the day a check
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101,
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, unless
otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and legal
holidays.)

(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice
payments that may occur under this contract, as follows:

(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the
estimated amount and value of work or services performed, including payments for reaching milestones in any
project.

(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the time
of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30
days after approval by the Contracting Officer for release to the Contractor.

(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated
separately in the contract).

(A) The due date for making such payments is the later of the following two events:
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor.

(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is
deemed to occur on the effective date of the contract settlement.

(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, the
invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated billing
office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor compliance with
contract requirements.

(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified in
the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this clause. If
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the invoice does not comply with these requirements, the designated billing office must return it within 7 days after
receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the Contractor,
the Go vernment will take into account if the Government notifies the Contractor of an improper invoice in an untimely
manner.

(i) Name and address of the Contractor.

(i1) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of mailing
or transmission.)

(ii1) Contract number or other authorization for work or services performed (including order number and contract line
item number).

(iv) Description of work or services performed.
(v) Delivery and payment terms (e.g., discount for prompt payment terms).

(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract
or in a proper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a defective
invoice.

(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price Construction
Contracts.

(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required
elsewhere in this contract.

(x) Electronic funds transfer (EFT) banking information.
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract.

(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, the
Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g.,
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures.

(C) EFT banking information is not required if the Government waived the requirement to pay by EFT.

(xi) Any other information or documentation required by the contract.

(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal
holiday, the designated payment office may make payment on the following working day without incurring a late

payment interest penalty.

(1) The designated billing office received a proper invoice.
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(i1) The Government processed a receiving report or other Government documentation authorizing payment and there
was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or requested
progress payment amount.

(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the
amount was not subject to further contract settlement actions between the Government and the Contractor.

(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of
Management and Budget prompt payment regulations at 5 CFR part 1315.

(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th
day after the Contractor has completed the work or services in accordance with the terms and conditions of the
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the
Government will base the determination of an interest penalty on the actual date of acceptance or approval.
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity,
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or make
payment prior to fulfilling their responsibilities.

(1) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if
payment delays are due to disagreement between the Government and the Contractor over the payment amount or
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest
that may be payable in accordance with the clause at FAR 52.233-1, Disputes.

(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, without
request from the Contractor, if the Government takes a discount for prompt payment improperly. The Government will

calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 1315.

(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in accordance
with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only if--

(A) The Government owes an interest penalty of $1 or more;

(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount
is paid; and

(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice

amount is paid.

(i1)(A) The Contractor shall support written demands for additional penalty payments with the following data. The
Government will not request any additional data. The Contractor shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue
late payment interest penalty and such additional penalty as may be required;

(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and
(3) State that payment of the principal has been received, including the date of receipt.

(B) If there is no postmark or the postmark is illegible--
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(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the
demand is received on or before the 40th day after payment was made; or

(2) If the designated payment office fails to make the required annotation, the Government will determine the
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the
40th day after payment was made.

(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract
financing payments in accordance with the applicable contract financing clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services
(including a material supplier) for the purpose of performing this contract the following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as
are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor
an interest penalty for each payment not made in accordance with the payment clause--

(i) For the period beginning on the day after the required payment date and ending on the date on which payment of
the amount due is made; and

(ii) Conputed at the rate of interest established by the Secretary of the Treasury, and published in the Federal
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the
time the Contractor accrues the obligation to pay an interest penalty.

(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use:

(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1)
and (c)(2) of this clause in each of its subcontracts; and

(i1) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier
subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract,
provisions that--

(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by
the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a
subcontractor to furnish a performance bond and a payment bond;

(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment
penalty if--
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(1) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the
subcontractor; and

(i1) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to
paragraph (d)(3)(i) of this clause.

(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government but
before making a payment to a subcontractor for the subcontractor's performance covered by the payment request,
discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding from the
subcontractor in accordance with the subcontract agreement, then the Contractor shall--

(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for

subcontractor payment;

(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause;

(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the
identified subcontract performance deficiency, and--

(i) Make such payment within--

(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must
be recovered from the Government because of a reduction under paragraph

(e)(5)(1)) of this clause; or

(B) Seven days after the Contractor recovers such funds from the Government; or

(i1) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an
interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting Officer upon--

(i) Reduction of the amount of any subsequent certified application for payment; or

(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--

(A) The amounts withheld under paragraph (e)(1) of this clause; and

(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld

amounts from the Government until--

(i) The day the identified subcontractor performance deficiency is corrected; or
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(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause.

(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement,
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause--

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon
as practicable upon making such determination; and

(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to exceed
the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause.

(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the
Contractor shall--

(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or

(i1) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the
obligation to pay an interest penalty.

(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a
subcontractor (with a copy furnished to the Contracting Officer), specifying--

(1) The amount to be withheld;
(2) The specific causes for the withholding under the terms of the subcontract; and
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount.

(1) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient
subcontract performance or nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be
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construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not
include any amount for reimbursement of such interest penalty.

(1) Overpayments. If the Contractor becomes aware of a duplicate contract financing or invoice payment or that the
Government has otherwise overpaid on a contract financing or invoice payment, the Contractor shall immediately
notify the Contracting Officer and request instructions for disposition of the overpayment.

(End of clause)

52232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR REGISTRATION (OCT
2003)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--
(1) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to extend the payment due date until such time as the Government can make payment by
EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the
Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;

(ii) Paying any prompt payment penalty due; and

(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was

revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--
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(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the
provisions of paragraph (d) of this clause shall apply.

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of
this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the
Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor.
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from
changes to EFT information made by the Contractor's financial agent.

(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall mail
the payment information to the remittance address contained in the CCR database.

(End of Clause)

52.233-1 DISPUTES. (JUL 2002)
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this
clause.

(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A voucher,
invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the Act. The
submission may be converted to a claim under the Act, by complying with the submission and certification
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted



W912DW-04-R-0019
Page 107 of 138

within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the Government
against the Contractor shall be subject to a written decision by the Contracting Officer.

(2)(1) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when
submitting any claim -

(A) Exceeding $100,000; or
(B) Regardless of the amount claimed, when using -
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or

(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in
accordance with the Administrative Dispute Resolution Act (ADRA).

(i1) The certification requirement does not apply to issues in controversy that have not been submitted as all or part
of a claim.

(iii) The certification shall state as follows: "I certify that the claim is made in good faith; that the supporting data are
accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to
certify the claim on behalf of the Contractor.

(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the Contractor,
render a decision within 60 days of the request. For Contractor-certified claims over $100,000, the Contracting Officer
must, within 60 days, decide the claim or notify the Contractor of the date by which the decision will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the
Act.

(g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is presented to
the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor's specific reasons for rejecting the request.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting Officer
receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later, until
the date of payment. With regard to claims having defective certifications, as defined in (FAR) 48 CFR 33.201,
interest shall be paid from the date that the Contracting Officer initially receives the claim. Simple interest on claims
shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable to the
period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-month period
as fixed by the Treasury Secretary during the pendency of the claim.

(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting Officer.

(End of clause)

52.233-3  PROTEST AFTER AWARD (AUG. 1996)
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(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see FAR
33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop performance
of the work called for by this contract. The order shall be specifically identified as a stop-work order issued under this
clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take all reasonable steps
to minimize the incurrence of costs allocable to the work covered by the order during the period of work stoppage.
Upon receipt of the final decision in the protest, the Contracting Officer shall either--

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the
Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule or
contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable to,
the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage;
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and
act upon a proposal at any time before final payment under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at the
termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause.

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may collect
this debt by offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.

(End of clause)

52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause in
solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, or
removal of improvements is contemplated and the contract amount is expected to be within the small purchase
limitation.
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(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting
Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for,
performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving
written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

(End of clause)

52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the
work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
(2) the availability of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during work performance. The Contractor also acknowledges that it has satisfied itself as to the
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding to
successfully perform the work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its officers
or agents before the execution of this contract, unless that understanding or representation is expressly stated in this
contract.

(End of clause)
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52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number,
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the Contracting
Officer, is equal to that named in the specifications, unless otherwise specifically provided in this contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer may
require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems
incompetent, careless, or otherwise objectionable.

(End of clause)

52.236-6  SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to
the Contracting Officer and has authority to act for the Contractor.

(End of clause)

52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations
applicable to the performance of the work. The Contractor shall also be responsible for all damages to persons or
property that occur as a result of the Contractor's fault or negligence. The Contractor shall also be responsible for all
materials delivered and work performed until completion and acceptance of the entire work, except for any completed
unit of work which may have been accepted under the contract.

(End of clause)
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52.236-8 OTHER CONTRACTS (APR 1984)

The Go vernment may undertake or award other contracts for additional work at or near the site of the work under this
contract. The Contractor shall fully cooperate with the other contractors and with Government employees and shall
carefully adapt scheduling and performing the work under this contract to accommodate the additional work, heeding
any direction that may be provided by the Contracting Officer. The Contractor shall not commit or permit any act that
will interfere with the performance of work by any other contractor or by Government employees.

(End of clause)

52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during contract
performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those limbs or
branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities
(1) at or near the work site, and

(2) on adjacent property of a third party, the locations of which are made known to or should be known by the
Contractor. The Contractor shall repair any damage to those facilities, including those that are the property of a third
party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable care in
performing the work. If the Contractor fails or refuses to repair the damage promptly, the Contracting Officer may
have the necessary work performed and charge the cost to the Contractor.

(End of clause)

52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas
authorized or approved by the Contracting Officer. The Contractor shall hold and save the Government, its officers
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor without
expense to the Government. The temporary buildings and utilities shall remain the property of the Contractor and
shall be removed by the Contractor at its expense upon completion of the work. With the written consent of the
Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(¢) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer. When
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor
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shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

(End of clause)

52.236-11  USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially completed part of the
work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list of
items of work remaining to be performed or corrected on those portions of the work that the Government intends to
take possession of or use. However, failure of the Contracting Officer to list any item of work shall not relieve the
Contractor of responsibility for complying with the terms of the contract. The Government's possession or use shall
not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the
clause in this contract entitled "Permits and Responsibilities." If prior possession or use by the Government delays
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in the

contract price or the time of completion, and the contract shall be modified in writing accordingly.

(End of clause)

52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste
materials. Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools,
scaffolding, equipment, and materials that are not the property of the Government. Upon completing the work, the

Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.

(End of clause)

52.236-13  ACCIDENT PREVENTION (NOV 1991)
(a) The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to
Contractor operations and activities;

(2) avoid interruptions of Government operations and delays in project completion dates; and
(3) control costs in the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the
Contractor shall-

(1) Provide appropriate safety barricades, signs, and signal lights;

(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and
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(3) Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the
purposes are taken.

(c) If'this contract is for construction or dismantling, demolition or removal of improvements with any Department of
Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of U.S.
Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the
solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel,
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate initiation
of corrective action. This notice, when delivered to the Contractor or the Contractor's representative at the work site,
shall be deemed sufficient notice of the noncompliance and that corrective action is required. After receiving the
notice, the Contractor shall immediately take corrective action. If the Contractor fails or refuses to promptly take
corrective action, the Contracting Officer may issue an order stopping all or part of the work until satisfactory
corrective action has been taken. The Contractor shall not be entitled to any equitable adjustment of the contract
price or extension of the performance schedule on any stop work order issued under this clause.

(4) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation
of the parties, in subcontracts.

(End of clause)

52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing
outlets and supplies, as specified in the contract. Unless otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting
Officer. The Contractor shall carefully conserve any utilities furnished without charge.

(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the
amount of each utility used for the purpose of determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated
paraphernalia.

(End of clause)

52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another period of time
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on
which the Contractor contemplates starting and completing the several salient features of the work (including
acquiring materials, plant, and equipment). The schedule shall be in the form of a progress chart of suitable scale to
indicate appropriately the percentage of work scheduled for completion by any given date during the period. If the
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of
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progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon doing
so shall immediately deliver three copies of the annotated schedule to the Contracting Officer. If, in the opinion of
the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary
to improve its progress, including those that may be required by the Contracting Officer, without additional cost to
the Government. In this circumstance, the Contracting Officer may require the Contractor to increase the number of
shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approval any
supplementary schedule or schedules in chart form as the Contracting Officer deems necessary to demonstrate how
the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with sufficient
diligence to ensure completion within the time specified in the contract. Upon making this determination, the
Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in
accordance with the default terms of this contract.

(End of clause)

52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give the
Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time such
detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved",

n"non

"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
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the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such variation,
the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is minor or does
not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of all
shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

(End of clause)

52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified and
will be required to attend. The Contracting Officer's notification will include specific details regarding the date, time,
and location of the conference, any need for attendance by subcontractors, and information regarding the items to be
discussed.

(End of clause)

52.242-13  BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract. This notification
shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing. This notification
shall include the date on which the bankruptcy petition was filed, the identity of the court in which the bankruptcy
petition was filed, and a listing of Government contract numbers and contracting offices for all Government contracts
against which final payment has not been made. This obligation remains in effect until final payment under this
contract.

(End of clause)

52.242-14 SUSPENSION OF WORK (APR 1984)
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience of

the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or
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interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly.
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 20
days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved
(but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an
amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.

(End of clause)

52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, interpretation,
or determination) from the Contracting Officer that causes a change shall be treated as a change order under this
clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for,
the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice as required. In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after

(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
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paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general
nature and amount of the proposal, unless this period is extended by the Government. The statement of proposal for

adjustment may be included in the notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under
this contract.

(End of clause)

52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (APR 2003)
(a) Definitions.
"Commercial item", has the meaning contained in the clause at 52.202-1, Definitions.

"Subcontract", includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the Contractor
or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to
incorporate, commercial items or nondevelopmental items as components of items to be supplied under this contract.

(c) (1) The Contractor shall insert the following clauses in subcontracts for commercial items:

(1) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts that
offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns)
exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in lower
tier subcontracts that offer subcontracting opportunities.

(ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).

(i) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era and Other Eligible
Veterans (DEC 2001) (38 U.S.C. 4212(a)).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793).

(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (APR 2003) (46 U.S.C. Appx 1241 and 10
U.S.C. 2631) (flow down required in accordance with paragraph (d) of FAR clause 52.247-64).

(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of
additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under
this contract.

(End of clause)

52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
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components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of this
section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material reasonably
needed for performing such safe and convenient inspections and tests as may be required by the Contracting Officer.
The Government may charge to the Contractor any additional cost of inspection or test when work is not ready at the
time specified by the Contractor for inspection or test, or when prior rejection makes reinspection or retest necessary.
The Government shall perform all inspections and tests in a manner that will not unnecessarily delay the work.
Special, full size, and performance tests shall be performed as described in the contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to contract
requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by removing
it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and material. If the
work is found to be defective or nonconforming in any material respect due to the fault of the Contractor or its
subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory reconstruction.
However, if the work is found to meet contract requirements, the Contracting Officer shall make an equitable
adjustment for the additional services involved in the examination and reconstruction, including, if completion of the
work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)
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52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i) of
this clause, that work performed under this contract conforms to the contract requirements and is free of any defect in
equipment, material, or design furnished, or workmanship performed by the Contractor or any subcontractor or
supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the Government
takes possession of any part of the work before final acceptance, this warranty shall continue for a period of 1 year
from the date the Government takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or personal
property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or

replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of any
failure, defect, or damage.

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, the
Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the Contracting
Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(1) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for

the repair of any damage that results from any defect in Government-furnished material or design.

(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

(End of clause)
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52.248-3  VALUE ENGINEERING--CONSTRUCTION (FEB 2000)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change proposals
(VECP's) voluntarily. The Contractor shall share in any instant contract savings realized from accepted VECP's, in
accordance with paragraph (f) below.

(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic
support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the
agency's overall projected collateral costs, exclusive of acquistion savings, whether or not the acquisition cost
changes.

"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor
incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the
Contractor incurs to make the contractual changes required by Government acceptance of a VECP.

"Government costs," as used in this clause, means those agency costs that result directly from developing and
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic
support. The term does not include the normal administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs,
including subcontractors' development and implementation costs (see paragraph (h) below).

"Value engineering change proposal (VECP)" means a proposal that--

(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics;
provided, that it does not involve a change--

(1) In deliverable end item quantities only; or

(i1) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in
subparagraphs (1) through (7) below. If the proposed change is affected by contractually required configuration
management or similar procedures, the instructions in those procedures relating to format, identification, and priority
assignment shall govern VECP preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that proposed, the comparative
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered,

and the effect of the change on the end item's performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any
suggested specification revisions.

(3) A separate, detailed cost estimate for



W912DW-04-R-0019
Page 121 of 138
(1) the affected portions of the existing contract requirement and

(ii) the VECP. The cost reduction associated with the VECP shall take into account the Contractor's allowable
development and implementation costs, including any amount attributable to subcontracts under paragraph (h)
below.

(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and
evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency.

(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract
numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the
Contracting Officer.

(e) Government action.

(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within
the 45-day period and provide the reason for the delay and the expected date of the decision. The Government will
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP.

If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for
rejection. The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the
Government. The Contracting Officer may require that the Contractor provide written notification before undertaking
significant expenditures for VECP effort.

Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this contract
citing this clause. The Contracting Officer may accept the VECP, even though an agreement on price reduction has
not been reached, by issuing the Contractor a notice to proceed with the change. Until a notice to proceed is issued
or a contract modification applies a VECP to this contract, the Contractor shall perform in accordance with the
existing contract. The decision to accept or reject all or part of any VECP is a unilateral decision made solely at the
discretion of the Contracting Officer.

(f) Sharing.

(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract
savings and multiplying the result by

(1) 45 percent for fixed-price contracts or
(i1) 75 percent for cost-reimbursement contracts.

(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a
modification to this contract to--

(1) Accept the VECP;
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(i1) Reduce the contract price or estimated cost by the amount of instant contract savings; and
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee.

(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. The
Contracting Officer is the sole determiner of the amount of collateral savings.

(h) Subcontracts. The Contractor shall include an appropriate value engineering clause in any subcontract of $50,000
or more and may include one in subcontracts of lesser value. In computing any adjustment in this contract's price
under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor. The
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that
these payments shall not reduce the Government's share of the savings resulting from the VECP.

(i) Data. The Contractor may restrict the Government's right to use any part ofa VECP or the supporting data by
marking the following legend on the affected parts:

"These data, furnished under the Value Engineering-- Construction clause of contract.......... , shall not be
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to
evaluate a value engineering change proposal submitted under the clause. This restriction does not limit the
Government's right to use information contained in these data if it has been obtained or is otherwise available from
the Contractor or from another source without limitations." If a VECP is accepted, the Contractor hereby grants the
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and
submitted as limited rights technical data, the Government shall have the rights specified in the contract modification
implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and "limited rights" are
defined in Part 27 of the Federal Acquisition Regulation.)

(End of clause)

52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) - ALTERNATE
I (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part if
the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer shall
terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the
effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any amounts
due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or
facilities, except as necessary to complete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.
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(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any
termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities and
termination settlement proposals arising from the termination of subcontracts; the approval or ratification will be final
for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the
contract had been completed, would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and
preservation of the property related to this contract that is in the possession of the Contractor and in which the
Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred
to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to
any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved by, the
Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be made
by the Government under this contract, credited to the price or cost of the work, or paid in any other manner directed
by the Contracting Officer.

(¢) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor
within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, the
Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination inventory
not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The Contractor
may request the Government to remove those items or enter into an agreement for their storage. Within 15 days, the
Government will accept title to those items and remove them or enter into a storage agreement. The Contracting
Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of the list, and shall
correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer in
the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the proposal
promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the Contracting
Officer upon written request of the Contractor within this 1-year period. However, if the Contracting Officer
determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 year or any
extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer may
determine, on the basis of information available, the amount, if any, due the Contractor because of the termination
and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not
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terminated. The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but
without duplication of any amounts agreed upon under paragraph (f) of this clause:

(1) For contract work performed before the effective date of termination, the total (without duplication of any items)
of--

(i) The cost of this work;

(i1) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of the
Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it appears
that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting Officer
shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of loss.

(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement
proposals and supporting data;

(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or
disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to
become undeliverable to the Government or to a buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this
contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the
Contracting Officer under paragraph (e), (g), or (1) of this clause, except that if the Contractor failed to submit the
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (1),
respectively, and failed to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--

(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;

(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or
sold under the provisions of this clause and not recovered by or credited to the Government.
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(1) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be
requested within 90 days from the effective date of termination unless extended in writing by the Contracting Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer believes
the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the
Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any
direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

(End of clause)

52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure its
completion within the time specified in this contract including any extension, or fails to complete the work within this
time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or the
separable part of the work) that has been delayed. In this event, the Government may take over the work and
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the
work site necessary for completing the work. The Contractor and its sureties shall be liable for any damage to the
Government resulting from the Contractor's refusal or failure to complete the work within the specified time, whether
or not the Contractor's right to proceed with the work is terminated. This liability includes any increased costs
incurred by the Government in completing the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this
clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or
negligence of the Contractor. Examples of such causes include

(i) acts of God or of the public enemy,
(i1) acts of the Government in either its sovereign or contractual capacity,
(iii) acts of another Contractor in the performance of a contract with the Government,

(iv) fires,
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(v) floods,

(vi) epidemics,

(vii) quarantine restrictions,

(viii) strikes,

(ix) freight embargoes,

(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers;
and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer),
notifies the Contracting Officer in writing of the causes of delay. The Contracting Officer shall ascertain the facts and
the extent of delay. If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the time for
completing the work shall be extended. The findings of the Contracting Officer shall be final and conclusive on the
parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been

issued for the convenience of the Government.

The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided
by law or under this contract.

(End of clause)

52.252-4 ALTERATIONS IN CONTRACT (APR 1984)

Portions of this contract are altered as follows:

(End of clause)

52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

(a) Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to the
name, content, or sequence of the data elements on the form, and provided the form carries the Standard or Optional
Form number and edition date.

(b) Unless prohibited by agency regulations, any data required to be submitted on an agency unique form prescribed
by an agency supplement to the FAR may be submitted on a computer generated version of the form provided there
is no change to the name, content, or sequence of the data elements on the form and provided the form carries the
agency form number and edition date.
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(5) Ifthe Contractor submits a computer generated version of a form that is different than the required form, then the
rights and obligations of the parties will be determined based on the content of the required form.

(End of clause)

252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition. Contracting officer's representative" means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the contracting
officer. The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)

252.203-7002 DISPLAY OF DOD HOTLINE POSTER (DEC 1991)

(a) The Contractor shall display prominently in common work areas within business segments performing work under
Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector General.

(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army Navy
Drive, Washington, DC 22202-2884.

(6) The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as a
hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage
employees to make such reports.

(End of clause)

252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992)

The Contractor's procedures for protecting against unauthorized disclosure of information shall not require
Department of Defense employees or members of the Armed Forces to relinquish control of their work products,
whether classified or not, to the contractor.

(End of clause)

252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE GOVERNMENT
OF A TERRORIST COUNTRY (MAR 1998)

(a) Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense
contracts or subcontracts because it is owned or controlled by the government of a terrorist country.
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(b) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before entering
into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement and
Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country. The notice must include the name of the proposed
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

(End of clause)

252.215-7000 PRICING ADJUSTMENTS (DEC 1991)

The term "pricing adjustment," as used in paragraph (a) of the clauses entitled "Price Reduction for Defective Cost or
Pricing Data - Modifications," "Subcontractor Cost or Pricing Data," and "Subcontractor Cost or Pricing Data -
Modifications," means the aggregate increases and/or decreases in cost plus applicable profits.

(End of clause)

252.219-7003 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract.

(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by
the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research
institution that was an integral part of such a college or university before November 14, 1986.

Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as defined
in section 316(b)(1) of such Act (20 U.S.C. 1059¢c(b)(1)).

(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority

institutions, in addition to small disadvantaged business concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business
concern goal required by paragraph (d) of the FAR 52.219-9 clause when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and
(2) It meets the requirements of 10 U.S.C. 2323a.

(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal.

(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as
amended, may count toward its small disadvantaged business goal, subcontracts awarded--
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(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's
cognizant contract administration activity.

(g) In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan.
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract.
Contractor-specified formats shall be acceptable.

(End of clause)

252.223-7004 DRUG-FREE WORK FORCE (SEP 1988)
(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to
classified information; or employees in other positions that the Contractor determines involve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "lllegal drugs," as used in this clause, means controlled substances included in Schedules I and 11, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that Title.
The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or other
uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.
While this clause defines criteria for such a program, contractors are encouraged to implement alternative approaches
comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:

(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in
sensitive positions. The extent of and criteria for such testing shall be determined by the Contractor based on
considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.

(ii) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses illegal drugs; or
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(B) When an employees has been involved in an accident or unsafe practice;
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;
(D) As part of a voluntary employee drug testing program.
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use.
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.
(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using
drugs illegally. Contractors shall not allow any employee to remain on duty or perform in a sensitive position who is
found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter, the
Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective bargaining
session.
(End of clause)
252.223-7006  PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS
MATERIALS (APR 1993)
(a) "Definitions".
As used in this clause -
(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material. It
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or resulting
from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD) items,
equipment, or facilities.
(2) "Toxic or hazardous materials" means:
(1) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42 U.S.C.
9602) (40 CFR part 302);
(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations.
(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned toxic
or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10 U.S.C.

2692 or as authorized by the Secretary of Defense or his designee.

(End of clause)
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252.226-7001 Utilization of Indian Organizations and Indian-Owned Economic Enterprises-DoD Contracts (Sep 2001)
(a) Definitions. As used in this clause--

“Indian” means any person who is a member of any Indian tribe, band, group, pueblo, or community that is
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in accordance

with 25 U.S.C. 1452(c) and any “Native” as defined in the Alaska Native Claims Settlement Act (43 U.S.C. 1601).

“Indian organization” means the governing body of any Indian tribe or entity established or recognized by the
governing body of an Indian tribe for the purposes of 25 U.S.C. Chapter 17.

“Indian-owned economic enterprise” means any Indian-owned (as determined by the Secretary of the Interior)
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian
ownership constitutes not less than 51 percent of the enterprise.

“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native villages and native
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in accordance

with 25 U.S.C. 1452 (c).

“Interested party” means a contractor or an actual or prospective offeror whose direct economic interest would be
affected by the award of a subcontract or by the failure to award a subcontract.

(b) The Contract shall use its best efforts to give Indian organizations and Indian-owned economic enterprises the
maximum practicable opportunity to participate in the subcontracts it awards, to the fullest extent consistent with
efficient performance of the contract.

(c) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian
organization or Indian-owned economic enterprise as to its eligibility, unless and interested party challenges its
status or the Contracting Officer has independent reason to question that status.

(d) In the event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to
the U.S. Department of the Interior, Bureau of Indian Affairs, Attn: Chief, Division of Contracting and Grants
Administration, 1849 C Street NW, MS-2626-MIB, Washington, DC 20240-4000. The BIA will determine the eligibility
and will notify the Contracting Officer. No incentive payment will be made--

(1) Within 59 working days of subcontract award;

(2) While a challenge is pending; or

(3) If a subcontractor is determined to be an ineligible participant.

(e)(1) The Contractor, on its own behalf or on behalf of a subcontractor at any tier, may request an adjustment under
the Indian Incentive Program to the following:

(1) The estimated cost of cost-type contract.
(i1) The target cost of a cost-plus-incentive-fee contract.
(iii) The target cost and ceiling price of a fixed-price incentive contract.

(iv) The price of a firm-fixed-price contract.
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(2) The amount of the adjustment that may be made to the contract is 5 percent of the estimated cost, target cost, or
firm-fixed price included in the subcontract initially awarded to the Indian organization or Indian-owned economic

enterprise.

(3) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior
to completion of contract performance.

(4) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will
authorize an incentive payment of 5 percent of the amount paid to the subcontractor.

(5) If the Contractor requests and receives an adjustment on behalf of a subcontractor, the Contractor is obligated to
pay the subcontractor the adjustment.

(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts that--
(1) Are for other than commercial items; and
(2) Are expected to exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation.

(End of clause)

252.227-7033  RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor,
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of
materials or equipment. The Government may duplicate, use, and disclose in any manner and for any purpose shop

drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.

252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991)
When the allowability of costs under this contract is determined in accordance with part 31 of the Federal
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the Defense FAR

Supplement, in effect on the date of this contract.

(End of clause)

252.236-7000 MODIFICATION PROPOSALS - PRICE BREAKDOWN. (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the
Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --
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(i) Material;

(i) Labor;

(iii) Equipment;

(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed.

(¢) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts.

(d) The Contractor's proposal shall include a justification for any time extension proposed.

252.242-7000 POSTAWARD CONFERENCE (DEC 1991)

The Contractor agrees to attend any postaward conference convened by the contracting activity or contract
administration office in accordance with Federal Acquisition Regulation subpart 42.5.

(End of clause)

252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for
performing the change, and shall not include any costs that already have been reimbursed or that have been
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance
with applicable acquisition regulations.

(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an
individual authorized to certify the request on behalf of the Contractor:

I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
my knowledge and belief.

(Official's Name)

(Title)

(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--
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(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation
(FAR); and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual
cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services,
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002)
(a) Definitions. As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is

performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned by the DoD at the time of transportation by sea.

(1) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine

tools; material; equipment; stores of all kinds; end items ; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--

(i) This contract is a construction contract; or
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(ii) The supplies being transported are--
(A) Noncommercial items; or
(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor does
not add value to items that it contracts for f.0.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(¢) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules. The Contracting Officer will
process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure to
grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or any
other clause of this contract. Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract nunmber; and

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with names
and telephone numbers) with at least two U.S.-flag carriers contacted. Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh Street
SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, which

shall contain the following information:

(1) Prime contract number;
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(2) Name of vessel;
(3) Vessel flag of registry;
(4) Date of loading;
(5) Port of loading;
(6) Port of final discharge;
(7) Description of commodity;
(8) Gross weight in pounds and cubic feet if available;
(9) Total ocean freight in U.S. dollars; and
(10) Name of the steamship company.

(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its
knowledge and belief--

(1) No ocean transportation was used in the performance of this contract;
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the
written consent of the Contracting Officer. The Contractor shall describe these shipments in the following format:

ITEM CONTRACT QUANTITY
DESCRIPTION LINE ITEMS
TOTAL

(g) If the final invoice does not include the required representation, the Government will reject and return it to the
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract. In the event there
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is
entitled to equitably adjust the contract, based on the unauthorized use.

(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor
shall flow down the requirements of this clause as follows:

(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.
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(End of clause)

252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)

(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of
Transportation by Sea, that it did not anticipate transporting by sea any supplies. If, however, after the award of this
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this
contract, will be transported by sea, the Contractor --

(1) Shall notify the Contracting Officer of that fact; and

(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of this
contract.

(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the
relationship of the contracting parties--

(1) In all subcontracts under this contract, if this contract is a construction contract; or

(2) If this contract is not a construction contract, in all subcontracts under this contract that are for--
(i) Noncommercial items; or

(i1)) Commercial items that--

(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it subcontracts for f.0.b. destination shipment);

(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(End of clause)
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SPECIAL CLAUSES

SC-1. COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) (FAR
52.211-10).

The Contractor shall be required to (a) commence work under this Contract within 10 calendar days
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c)
complete the entire work ready for use not later than 270 calendar days after date of receipt by Contractor
of notice to proceed. The time stated for completion shall include final cleanup of the premises.

SC-1.1 OPTION FOR INCREASED QUANTITY

a. The Government may increase the quantity of work awarded by exercising one or more of the
Optional Bid Item(s) 0006 through 0015 at any time, or not at all, but no later than 60 calendar days after
receipt by Contractor of notice to proceed. Notice to proceed on work Item(s) added by exercise of the
option(s) will be given upon execution of consent of surety.

b. The parties hereto further agree that any option herein shall be considered to have been exercised at
the time the Government deposits written notification to the Contractor in the mails.

c. The time allowed for completion of any optional items awarded under this contract will be the same
as that for the base item(s), and will be measured from the date of receipt of the notice to proceed for the
base item(s).

SC-2. LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000) (FAR 52.211-12)

(a) If the Contractor fails to complete the work within the time specified in the Contract, or any
extension, the Contractor shall pay to the Government as liquidated damages, the sum of $631.00 for each
day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, the resulting damages will continue
to accrue until the work is completed. These liquidated damages are in addition to excess cost of
repurchase under the Termination clause of the CONTRACT CLAUSES.

SC-3. TIME EXTENSIONS (Sept 2000) (FAR 52.211-13): Time extensions for contract changes will
depend upon the extent, if any, by which the changes cause delay in the completion of the various
elements of construction. The change order granting the time extension may provide that the Contract
completion date will be extended only for those specific elements related to the changed work and that the
remaining contract completion dates for all other portions of the work will not be altered. The change
order also may provide an equitable readjustment of liquidated damages under the new completion
schedule.

SC-4 DELETED.
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SC-5. INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN 1997) (FAR
52.228-5)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance
period of this Contract at least the kinds and minimum amounts of insurance required in the Insurance
Liability Schedule or elsewhere in the Contract.

(b) Before commencing work under this Contract, the Contractor shall certify to the Contracting
Officer in writing that the required insurance has been obtained. The policies evidencing required
insurance shall contain an endorsement to the effect that any cancellation or any material change
adversely affecting the Government's interest shall not be effective:

(1) for such period as the laws of the State in which this Contract is to be performed prescribe;
or

(2) until 30 days after the insurer or the Contractor gives written notice to the Contracting
Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in
subcontracts under this Contract that require work on a Government installation and shall require
subcontractors to provide and maintain the insurance required in the Schedule or elsewhere in the
Contract. The Contractor shall maintain a copy of all subcontractors' proofs of required insurance, and
shall make copies available to the Contracting Officer upon request.

SC-5.1 REQUIRED INSURANCE IN ACCORDANCE WITH FAR 28.307-2:

(1) Workers' compensation and employer's liability. Contractors are required to comply with
applicable Federal and State workers' compensation and occupational disease statutes. If occupational
diseases are not compensable under those statutes, they shall be covered under the employer's liability
section of the insurance policy, except when Contract operations are so commingled with a Contractor's
commercial operation that it would not be practical to require this coverage. Employer's liability
coverage of at least $100,000 shall be required, except in states with exclusive or monopolistic funds that
do not permit workers' compensation to be written by private carriers.

(2) General Liability.

(a) The Contracting Officer shall require bodily injury liability insurance coverage written on
the comprehensive form of policy of at least $500,000 per occurrence.

(b) Property damage liability insurance shall be required only in special circumstances as
determined by the agency.

(3) Automobile liability. The Contracting Officer shall require automobile liability insurance
written on the comprehensive form of policy. The policy shall provide for bodily injury and property
damage liability covering the operation of all automobiles used in connection with performing the
Contract. Policies covering automobiles operated in the United States shall provide coverage of at least
$200,000 per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for
property damage. The amount of liability coverage on other policies shall be commensurate with any
legal requirements of the locality and sufficient to meet normal and customary claims.
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(4) Aircraft public and passenger liability. When aircraft are used in connection with
performing the Contract, the Contracting Officer shall require aircraft public and passenger liability
insurance. Coverage shall be at least $200,000 per person and $500,000 per occurrence for bodily injury,
other than passenger liability, and $200,000 per occurrence for property damage. Coverage for passenger
liability bodily injury shall be at least $200,000 multiplied by the number of seats or passengers,
whichever is greater.

(5) Environmental Liability If this contract includes the transport, treatment, storage, or
disposal of hazardous material waste the following coverage is required.

The Contractor shall ensure the transporter and disposal facility have liability insurance if effect for
claims arising out of the death or bodily injury and property damage from hazardous material/waste
transport, treatment, storage and disposal, including vehicle liability and legal defense costs in the amount
of $1,000,000.00 as evidenced by a certificate of insurance for General, Automobile, and Environmental
Liability Coverage. Proof of this insurance shall be provided to the Contracting Officer.

SC-6 DELETED.

SC-7. PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) (FAR 52.236-1): The
Contractor shall perform on the site, and with its own organization, work equivalent to at least fifteen
percent (15%) of the total amount of work to be performed under the Contract. The percentage may be
reduced by a supplemental agreement to this Contract if, during performing the work, the Contractor
requests a reduction and the Contracting Officer determines that the reduction would be to the advantage
of the Government.

SC-8. PHYSICAL DATA (APR 1984) (FAR 52.236-4): Data and information furnished or referred to
below is for the Contractor's information. The Government will not be responsible for any interpretation
of or conclusion drawn from the data or information by the Contractor.

(a) Physical Conditions: The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by test holes shown on the drawings.

(b) Weather Conditions: Each bidder shall be satisfied before submitting his bid as to the hazards
likely to arise from weather conditions. Complete weather records and reports may be obtained from any
National Weather Service Office.

(c) Transportation Facilities: Each bidder, before submitting his bid, shall make an investigation of
the conditions of existing public and private roads and of clearances, restrictions, bridge load limits, and
other limitations affecting transportation and ingress and egress at the jobsite. The unavailability of
transportation facilities or limitations thereon shall not become a basis for claims for damages or
extension of time for completion of the work.

SC-9 DELETED.

SC-10. LAYOUT OF WORK (APR 1984) (FAR 52.236-17): The Contractor shall lay out its work
from Government-established base lines and bench marks indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The Contractor shall furnish, at its own
expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines and grades that
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may be established or indicated by the Contracting Officer. The Contractor shall also be responsible for
maintaining and preserving all stakes and other marks established by the Contracting Officer until
authorized to remove them. If such marks are destroyed by the Contractor or through its negligence
before their removal is authorized, the Contracting Officer may replace them and deduct the expense of
the replacement from any amounts due, or to become due, to the Contractor.

SC-11. RESERVED
SC-12. AIRFIELD SAFETY PRECAUTIONS
(a) Definitions: As used in this clause --

(1) "Landing Areas" means:

(i) the primary surfaces which are comprised of the surface of the runways, the runway
shoulders, and the lateral safety zones (the length of each primary surface is the same as the runway
length; the width of each primary surface is 610 meters (2,000 feet), 305 meters (1,000 feet) on each side
of the runway centerline; (see footnote at end of clause)).

(i1) the "clear zone" beyond the ends of each runway, i.e., the extension of the "primary
surface" for a distance of 305 meters (1,000 feet) beyond each end of each runway;

(iii) all taxiways plus the lateral clearance zones along each side for the length of the taxiways
(the outer edge of each lateral clearance zone is laterally 76 meters (250 feet) from the far or opposite
edge of the taxiway, i.e., a 23 meters (75-foot)-wide taxiway would have a combined width of taxiway
and lateral clearance zones of 130 meters (425 feet); and

(iv) all aircraft parking aprons plus the area 38 meters (125 feet) in width extending beyond
each edge all around the aprons.

(2) "Safety precaution areas" means those portions of approach-departure clearance zones and
transitional zones where placement of objects incident to Contract performance might result in vertical
projections at or above the approach-departure clearance surface or the transitional surface.

(i) The "approach-departure clearance surface" is an extension of the primary surface and the
clear zone at each end of each runway, for a distance of 15,240 meters (50,000 feet), first along an
inclined (glide angle) and then along a horizontal plane, both flaring symmetrically about the runway
centerline extended.

(a) The inclined plane (glide angle) begins in the clear zone 61 meters (200 feet) past the end of
the runway (and primary surface) at the same elevation as the end of the runway, and continues upward at
a slope of 50:1 (.3048 meter (one foot) vertically for each 15.24 meters (50 feet) horizontally) to an
elevation of 152 meters (500 feet) above the established airfield elevation; at that point the plane becomes
horizontal, continuing at that same uniform elevation to a point 15,240 meters (50,000 feet) longitudinally
from the beginning of the inclined plane (glide angle) and ending there.

(b) The width of the surface at the beginning of the inclined plane (glide angle) is the same as

the width of the clear zone; thence it flares uniformly, reaching the maximum width of 4,877 meters
(16,000 feet) at the end.
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(ii)) The "approach-departure clearance zone" is the ground area under the approach-departure
clearance surface.

(iii)) The "transitional surface" is a sideways extension of all primary surfaces, clear zones,
and approach-departure clearance surfaces along inclined planes.

(a) The inclined plane in each case begins at the edge of the surface.

(b) The slope of the inclined plane is 7:1 (.3048 meter (one foot) vertically for each
2.13 meters (7 feet) horizontally), and it continues to the point of intersection with

(1) Inner horizontal surface (which is the horizontal plane 46 meters (150 feet) above the
established airfield elevation) or

(2) Outer horizontal surface (which is the horizontal plane 152 meters (500 feet) above the
established airfield elevation), whichever is applicable.

(iv) The "transitional zone" is the ground area under the transitional surface. (It adjoins the
primary surface, clear zone and approach-departure clearance zone.)

(b) General
(1) The Contractor shall comply with the requirements of this clause while
(i) Operating all ground equipment (mobile or station art);
(i1) Placing all materials; and
(ii1) Performing all work, upon and around all airfields.

(a) The requirements of this clause are in addition to any other safety requirements of this
contract.

(c) The Contractor shall--
(1) Report to the Contracting Officer before initiating any work;
(2) Notify the Contracting Officer of proposed changes to locations and operations;

(3) Not permit either its equipment or personnel to use any runway for purposes other than
aircraft operation without permission of the Contracting Officer, unless the runway is--

(i) Closed by order of the Contracting Officer, and
(i1) Marked as provided in paragraph (d)(2) of this clause;
(4) Keep all paved surfaces such as runways, taxiways, and hardstands, clean at all times and,

specifically, free from small stones which might damage aircraft propellers or jet aircraft;
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(5) Operate mobile equipment according to the safety provisions of this clause, while actually
performing work on the airfield. At all other times, the Contractor shall remove all mobile equipment to
locations--

(i) Approved by the Contracting Officer,

(i) At a distance of at least 229 meters (750 feet) from the runway centerline, plus any
additional distance; and

(iii) Necessary to ensure compliance with the other provisions of this clause; and

(6) Not open a trench unless material is on hand and ready for placing in the trench. As soon as
practicable after material has been placed and work approved, the Contractor shall backfill and compact
trenches as required by the contract. Meanwhile, all hazardous conditions shall be marked and lighted in
accordance with the other provisions of this clause.

(e) Landing Areas
The Contractor shall--

(1) Place nothing upon the landing areas without the authorization of the Contracting Officer.

(2) Outline those landing areas hazardous to aircraft, using (unless otherwise authorized by the
Contracting Officer) red flags by day, and electric, battery-operated low-intensity red flasher lights by
night;

(3) Obtain, at an airfield where flying is controlled, additional permission from the control
tower operator every time before entering any landing area, unless the landing area is marked as
hazardous in accordance with paragraph (d)(2) of this clause;

(4) Identify all vehicles it operates in landing areas by means of a flag on a staff attached to,
and flying above, the vehicle. The flag shall be .9144 meters (3 feet) square, and consist of a checkered
pattern of international orange and white squares of .3048 meter (1 foot) on each side (except that the flag

may vary up to 10 percent from each of these dimensions);

(5) Mark all other equipment and materials in the landing areas, using the same marking
devices as in paragraph (d)(2) of this clause; and

(6) Perform work so as to leave that portion of the landing area which is available to aircraft
free from hazards, holes, piles of material, and projecting shoulders that might damage an airplane tire.

(e) Safety Precaution Areas
The Contractor shall--

(1) Place nothing upon the safety precaution areas without authorization of the Contracting
Officer;
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(2) Mark all equipment and materials in safety precaution areas, using (unless otherwise
authorized by the Contracting Officer) red flags by day, and electric, battery-operated, low-intensity red
flasher lights by night; and

(3) Provide all objects placed in safety precaution areas with a red light or red lantern at night,
if the objects project above the approach-departure clearance surface or above the transitional surface.

SC-13 DELETED.

SC-14. EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)-
(EFARS 52.231-5000)

(a) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of Proposals and
FAR Part 49.

(b) Allowable cost for construction and marine plant and equipment in sound workable condition
owned or controlled and furnished by a contractor or subcontractor at any tier shall be based on actual
cost data for each piece of equipment or groups of similar serial and series for which the Government can
determine both ownership and operating costs from the contractor's accounting records. When both
ownership and operating costs cannot be determined for any piece of equipment or groups of similar
serial or series equipment from the contractor's accounting records, costs for that equipment shall be
based upon the applicable provisions of EP 1110-1-8, Construction Equipment Ownership and Operating
Expense Schedule, Region VIII. Working conditions shall be considered to be average for determining
equipment rates using the schedule unless specified otherwise by the contracting officer. For equipment
not included in the schedule, rates for comparable pieces of equipment may be used or a rate may be
developed using the formula provided in the schedule. For forward pricing, the schedule in effect at the
time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was
performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR
31.205-36. Rates for equipment rented from an organization under common control, lease-purchase
arrangements, and sale-leaseback arrangements, will be determined using the schedule, except that actual
rates will be used for equipment leased from an organization under common control that has an
established practice of leasing the same or similar equipment to unaffiliated lessees.

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the
small purchase threshold, the contracting officer shall request the contractor to submit either certified cost
or pricing data, or partial/limited data, as appropriate. The data shall be submitted on Standard Form
1411, Contract Pricing Proposal Cover Sheet.

(e) Copies of EP1110-1-8 “Construction Equipment Ownership and Operating Expense Schedule”
Volumes 1 through 12 are available in Portable Document Format (PDF) and can be viewed or
downloaded at http://www.usace.army.mil/inet/usace-docs/eng-pamplets/cecw.htm. A CD-ROM
containing (Volumes 1-12) is available through either the Superintendent of Documents or Government
bookstores. For additional information telephone 202-512-2250, or access on the Internet at
http://www.access.gpo.gov/su_docs.
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SC-15. PAYMENT FOR MATERIALS DELIVERED OFF-SITE (MAR 1995)-(EFARS 52.232-
5000)

(a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, materials
delivered to the contractor at locations other than the site of the work may be taken into consideration in
making payments if included in payment estimates and if all the conditions of the General Provisions are
fulfilled. Payment for items delivered to locations other than the work site will be limited to:

(1) materials required by the technical provisions; or (2) materials that have been fabricated to the point
where they are identifiable to an item of work required under this contract.

(b) Such payment will be made only after receipt of paid or receipted invoices or invoices with
canceled check showing title to the items in the prime contractor and including the value of material and
labor incorporated into the item. In addition to petroleum products, payment for materials delivered off-
site is limited to the following items: Any other construction material stored offsite may be considered in
determining the amount of a progress payment.

SC-16 AND SC-17 DELETED.

SC-18. CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)(DOD FAR SUPP 252.236-
7001)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and
specifications, except publications incorporated into the technical provisions by reference, in electronic or
paper media as chosen by the Contracting Officer.

(b) The Contractor shall--

(1) Check all drawings furnished immediately upon receipt;
(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors which might have been avoided by complying with this
paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.
(c) In general—
(1) Large scale drawings shall govern small scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale
measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work which are

manifestly necessary to carry out the intent of the drawings and specifications, or that are customarily
performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the
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work. The Contractor shall perform such details as if fully and correctly set forth and described in the
drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified in the index of
drawings attached at the end of the Special Clauses.

SC-19 THROUGH SC-21 DELETED.

SC-22. EPA ENERGY STAR: The Government requires that certain equipment be Energy Star
compliant. Initially, the sole Energy Star requirement shall be the self certification by the bidder that the
specified equipment is Energy Star compliant. Within 3 months of the availability of an EPA sanctioned
test for Energy Star compliance, the Contractor shall submit all equipment upgrades and additions for
testing and provide proof of compliance to the Government upon completion of testing. Testing shall be
at the Contractor’s expense.

SC-23. RECOVERED MATERIALS: The Corps of Engineers encourages all bidders to utilize
recovered materials to the maximum extent practicable. The attached APPENDIX R contains
procurement guidelines for products containing recovered materials.
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APPENDIX R

PART 247 - COMPREHENSIVE PROCUREMENT GUIDELINE FOR PRODUCTS CONTAINING
RECOVERED MATERIALS

40 CFR Ch. 1 (9-1-99 Edition)
Subpart B-Item Designations
§ 247.10 Paper and paper products.
Paper and paper products, excluding building and construction paper grades.
§ 247.11 Vehicular products.

(a) Lubricating oils containing re-refined oil, including engine lubricating oils, hydraulic fluids, and gear
oils, excluding marine and aviation oils.

(b) Tires, excluding airplane tire

(e) Reclaimed engine coolants, excluding coolants used in non-vehicular applications.

247.12  Construction products.

(a) Building insulation product including the following items:

(1) Loose-fill insulation, including but not limited to cellulose fiber, mineral fibers (fiberglass and rock
vermiculite, and perlite;

(2) Blanket and batt insulation, including but not limited to mineral fibers (fiberglass and rock wool).

(3) Board (sheathing, roof decking wall panel) insulation, including but not limited to structural
fiberboard and laminated paperboard products perlite composite board, polyurethane,
polyisocyanurate, polystyrene, phenolics, and composites; and

(4) Spray-in-place insulation, including but not limited to foam-in-place polyurethane and
polyisocyanurate and spray-on cellulose.

(b) Structural fiberboard and laminated paperboard products for applications other than building
insulation, including building board, sheathing shingle backer, sound deadening board, roof
insulating board, insulating wallboard, acoustical and non-acoustical ceiling tile, acoustical and non-
acoustical lay-in panels, floor underlayments, and roof overlay (cover board).

(c) Cement and concrete, including concrete products such as pipe and block, containing coal fly as
ground granulated blast furnace (GGBF) slag.
(d) Carpet made of polyester fiber use in low- and medium-wear applications.
(e) Floor tiles and patio block containing recovered rubber or plastic.
(f) Shower and restroom dividers/partitions containing recovered plastic or steel.
(g) (1) Consolidated latex paint used for covering graffiti; and
(2) Reprocessed latex paint used for interior and exterior architectural applications such as wallboard,
ceilings, and trim; gutter boards; and concrete, stucco, masonry, wood and metal surfaces.

§247.13 Transportation products.
(a) Traffic barricades and traffic cones used in controlling or restricting vehicular traffic.

(b) Parking stops made from concrete or containing recovered plastic or rubber.
(¢) Channelizers containing recovered plastic or rubber.
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(d) Delineators containing recovered plastic, rubber, or steel.
(e) Flexible delineators containing recovered plastic.

§ 247.14 Park and recreation products

(a) Playground surfaces and running tracks containing recovered rubber or plastic.
(b) Plastic fencing containing recovered plastic for use in controlling snow or sand drifting and as a
warning/safety barrier in construction or other applications.

247.15 Landscaping products.

(a) Hydraulic mulch products containing recovered paper or recovered wood used for hydroseeding and
as an over-spray for straw mulch in landscaping, erosion control, and soil reclamation.

(b) Compost made from yard trimmings, leaves, and/or grass clippings for use in landscaping, seeding
of grass or other plants on roadsides and embankments, as a nutritious mulch under trees and shrubs, and
in erosion control and soil reclamation.

(c) Garden and soaker hoses containing recovered plastic or rubber.

(d) Lawn and garden edging containing recovered plastic or rubber.

§ 247.16 Non-paper office product.
(a) Office recycling containers and office waste receptacles.
(b) Plastic desktop accessories.
(c) Toner cartridges.
(d) Binders.
(e) Plastic trash bags.
(f) Printer ribbons.
(g) Plastic envelopes.

§ 247.17 Miscellaneous products.

Pallets containing recovered wood, plastic, or paperboard.

END OF SECTION

W912DW-04-R-0019 00800 - 11



03060
ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375, PORTLAND ANG, OR

This page intentionally left blank.

W912DW-04-R-0019 00800 - 12



03060

ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375, PORTLAND ANG, OR

INDEX OF DRAWINGS

ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375,

PORTLAND ANG, OR

PN: TQKD 012259
Drawing No. 312s/211-10-02

SHEET PLATE REVISION
NUMBER NUMBER TITLE NUMBER DATE
General
1 G-T001 Title Sheet 09/02/03
2 G-T002 Drawing Index and Haul Route Map 01/30/04
3 G-C001 Civil Notes 01/30/04
4 G-A001 Notes and Abbreviations-Bldg 304 01/30/04
5 G-A002 Notes and Abbreviations Bldg 375 01/30/04
6 G-S001 Structural Notes — Sheet 1 of 2 01/30/04
7 G-S002 Structural Notes — Sheet 2 of 2 01/30/04
8 G-MO001 Mechanical Legend and Schedules 01/30/04
9 G-M002 Mechanical Legend and Details 01/30/04
10 G-E001 Electrical Legend 01/30/04
11 G-E002 Lighting Fixture Schedule 01/30/04
12 G-E003 Electrical Details and Diagram 01/30/04
13 G-E004 Electrical Details and Diagram 01/30/04
Building 304
14 304-C001 Site Plan 01/30/04
15 304-C002 Civil Notes and Details 01/30/04
16 304-D101 Demolition Floor Plan 01/30/04
17 304-A101 Floor Plan 01/30/04
18 304-A301 Building Elevations and Wall Sections 01/30/04

W912DW-04-R-0019

00800A -1



03060

ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375, PORTLAND ANG, OR

SHEET PLATE REVISION
NUMBER NUMBER TITLE NUMBER DATE
19 304-A401 Reflected Ceiling Plan 01/30/04
20 304-A701 Enlarged Plans and Interior Elevations 01/30/04
21 304-A801 Details 01/30/04
22 304-A802 Details 01/30/04
23 304-A901 Door & Window Schedules, Window Types, 01/30/04
Frame Types
24 304-A902 Details 01/30/04
25 304-A903 Material and Finish Schedules 01/30/04
26 304-S101 Foundation/Framing Plan 01/30/04
27 304-S401 Details 01/30/04
28 304-M101 HVAC Demolition Plan 01/30/04
29 304-M102 Plumbing Demolition Plan 01/30/04
30 304-M103 Plumbing Floor Plan 01/30/04
31 304-M104 Reflected Ceiling Plan 01/30/04
32 304-M105 Furred Ceiling Plan 01/30/04
33 304-M106 Plumbing Floor Plans 01/30/04
34 304-E101 Lighting Floor Plan 01/30/04
35 304-E102 Power Floor Plan 01/30/04
36 304-E103 Systems Floor Plan 01/30/04
37 304-E104 Demolition Floor Plan 01/30/04
38 304-E105 Details, Diagrams and Enlarged Plans 01/30/04
39 304-E106 Systems Furred Ceiling Plan 01/30/04
40 304-E201 Oneline Riser Diagram 01/30/04
41 304-E202 Panel Schedules — Bldg 304 01/30/04

W912DW-04-R-0019

00800A -2



03060

ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375, PORTLAND ANG, OR

SHEET PLATE REVISION
NUMBER NUMBER TITLE NUMBER DATE
Building 375
42 375-C001 Site Demolition Plan 01/30/04
43 375-C002 Site Plan 01/30/04
44 375-C003 Construction Fencing Plan 01/30/04
45 375-C004 Civil Details 01/30/04
46 375-D101 Demolition Floor Plan 01/30/04
47 375-A101 Floor Plan 01/30/04
48 375-A102 Roof Plan 01/30/04
49 375-A300 Elevation and Section 01/30/04
50 375-A301 Elevations 01/30/04
51 375-A400 Wall Sections 01/30/04
52 375-A401 Wall Sections 01/30/04
53 375-A501 Details Bldg 375 01/30/04
54 375-A502 Details Bldg 375 01/30/04
55 375-S101 Foundation Plan 01/30/04
56 375-S201 Lower Chord Framing Plan 01/30/04
57 375-S202 Roof Framing Plan 01/30/04
58 375-S301 Truss Elevations 01/30/04
59 375-S302 Truss/Brace Elevations 01/30/04
60 375-S401 Foundation Details 01/30/04
61 375-S402 Foundation Details 01/30/04
62 375-S501 Framing Details 01/30/04
63 375-S502 Framing Details 01/30/04
64 375-S503 Framing Details 01/30/04

W912DW-04-R-0019

00800A -3



03060

ADD/ALTER FLIGHTLINE FACILITIES, BLDG 304 & 375, PORTLAND ANG, OR

SHEET PLATE REVISION
NUMBER NUMBER TITLE NUMBER DATE
65 375-S504 Framing Details 01/30/04
66 375-M101 HVAC and Plumbing Demolition Plan 01/30/04
67 375-M102 HVAC and Plumbing Floor Plan 01/30/04
68 375-M201 Fire Protection Plan Legends and Schedules 01/30/04
69 375-M202 Fire Protection Plan Demolition Plan 01/30/04
70 375-M203 Fire Protection Plan AFFF Monitor Plan 01/30/04
71 375-M204 Fire Protection Plan Sprinkler Plan 01/30/04
72 375-M205 Fire Protection Details 01/30/04
73 375-E101 Demolition Floor Plan 01/30/04
74 375-E102 Lighting Floor Plan 01/30/04
75 375-E103 Power and Systems Floor Plan 01/30/04
76 375-E201 Panel Schedules — Bldg 375 01/30/04
STANDARD DETAILS BOUND IN THE SPECIFICATIONS
DRAWING SHEET
NUMBER NUMBER TITLE DATE

SECTION 01501 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

1&2
1

W912DW-04-R-0019

U.S. Air Force Project Construction Sign 84JUN20
Hard Hat Sign 10SEP90
00800A -4



DESIGN AUTHENTICATION

Add/Alter Flightline Facilities, Buildings 304 & 375,
Portland Air National Guard Base, Oregon

W912DW-04-R-0019

Signatures affixed below indicate the drawings and specifications included in this solicitation
were prepared, reviewed and certified in accordance with Department of Army Engineer
Regulation ER 1110-345-100, DESIGN POLICY FOR MILITARY CONSTRUCTION.

(Signed Drawings on File)
Jeffery Feeny, P.E.
Principal of Firm
Berger/Abam Engineers Inc.

M 2kt
Michael Doherty
COE Project Manager

W%gg@/

Dean M. §cAmidt -
Chief, Tech. Eng. & Review Section, 27/1’ /Dy

Construction Branch

,/%Lﬁ/%/ﬂ?

Dennis A. Fischer, P.E.
Acting Chief, Design Branch

2ol ﬁ/%%

Mark A. Ohlstrom, P.E.
Acting Chief, Engineering & Construction Division

This project was designed for the U.S. Army Corps of Engineers, Seattle District. The initials
and/or signatures and registration designations of individuals appearing on these project
documents are as required by ER 1110-1-8152, ENGINEERING AND DESIGN
PROFESSIONAL REGISTRATION.
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DAVIS-BACON GENERAL WAGE DECISIONS:

a) OR020030002 (Heavy and Highway) - All work more than 5 feet (1.5 meters) from
the perimeter of a building shall be performed under this wage decision.

b) OR20030001 (Building) - All work inside and within 5 feet (1.5 meters) of all
buildings shall be performed under this wage decision.
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WAl S Docunent Retri eval
GENERAL DECI SI ON: CR20030001 02/ 13/ 2004 CR1

Date: February 13, 2004
Ceneral Deci sion Nunber: OR20030001 02/13/2004

Super seded General Decision Nunmber: OR020001
State: O egon
Construction Types: Buil ding

Counti es: Baker, Benton, d ackanas, d atsop, Colunbia, Crook,
Deschutes, Glliam Gant, Harney, Hood River, Jackson,
Jefferson, Kl amath, Lake, Lane, Lincoln, Linn, Mlheur, Marion,
Morrow, Ml tnomah, Polk, Sherman, Tillanook, Umatilla, Union,
Wal | owa, Wasco, Washington, Wieeler and Yamhill Counties in

Or egon.

BU LDI NG CONSTRUCTI ON PRQIJECTS (does not i ncl ude residential
construction consisting of single famly honmes and apartnents
up to and including 4 stories)

Modi fi cati on Nunber Publ i cati on Date
0 06/ 13/ 2003
1 02/ 06/ 2004
2 02/ 13/ 2004

ASBE0036- 001 04/ 26/ 2003
Rat es Fri nges

Asbest os Workers/Insulator..... $ 29.09 10. 57

* ASBE0036- 003 07/01/ 2003
Rat es Fri nges

Hazardous Material Handl er
(I'ncludes preparati on,
wetting, stri ppi ng,
renmoval , scrapping,
vacum ng, baggi ng and
di sposing of all
insulation material s,
whet her they contain
asbestos or not, from
nechani cal systens)......... $ 15.50 5.55

BA LO500- 001 04/01/2003
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Rat es Fringes

Boilermaker.................... $ 27.22 13.55

BROR0001- 001 06/01/2003

BAKER, BENTON (NORTH), CLACKAMAS, CLATSOP, COLUMBIA, G LLIAM
HARNEY, HOOD RI VER, LINCOLN (NORTH), LINN (NORTH), MALHEUR
(NORTH), MARI ON, MORROW MULTNOVAH, POLK, SHERMVAN, TI LLAMOCK,
UVATI LLA, UNION, WALLOWA, WASCO (NORTH), WASHI NGTON AND YAMHI LL
COUNTI ES

Rat es Fri nges
Bricklayer..................... $ 27.02 10. 80
Marble & Stone Mason........... $ 28.02 10. 80

BRCRO001- 004 06/ 01/ 2003

BENTON ( SOUTH), CROOK, DESCHUTES, GRANT, JACKSON, JEFFERSON,
KLAMATH, LAKE, LANE, LINCOLN (SOUTH), LINN (SOUTH), MALHEUR
(SOUTH), WASCO (SOUTH) AND WHEELER COUNTI ES

Rat es Fringes
Bricklayer..................... $ 25.80 10. 45
Marble & Stone Mason........... $ 28.02 10. 45
BRORO001-005 05/01/2003
Rat es Fri nges
Tilesetter & Terrazzo
Finisher....................... $ 18.14 6. 62
Tilesetter & Terrazzo Wrker...$ 24.15 8.78
« CARPO001-001 06/01/2003
ZONE 1:
Rat es Fri nges
Carpenters:
CARPENTERS. .. ............... $ 26.94 10. 33
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FLOOR LAYERS & FLOOR

FI Nl SHERS (the | aying
of all har dwood
floors nailed and
masti c set, parquet and
wood-type tiles, and

bl ock fl oors, the
sandi ng and fi ni shing
of floors, the
preparation of old and
new floors when the
material s nent i oned
above are to be

instal |l ed), | NSULATORS
(fiberglass and siml ar

irritating material)........ $ 27.09 10. 33
MLLWRIGHTS. ... ............. $ 27.44 10. 33
PILEDRIVERS. . ............... $ 27.44 10. 33

Zone Differential (Add to Zone 1 rates):

Zone 2 - $0.85

Zone 3 - 1.25

Zone 4 - 1.70

Zone 5 - 2.00

Zone 6 - 3.00

Zone 1 - Al jobs or projects located within 30 mles of the
respective City Hal

Zone 2 - More than 30 mles and |l ess than 40 mles fromthe
respective Gty Hal

Zone 3 - More than 40 mles and |l ess than 50 mles fromthe
respective Cty Hal

Zone 4 - More than 50 mles and less than 60 nmles fromthe
respective City Hal

Zone 5 - More than 60 mles and less than 70 mles fromthe
respective Gty Hal

Zone 6 - Moire than 70 nmiles fromthe respective Gty Hall

BASEPQ NTS Cl TI ES FOR CARPENTERS ( EXCLUDI NG M LLWRI GHTS,
Pl LEDRI VERS AND DI VERS)

ALBANY ASTORI A BAKER
BEND BROCKI NGS BURNS
COCs BAY CORVALLI S EUGENE
GOLDENDALE GRANTS PASS HERM STON
HOOD RI VER KLAVATH FALLS LAGRANDE
LAKEVI EW LONGVI EW MADRAS
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MEDFORD MEM NNVI LLE NEWPORT

CEGON A TY ONTARI O PENDLETON
PORTLAND PORT ORFORD REEDSPORT
ROSEBURG SALEM ST. HELENS
THE DALLES TI LLAMOCK VANCOUVER

BASEPO NTS FOR M LLWRI GHTS

EUGENE NORTH BEND
LONGVI EW PORTLAND
MEDFORD THE DALLES
VANCOUVER

BASEPO NTS FCOR Pl LEDRI VERS AND DI VERS

ASTORI A BEND

COCS BAY EUGENE
KLAVATH FALLS LONGVI EW
MEDFORD NEWPORT
PORTLAND ROSEBURG
SALEM THE DALLES

CARP9001- 002 06/ 01/ 2002

Rat es Fri nges
Acoustical Installer &
Drywall Hanger................. $ 26.98 9.01
Lather......... .. .. .. .. .. ...... $ 25.94 10. 05

* ELEC0048-001 01/01/2004

CLACKANAS, CLATSCP, COLUMBI A, HOOD R VER, MULTNOVAH, SHERMAN,
TI LLAMOOK, WASCO, WASHI NGTON AND YAMHI LL ( NORTH) COUNTI ES

Rat es Fri nges
Cable splicer.................. $ 31.40 3%-12. 35
Electrician.................... $ 31.15 3%12. 35

ELEC0048- 009 01/01/2003

CLACKANAS, CLATSCP, COLUMBI A, HOOD R VER, MULTNOVAH, SHERMAN,
TI LLAMOOK, WASCO, WASHI NGTON AND YAMHI LL ( NORTH) CQOUNTI ES

Rat es Fri nges

Sound & Communi cati on
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Technician..................... $ 25.15 8.55
SCOPE OF WORK FOR TECHNI CI AN

Includes the installation testing, service and mai ntenance,
of the follow ng systens which utilize the transm ssion
and/ or transference of voice, sound vision and digital for
conmmer ci al, education, security and entertai nnent purposes
for the following: TV nonitoring and surveill ance,
backgr ound- f oreground nusic, intercom and tel ephone

i nterconnect, inventory control systens, ncrowave

transm ssion, nulti-media, nmultiplex, nurse call system
radi o page, school intercomand sound, burglar alarnms, and
| ow vol tage master clock systens.

WWORK EXCLUDED:

Raceway systens are not covered (excluding Ladder-Rack for
t he purpose of the above |isted systens). Chases and/or
ni pples (not to exceed 10 feet) may be installed on open
Wi ring systens.

Ener gy nmanagenent systens.

SCADA (Supervisory Control and Data Acquisition) when not
intrinsic to the above listed systens (in the scope)

Fire alarm systens when installed in raceways (including wire
and cable pulling) shall be perforned at the el ectrician wage
rate, when either of the following two (2) conditions apply:

1. The project involves new or major renodel building trades
constructi on.

2. The conductors for the fire alarmsystemare installed in
condui t.

ELEC0112- 001 06/01/2002

BAKER, G LLIAM GRANT, MORROWN UNATILLA, UNION, WALLOM, AND
VWHEELER COUNTI ES

Rat es Fringes
Cable splicer.................. $ 30.19 3%-9. 63
Electrician.................... $ 28.75 3%*+9. 63

ELEC0112- 010 06/01/2002

BAKER, G LLIAM GRANT, MORROWN UNATILLA, UNITON, WALLOWA AND
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WHEELER COUNTI ES
Rat es Fringes

Sound & Conmmuni cati on
Technician..................... $ 19.97 5.93

SCOPE OF WORK

I ncludes the installation testing, service and nai nt enance,
of the follow ng systens which utilize the transm ssion
and/ or transference of voice, sound, vision and digital for
conmerci al, education, security and entertai nnent purposes
for the following: TV nonitoring and surveillance,

backgr ound-foreground nusic, intercomand tel ephone

i nt erconnect, inventory control systens, m crowave

transm ssion, nulti-media, nultiplex, nurse call systens,
radi o page, school intercom and sound, burglar alarns, and
| ow vol tage master clock systens.

WWORK EXCLUDED:

Raceway systens are not covered (excluding Ladder-Rack for
t he purpose of the above |isted systens). Chases and/or
ni pples (not to exceed 10 feet) may be installed on open
Wi ring systens.

Ener gy nmanagenent systens.

SCADA (Supervisory Control and Data Acquisition) when not
intrinsic to the above listed systens (in the scope).

Fire alarmsystens when installed in raceways (including wire
and cable pulling) shall be performed at the electrician wage
rate, when either of the following two (2) conditions apply:

1. The project involves new or major renodel building trades
constructi on.

2. The conductors for the fire alarmsystemare installed in
condui t.

* ELEC0280- 001 01/01/2004
BENTON, CROOK, DESCHUTES, JEFFERSON, LANE (EAST OF A LINE
RUNNI NG NORTH AND SCQUTH FROM THE NORTHEAST CORNER OF LI NCOLN
COUNTY), LINN, MARI ON, POLK, AND YAWVH LL ( SOUTHERN HALF)
CQUNTI ES

Rat es Fri nges

Cable splicer.................. $ 32.89 3%11. 40
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Electrician.................... $ 29.90 39%-11. 40

* ELEC0280- 002 01/01/2004

BENTON, CROOK, DESCHUTES, JEFFERSON, LANE (EAST CF A LINE
RUNNI NG NORTH AND SOUTH FROM THE NCORTHEAST CORNER OF LI NCOLN
COUNTY), LINN, MARI ON, POLK AND YAWHI LL ( SQUTHERN HALF) COUNTI ES

Rat es Fri nges
CATV Installer................. $ 16.40 4. 60
Comuni cati ons & Systens
Technician..................... $ 19.81 8.93
CATV installer may install, maintain, and/or replace coaxial

cabl e associated with cable television installation.
SCOPE OF WORK

Includes the installation testing, service and mai nt enance,

of the follow ng systens which utilize the transm ssion

and/ or transference of voice, sound vision and digital for
conmer ci al, education, security and entertai nnent purposes
for the TV nonitoring and surveill ance, background-foreground
nmusi c, intercomand tel ephone interconnect, inventory contro
systens, mcrowave transmnission, multi-nmedia, multiplex,
nurse call systens, radio page, school intercom and sound,
burglar alarns, and | ow voltage master clock systens.

A, COVMUNI CATI ONS SYSTEMS THAT TRANSM T OR RECEI VE

| NFORVATI ON ANDY OR CONTRCL SYSTEMS THAT ARE I NTRINSIC TO
THE ABOVE LI STED SYSTENS:

SCADA (Supervisory Control and Data Acquisition) PCM (Pul se
Code Modul ation Inventory Control Systens Digital Data

Syst ens Broadband and Baseband and Carriers Post of Sale
Systens VSAT Data Systens Data Communi cation Systens RF and
Renote Control Systens Fiber Optic Data Systens

B. SOUND AND VO CE TRANSM SSI ON TRANSFERENCE SYSTENMS:
Background foreground nusic Intercomand tel ephone

i nterconnect systens Tel ephone systens Nurse call systens
Radi o page systens School intercom and sound systens

Burgl ar al arm systens Low voltage master clock systens Ml ti
medi a/ mul ti pl ex systens Sound and nusical entertai nment
systens RF systens Antennas and Wave Qui de

C. FIRE ALARM SYSTENE:
Installation, wire pulling and testing
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D. TELEVI SI ON AND VI DEO SYSTEMS:

Tel evi sion nonitoring and surveill ance systens Video security
systens Video entertai nnent systens Video educati onal systens
M crowave transm ssion systens CATV and CCTV

E. SECURI TY SYSTEMS

Perineter security systens Vi bration sensor systens Card
access systens Access Control systens Sonar/Infrared
nmoni t ori ng equi prrent

ELEC0291- 001 06/01/2003

MALHEUR COUNTY

Rat es Fringes
Cable splicer.................. $ 26.69 3%7. 89
Electrician.................... $ 24.26 3%-7. 89

* ELEC0659- 001 01/01/ 2004

HARNEY, JACKSON, JOSEPH NE, KLAMATH AND LAKE COUNTI ES

Rat es Fri nges
Cable splicer.................. $ 27.15 10. 81
Electrician.................... $ 27.15 10. 81

* ELEC0659- 003 01/01/ 2004

HARNEY, JACKSON, KLAVATH AND LAKE COUNTI ES

Rat es Fri nges
CATV Installer................. $ 16.40 4. 60
Comuni cati ons & Systens
Technician..................... $ 21.00 7.93
CATV installer may install, maintain, and/or replace coaxi al

cabl e associated with cable television installation.

SCOPE OF WORK

Includes the installation testing, service and mai nt enance,
of the followi ng systens which utilize the transm ssion

and/ or transference of voice, sound vision and digital for
comerci al, education, security and entertai nment purposes
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for the following: TV nonitoring and surveillance,

backgr ound-foreground nusic, intercomand tel ephone

i nterconnect, inventory control systens, m crowave

transm ssion, nulti-media, nultiplex, nurse call systens,
radi o page, school intercom and sound, burglar alarns, and
| ow vol tage master clock systens.

A, COVMUNI CATI ONS SYSTEMS THAT TRANSM T OR RECEI VE

| NFORMATI ON ANDY OR CONTROL SYSTEMS THAT ARE I NTRINSI C TO THE
ABOVE LI STED SYSTEMS:

SCADA (Supervisory Control and Data Acquisition) PCM (Pul se
Code Modul ation Inventory Control Systens Digital Data
Systens Broadband and Baseband and Carriers Post of Sale
Systens VSAT Data Systens Data Communi cation Systens RF and
Renote Control Systens Fiber Optic Data Systens |ntercom and
t el ephone i nterconnect systens

B. SOUND AND VO CE TRANSM SSI ON TRANSFERENCE SYSTENMS:
Background foreground nusic Intercomand tel ephone

i nterconnect systens Tel ephone systens Nurse call systens
Radi o page systens School intercom and sound systens Burglar
al arm systens Low vol tage nmaster clock systens Milti

nmedi a/ nul ti pl ex systenms Sound and rmnusi cal entertai nment
systens RF systens Antennas and Wave Quide

C. FIRE ALARM SYSTENS:
Installation, wire pulling and testing

D. TELEVI SI ON AND VI DEO SYSTEM Tel evi si on nonitoring and
surveil l ance systens Video security systens Video
entertai nment systens Video educational systens M crowave
transm ssi on systens CATV and CCTV

E. SECURI TY SYSTENS:

Perimeter security systens Vibration sensor systens Card
access systens Access control systens Sonar/infrared
nmoni t ori ng equi prent

ELEC0932- 001 01/01/2003
COCS, CURRY, LINCOLN AND LANE COUNTI ES (AREA LYI NG WEST OF A
LI NE NORTH AND SOUTH FROM THE N. E. CORNER OF COOS COUNTY TO THE
S. E. CORNER COF LI NCOLN COUNTY)
Rat es Fri nges

Electrician.................... $ 27.25 3%9. 85

* ELEC0932- 003 01/01/ 2004

LANE (AREA LYI NG WEST OF A LI NE NORTH AND SQUTH FROM THE N. E.
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CORNER OF COOS COUNTY TO THE S.E. CORNER OF LI NCOLN COUNTY) AND
LI NCOLN COUNTI ES

Rat es Fri nges
CATV Installer................. $ 16. 40 4. 60
Comuni cations & Systens
Technician..................... $ 19.81 8.93
CATV Installer may install, maintain, and/or replace coaxial

cabl e associated with cable television install ation.
SCOPE OF WORK:

Includes the installation testing, service and mai ntenance,
of the follow ng systens which utilize the transm ssion
and/ or transference of voice, sound vision and digital for
commerci al, education, security and entertai nnent purposes
for the following: TV nonitoring and surveill ance,
backgr ound- f or eground nusic, intercom and tel ephone

i nterconnect, inventory control systens, m crowave

transm ssion, nulti-media, nultiplex, nurse call systens,
radi o page, school intercom and sound, burglar alarns, and
| ow vol tage master clock systens.

A. COMMUNI CATI ONS SYSTEMS THAT TRANSM T OR RECEI VE

| NFORMATI ON ANDY OR CONTRCL SYSTEMS THAT ARE I NTRINSI C TO THE
ABOVE LI STED SYSTEMS:

SCADA (Supervisory Control and Data Acquisition) PCM (Pul se
Code Modul ation Inventory Control Systens Digital Data
Systens Broadband and Baseband and Carriers Post of Sale
Systens VSAT Data Systens Data Communi cation Systens RF and
Renote Control Systenms Fiber Optic Data Systens

B. SOUND AND VA CE TRANSM SSI OV TRANSFERENCE SYSTEMS:
Background foreground nusic |Intercomand tel ephone

i nterconnect systens Tel ephone systens Nurse call systens
Radi o page systens School intercom and sound systens Burgl ar
al arm systens Low vol tage nmaster clock systens Milti

medi a/ mul ti pl ex systens Sound and nusi cal entertai nment
systens RF systens Antennas and Wave Qi de

C. FI RE ALARM SYSTEMES:
Installation, wire pulling and testing

D. TELEVI SION AND VI DEO SYSTEMS: Tel evi si on noni toring and
surveil l ance systens Video security systens Video

entertai nment systens Video educational systens M crowave
transm ssi on systenms CATV and CCTV

E. SECURI TY SYSTEMS:
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Perimeter security systens Vibration sensor systens Card
access systenms Access control systens Sonar/infrared
noni t ori ng equi prrent

* ELEV0019- 003 01/ 01/ 2004
BAKER, UNI ON, UMATI LLA AND WALLOM COUNTI ES
Rat es Fri nges
El evator Mechanic.............. $ 35.335 10. 765+a

FOOTNOTE:

a: Vacation Pay: 8%wth 5 or nore years of service, 6%for
6 nmonths to 5 years service. Paid Holidays: New Years Day,
Menori al Day, |ndependence Day, Labor Day, Thanksgivi ng Day
and Friday after, and Christmas Day.

ELEV0023- 001 01/01/2003

ALL COVERED COUNTI ES ( EXCLUDI NG BAKER, UMATILLA, UNI ON AND
WALLOWA COUNTI ES)

Rat es Fri nges
El evator Mechanic.............. $ 33.915 9. 355+a

FOOTNOTE:

a:. Vacation Pay: 8%wth 5 or nore years of service, 6%for
6 nonths to 5 years service. Paid Holidays: Menorial Day,
| ndependence Day, Labor Day, Thanksgi ving Day and Fri day
after, and Christrmas Day, and New Years Day.

* ENG 0701- 001 01/01/ 2004
ZONE 1:

PONER EQUI PMENT OPERATORS (See Foot note A)

Rat es Fri nges
Power equi prent operators:

GROUP 1........ciiiinnn... $ 29.51 9.70
GROUP 1A ... . $ 30.99 9.70
GROUP 1B.................... $ 32.46 9.70
GROUP 2.... .. i, $ 28.25 9.70
GROUP 3... ... i $ 27.47 9.70
GROUP 4. . ... ... $ 26.93 9.70
GROUP 5........ $ 26. 32 9.70
GROUP 6........ciiiiiii $ 23.91 9.70

Zone Differential (add to Zone 1 rates):
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Zone 2 - $1.50
Zone 3 - 3.00

For the followi ng netropolitan counties: MJULTNOVAH
CLACKANVAS; MARI ON; WASHI NGTON;  YAVHI LL; AND COLUMBI A; CLARK;
AND COALI TZ COUNTY, WASHI NGTON W TH MODI FI CATI ONS AS

| NDI CATED:

Al jobs or projects |located in Miltnomah, d ackanmas and
Marion Counties, West of the western boundary of M. Hood
Nati onal Forest and West of MIle Post 30 on Interstate 84 and
West of Mle Post 30 on State H ghway 26 and West of Mle
Post 30 on H ghway 22 and all jobs or projects located in
Yamhi || County, Washington County and Col unbia County and all
jobs or porjects located in Clark & Cowitz County,

Washi ngt on except that portion of Cowitz County in the M.
St. Helens "Bl ast Zone" shall receive Zone | pay for all

cl assifications.

Al jobs or projects located in the area outside the
identified boundary above, but |less than 50 mles fromthe
Portland City Hall shall receive Zone Il pay for all

cl assifications.

Al jobs or projects |located nore than 50 miles fromthe
Portland City Hall, but outside the identified border above,
shall receive Zone Il pay for all classifications.

For the following cities: ALBANY; BEND;, COOCS BAY; EUGENE;
GRANTS PASS; KLAVATH FALLS; MEDFORD; ROSEBURG

Al'l jobs or projects located within 30 mles of the
respective city hall of the above nmentioned cities shall
receive Zone | pay for all classifications.

Al jobs or projects |located nore than 30 mles and | ess than
50 mles fromthe respective city hall of the above nentioned
cities shall receive Zone Il pay for all classifications.

Al'l jobs or projects |ocated nore than 50 mles fromthe
respective city hall of the above nentioned cities shall
receive Zone Il pay for all classifications.

PONER EQUI PMENT OPERATCORS CLASSI FI CATI ONS

GROUP 1: CONCRETE: Batch Plant and/or Wt Mx Operator, three
units or nore; CRANE: Helicopter Operator, when used in
erecting work; Whirley Qperator, 90 ton and over; LATTICE
BOOM CRANE: Operator 200 tons through 299 tons, and/or over
200 feet boom HYDRAULI C CRANE: Hydraulic Crane Qperator 90
tons through 199 tons with luffing or tower attachnents;
FLOATI NG EQUI PMENT: Fl oating Crane, 150 ton but |ess than 250
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ton

GROUP 1A: HYDRAULI C CRANE: Hydraulic Qperator, 200 tons and

over (wth luffing or tower attachnent); LATTI CE BOOM CRANE:

Qperator, 200 tons through 299 tons, with over 200 feet boom
FLQOATI NG EQUI PMENT: Fl oati ng Crane 250 ton and over

GROUP 1B: LATTI CE BOOM CRANE: Operator, 300 tons through 399
tons with over 200 feet boom Operator 400 tons and over;
FLOATI NG EQUI PMENT: Fl oating Crane 350 ton and over

GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto
MI11, pavenment profiler, operator, 6 foot |ateral cut and
over; BLADE: Auto Grader or "Trimrer" (G ade Checker
required); Blade Qperator, Robotic; BULLDOZERS:. Bull dozer
operator over 120,000 | bs and above; Bull dozer operator, twn
engi ne; Bul | dozer Qperator,tandem quadnine, D10, D11, and
simlar type; Bulldozere Robotic Equi prment (any type;
CONCRETE: Batch Plant and/or Wet M x Operator, one and two
drum Automatic Concrete Slip Form Paver Operator; Concrete
Canal Line Qperator; Concrete Profiler, D anond Head; CRANE
Cabl eway Qperator, 25 tons and over; HYDRAULI C CRANE:

Hydraul i c crane operator 90 tons through 199 tons (with
luffing or tower attachnent); TOAER WHI RLEY OPERATOR Tower
Crane Qperator; Wirley Operator, under 90 tons; LATTICE BOOM
CRANE: 90 through 199 tons and/or 150 to 200 feet boom
CRUSHER. Crusher Pl ant Qperator; FLQOATI NG EQU PMENT:
Floating O anshell, etc.operator, 3 cu. yds. and over;

Fl oating Crane (derrick barge) Qperator, 30 tons but |ess
than 150 tons; LOADERS:. Loader operator, 120,000 |bs. and
above; REMOTE CONTRCL: Renote control |l ed earth-noving

equi pnent; RUBBER- TI RED SCRAPERS:. Rubber- tired scraper
operator, with tandem scrapers, multi-engine; SHOVEL,

DRAGLI NE, CLAMBHELL, SKOOPER OPERATOR: Shovel, Dragli ne,

C anshel |, operator 5 cu. yds and over; TRENCH NG MACH NE:
Wheel Excavator, under 750 cu. yds. per hour (Gade Qler
required); Canal Trimer (Gade Gler required); Weel
Excavator, over 750 cu. yds. per hour; Band Wagon (in
conjunction with wheel excavator); UNDERWATER EQUI PMENT:
Underwat er Equi pnent Operator, renote or otherw se; HYDRAULIC
HCES- EXCAVATOR  Excavat or over 130, 000 | bs.

GROUP 3: BULLDOZERS: Bul | dozer operator, over 70,000 |bs. up
to and including 120,000 | bs.; HYDRAULI C CRANE: Hydraulic
crane operator, 50 tons through 89 tons (with luffing or
tower attachment); LATTICE BOOM CRANES: Lattice Boom O ane-50
through 89 tons (and | ess than 150 feet boonm); FORKLIFT: Rock
Hound Oper at or; HYDRAULI C HOES- EXCAVATOR: excavat or over
80,000 | bs. through 130,000 | bs.; LOADERS: Loader operator
60, 000 and | ess than 120, 000; RUBBER Tl RED SCRAPERS: Scr aper
Qperator, with tandem scrapers; Sel f-1oading, paddl e wheel,
auger type, finish and/or 2 or nore units; SHOVEL, DRAGLI NE,
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CLAMSHELL, SKOOPER OPERATOR: Shovel , Dragline, d anshell
operators 3 cu. yds. but less than 5 cu yds.

GROUP 4: ASPHALT: Screed Qperator; Asphalt Paver operator
(screeman required); BLADE: Bl ade operator; Bl ade operator,
finish; Blade operator, externally controlled by el ectronic,
mechani cal hydraulic nmeans; Bl ade operator, nulti-engine;
BULLDQOZERS: Bul | dozer Operator over 20,000 | bs and nore than
100 horse up to 70,000 Ibs; Drill Cat Operator; Side-boom
Operator; Cable-Plow Qperator (any type); CLEARI NG Log

Ski dders; Chippers; Incinerator; Stunp Splitter (I|oader
nmounted or simlar type); Stunp Ginder (| oader nounted or
simlar type; Tub Ginder; Land Cd earing Machi ne (Track
nounted forestry nowi ng & grindi ng machi ne); Hydro Axe

(1 oader nmounted or simlar type); COVPACTORS SELF- PROPELLED:
Compact or Qperator, with bl ade; Conpactor Operator,

mul ti-engi ne; Conpactor Qperator, robotic; CONCRETE: M xer
Mobi | e Qperator; Screed Operator; Concrete Cooling Machi ne
Qperator; Concrete Paving Road M xer; Concrete Breaker;

Rei nf orced Tank Bandi ng Machi ne (K-17 or simlar types);
Laser Screed; CRANE: Chicago boomand similar types; Lift

Sl ab Machi ne Operator; Boomtype lifting device, 5 ton
capacity or less; Hoist Qperator, two (2) drum Hoi st
Qperator, three (3) or nmore druns; Derrick Operator, under
100 ton; Hoist Qperator, stiff leg, guy derrick or simlar
type, 50 ton and over; Cableway Operator up to twenty (25)
ton; Bridge Crane Qperator, Loconotive, Gantry, Overhead;
Cherry Picker or simlar type crane hoist five (5) ton
capacity or less; Hydraulic Crane Qperator, under 50 tons;
LATTI CE BOOM CRANE OPERATOR: Lattice Boom Crane Qperator,
under 50 tons; CRUSHER GCenerator Qperator; Diesel- Electric
Engi neer; Gizzley Operator; DRILLING Drill Doctor; Boring
Machi ne Operator; Driller-Percussion, D anond, Core, Cable,
Rotary and simlar type; Cat Drill (John Henry); Directional
Drill Operator over 20,000 |bs pullback; FLOATI NG EQUI PMENT:
Di esel -el ectric Engi neer; Jack Qperator, elevating barges,
Barge Qperator, self-unloading; Piledriver Operator (not
crane type) (Deckhand required); Floating danshelll, etc.
Qperator, under 3 cu. yds. (Fireman or Diesel-Electric

Engi neer required); Floating Crane (derrick barge) Qperator,
| ess than 30 tons; GENERATORS. Cenerator Qperator;

Di esel -el ectric Engi neer; GUARDRAI L EQUI PMENT: Quardrai l
Punch Operator (all types); Quardrail Auger Operator (all
types); Conbination Guardrail machines, i.e., punch auger,
et c.; HEATI NG PLANT: Surface Heater and Pl aner Operator;
HYDRAULI C HOES EXCAVATOR  Robotic Hydraul i c backhoe
operator, track and wheel type up to and including 20,0000

| bs. with any or all attachnments; Excavator Operator over
20,000 | bs through 80,000 | bs.; LOADERS: Belt Loaders, Kol man
and Ko Cal types; Loaders Qperator, front end and overhead,
25,000 I bs and | ess than 60,000 | bs; Elevating G ader
Qperator by Tractor operator, Sierra, Euclid or simlar
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types; PILEDRI VERS: Hamer Qperator; Piledriver Qperator (not
crane type); PIPELINE, SEWER WATER: Pi pe d eani ng Machi ne
Qperator; Pi pe Dopi ng Machi ne Operator; Pipe Bendi ng Machi ne
Qperator; Pipe Wappi ng Machi ne Operator; Boring Machine
Qperator; Back Filling Machi ne Operator; REMOTE CONTROL:
Concrete O eani ng Decontam nati on Machi ne Operator; Utra

H gh Pressure Water Jet Cutting Tool System

Qper at or/ Mechani c;  Vacuum Bl asti ng Machi ne

Oper at or/ mechani ¢c; REPAI RMEN, HEAVY DUTY: Diesel Electric
Engi neer (Plant or Floating; Bolt Threadi ng Machi ne operator;
Drill Doctor (Bit Ginder); H D. Mechanic; Machine Tool
Oper at or; RUBBER Tl RED SCRAPERS: Rubber-tired Scraper

Oper at or, si ngl e engi ne, single scraper; Self-I|oading, paddle
wheel , auger type under 15 cu. yds.; Rubber-tired Scraper
Qperator, twin engine; Rubber-tired Scraper Qperator, with
push-pul | attachnents; Self Loadi ng, paddl e wheel, auger type
15 cu. yds. and over, single engine; Water pulls, water
wagons; SHOVEL, DRAGLINE, CLAMBHELL, SKOOPER OPERATOR Di esel
El ectric Engineer; Stationay Drag Scraper Operator; Shovel,
Dragline, danshell, Operator under 3 cy yds.; Gade-all
Operat or; SURFACE (BASE) MATERI AL: Bl ade nount ed spreaders,
Urich and simlar types; TRACTOR- RUBBERED TI RED: Tract or
operator, rubber-tired, over 50 hp flywheel; Tractor
operator, with boom attachnent; Rubber-tired dozers and
pushers (M chigan, Cat, Hough type); Skip Loader, Drag Box;
TRENCHI NG MACHI NE: Trenchi ng Machi ne operator, digging
capacity over 3 ft depth; Back filling machi ne operator;
TUNNEL: Muicki ng nmachi ne oper at or

GROUP 5: ASPHALT: Extrusion Machine Operator; Roller
OQperator (any asphalt m x); Asphalt Burner and Reconditioner
Qperator (any type); Roto-MII|, pavenent profiler, ground
man; BULLDCQZERS: Bul | dozer operator, 20,000 |bs. or |less or
100 horse or |ess; COVWPRESSCRS: Compressor QOperator (any
power), over 1,250 cu. ft. total capacity; COVMPACTORS:
Conpactor Qperator, including vibratory; Wagner Pactor
Qperator or simlar type (wthout blade); CONCRETE:

Conbi nati on m xer and Conpressor Operator, gunite work;
Concrete Batch Plant Quality Control Qperator; Beltcrete
Qperator; Punpcrete Qperator (any type); Pavenent G i nder
and/ or G oovi ng Machi ne Qperator (riding type); Cenent Punp
Qperator, Fuller-Kenyon and simlar; Concrete Punp Operator;
G outing Machine Qperator; Concrete m xer operator, single
drum under (5) bag capacity; Cast in place pipe |aying
machi ne; maginnis Internal Full slab vibrator operator;
Concrete finishing mahi ne operator, dary, Johnson, Bidwell,
Burgess Bridge deck or simlar type; Curb Machine Operator,
nmechanical Berm Curb and/or Curb and Gutter; Concrete Joint
Machi ne Qperator; Concrete Planer Operator; Tower Mbile
Qper ator; Power Junbo Qperator setting slip fornms in tunnels;
Slip Form Punps, power driven hydraulic lifting device for
concrete forns; Concrete Paving Machine Qperator; Concrete
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Fi ni shi ng Machi ne Qperator; Concrete Spreader Cperator;
CRANE: Helicopter Hoist Operator; Hoist Qperator, single
drum El evator Qperator; Afranme Truck Qperator, Double drum
Boom Truck Operator; HYDRAULI C CRANE OPERATOR Hydraulic Boom
Truck, Pittrman; DRILLING ChurmDrill and Earth Boring

Machi ne Operator; Directional Drill Operator over 20,000 Ibs
pul | back; FLOATI NG EQUI PMENT: Fireman; FORKLIFT: Lull Hi-Lift
Operator or simlar type; Fork Lift, over 5 ton and/or
robotic; HYDRAULI C HCES EXCAVATORS: Hydraul i c Backhoe
Operator, wheel type (Ford, John Deere, Case type); Hydraulic
Backhoe Operator track type up to and including 20,000 |bs.;
LOADERS: Loaders, rubber-tired type, |less than 25,000 | bs;

El evati ng Grader Qperator, Tractor Towed requiring Qperator
or GGader; FElevating |oader oeprator, Athey and simlar
types; AQLERS: Service Gler (Geaser); PlIPELI NE- SEWER WATER:
Hydra hanmmrer or simalr types; Pavenent Breaker Operator;
PUWPS: Punmp Qperator, nore than 5 (any size); Pot Ranmer
Qper at or; RAI LROAD EQUI PVENT: Loconoti ve Operator, under 40
tons; Ballast Regul ator Operator; Ballast Tanper

Mul ti-Purpose Qperator; Track Liner Operator; Tie Spacer
Qperator; Shuttle Car Operator; |oconotive Operator, 40 tons
and over; MATERI AL HAULRS: Cat wagon DJB's Volvo simlar
types; Conveyored material haul er; SURFACI NG (BASE) NMATERI AL:
Rock Spreaders, self-propelled; Pulva-mxer or simlar types;
Chiip Spreadi ng machi ne operator; Lime spreadi ng operator,
construction job siter; SWEEPERS: Sweeper operator (Wayne
type)

sel f-propell ed construction job site; TRACTOR RUBBER Tl RED:
Tractor operator, rubber-tired, 50 hp flywheel and under;
Trenchi ng machi ne operator, maxi mum digging capacity 3 ft
dept h; TUNNEL: D nkey

GROUP 6: ASPHALT: Plant Qler; Plant Fireman; Pugm ||
Operator (any type); Truck nounted asphalt spreader, with
screed; COVPRESSCORS: Conpressor Qperator (any power), under
1,250 cu. ft. total capacity; CONCRETE: Plant G ler,

Assi stant Conveyor Qperator; Conveyor Operator; M xer Box
Qperator (C.T.B., dry batch, etc.); Cenent Hog Qperator;
Concrete Saw Operator; Concrete Curing Machi ne Qperator
(riding type); Wre Mat or Broom ng Machi ne Qperator; CRANE:
Gler; Fireman, all equipnent; Truck Crane G ler Driver;
A-frame Truck Qperator, single drum Tugger or Coffin Type
Hoi st Operator; CRUSHER Crusher QO ler; Ousher Feederman;
CRUSHER Crusher oiler; Crusher feederman; DRILLING Drill
Tender; Auger G ler; FLOATI NG EQU PVENT: Deckhand; Boat man;
FORKLI FT: Sel f-propelled Scaffolding Operator, construction
job site (exclduing

working platform; Fork Lift or Lunber Stacker Operator,
construction job site; Ross Carrier Qperator, construction
job site; GUARDRAIL EQUI PMENT: QO ler; Auger Qler; Gler,
conbi nation guardrail machines; Quardrail Punch Gler;

HEATI NG PLANT: Tenporary Heating Plant QOperator; LOADERS:
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Bobcat, skid steer (less than 1 cu yd.); Bucket El evator
Loader Oper ator, BarberGeene and simlar types; O LERS:

G ler; Quardrail Punch Gler; Truck Crane Qler- Driver;
Auger G ler; Gade Gler, required to check grade; G ade
Checker; Pl PELI NE- SEWER WATER: Tar Pot Fireman; Tar Pot
Fireman (power agitated); PUWS: Punp Operator (any power);
Hydrostatic Punp Operator; RAI LROAD EQU PMENT: Brakenan;

QO ler; Switchman; Mtorman; Ballast Jack Tanper Operator;
SHOVEL, DRAGLI NE, CLAMSHELL, SKOOPER, ETC. OPERATOR G ler,
Gade Oler (required to check grade); G ade Checker;

Fi reman; SWEEPER Broom operator, self propelled,
construction job site; SURFACI NG (BASE) MATERI AL: Rol | er
Qperator, grading of base rock (not asphalt); Tanpi ng Machi ne
operartor, nechanical, self-propelled; Hydrographi c Seeder
Machi ne Qperator; TRENCHI NG MACHINE: QG ler; Gade Gler;
TUNNEL: Conveyor operator; Air filtration equi pment operator

Rat es Fri nges
lronworker.......... ... ........ $ 27.82 12. 45
* LABOD001- 006 07/01/2003
Rat es Fri nges
Mason Tender/Hod Carri er
Tenders to Brickl ayers,
Tile Setters, Marble
Setters and Terrazzo
Wr kers, Topping for
Cenent Fi ni shers and
Mortar Mxers............... $ 23.19 8.90
* LABOD003-001 07/01/2003
ZONE 1:
LABORERS ( SEE FOOTNOTE O):
Rat es Fri nges
Labor ers:
GROUP 1...... ... . .. $ 21.42 8.90
GROUP 2. ... i $ 21.94 8.90
GROUP 3. ... i $ 22.34 8.90
GROUP 4. ....... .. .. ... $ 22.68 8.90
GROUP 5. ... .. i $ 18.75 8.90
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Zone Differential (Add to Zone 1 rates):
Zone 2 - $0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE PO NT CI Tl ES:

ALBANY ASTORI A BAKER C TY
BEND BURNS COCS BAY
EUGENE GRANTS PASS HERM STON
KLAVATH FALLS MVEDFCORD PENDLETON
PORTLAND ROSEBURG SALEM

THE DALLES

Zone 1 - Al jobs or projects located with 30 mles of the
respective Cty Hall

Zone 2 - More than 30 mles and |l ess than 40 mles fromthe
respective City Hall

Zone 3 - More than 40 mles and less than 50 mles fromthe
respective City Hall

Zone 4 - More than 50 mles and less than 80 mles fromthe
respective City Hall

Zone 5 - More than 80 mles fromthe respective Gty Hall.
LABORER CLASSI FI CATI ONS

GROUP 1: Asphalt Spreaders; Asphalt Plant Laborers; Batch
Wei ghman; Brooners; Brush Burners and Cutters; Car and Truck
Loaders; Carpenter Tender; Change-House Man or Dry Shack Man;
Choker Setter; O eanup Laborers; Curing, Concrete;
Denolition, Wecking, and Moving Laborers; Dunpers, road
oiling crew, Dunpren (for grading crew); El evator Feeders;
Fine Graders; Fence Builders; Form Strippers (not sw nging
stages); Quard Rail, Median Rail, Quide Post, Reference Post,
Ri ght-of -way Marker; Hazardous Waste Laborers; Landscapi ng or
Pl anti ng Laborer; Leverman or Aggregate Spreader (Flaherty
and simlar types); Loading Spotters; Material Yard Man
(including electrical); Pittsburgh Chi pper Operator or
simlar types; Railroad Track Laborers; R bbon Setters
(including steel fornms); R p Rap Man (hand pl aced); Road Punp
Tender; Sewer Labor; Signal man; Skiprman; Sl opers; Spraynen;
St ake Chaser; Stockpiler; Tie Back Shoring; Tinber Faller and
Bucker (hand | abor); Toolroom Man (at jobsite);

Vi ght - Man- Crusher (aggregate when used)

GROUP 2: Applicator (including Pot Tender for sane),
appl ying protective material by hand or nozzle on utility
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lines or storage tanks on project; Brush Cutters (power saw);
Burners; Choker Splicer; dary Power Spreader and simlar
types; Cean-up Nozzl eman-Geen-Cutter (concrete, rock,
etc.); Concrete Laborers; Concrete Power Buggyman; Crusher
Feeder; Denolition and Wecking Charred Materials; Dropping
and Wappi ng Pi pe; Gunite Nozzleman Tender; Cunite or Sand
Bl asting Pot Tender; Handlers or Mxers of all materials of
an irritating nature (including cement and |ine); Post Hole
Diggers (air, gas or electric); Sand Blasting (wet);

St ake- Setter; Tanpers; Tool Qperators (includes but not
limted to: Dry Pack Machine, Jackhanmer, Chipping Quns,
Pavi ng Breakers)

GROUP 3: Asbestos renoval (structural renmoval only); Bit
Ginder; Concrete Saw Qperator; Drill Doctor; Drill Operators
(Air Tracks, Cat Drills, Wagon Drills, Rubber-nmounted Drills,
and other simlar types, including at crusher plants);

Manhol e Buil der; N ppers, and Ti nbernen; Power Saw

Oper at or s-Bucki ng and Falling; Sand Blasting (dry); Sewer

Ti mber man; Track Liners, Anchor Machi nes, Ballast Regul ators,
Mul ti pl e Tanpers, Power Jacks; Vibrators; Vibrating Screed,;
Wat er Bl aster

GROUP 4: Asphalt Rakers; G ade Checker; Concrete Nozzl eman;
@Qunite Nozzl eman; H gh Scalers, Strippers and Drillers
(covers work in swinging stages, chairs or belts, under
extrene conditions unusual to norrmal drilling, blasting,
barri ng-down, or sloping and stri ppi ng-down or sl oping and
stripping); Pipelayers (all types); Powdernen; Punpcrete
Nozzl emen; Loop Installation; TUNNELS: M ner; Powder man;

Mot or man- Di nky Loconotive; Shield Qperator; Tunnel Bull ganag
(above ground); Tunnel - Chuck Tenders; Tunnel - Mickers,
brakemen, concrete crew, bull gang (underground)

GROUP 5: Traffic Flaggers

Rat es Fri nges
Pl aster Hod Carrier............ $ 21.94 8.90
« PAIND00S-011 10/01/2003
MALHEUR COUNTY
Rat es Fri nges
Aazier........ .. $ 18.28 7.69
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PAI N0OO54- 005 06/01/2003
MORROW UVATI LLA AND WALLOMA COUNTI ES
Rat es Fri nges

Drywall Finisher............... $ 20.19 6. 85

* PAI NOO55- 001 07/01/2003
Rat es Fri nges

Pai nters:
BAKER, BENTON, CLATSOP,
CROOK, DESCHUTES,
GRANT, d LLI AM HARNEY,
JEFFERSON, LAKE, LANE,
LI NN, LINCOLN, MALHEUR,
MARI QN, POLK,
TI LLAMOCOK, SHERMAN,
UNI ON, WHEELER AND
YAVH LL COUNTI ES

COVMERCI AL:
H gh work-All work 60
feet or higher............ $ 16.76 6.12
Painters.................. $ 16.01 6.12
BAKER, BENTQN, CLATSCPR,
CROCK, DESCHUTES,
GRANT, G LLI AM HARNEY,
JEFFERSQN, LAKE, LANE,
LI NN, LI NCOLN, MALHEUR,
MARI QN, POLK,
Tl LLAMOOK, SHERNAN,
UNI QN, WHEELER AND
YANVH LL COUNTI ES

| NDUSTRI AL.:
Brush and Roller.......... $ 16.61 6.12
H gh work - Al work
60 feet or higher......... $ 17.36 6.12
Spray and Sandbl asting....$ 17.21 6.12

CLACKANAS, COLUMBI A,

HOCD RI VER, MJULTNOVAH,

MORROW UNVATI LLA,

WALLOM, WASCO AND

WASHI NTON COUNTI ES

COVIVERCI AL:

H gh work-All work 60
feet or higher............ $ 17.76 6.12
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Painters.................. $ 17.01 6.12
CLACKANAS, COLUMBI A,
HOOD Rl VER, MJULTNOVAH,
MORROW UMATI LLA,
VWALLOMWA, WASCO AND
WASHI NTON COUNTI ES

| NDUSTRI AL:
Brush and Roller.......... $ 17.61 6.12
H gh work-All work 60
feet or higher............ $ 18.36
Spray & Sandbl asting...... $ 18.21
JACKSON AND KLANMATH
COUNTI ES

.12
.12

(o2 )]

COMMERCI AL:
H gh Wrk-Al Wrk 60
feet or higher............ $ 14.76 6.12
Painters.................. $ 14.01 6.12
JACKSON AND KLANMATH
COUNTI ES

| NDUSTRI AL:
Brush & Roller............ $ 14.61 6. 12
H gh work-All work 60
feet or higher............ $ 15. 36 6. 12
Spray, Sandblasting....... $ 15.21 6.12

PAI N0O055- 006 08/01/2002

BENTQN, DESCHUTES, JACKSON, KLAMATH, JACKSQN, LANE AND LI NN
COUNTI ES

Rat es Fri nges
Drywal | Finisher............... $ 20.66 8.37
Drywal | Fini shers:
ALL REMAI NI NG COUNTI ES
( EXCLUDI NG MORROW
UVATI LLA AND WALLOMA
COUNTIES)................... $ 26.11 9.12
PAI NO477-001 12/01/ 1982
MALHEUR COUNTY
Rat es Fri nges

Li nol eum Carpet & Soft
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* PAI NO740- 001 07/01/2003
ALL COVERED COUNTI ES ( EXCLUDI NG MALHEUR COUNTY)
Rat es Fringes

dazier....... ... . . . ... i ... $ 27.87 8.79

PAI N1236- 001 04/ 01/ 2003

ALL COVERED COUNTI ES ( EXCLUDI NG MALHEUR COUNTY)

Rat es Fri nges
Li nol eum Carpet & Soft
Tile Applicators............... $ 23.71 7.56
PLAS0082- 001 06/ 01/ 2003
Rat es Fri nges
Plasterer...............oo... $ 25.14 7.13
* PLAS0555- 001 12/01/2003
ZONE 1:
Rat es Fringes

Cenent Masons: (ZONE 1)
CEMENT MASONS DA NG
BOTH COWPGCSI TI OV PONER
MACH NERY AND
SUSPENDEDY HANG NG
SCAFFALD. . .. ... $ 25.96 10. 50
CEMENT MASONS ON
SUSPENDED, SW NG NG
AND/ OR HANG NG SCAFFQLD. . . .. $ 25.50 10. 50
CEMENT MASONS. .............. $ 25.04 10. 50
COMPCSI TI ON WORKERS AND
PONER MACHI NERY
OPERATCRS. . .. ..o $ 25.50 10. 50

Zone Differential (Add To Zone 1 Rates):

Zone 2 - $0.65
Zone 3 - 1.15
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Zone 4 - 1.70
Zone 5 - 3. 00

BASE PO NTS: BEND, CORVALLIS, EUGENE, LONGVI EW MEDFORD,
PORTLAND, SALEM THE DALLES, VANCOUVER

ZONE 1: Projects within 30 mles of the respective city hall

ZONE 2: More than 30 mles but less than 40 mles fromthe
respective city hall.

ZONE 3: Mre than 40 mles but |less than 50 mles fromthe
respective city hall.

ZONE 4: More than 50 mles but less than 80 mles fromthe
respective city hall.

ZONE 5: More than 80 mles fromthe respective city hall

* PLUMD290- 002 10/ 01/2003

BENTON, CLACKAMAS, CLATSOP, COLUMBI A, CROOK, DESCHUTES,

G LLI AM GRANT AND HARNEY (those portions which lies north and
west of a north-south Iine drawn fromthe town of John Day to a
point five mles east of the town of Burns and three mles
south of Burns thence on an airline through the town of
Wagontire west to the County lines), HOOD Rl VER, JACKSQN,
JEFFERSON, KLAMATH, LAKE, LANE, LINCOLN, LINN, MARI ON,
MULTNOVAH, POLK, SHERVAN, TILLAMOOK, WASCO, WASH NGTON, WHEELER
AND YAMHI LL COUNTI ES

Rat es Fri nges

Pl unbers and Pipefitters....... $ 32.53 13. 28

PLUMD296- 002 06/ 01/ 2003
BAKER, HARNEY ( Remai nder of County) AND MALHEUR COUNTI ES
Rat es Fringes

Pl unbers and Pipefitters....... $ 23.54 8.17

PLUMD598- 001 06/ 01/2003

GRANT (Remai nder of County), MORRON UMATILLA, UNI ON AND
WALLOWA COUNTI ES

Rat es Fri nges
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ROOF0049- 001 06/ 01/ 2002

BAKER, CLACKANAS, CLATSCP, COLUMBI A, GRANT, G LLI AN, HOOD
R VER, JEFFERSON, MJULTNOVAH, SHERVAN, TILLAMOOK, WASCO,
WASHI NGTON AND VWHEELER COUNTI ES.

Rat es Fri nges
Rermoval of Coal Tar Pitch...... $ 26.02 6. 23
Roofer.......... ... .. ... ...... $ 23.65 6. 23
ROOF0156- 001 06/ 01/ 2003
Rat es Fri nges
Roof er s:
BENTQN, COO0S, CROCK,
CURRY, DESCHUTES,
DOUGLAS, HARNEY,
JACKSQON, JOSEPH NE,
KLAVATH, LAKE, LANE,
LI NCOLN AND LI NN,
MARI ON, PCOLK, AND
YAVH LL COUNTIES............ $ 18.00 7.60
* ROOF0189- 002 07/01/2003
MORROW COUNTY
Rat es Fri nges
Roofer......................... $ 20.88 6. 15
* ROOF0189- 007 07/01/2003
UVATI LLA, UNI ON AND WALLOWA
Rat es Fri nges
Roofer......................... $ 19.95 6. 40

* ROOF0209- 001 07/01/2003

MALHEUR COUNTY
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Rat es Fringes

Roofer......... .. ... ... ...... $ 19.95 6. 40

* SFOR0669- 001 01/01/ 2004
Rat es Fringes

Sprinkler Fitter
BAKER, G LLI AM GRANT,
HARNEY, MAHLHEUR,
MORROW UNATI LLA,
UNI ON, WALLOMA AND
VWHEELER COCS.
SPRI NKLER FITTERS. ........ $ 26.80 8.15
BENTQON, CLACKAMAS,
CLATSOP, COLUMBI A,
CROCK, DESCHUTES, HOOD
R VER, JACKSQON,
JEFFERSQN, KLAMATH,
LAKE, LANE, LI NCOLN,
LI NN, MARI ON,
MULTNOVAH, POLK,
SHERMAN, TI LLAMOCK,
WASCO, WASHI NGTON AND
YAVHI LL CCs.
SPRINKLER FI TTERS. ........ $ 28.95 8.15

SHEEO0016- 001 11/01/2002

BENTON, CLACKAMAS, CLATSCOP, COLUMBI A, CROOK, DESCHUTES,

G LLI AM  GRANT, HARNEY, HOOD RI VER, JEFFERSQON, LI NCCOLN, LI NN,
MARI ON, MULTNOVAH, POLK, SHERMAN, TILLAMOOK, WASHI NGTON,
VWHEELER AND YAMHI LL COUNTI ES

Rat es Fri nges
Sheet netal worker............. $ 29.23 11. 39
SHEE0016-003 01/01/2003
JACKSON AND KLAMATH COUNTI ES
Rat es Fri nges
Sheet netal worker
(1 NCLUDI NG HVAC DUCT WORK) . . . . . $ 19.19 8.59

W912DW-04-R-0019 OR20030001-25



* SHEE0016- 004 07/01/2003

LAKE AND LANE COUNTI ES

Sheet netal worker
(1 NCLUDI NG HVAC DUCT WORK). .. .. $ 25.51 10. 87

SHEEO066- 001 06/ 01/ 2003

MORROW UNVATI LLA, UNI ON AND WALLOWA COUNTI ES

Rat es Fringes
Sheet nmetal worker............. $ 25.72 10. 59
* SHEE0213- 002 10/01/2003
BAKER AND MALHEUR COUNTI ES
Rat es Fri nges
Sheet netal worker............. $ 21.71 9.93
TEAMD037- 001 06/01/ 2003
ZONE 1:
TRUCK DRI VERS (See Footnote O):
Rat es Fri nges
Truck drivers:
GROUP 1...........0iiin $ 23.65 8. 45
GROUP 2.. .. i $ 23.77 8. 45
GROUP 3. $ 23.90 8. 45
GROUP 4. . ... i $ 24.16 8. 45
GROUP 5..... ... $ 24.38 8. 45
GROUP 6. ......iiiiiiie $ 24.54 8. 45
GROUP 7. ... . i $ 24.74 8.45

Zone Differential (add to Zone 1 rates):
Zone 2 - $0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75
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BASE PO NT CI Tl ES:

ALBANY ASTCORI A BAKER

BEND Bl NGEN BROOKI NGS
BURNS CO0s BAY CORVALLI S
EUCENE GOLDENDALE GRANTS PASS
HERM STON HOCD Rl VER KLAVATH FALLS
LA GRANDE LAKEVI EW LONGVI EW
MADRAS MEDFORD MCM NN\VI LLE
OREGON A TY NEWPCORT ONTARI O
PENDLETON PORTLAND PORT ORFORD
REEDSPORT ROSEBURG SALEM

THE DALLES TI LLAMOCK VANCOUVER

Zone 1 - Al jobs or projects located within 30 nmles of the
respective City Hal

Zone 2 - More than 30 mles and |l ess than 40 mles fromthe
respective Gty Hal

Zone 3 - More than 40 mles and |l ess than 50 mles fromthe
respective City Hal

Zone 4 - More than 50 mles and less than 80 mles fromthe
respective City Hal

Zone 5 - More than 80 mles fromthe respective Gty Hall.
TRUCK DRI VERS CLASSI FI CATI ONS

GROUP 1: A-frame or hydra-lift truck w | oad bearing surface;
Articul ated dunp truck; Battery rebuilders; Bus or nmanhaul
driver; Concrete buggi es (power operated); Concrete punp
truck; Dunp trucks, side, end and bottom dunps, including

sem -trucks and trains or conbinations thereof: up to and
including 10 cu. yds.; Lift jitneys, fork lifts (all sizes in
| oadi ng, unloading and transporting material on job site);
Loader and/or |everman on concrete dry batch plant (manually
operated); Lubrication man, fuel truck driver, tireman, wash
rack, steam cl eaner or conbination; Pilot car; Pickup Truck;
Slurry truck driver or leverman; Solo flat bed and nisc. body
truck, 0-10 tons; Teamdrivers; Tireman; Transit mx and wet
or dry mx trucks: 5 cu yds. and under; Water wagons (rated
capacity) up to 3,000 gallons

GROUP 2: Boom Truck/hydralift or Retracing crane;
Chal | enger; Dunpsters or simlar equipnent-all sizes; Dunp
trcuks/articvul ated dunps 6 cu to 10 cu.; Flaherty spreader
driver or |everman; Low bed equipnment, flat bed sem- truck
and trailer or doubles transporting equi pnent or wet or dry
materials; Lunmber carrier, driver-straddle carrier (used in
| oadi ng, unloading and transporting of materials on job
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site); Gl distributor driver or leverman; Transit mx and
wet or dry mx trucks: over 5 cu. yds and including 7 cu.
yds; Vacuum trucks; Water Wagons (rated capacity) over 3,000
to 5,000 gallons

GROUP 3: Ammonia nitrate distributor driver; Dunp trucks,
side, end and bottom dunps, including sem -trucks and trains
or conbi nations thereof: over 10 cu. yds. and including 30
cu. yds., includes articulated dunp trucks; Self propelled
street sweeper; Transit mx and wet or dry m x trucks, over 7
cu. yds. and including 11 cu. yds.; Truck
Mechani c- Wl der-Body Repairman; Uility and cl eanup truck
Wat er Wagons (rated capacity) over 5,000 to 10,000 gall ons.

GROUP 4: Asphalt Burner; Dunp trucks, side, end and bottom
dunps, including sem-trucks and trains or conbi nations
thereof: over 30 cu. yds. and including 50 cu. yds. and

i ncludes articulated dunp trucks; Fire GQuard; Transit M x and
Wt or Dry M x Trucks, over 11 cu. yds. and including 15 cu.
yds.; Water Wagon (rated capacity) over 10,000 gallons to

15, 000 gal | ons

GROUP 5: Dunp trucks, side, end and bottom dunps, including
sem -trucks and trains or conbinations thereof: over 50 cu.

yds. and including 60 cu. yds. and includes articul ated dunp
trucks

GROUP 6: Bul k Cenent spreader w o auger; Dry Pre Batch
Concrete; Mx trucks; Dunp trucks, side, end and bottom
dunps, including sem-trucks and trains of conbinations
thereof: over 60 cu. yds. and including 80 cu. yds. and
includes articulated dunp trucks; Skid truck

GROUP 7: Dunp trucks, side, end and bottom dunps, including
sem -trucks and trains or conbinations thereof: over 80 cu.
yds. and including 100 cu. yds., includes articul ated dunp
trucks; industrial lift truck (mechanical tailgate)

END OF TRUCK DRI VERS

FOOTNOTE C:

HANDLI NG OF HAZARDOUS WASTE MATERI ALS ( LABORERS, PONER

EQUI PMENT OPERATORS, AND TRUCK DRI VERS): Personnel in al
craft classifications subject to working inside a federally
desi gnat ed Hazardous WAste perineter shall be eligible for
conpensation in accordance with the foll ow ng group schedul e
relative to the | evel of Hazardous Waste as outline in the
speci fi ¢ Hazardous Waste Project Site Safety Pl an
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H 1 Base Wage Rate when on a hazardous waste site when not
outfitted with protective cl ot hing.

H2 dass "C' Suit - Basic hourly wage rate plus $1.00 per
hour, fringes plus $0. 15.

H3 Cass "B" Suit - Basic hourly wage rate plus $1.50 per
hour, fringes plus $0. 15.

H4 Cass "A" Suit -Basic hourly wage rate plus $2.00 per
hour, fringes plus $0. 15.

WELDERS - Receive rate prescribed for craft performng
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications |listed may be added after
award only as provided in the | abor standards contract cl auses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU' designation means that rates
listed under the identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. Qher designations
i ndi cate uni ons whose rates have been determ ned to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determ nation

* a survey underlying a wage determ nation

* a Wage and Hour Division letter setting forth a position on
a wage determnation matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour

Regi onal Ofice for the area in which the survey was conduct ed
because those Regional Ofices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be foll owed.
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Wth regard to any other matter not yet ripe for the fornmal
process described here, initial contact should be with the
Branch of Construction Wage Determ nations. Wite to:

Branch of Constructi on WAage Det erm nati ons
Wage and Hour Division

U S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngton, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
revi ew and reconsi deration fromthe Wage and Hour Adm ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Adm ni strat or
U S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngt on, DC 20210

The request shoul d be acconpanied by a full statement of the
interested party's position and by any information (wage
paynent data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Adm nistrator is not favorable, an
interested party may appeal directly to the Adm nistrative
Revi ew Board (formerly the Wage Appeals Board). Wite to:

Adm ni strati ve Revi ew Board
U S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngt on, DC 20210

4.) Al decisions by the Adm nistrative Review Board are final.

END OF CGENERAL DECI SI ON
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WAl S Docunent Retri eval
GENERAL DECI SI ON: CR20030002 02/ 13/ 2004 OR2

Date: February 13, 2004
Ceneral Deci sion Nunber: OR20030002 02/13/2004

Super seded General Decision Nurmber: OR020002

State: O egon

Construction Types: Heavy (Heavy, and Dredgi ng) and H ghway
Counties: Oegon Statew de.

DREDA NG HEAVY AND H GHWAY CONSTRUCTI ON PRQJECTS

Modi fi cati on Nunber Publication Date
0 06/ 13/ 2003
1 02/ 06/ 2004
2 02/ 13/ 2004

BA LO500- 001 04/01/ 2003
Rat es Fri nges

Boilermaker.................... $ 27.22 13.55

BROR0001- 006 06/01/2003

BAKER, BENTON ( NORTH), CLACKAMAS, CLATSOP, COLUMBIA, G LLIAM
HARNEY, HOOD RI VER, LINCOLN (NORTH), LINN (NORTH), MALHEUR
(NORTH), MARI ON, MORROW MULTNOVAH, POLK, SHERMAN, TI LLAMOCK,
UVATI LLA, UNION, WALLOWA, WASCO (NORTH), WASHI NGTON AND YAMHI LL
COUNTI ES

Rat es Fringes

Bricklayer..................... $ 27.02 10. 80

BROR0O001- 007 06/ 01/2003
BENTON ( SOUTH), CROOK, DESCHUTES, GRANT, JACKSQON, JEFFERSON,
KLAVATH, LAKE, LANE, LINCOLN (SQUTH), LINN (SOQUTH), MALHEUR
(SQUTH), WASCO ( SOUTH) AND WHEELER COUNTI ES

Rat es Fri nges

Bricklayer..................... $ 25.80 10. 45
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* CARP9001- 001 06/01/ 2003

ZONE 1:
Rat e
Car penters:
CARPENTERS. . .. .............. $ 26.94
D VER STANDBY. .............. $ 32.00
D VERS TENDERS. ............. $ 29.45
DIVERS. ..................... $ 64.00
MANI FOLD ANDY OR
DECOVPRESSI ON CHAMBER
OPERATCRS. . . ... o $ 29.45
MLLWRIGHTS. . . .............. $ 27.44
PILEDRIVERS. . ............... $ 27.44
DEPTH PAY

50 to 100 feet $1. 00 per foot over
100 to 150 feet 1.50 per foot over

Zone
Zone
Zone
Zone
one
Zone

150 to 200 feet 2.00 per foot over
Differential (Add to Zone 1 rate
2 - $0.85
3- 1.25
4 - 1.70
5- 2.00
6 - 3.00
1 - Al jobs or projects |located

ZONE

respective Gty Hal

ZONE 2 -

More than 30 mles and | ess

respective Gty Hal

ZONE 3 -

More than 40 mles and | ess

respective City Hal

ZONE 4 -

More than 50 mles and | ess

respective Gty Hal

ZONE 5 -

More than 60 mles and | ess

respective Gty Hal

ZONE 6 -

More than 70 miles fromthe

S Fri nges
10. 33
10. 33
10. 33
10. 33
10. 33
10. 33
10. 33

50 feet

100 f eet

150 f eet

s):

wthin 30 mles of the

than 40 mles fromthe

than 50 mles fromthe

than 60 mles fromthe

than 70 mles fromthe

respective Gty Hall

BASEPQO NTS Cl TI ES FOR CARPENTERS ( EXCLUDI NG M LLWRI GHTS
Pl LEDRI VERS AND DI VERS)

ALBANY

BEND

CO0s BAY

ASTORI A
BROOKI NGS
CORVALLI S
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GOLDENDALE GRANTS PASS HERM STON
HOCD RI VER KLAVATH FALLS LAGRANDE
LAKEVI EW LONGVI EW MADRAS
VEDFORD MEM NNVI LLE NEWPORT
OREGON A TY ONTARI O PENDLETON
PORTLAND PORT ORFORD REEDSPORT
ROSEBURG SALEM ST. HELENS
THE DALLES TI LLAMOCK VANCOUVER
BASEPO NTS FOR M LLWRI GHTS

EUCGENE NCORTH BEND LONGVI EW
PORTLAND MEDFORD THE DALLES
VANCOUVER

BASEPO NTS FCR Pl LEDRI VERS AND DI VERS

ASTORI A BEND COCS BAY
EUGENE KLAVATH FALLS LONGVI EW
MEDFORD NEWPORT PORTLAND
ROSEBURG SALEM THE DALLES

* ELEC0048- 006 01/01/2004

CLACKAMAS, CLATSCP, COLUMBI A, HOOD RIVER, MJULTNOVAH, TI LLAMOCK,
WASCO, WASHI NGTON, SHERVAN AND YAVHI LL ( NORTH) COUNTI ES

Rat es Fringes
Cable splicer.................. $ 31.40 3%12. 35
Electrician.................... $ 31.15 3%-12. 35

ELEC0112- 001 06/01/2002

BAKER, G LLI AM GRANT, MORROW UNATILLA, UNION, WALLOM, AND
VWHEELER COUNTI ES

Rat es Fringes
Cable splicer.................. $ 30.19 3%9. 63
Electrician.................... $ 28.75 39%9. 63
ELECO125-001 02/01/2008
Rat es Fri nges
Li ne Constructi on:
CABLE SPLICER .............. $ 37.95 3. 875%7. 45
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GROUNDVAN. . .. ..o $ 23.72 3. 875%5. 70

LINE EQUI PMENT MAN.......... $ 29.14 3. 875%5. 70
LI NEMAN, POLE SPRAYER,

HEAVY LI NE EQUI PMENT MAN....$ 33.88 3. 875%7. 45
POANDERVAN, JACKHAMVERVAN. ... $ 25.14 3. 875%5. 70
TREE TRMMVER .. ............. $ 23.81 3. 875%5. 70

* ELEC0280- 003 01/01/ 2004

BENTQON, CROCOK, DESCHUTES, JEFFERSON, LANE (EAST), LINN, MARI ON,
POLK, AND YAVH LL (SOUTH) COUNTI ES

Rat es Fri nges
Cable splicer.................. $ 32.89 3%-11. 40
Electrician.................... $ 29.90 3%11. 40
ELECO291-006 06/01/2008
MALHEUR COUNTY
Rat es Fri nges
Cable splicer.................. $ 26.69 3%-7. 89
Electrician.................... $ 24.26 3%*7. 89

* ELEC0659- 004 01/01/ 2004

DOUGALAS (EAST OF A LI NE RUNNI NG NORTH AND SQUTH FROM THE NE
CORNER OF COOS COUNTY TO THE SE CORNER OF LI NCOLN COUNTY),
HARNEY, JACKSON, JOSEPH NE, KLAMATH AND LAKE COUNTI ES

Rat es Fri nges
Cable splicer.................. $ 27.15 10. 81
Electrician.................... $ 27.15 10. 81

ELEC0932- 004 01/ 01/ 2003

COCS, CURRY, LINCOLN, DOUGLAS AND LANE CQUNTI ES ( AREA LYI NG
VST OF A LI NE NORTH AND SQUTH FROM THE N. E. CORNER OF COOS
COUNTY TO THE S. E. CORNER OF LI NCOLN COUNTY)

Rat es Fri nges
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Electrician.................... $ 27.25 39%+9. 85

* ENG 0701- 004 06/01/2003

Rat es Fri nges
Dr edgi ng:
ZONE A
ASSI STANT ENG NEER. . . .. ... $ 29.71 9.25
ASSI STANT MATE. . .......... $ 26.96 9.25
LEVERVAN, DI PPER,
FLOATI NG CLAVMSHELL. ....... $ 30.74 9.25
LEVERVAN, HYDRAULIC....... $ 32.99 9.25
TENDERVAN. . . .. ... ... ... ... $ 28. 88 9.25
ZONE B
ASSI STANT ENG NEER. . . . . ... $ 31.71 9.25
ASSI STANT MATE. ........... $ 28.96 9.25
LEVERMAN, DI PPER
FLOATI NG CLAVBHELL. . ... ... $ 32.74 9.25
LEVERVAN, HYDRAULIC....... $ 34.99 9.25
TENDERVAN. . ... ... ... ... ... $ 30. 88 9.25
ZONE C
ASSI STANT ENG NEER. . . .. ... $ 32.71 9.25
ASSI STANT MAT. ............ $ 29.96 9.25
LEVERMVAN, DI PPER
FLOATI NG CLAVBHELL. . ...... $ 33.74 9.25
LEVERVAN, HYDRAULIC....... $ 35.99 9.25
TENDERVAN. . . .. ... ... .. ... $ 31.88 9.25

ALL DREDG NG JOBS OR PRQJECTS PERFCORMED | N COOS BAY/ COOS
Rl VER SHALL RECElI VE ZONE A WAGES RATES

ZONE DESCRI PTI ON FOR DREDA NG

ZONE A - Al jobs or projects located within 30 road miles of
Portland City Hall.

ZONE B - Over 30-50 road miles fromPortland City Hall.

ZONE C - Over 50 road mles fromPortland Cty Hall.

*All jobs or projects shall be conputed fromthe city hall by
the shortest route to the geographical center of the project.

« ENG 0701-005 01/01/2004
ZONE 1:
PONER EQUI PMENT OPERATORS (See Footnote O

Rat es Fri nges

Power equi pment operators:
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GROUP 1.......... ... . $ 29.51 9.70
GROUP 1A ... . $ 30.99 9.70
GROUP 1B........... .. $ 32.46 9.70
GROUP 2... ... $ 28.25 9.70
GROUP 3...... . $ 27.47 9.70
GROUP 4. ... ... .. $ 26.93 9.70
GROUP 5... ... $ 26.32 9.70
GROUP 6.........ooi $ 23.91 9.70

Zone Differential (add to Zone 1 rates):
Zone 2 - $1.50
Zone 3 - 3.00

For the followi ng nmetropolitan counties: MJULTNOVAH,
CLACKAMAS; MARI ON; WASHI NGTON; YAVHI LL; AND COLUMBI A; CLARK;
AND CONLI TZ COUNTY, WASHI NGTON W TH MODI FI CATI ONS AS

| NDI CATED:

Al'l jobs or projects |located in Miltnomah, Cd ackamas and
Marion Counties, West of the western boundary of M. Hood
National Forest and Wst of MIle Post 30 on Interstate 84 and
West of Mle Post 30 on State H ghway 26 and West of Mle
Post 30 on H ghway 22 and all jobs or projects located in
Yamhi || County, Washi ngton County and Col unbia County and al |
jobs or porjects located in Cark & Cowitz County,

Washi ngt on except that portion of Cowitz County in the M.
St. Helens "Blast Zone" shall receive Zone | pay for all

cl assifications.

Al'l jobs or projects located in the area outside the
identified boundary above, but less than 50 mles fromthe
Portland Gty Hall shall receive Zone Il pay for all

cl assifications.

Al jobs or projects |ocated nore than 50 mles fromthe
Portland City Hall, but outside the identified border above,
shall receive Zone 11l pay for all classifications.

For the followi ng cities: ALBANY; BEND, COOS BAY; EUGENE;
GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG

Al'l jobs or projects located within 30 nmles of the
respective city hall of the above nentioned cities shall
receive Zone | pay for all classifications.

Al jobs or projects |ocated nore than 30 mles and | ess than
50 mles fromthe respective city hall of the above nentioned
cities shall receive Zone Il pay for all classifications.

Al'l jobs or projects located nore than 50 mles fromthe
respective city hall of the above nmentioned cities shall
receive Zone 11l pay for all classifications.
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PONER EQUI PMENT OPERATCORS CLASSI FI CATI ONS

GROUP 1: CONCRETE: Batch Plant and/or Wt M x Operator, three
units or nore; CRANE: Helicopter Operator, when used in
erecting work; Whirley Operator, 90 ton and over; LATTICE
BOOM CRANE: Operator 200 tons through 299 tons, and/or over
200 feet boom HYDRAULI C CRANE: Hydraulic Crane Qperator 90
tons through 199 tons with luffing or tower attachnents;
FLOATI NG EQUI PMENT: Fl oating Crane, 150 ton but |ess than 250
ton

GROUP 1A: HYDRAULI C CRANE: Hydraulic Operator, 200 tons and

over (with luffing or tower attachnent); LATTI CE BOOM CRANE:
Qperator, 200 tons through 299 tons, with over 200 feet boom
FLOATI NG EQUI PMENT: Fl oati ng Crane 250 ton and over

GROUP 1B: LATTI CE BOOM CRANE: (perator, 300 tons through 399
tons with over 200 feet boom Operator 400 tons and over;
FLOATI NG EQUI PMENT: Fl oating Crane 350 ton and over

GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto
MI11, pavenment profiler, operator, 6 foot |ateral cut and
over; BLADE: Auto Grader or "Trimrer" (G ade Checker

requi red); Blade Operator, Robotic; BULLDOZERS: Bull dozer
operator over 120,000 | bs and above; Bul |l dozer operator, twn
engi ne; Bul | dozer Qperator,tandem quadnine, D10, D11, and
simlar type; Bulldozere Robotic Equi pnent (any type;
CONCRETE: Batch Plant and/or Wt M x (perator, one and two
drum Automatic Concrete Slip Form Paver Operator; Concrete
Canal Line Operator; Concrete Profiler, D anond Head; CRANE
Cabl eway Qperator, 25 tons and over; HYDRAULI C CRANE:

Hydraul i c crane operator 90 tons through 199 tons (wth
luffing or tower attachnent); TOWER WH RLEY OPERATOR Tower
Crane Qperator; Wirley Operator, under 90 tons; LATTICE BOOM
CRANE: 90 through 199 tons and/or 150 to 200 feet boom
CRUSHER. Crusher Pl ant Qperator; FLQOATI NG EQU PMENT:

Fl oating C anshel|l, etc.operator, 3 cu. yds. and over;

Fl oating Crane (derrick barge) Qperator, 30 tons but |ess
than 150 tons; LOADERS:. Loader operator, 120,000 |bs. and
above; REMOTE CONTROL: Renote controlled earth-noving

equi pnent; RUBBER- TI RED SCRAPERS:. Rubber- tired scraper
operator, wth tandem scrapers, multi-engi ne; SHOVEL,

DRAGLI NE, CLAMSHELL, SKOOPER OPERATCOR: Shovel, Dragli ne,

G anshel |, operator 5 cu. yds and over; TRENCH NG MACH NE:
Wheel Excavator, under 750 cu. yds. per hour (G ade G ler
required); Canal Trimrer (G ade G ler required); Weel
Excavator, over 750 cu. yds. per hour; Band Wagon (in
conjunction with wheel excavator); UNDERWATER EQUI PMVENT:
Underwat er Equi pnent Operator, renpte or otherw se; HYDRAULIC
HOES- EXCAVATOR: Excavat or over 130, 000 | bs.
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GROUP 3: BULLDOZERS: Bul | dozer operator, over 70,000 |bs. up
to and including 120,000 | bs.; HYDRAULI C CRANE: Hydraulic
crane operator, 50 tons through 89 tons (with [uffing or
tower attachnment); LATTICE BOOM CRANES: Lattice Boom Crane-50
through 89 tons (and | ess than 150 feet boon); FORKLIFT: Rock
Hound Oper at or; HYDRAULI C HOES- EXCAVATOR: excavat or over

80, 000 | bs. through 130,000 | bs.; LOADERS: Loader operator
60, 000 and | ess than 120, 000; RUBBER- TI RED SCRAPERS: Scraper
Operator, with tandem scrapers; Self-1oading, paddl e wheel,
auger type, finish and/or 2 or nore units; SHOVEL, DRAGLI NE,
CLAVBHELL, SKOOPER OPERATOR: Shovel , Dragline, Cd anshell
operators 3 cu. yds. but less than 5 cu yds.

GROUP 4: ASPHALT: Screed Qperator; Asphalt Paver operator
(screeman required); BLADE: Bl ade operator; Bl ade operator,
finish; Blade operator, externally controlled by el ectronic,
mechani cal hydraulic neans; Bl ade operator, nulti-engine;
BULLDCOZERS: Bul | dozer Qperator over 20,000 |bs and nore than
100 horse up to 70,000 Ibs; Drill Cat Operator; Side-boom
Qper ator; Cabl e-Pl ow Operator (any type); CLEARI NG Log

Ski dders; Chippers; Incinerator; Stunp Splitter (Iloader
nounted or simlar type); Stunp Ginder (loader nounted or
simlar type; Tub Ginder; Land O earing Machi ne (Track
nounted forestry nowi ng & grindi ng machi ne); Hydro Axe

(l oader nounted or simlar type); COVMPACTORS SELF- PROPELLED:
Conpactor Qperator, with blade; Conpactor Qperator,

mul ti-engi ne; Conpactor Cperator, robotic; CONCRETE: M xer
Mobi | e Qperator; Screed Qperator; Concrete Cooling Machine
Qperator; Concrete Paving Road M xer; Concrete Breaker;

Rei nforced Tank Bandi ng Machine (K-17 or simlar types);
Laser Screed; CRANE: Chicago boomand simlar types; Lift

Sl ab Machi ne Operator; Boomtype lifting device, 5 ton
capacity or less; Hoist Operator, two (2) drum Hoi st
Qperator, three (3) or nore druns; Derrick Operator, under
100 ton; Hoist Operator, stiff leg, guy derrick or simlar
type, 50 ton and over; Cableway Operator up to twenty (25)
ton; Bridge Crane Qperator, Loconotive, Gantry, Overhead;
Cherry Picker or simlar type crane hoist five (5) ton
capacity or less; Hydraulic Grane Operator, under 50 tons;
LATTI CE BOOM CRANE OPERATOR: Lattice Boom Crane Qperator,
under 50 tons; CRUSHER Generator Operator; Diesel- Electric
Engi neer; Gizzley Qperator; DRILLING Drill Doctor; Boring
Machi ne Operator; Driller-Percussion, D anond, Core, Cable,
Rotary and simlar type; Cat Drill (John Henry); Directional
Drill Operator over 20,000 |bs pullback; FLOATI NG EQUI PMENT:
Di esel -el ectric Engi neer; Jack Operator, elevating barges,
Barge Operator, self-unloading; Piledriver Operator (not
crane type) (Deckhand required); Floating danshelll, etc.
Qperator, under 3 cu. yds. (Fireman or Diesel-Electric

Engi neer required); Floating Crane (derrick barge) Qperator,
| ess than 30 tons; GENERATORS: Generator Qperator;

Di esel -el ectric Engi neer; GUARDRAI L EQUI PMENT: Cuardrai l
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Punch Qperator (all types); Quardrail Auger Operator (all
types); Conbination Quardrail nachines, i.e., punch auger,
etc.; HEATING PLANT: Surface Heater and Pl aner Qperator;
HYDRAULI C HOES EXCAVATOR:  Robotic Hydraulic backhoe
operator, track and wheel type up to and including 20, 0000

| bs. with any or all attachnents; Excavator Operator over
20,000 | bs through 80,000 | bs.; LOADERS: Belt Loaders, Kol man
and Ko Cal types; Loaders Qperator, front end and over head,
25,000 I bs and less than 60,000 | bs; El evating G ader
Qperator by Tractor operator, Sierra, Euclid or simlar
types; PILEDRI VERS. Hamer Qperator; Piledriver Qperator (not
crane type); PIPELINE, SEWER WATER: Pi pe O eani ng Machi ne
Qper ator; Pipe Dopi ng Machi ne Qperator; Pipe Bendi ng Machi ne
Qperator; Pipe Wappi ng Machi ne Qperator; Boring Machi ne
Qperator; Back Filling Machi ne Operator; REMOTE CONTROL:
Concrete d eani ng Decontam nati on Machine Operator; Utra

H gh Pressure Water Jet Cutting Tool System

Qper at or/ Mechani ¢c;  Vacuum Bl asti ng Machi ne

Oper at or/ mechani c; REPAI RMEN, HEAVY DUTY: Diesel Electric
Engi neer (Plant or Floating; Bolt Threadi ng Machi ne operator;
Drill Doctor (Bit Ginder); H D Mchanic; Mchine Tool
Oper at or; RUBBER Tl RED SCRAPERS: Rubber-tired Scraper

Qper at or, si ngl e engi ne, single scraper; Self-I|oading, paddle
wheel , auger type under 15 cu. yds.; Rubber-tired Scraper
Operator, twi n engine; Rubber-tired Scraper Qperator, wth
push-pul | attachnents; Self Loadi ng, paddl e wheel, auger type
15 cu. yds. and over, single engine; Water pulls, water
wagons; SHOVEL, DRAGLINE, CLAMBHELL, SKOOPER OPERATOR Di esel
El ectric Engineer; Stationay Drag Scraper Qperator; Shovel,
Dragline, danshell, Operator under 3 cy yds.; Gade-all
Operat or; SURFACE (BASE) MATERI AL: Bl ade nount ed spreaders,
Urich and simlar types; TRACTOR- RUBBERED Tl RED: Tractor
operator, rubber-tired, over 50 hp flywheel; Tractor
operator, with boom attachnent; Rubber-tired dozers and
pushers (M chigan, Cat, Hough type); Skip Loader, Drag Box;
TRENCHI NG MACHI NE: Trenchi ng Machi ne operator, digging
capacity over 3 ft depth; Back filling machi ne operator;
TUNNEL: Mucki ng machi ne oper at or

GROUP 5: ASPHALT: Extrusion Machine Operator; Roller
Qperator (any asphalt mx); Asphalt Burner and Reconditi oner
Qperator (any type); Roto-MII, pavenent profiler, ground
man; BULLDCOZERS: Bul | dozer operator, 20,000 Ibs. or less or
100 horse or | ess; COWRESSORS: Conpressor Operator (any
power), over 1,250 cu. ft. total capacity; COVWACTORS:
Conpact or Qperator, including vibratory; Wagner Pactor
Qperator or simlar type (wthout blade); CONCRETE

Conbi nati on m xer and Conpressor Operator, gunite work;
Concrete Batch Plant Quality Control Operator; Beltcrete
Qperator; Punpcrete Operator (any type); Pavenent Ginder
and/ or G ooving Machine Operator (riding type); Cenment Punp
Operator, Fuller-Kenyon and simlar; Concrete Punp Operator;
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G outing Machi ne Qperator; Concrete m xer operator, single
drum under (5) bag capacity; Cast in place pipe |aying

machi ne; maginnis Internal Full slab vibrator operator;
Concrete finishing mahi ne operator, dary, Johnson, Bidwell,
Burgess Bridge deck or simlar type; Curb Machi ne Operator,
mechani cal Berm Curb and/or Curb and Gutter; Concrete Joint
Machi ne Operator; Concrete Planer Qperator; Tower Mobile
Operator; Power Junbo Operator setting slip forms in tunnels;
Slip Form Punps, power driven hydraulic lifting device for
concrete forns; Concrete Paving Machi ne Operator; Concrete

Fi ni shi ng Machi ne Qperator; Concrete Spreader Operator;
CRANE: Hel i copter Hoist Operator; Hoist Qperator, single
drum El evator Operator; A frane Truck Qperator, Double drum
Boom Truck Operator; HYDRAULI C CRANE OPERATOR Hydraul i c Boom
Truck, Pittman; DRILLING ChurmDrill and Earth Boring

Machi ne Qperator; Directional Drill Operator over 20,000 |bs
pul | back; FLOATI NG EQUI PMENT: Fireman; FORKLIFT: Lull H -Lift
Qperator or simlar type; Fork Lift, over 5 ton and/or
robotic; HYDRAULI C HOES EXCAVATORS: Hydraul i ¢ Backhoe
Operator, wheel type (Ford, John Deere, Case type); Hydraulic
Backhoe Operator track type up to and including 20,000 Ibs.;
LOADERS: Loaders, rubber-tired type, |ess than 25,000 | bs;

El evati ng Grader Operator, Tractor Towed requiring Qperator
or GGader; FE evating |oader oeprator, Athey and simlar
types; OLERS. Service Gler (Geaser); PlIPELI NE- SEWVER WATER:
Hydra hamrer or simalr types; Pavenent Breaker Qperator;
PUWS: Punmp Qperator, nore than 5 (any size); Pot Ranmmer
Qperat or; RAI LROAD EQUI PMENT: Loconotive Operator, under 40
tons; Ballast Regul ator Qperator; Ballast Tanper

Mul ti-Purpose Operator; Track Liner Operator; Tie Spacer
Qperator; Shuttle Car Operator; Loconotive Operator, 40 tons
and over; MATERI AL HAULRS: Cat wagon DIJB's Vol vo sinmlar
types; Conveyored material haul er; SURFACI NG (BASE) MATERI AL:
Rock Spreaders, self-propelled; Pulva-mxer or simlar types;
Chii p Spreadi ng nmachi ne operator; Line spreadi ng operator,
construction job siter; SWEEPERS: Sweeper operator (Wayne
type) self-propelled construction job site; TRACTOR- RUBBER

TI RED: Tractor operator,

rubber-tired, 50 hp flywheel and under; Trenching machi ne
operat or, maxi mum di ggi ng capacity 3 ft depth; TUNNEL: D nkey

GROUP 6: ASPHALT: Plant G ler; Plant Fireman; Pugml|
Qperator (any type); Truck nmounted asphalt spreader, with
screed; COWPRESSCRS: Conpressor Operator (any power), under
1,250 cu. ft. total capacity; CONCRETE: Plant G ler,

Assi stant Conveyor Qperator; Conveyor Operator; M xer Box
Operator (C.T.B., dry batch, etc.); Cenent Hog Operator;
Concrete Saw Operator; Concrete Curing Machi ne Qperator
(riding type); Wre Mat or Broom ng Machi ne Operator; CRANE:
Oler; Fireman, all equipnent; Truck Crane QO ler Driver;
A-franme Truck Operator, single drum Tugger or Coffin Type
Hoi st Operator; CRUSHER Crusher QO ler; Ousher Feederman;
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CRUSHER Crusher oiler; Crusher feederman; DRILLING Drill
Tender; Auger O ler; FLOATI NG EQU PVENT: Deckhand; Boat man
FORKLI FT: Sel f-propel |l ed Scaffol ding Qperator, construction
job site (excluding working platforn); Fork Lift or Lunber

St acker Operator, construction job site; Ross Carrier
Qperator, construction job site; GUARDRAIL EQUI PMENT: G ler
Auger G ler; QGler, conbination guardrail machines; Guardrai
Punch QO | er; HEATI NG PLANT: Tenporary Heati ng

Pl ant Operator; LOADERS: Bobcat, skid steer (less than 1 cu
yd.); Bucket El evator Loader Operator, Barber G eene and
simlar types; AQLERS: Qler; Quardrail Punch Qler; Truck
Crane Gler- Driver; Auger Oler; Gade Gler, required to
check grade; Grade Checker; PIPELI NE- SEWNER WATER Tar Pot
Fireman; Tar Pot Fireman (power agitated); PUWPS. Punp
Qperator (any power); Hydrostatic Punp Operator; RAILROAD
EQUI PMENT: Brakenman; G ler; Switchnman; Mtornman; Ballast Jack
Tanper Operator; SHOVEL, DRAG.INE, CLAMBHELL, SKOOPER, ETC.
OPERATOR G ler, Gade Oler (required to check grade); G ade
Checker; Fireman; SWEEPER Broom operator, self propelled,
construction job site; SURFACI NG (BASE) MATERI AL: Roll er
Operator, grading of base rock (not asphalt); Tanpi ng Machi ne
operartor, mechanical, self-propelled; Hydrographi c Seeder
Machi ne Qperator; TRENCH NG MACHINE: QG ler; Gade QGler;
TUNNEL: Conveyor operator;

Air filtration equi pnent operator

FOOTNOTE C:

HANDLI NG OF HAZARDOUS WAST MATERI ALS - Personnel in all craft
classifications subject to working inside a federally

desi gnat ed Hazardous Waste perineter shall be eligible for
conpensation in accordance with the follow ng group schedul e
relative to the |l evel of Hazardous Waste as outline in the
speci fic Hazardous Waste Project Site Safety Pl an

H 1 Base WAge Rate when on a hazardous waste site when not
outfitted with protective clothing.

H2 dass "C' Suit - Basic hourly wage rate plus $1.00 per
hour, fringes plus $0.15.

H 3 dass "B" Suit - Basic hourly wage rate plus $1.50 per
hour, fringes plus $0. 15.

H 4 Cass "A" Suit -Basic hourly wage rate plus $2.00 per
hour, fringes plus $0. 15.

Rat es Fringes

lronworker.......... ... ........ $ 27.82 12. 45

* LABCO001- 006 07/01/2003
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Rat es Fri nges

Mason Tender/Hod Carri er
Tenders to Brickl ayers,
Tile Setters, Marble
Setters and Terrazzo
Wr kers, Topping for
Cenent Fini shers and
Mortar Mxers............... $ 23.19 8. 90

* LABCD003- 003 07/01/2003
ZONE 1:

LABORERS ( SEE FOOTNOTE C)

Rat es Fri nges
Laborers:
GROUP 1..........ciiiin $ 21.41 8. 90
GROUP 2... ... i $ 21.94 8.90
GROUP 3... ... i $ 22.34 8.90
GROUP 4. ... i $ 22.68 8.90
GROUP 5........ $ 18.75 8.90
Zone Differential (Add to Zone 1 rates):
Zone 2 - $0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

ZONE 1 - All jobs or projects located within 30 mles of the
respective City Hall

ZONE 2 - More than 30 mles and less than 40 mles fromthe
respective City Hall

ZONE 3 - More than 40 mles and less than 50 mles fromthe
respective Cty Hall

ZONE 4 - More than 50 mles and I ess than 80 mles fromthe
respective Cty Hall

ZONE 5 - More than 80 mles fromthe respective Cty Hall.

BASEPQO NTS:

ALBANY ASTORI A BAKER C TY
BEND BURNS COCS BAY
EUGENE GRANTS PASS HERM STON
KLAVATH FALLS MVEDFCORD PENDLETON
PORTLAND RCSEBURG SALEM
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THE DALLES
LABORER CLASSI FI CATI ONS

GROUP 1: Asphalt Spreaders; Asphalt Plant Laborers; Batch
Vi ghman; Brooners; Brush Burners and Cutters; Car and Truck
Loaders; Carpenter Tender; Change-House Man or Dry Shack Man;
Choke Setter; O eanup Laborers; Curing, Concrete; Denolition,
W ecki ng, and Moving Laborers; Dunpers, road oiling crew,
Dunmpnen (for grading crew); Elevator Feeders; Fine G aders;
Fence Buil ders; Form Strippers (not sw nging stages); Quard
Rai |, Median Rail, QGuide Post; Reference Post, R ght-of-way
Mar ker; Hazardous Waste Laborers; Landscapi ng or Planting
Laborer; Leverman or Aggregate Spreader (Flaherty and simlar
types); Loading Spotters; Material Yard Man (including

el ectrical); Pittsburgh Chi pper Qperator or simlar types;

Rai | road Track Laborers; Ribbon Setters (including steel
forns); Rip Rap Man (hand pl aced); Road Punp Tender; Sewer
Labor; Signal man; Skipman; Slopers; Spraynen; Stake Chaser;
St ockpi l er; Tie Back Shoring; Tinber Faller and Bucker (hand
| abor); Toolroom Man (at jobsite); Weight-Man-C usher
(aggregat e when used)

GROUP 2: Applicator (including Pot Tender for sane),

appl ying protective material by hand or nozzle on utility
lines or storage tanks on project; Brush Cutters (power saw);
Burners; Choker Splicer; Cary Power Spreader and simlar
types; Cean-up Nozzl eman-Geen-Cutter (concrete, rock,
etc.); Concrete Laborer; Concrete Power Buggyman; Crusher
Feeder; Denolition and Wecking Charred Materials; Dropping
and Wapping Pipe; Gunite Nozzl eman Tender; Cunite or Sand
Bl asti ng Pot Tender; Handlers or Mxers of all materials of
an irritating nature (including cement and |line); Post Hole
Diggers, Air, Gas or Electric; Sand Bl asting (wet); Tanpers;
Tool Qperators (includes but not limted to: Dry Pack

Machi ne, Jackhamer, Chipping GQuns, Pavi ng Breakers)

GROUP 3: Asbestos renoval (structural removal only); Bit
Ginder; Concrete Saw Qperator; Drill Doctor; Drill Operators
(Air Tracks, Cat Drills, Wagon Drills, Rubber-nmounted Drills,
and other simlar types, including at crusher plants);

Manhol e Buil der; N ppers and Ti nbernen; Power Saw Qperators
(bucking and falling); Sand Blasting (dry); Sewer Ti nberman;
Track Liners, Anchor Machines, Ballast Regulators, Miltiple
Tampers, Power Jacks; Tugger Qperator; Vibrator-all types;

Vi brating Screed; Water Bl aster

GROUP 4: Asphalt Rakers; Concrete Nozzl eman; G ade Checker;
@Qunite Nozzl eman; H gh Scalers, Strippers and Drillers
(covers work in sw nging stages, chairs or belts, under
extreme conditions unusual to normal drilling, blasting,
barri ng-down, or sloping and stripping); Pipe Layers-All
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types; Powdernmen; Punpcrete Nozzl enen; Loop Installation;
Tunnel - m ner; Tunner- powderman; Mot orman-Di nky Loconoti ve;
Shi el d Operator; Tunnel Bullgang (above ground); Tunnel Chuck
Tenders; Tunnel -Muckers, Brakemen, Concrete Crew, Bull Gang
(under gr ound)

GROUP 5: Traffic Flaggers
FOOTNOTE C:

HANDLI NG OF HAZARDOUS WAST MATERI ALS - Personnel in all craft
classifications subject to working inside a federally

desi gnat ed Hazardous Waste perineter shall be eligible for
conpensation in accordance with the follow ng group schedul e
relative to the | evel of Hazardous Waste as outline in the
speci fi c Hazardous Waste Project Site Safety Pl an:

H 1 Base Wage Rate when on a hazardous waste site when not
outfitted with protective clothing.

H2 Cass "C' Suit - Basic hourly wage rate plus $1.00 per
hour, fringes plus $0. 15.

H 3 dass "B" Suit - Basic hourly wage rate plus $1.50 per
hour, fringes plus $0.15.

H4 dass "A" Suit -Basic hourly wage rate plus $2.00 per
hour, fringes plus $0. 15.

* PAI NOO55- 004 07/01/ 2003
Rat es Fri nges

Pai nt er s:
BAKER, BENTQN, CROCK,
DESCHUTES, GRANT,
HARNEY, JEFFERSON,
LAKE, LANE, LI NN,
LI NCOLN, MALHEUR AND
VWHEELER CQOUNTI ES,
COWERCI AL WORK:
H gh work - Al work
60 feet or higher......... $ 16.76 6.12
Painters.................. $ 16.01 6. 12
BAKER, BENTQN, CROCK,
DESCHUTES, GRANT,
HARNEY, JEFFERSON,
LAKE, LANE, LI NN,
LI NCOLN, MALHEUR AND
VHEELER COUNTI ES,
| NDUSTRI AL WORK:
Brush and Roller.......... $ 16.61 6.12
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H gh work - Al work
over 60 feet or higher....$ 17.36 6.12
Spray, Sandblasting....... $ 17.21 6.12
CLACKAMAS, CLATSOR,
COLUMBI A, G LLIAM HOOD
R VER, MARI QN, MORROW
MULTNOVAH, POLK,
TI LLAMOOK, SHERMAN,
UVATI LLA, UNI CN,
WALLOM, WASCO
WASHI NGTON AND YAMHI LL
COUNTI ES, COMVERC AL

WORK:
H gh work - Al work
60 feet or higher......... $ 17.76 6.12
Painters.................. $ 17.01 6.12

CLACKAMAS, CLATSOP,
COLUMBI A, G LLI AM HOGD
R VER, NARI ON, MORROW
MULTNOVAH, POLK,

TI LLAMOCK, SHERMAN,
UVATI LLA,  UNI ON,
VALLOMA, WASCO,

WASH NGTON AND YAMHI LL
COUNTI ES, | NDUSTRI AL

WORK:
Brush and Roller.......... $ 17.61 6.12
H gh work - Al work
60 feet or higher......... $ 18. 36 6.12
Spray, Sandblasting....... $ 18.21 6.12

CO0s, CURRY, DOUGLAS,
JACKSQN, JOSEPHI NE AND
KLAVATH COUNTI ES,
COMMVERCI AL WORK:
H gh work - Al work
60 feet or higher......... $ 14.76 6.12
Painters.................. $ 14.01 6.12
CO0s, CURRY, DOUGAS,
JACKSQN, JOSEPHI NE AND
KLAMATH COUNTI ES,
| NDUSTRI AL WORK:

Brush & Roller............ $ 14.61 6.12
H gh work - Al work

60 feet or higher......... $ 15. 36 6.12
Spray, Sandblasting....... $ 15.21 6.12

PAI NOO55- 005 06/ 01/2003
Rat es Fri nges

Pai nt er s:
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H GHWAY & PARKI NG LOT
STRRPER . ........... ... .. ... $ 24.79 5.75

* PLAS0555- 001 12/01/2003
ZONE 1:
Rat es Fri nges

Cenent Masons: (ZONE 1)
CEMENT MASONS DO NG
BOTH COWPGCSI TI OV PONER
MACH NERY AND
SUSPENDEDY HANG NG
SCAFFALD. . ... ..o $ 25.96 10. 50
CEMENT MASONS ON
SUSPENDED, SW NG NG
AND/ OR HANG NG SCAFFQLD. . . .. $ 25.50 10. 50
CEMENT MASONS. .............. $ 25.04 10. 50
COVPCSI TI ON WORKERS AND
PONER NMACHI NERY
OPERATCORS. . .. ..o $ 25.50 10. 50

Zone Differential (Add To Zone 1 Rates):
Zone 2 - $0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 3. 00

BASE PO NTS: BEND, CORVALLIS, EUGENE, LONGVI EW MEDFORD,
PORTLAND, SALEM THE DALLES, VANCOUVER

ZONE 1: Projects within 30 mles of the respective city hall

ZONE 2: More than 30 mles but |less than 40 mles fromthe
respective city hall.

ZONE 3: Mre than 40 mles but |less than 50 mles fromthe
respective city hall.

ZONE 4: More than 50 mles but less than 80 mles fromthe
respective city hall.

ZONE 5: More than 80 mles fromthe respective city hall

* PLUMD290- 005 10/01/2003

BENTON, CLACKANMAS, CLATSOP, COLUMBI A, COOS, CROCK, CURRY,
DESCHUTES, DOUGLAS, d LLIAM GRANT AND HARNEY (those portions
which lies north and west of a north-south line drawn fromthe
town of John Day to a point five mles east of the town of
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Burns and three niles south of Burns thence on an airline

t hrough the town of Wagontire west to the County |ines), HOCD
Rl VER, JACKSON, JEFFERSON, JOSEPH NE, KLAMATH, LAKE, LANE,

LI NCOLN, LINN, MARI ON, MULTNOMAH, POLK, SHERMAN, TI LLAMOCK,
WASCO, WASHI NGTON, WHEELER AND YAMH LL COUNTI ES

Rat es Fringes

Pl unbers and Pipefitters....... $ 32.53 13. 28

PLUMD296- 004 06/ 01/ 2003
BAKER, HARNEY ( Remai nder of County) AND MALHEUR COUNTI ES
Rat es Fringes

Pl unbers and Pipefitters....... $ 23.54 8.17

PLUMD598- 008 06/ 01/2003

GRANT (Renmi nder of County), MORROW UNVATILLA, UNI ON AND
WALLOWA COUNTI ES

Rat es Fri nges
Pl unbers and Pipefitters....... $ 30. 38 14. 20
SUOR1991- 003 04/ 01/ 1991
Rat es Fringes
Ti nber Sal es Roads:
LABORERS. . .. ................ $ 8.35 4,30
OPERATI NG ENG NEERS. . ....... $ 10. 37 4. 15
PONER SAW DRI LLER,
PONDERMVAN. . .. ...... .. .. ..... $ 9.12 4. 30
TEAMSTERS. . ....... .. ... . ..., $ 9.74 3.74
TEAMDO37- 004 06/01/ 2003
ZONE 1:
TRUCK DRI VERS (See Footnote C):
Rat es Fri nges
Truck drivers:
GROUP 1....... .. .. $ 23.90 8.75
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GROUP 2.. .. i $ 24.02 8.75
GROUP 3.. .. i $ 24.15 8.75
GROUP 4. . ... i $ 24.41 8.75
GROUP 5... .. $ 24.63 8.75
GROUP 6. .....iiiiiaeeen $ 24.79 8.75
GROUP 7. ..ot $ 24.99 8.75

Zone Differential (add to Zone 1 rates):

Zone 2 - $0.65

Zone 3 - 1.15

Zone 4 - 1.70

Zone 5 - 2.75

Zone 1 - Al jobs or projects located within 30 mles of the
respective Cty Hall

Zone 2 - More than 30 mles and |l ess than 40 mles fromthe
respective Cty Hall

Zone 3 - More than 40 mles and |l ess than 50 mles fromthe
respective City Hall

Zone 4 - More than 50 mles and |l ess than 80 mles fromthe
respective City Hall

Zone 5 - More than 80 mles fromthe respective Cty Hall

BASEPQO NTS:

ALBANY ASTORI A BAKER
BEND Bl NGEN BROOKI NGS
BURNS COCs BAY CORVALLI S
EUCGENE GOLDENDALE GRANTS PASS
HERM STON HOCD Rl VER KLAVATH FALLS
LAGRANDE LAKEVI EW LONGVI EW
MADRAS MEDFORD MCM NN\VI LLE
OREGON A TY  NEWPORT ONTARI O
PENDLETON PORTLAND PORT ORFORD
REEDSPORT RCSEBURG SALEM

THE DALLES TI LLAMOCK VANCOUVER

TRUCK DRI VER CLASSI FI CATI ONS

GROUP 1: A-frane or hydra-lift truck wload bearing surface;
Articul ated dunmp truck; Battery rebuilders; Bus or manhau
driver; Concrete buggies (power operated); Concrete punp
truck; Dunp trucks, side, end and bottom dunps, including
sem -trucks and trains or conbinations thereof: up to and
including 10 cu. yds.; Lift jitneys, fork lifts (all sizes in
| oadi ng, unloading and transporting material on job site);
Loader and/or |everman on concrete dry batch plant (manually
operated); Lubrication man, fuel truck driver, tireman, wash
rack, steam cleaner or conbination; Pilot car; Pickup truck;
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Slurry truck driver or leverman; Solo flat bed and mi sc. body
truck, 0-10 tons; Teamdrivers; Tireman; Transit mx and wet
or dry mx trucks: 5 cu yds. and under; Water wagons (rated
capacity) up to 3,000 gallons

GROUP 2: Boomtruck/hydralift or retracting crane;
Chal | enger; Dunpsters or simlar equipnent-all sizes; Dunp
trucks/articulated dunp 6 cu to 10 cu.; Flaherty spreader
driver or |leverman; Low bed equi prment, flat bed sem-truck
and trailer or doubles transporting equi pnent or wet or dry
materials; Lunber carrier, driver-straddle carrier (used in
| oadi ng, unloading and transporting of materials on job
site); Gl distributor driver or leverman; Transit mx and
wet or dry mix trucks: over 5 cy yds and including 7 cu. yds;
Vacuum t rucks; Water Wagons (rated capacity) over 3,000 to
5,000 gal | ons

GROUP 3: Ammonia nitrate distributor driver; Dunp trucks,
side, end and bottom dunps, including sem -trucks and trains
or conbi nations thereof: over 10 cu. yds. and including 30
cu. yds., includes articulated dunp trucks; self propelled
street sweeper; Transit mx and wet or dry m x trucks, over 7
cu. yds. and including 11 cu. yds.; truck
nmechani c- Wl der-Body repairman; Uility and cl eanup truck

Wat er wagons (rated capacity) 5,000 to 10,000 gall ons.

GROUP 4: Asphalt Bruner; Dunp trucks, side, end and bottom
dunps, including sem-trucks and trains or conbi nations
thereof: over 30 cu. yds. and including 50 cu. yds. includes
articul ated dunp trucks; Fire guard; Transit Mx and Wt or
Dry Mx Trucks, over 11 cu. yds. and including 15 cu. yds.;
Wat er WAgon (rated capacity) over 10,000 gallons to 15, 000
gal I ons

GROUP 5: Dunp trucks, side, end and bottom dunps, including
sem -trucks and trains or conbinations thereof: over 50 cu.
yds. and including 60 cu. yds., includes articul ated dunp
trucks

GROUP 6: Bul k cenent spreader w o auger; Dry pre batch
concrete m x trucks; Dunp trucks, side, end and bottom dunps,
i ncl uding sem -trucks and trains of conbi nati ons thereof:
over 60 cu. yds. and including 80 cu. yds. and includes
articulated dunp trucks; Skid truck

GROUP 7: Dunp trucks, side, end and bottom dunps, including
sem -trucks and trains or conbinations thereof: over 80 cu.
yds. and including 100 cu. yds. includes articul ated dunp
trucks; Industrial lift truck (nmechanical tailgate)

FOOTNCOTE C.
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HANDLI NG OF HAZARDOUS WAST MATERI ALS - ( LABORERS, PO/ER

EQUI PMENT OPERATORS, AND TRUCK DRI VERS): Personnel in al
craft classifications subject to working inside a federally
desi gnat ed Hazardous WAste perineter shall be eligible for
conpensation in accordance with the foll ow ng group schedul e
relative to the |l evel of Hazardous Waste as outline in the
speci fic Hazardous Waste Project Site Safety Pl an

H 1 Base Wage Rate when on a hazardous waste site when not
outfitted with protective clothing.

H2 dass "C' Suit - Basic hourly wage rate plus $1. 00 per
hour, fringes plus $0.15.

H 3 dass "B" Suit - Basic hourly wage rate plus $1.50 per
hour, fringes plus $0. 15.

H4 dass "A" Suit -Basic hourly wage rate plus $2. 00 per
hour, fringes plus $0. 15.

VWELDERS - Receive rate prescribed for craft performng
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications |listed nmay be added after
award only as provided in the | abor standards contract cl auses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU' designation nmeans that rates
l'isted under the identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. her designations
i ndi cate uni ons whose rates have been determined to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an exi sting published wage determ nation
a survey underlying a wage determ nation

* a Wage and Hour Division letter setting forth a position on
a wage determ nation matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
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for summaries of surveys, should be with the Wage and Hour
Regional Ofice for the area in which the survey was conduct ed
because those Regional Ofices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be foll owed.

Wth regard to any other matter not yet ripe for the fornal
process described here, initial contact should be with the
Branch of Construction Wage Determ nations. Wite to:

Branch of Construction Wage Det erm nati ons
Wage and Hour Division

U S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngt on, DC 20210

2.) If the answer to the questionin 1.) is yes, then an
interested party (those affected by the action) can request
revi ew and reconsideration fromthe Wage and Hour Adm ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Admi ni strator
U S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngt on, DC 20210

The request shoul d be acconpanied by a full statenent of the
interested party's position and by any information (wage
paynment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Adm nistrator is not favorable, an
interested party may appeal directly to the Adm nistrative
Revi ew Board (formerly the Wage Appeals Board). Wite to:

Adm ni strati ve Revi ew Board
U S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngt on, DC 20210

4.) Al decisions by the Adm nistrative Revi ew Board are final.

END OF GENERAL DECI SI ON
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Add/ Alter Flightline Facilities, Bldg 304 & 375 03060

SECTI ON 01001

SUPPLEMENTARY REQUI REMENTS

PART 1 GENERAL
1.1 DEFI NI TI ONS

The references listed below are to be defined as indicated wherever they
may be used in the TECHNI CAL SPECI FI CATI ONS.

" SUPPLEMENTARY REQUI REMENTS " shall be read to pertain to any of the
sections of the DIVISION 1 as required by the content of the section or
par agr aph contai ning the reference.

Speci fication "SECTI ON 01300 - SUBM TTALS" shall be read as a
specification "SECTION 01330 - SUBM TTAL PROCEDURES".

Speci fication "SECTI ON 01400 - CONTRACTOR QUALI TY CONTROL" shall be read
as specification "SECTION 01451 - CONTRACTOR QUALI TY CONTROL".

1.2 CONSTRUCTI ON SCHEDULI NG

The instructions for preparation and submttal of the Contractor-prepared
Net wor k Anal ysis Systemare found in SECTI ON 01320, PROJECT SCHEDULE

1.3 CORRESPONDENCE

1.3.1 Al correspondence shall be addressed to the Adm nistrative
Contracting O ficer, shall be serially nunbered commencing with Nunber 1,
with no nunmbers m ssing or duplicated and shall be furnished with an
original and one copy. Enclosures attached or transnmitted with the
correspondence shall also be furnished with an original and one copy. Each
serial letter shall make reference to the contract nane, contract number
and shall have only one subject.

1.3.2 Al correspondence fromthe Contracting Oficer will be also
serially nunbered with no nunbers mssing or duplicated. Letters to the
Contractor will be forwarded in duplicate.

1.3.3 In the event there is nore than one project within a contract,
correspondence shall contain separate and distinct submttals to identify
each project by nane.

1.3.4 For submission of Contractor paynent requests, See Section 01025,
PAYMENT.

1.4  ADVANCED NOTI CE OF CONTRACTOR PERFORMED ACCEPTANCE TESTI NG

The Contractor shall notify the Contracting Oficer a mninmmof 20 days
prior to perform ng any acceptance or "buy off" testing of the follow ng
systens, (1) EMCS, (2) Fire Detection/Protection, (3) Intrusion Detection
System (4) Uninterruptible Power Supply, (5) HVAC, (6) AFFF, and (7)
Hydrant Refuel. Advance notification is not required for testing perfornmed
as part of fabrication or installation.
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1.5 CONTRACTOR' S FI LES

Contractor shall maintain "Approved (Action Code "A") and "Approved Except
as Noted (Action Code "B") shop drawing files in fabrication shops and at
proj ect sites for governnent use.

1.6 AUDI O- VI DEO RECORDI NGS
1.6.1 Cener al

The Contractor shall provide all equipnent, materials, and trained
personnel to visually and audibly record (video tape) all on site
operations and mai ntenance (O&\) training sessions for this contract. The
vi deo technician shall be enployed by a video production company that has
been in business for a mnimmof 2 years. The Contractor shall submt the
resurme of the technician and video production conpany. Al so the Contractor
shal | subnit for approval an agenda or an outline breakdown of the proposed
presentation. Video tapes shall be produced in the VHS format. Audi o shal
be adjusted, filtered or otherwi se controlled to ensure that the trainer
can be understood at all tines. Each system or piece of equi pnent shall be
covered in a single tape or set of tapes which shall be correlated with the
Q&M manual s provi ded. Video tapes and their individual storage cases shal
be identified with a typewitten | abel showi ng the project, equipnent or
system and contract number; this sanme information shall be provided as an
i ntroduction on each video tape. Wen two or nore tapes are provided, they
shall be submitted as a set in an appropriate storage container.

1.6.2 Submi ttal s

Prior to conducting the training sessions the follow ng shall be subnitted
for approval:

1) A training plan consisting of the agenda or an outline breakdown
of the proposed presentation and

2) The qualifications of the trainer and the video recording
techni ci an

Two copies of the video taped material shall be submtted to the
Contracting Officer wthin 10 days after conpletion of video taping the
traini ng sessions.

1.7 MECHANI CAL AND ELECTRI CAL LAYOUT DRAW NGS

The Contractor shall submit, for Contracting Oficer's approval, scaled

| ayout drawi ngs, including appropriate el evations and sections, as

requi red, showi ng the room arrangenent the Contractor proposes for al

pi eces of nechani cal and el ectrical equi pnent and appurtenances thereto,
such as but not limted to: air conditioning equi pnent, boilers,
compressors, hot water tanks, punps, electrical control panels, ducts and
piping that are to be located in the room Mechanical and electrica

| ayouts shall be coordinated to elinminate any conflicts of installed

equi prent. No paynents will be nade to the Contractor for furnishing or
installing equipnment until the |ayout drawi ngs have been approved by the
Contracting Oficer. Mechanical and electrical equiprment |ayout draw ngs
shall be identified and subm tted as specified herein. Equi prent roomns
shown on the drawi ngs are of adequate size to accommbdate equi prent of
required capacities as available fromseveral manufacturers with sufficient
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space | eft for access, servicing, and renoval. The use of equipnent itens
wi t h di mensions such as "to crowd the space” will not be permtted.

1.8 | DENTI FI CATI ON OF EMPLOYEES AND M LI TARY REGULATI ONS

(a) The Contractor shall be responsible for conpliance with al
regul ati ons and orders of the Commanding Officer of the Mlitary
Installation, respecting identification of enployees, novenents on
installation, parking, truck entry, and all other mlitary regul ations
which may affect the work

(b) The work under this Contract is to be perforned at an operating
Mlitary Installation with consequent restrictions on entry and novenent of
nonm | i tary personnel and equi pnent.

1.9  PRESERVATI ON OF HI STORI CAL, ARCHEOLOGI CAL AND CULTURAL RESOURCES (1985
JAN OCE):

If, during construction activities, the Contractor observes itens that

m ght have historical or archeol ogical value, such observations shall be
reported immediately to the Contracting Oficer so that the appropriate
authorities may be notified and a determination can be made as to their
significance and what, if any, special disposition of the finds should be
made. The Contractor shall cease all activities that may result in the
destruction of these resources and shall prevent his enpl oyees from
trespassing on, renoving, or otherw se damagi ng such resources.

1.10 SPECI AL SAFETY REQUI REMENTS:

Al'l construction activities shall be conducted in strict conpliance with
the Corps of Engineers Safety and Health Requirenments Manual EM 385-1-1
and Cccupational Safety and Heal th Administration regul ations, as
applicabl e. The manual is available on line at:

http://ww. usace. army. m | /inet/usace-docs/ eng- manual s/ enB85-1-1/toc. htm

1.10.1 1In addition to Safety and Heal th Requirenments Manual EM 385 1 1,
and all applicable OSHA standards, the Contractor shall conply with the
requirenents |isted below. Paragraph nunbers refer to EM385 1 1 or are
added thereto.

(a) Par agraph 01. A 12: Add new paragraph: Safety Personnel. The
Contractor shall designate a person on his staff to nmanage the
Contractor's safety and acci dent prevention program This person wll
provide a point of contact for the Contracting Oficer on matters of
job safety, and shall be responsible for ensuring the health and safety
of on site personnel

(b) Paragraph 01.D. 02, revise as foll ows:

(1) Replace paragraph 01.D.02c with the foll ow ng:
"c. Property damage in excess of $2,000.00

(2) Add new paragraph d as foll ows:

"An injury resulting in a | ost workday, not including the day
of injury."”
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1

11 TI VE EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15 31 OCT 89)

Thi s Par agraph specifies the procedure for the determ nation of tine
extensions for unusually severe weather in accordance with the CONTRACT
CLAUSE entitled "Default (Fixed Price Construction)". |In order for the
Contracting Officer to award a tinme extension under this clause, the
foll owi ng conditions nust be satisfied:

1.11.1 The weather experienced at the project site during the contract
period nust be found to be unusually severe, that is, nore severe than the
adverse weather anticipated for the project |location during any given nonth.

1.11.2 The unusually severe weather nust actually cause a delay to the
compl etion of the project. The delay nmust be beyond the control and
wi thout the fault or negligence of the contractor.

1.11.3 The follow ng schedul e of nonthly antici pated adverse weat her

del ays is based on National Cceanic and Atnospheric Administration (NOAA)
or simlar data for the project location and will constitute the base |line
for monthly weather time evaluations. The contractor's progress schedul e
nust reflect these anticipated adverse weat her delays in all weather
dependent activities.

MONTHLY ANTI Cl PATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOv  DEC
10 9 8 6 5 4 1 1 3 6 10 11

1.11. 4 Upon acknow edgnent of the notice to proceed (NTP) and conti nui ng
t hroughout the contract, the contractor will record on the daily QCQ
report, the occurrence of adverse weather and resultant inpact to nornally
schedul ed work. Actual adverse weat her del ays nmust prevent work on
critical activities for 50 percent or nore of the contractor's schedul ed
wor k day.

1.11.5 The nunber of actual adverse weather delay days shall include days
i npacted by actual adverse weather (even if adverse weather occurred in
previous nonth), be calculated chronologically fromthe first to the |ast

day of each nonth, and be recorded as full days. |[If the nunmber of actua
adver se weat her del ay days exceeds the nunber of days anticipated in
paragraph 1.11.3, above, the Contracting Oficer will convert any

qual i fying delays to cal endar days, giving full consideration for
equi val ent fair weather work days, and issue a nodification in accordance
with the contract clause entitled " Default (Fixed Price Construction)".

.12 SALVAGE MATERI ALS AND EQUI PMENT FOR THE GOVERNMENT

The Contractor shall maintain adequate property control records for al
material s or equi pnent specified to be sal vaged. These records may be in
accordance with the Contractor's system of property control, if approved by
the property admnistrator. The Contractor shall be responsible for the
adequat e storage and protection of all salvaged materials and equi pnent,
and shall replace, at no cost to the Governnent, all salvage naterials and
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equi prrent whi ch are broken or danaged during sal vage operations as the
result of his negligence, or while in his care.

1.13 COVPLI ANCE W TH DAVI S- BACON ACT
1.13.1 Contractor POCC

Wthin 14 days after award of the contract, the Contractor shall designate
a point of contact (POC) within their organization who will be responsible
for the Davis-Bacon Act Labor Program for the Contractor and al
subcontractors under this contract as required by the Contract C auses and
FAR 52.222.

1.13.2 Responsibilities

The desi gnated Contractor POC shall be responsible for Davis-Bacon Act
Labor Program activities including, but not limted to:

Docunentati on and record keepi ng

Submittal and accuracy of certified payrolls

Submittal of required |abor forms including requests for additiona
classifications and rates, Statements and Acknow edgenent, etc.
Posting of the wage determ nation, approved additional classifications
and rates, |abor and EEO posters

Coordi nation with the Contracting O ficer's Labor Program POC

Prior to submittal to the Government, payrolls shall be reviewed for
conpliance to all applicable |abor standards, to include, but not be
limted to the following itens: correct wage rates, correct overtine
classification and pay, msclassification of workers for work actually
performed, apprentice to journeyman ratios, and registration of apprentice.

Corrective actions shall be taken as necessary to ensure Contractor
compliance with applicable contract and FAR cl auses.

1.13.3 Certification
The Contractor POC shall provide a signed certification stating the
following: "I certify that the submtted items being forwarded have been
reviewed in detail and are correct and in strict conformance with the Labor
St andards of the contract except as otherw se stated."

PART 2 NOT USED

PART 3 NOT USED

-- End of Section --
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SECTI ON 01005

SI TE SPECI FI C SUPPLEMENTARY REQUI REMENTS

PART 1 CONDUCT OF WORK

1

1 COORDI NATI ON AND ACCESS TO SI TE

1.1.1 Coordination with using agenci es shall be made through the
Contracting Officer to assist the Contractor in conpleting the work with a
m ni mum of interference and i nconveni ence.

1.1.2 Al vehicles and drivers entering the installation shall have valid
current licenses. Those entering in privately-owned vehicles or unnarked
Contractor vehicles shall obtain a visitor's pass each tinme they enter

unl ess that vehicle will be repeatedly used; then responsible for obtaining
vehicle permits fromthe Security Police.

1.1.3 Work hours in the construction area will be restricted to 7:30 a. m
to 4 p.m daily, Mnday through Friday, excluding holidays. Wrk hours
other than as specified above shall be coordinated with and approved by the
Contracting O ficer.

.2 CONTRACTCOR ACCESS AND USE OF PREM SES

2.1 Activity Regul ations

Ensure that Contractor personnel enployed on the Activity becone famliar

with and obey Installation regulations including safety, fire, traffic and
security regulations. Keep within the limts of the work and avenues of

i ngress and egress. Wear hard hats in designated areas. Do not enter any
restricted areas unless required to do so and until cleared for such entry.
The Contractor's equi pnent shall be conspi cuously marked for

i dentification.

. 2.2 Cccupi ed and Existing Building

The Contractor shall be working in and around existing buildings which are
occupied. Do not enter the buildings w thout prior approval of the
Contracting Oficer.

The existing buildings and their contents shall be kept secure at all
times. Provide tenporary closures as required to naintain security as
directed by the Contracting O ficer.

.3 SECURI TY REQUI REMENTS

See SECTI ON 01010 SECURI TY REQUI REMENTS

.4 PROTECTI ON OF GOVERNVENT PROPERTY

In addition to requirements of the CONTRACT CLAUSES, Contractor shal
protect all Government property within the buildings in which he is
wor ki ng, except for such property as is required to be denolished.
Property which is to be denolished shall be protected until its schedul ed
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denolition time. Protection shall include, but not be limted to,
protection fromconstructi on generated dust, debris, water, inmpact and
vi brati on.

1.5 COORDI NATI ON, SAFETY AND REGULATORY REQUI REMENTS

1.5.1 Al Contractor's operations shall be conducted in strict accordance
with FAR O ause 252.236-7005, Al RFIELD SAFETY PRECAUTI ONS (See Speci a
C auses) .

1.5.2 Construction traffic operating on or crossing taxiways open to
aircraft traffic shall be under control by flagnmen. Wen conflicts arise
bet ween construction activities, aircraft operations and safety, aircraft
operation and safety shall take precedence and shall govern. Construction
sequenci ng shall be coordinated with airfield nmanagement through the
Contracting Oficer (CO. Capability to clean up foreign object danmage
(FOD) inmmediately will be required for pavenent to be opened to traffic or
areas open to air traffic within construction linits as directed by CO

1.5.2.1 Traffic Control

Whenever contract activities obstruct traffic, the Contractor shall arrange
for safe and efficient direction of traffic around the obstruction. Al
situations requiring traffic control shall be coordinated in advance
through the on-site representative of the Contracting Oficer as required
under Section 01501 CONSTRUCTI ON FACI LI TIES AND TEMPORARY CONTROLS.
1.5.2.2 Hauling Materials

1.5.2.2.1 Delivery of equipnent and material will only be all owed over
installation roads between 0730 and 1600, Monday through Friday. The
Contractor shall use the designated haul route as identified on the

dr awi ngs.

1.5.2.2.2 Al trucks hauling |oose material shall be tarped or encl osed.

1.5.2.2.3 The Contractor shall clean up all construction debris fromthe
construction area continuously.

1.5.2.2.4 Use of alternate haul routes nust be coordinated through the
on-site representative of the Contracting Oficer prior to changes.

1.5.2.3 Tenporary Signs and Barri cades

1.5.2.3.1 Tenporary Signs:

a. Tenporary signs are those indicating detours, flagnmen, tenporary
construction, and like itens.

When the tenporary warning is no | onger needed, the Contractor shall renpve
the signs fromthe site.

b. Cones shall be used only for tenporary detours.

c. At no time shall tenporary signs be left lying in the area, nor shal
they be left in place when not required.

1.5.2.3.2 Barricades and Safety Fencing

a. Barricades shall be used when overni ght and | ong-term warni ng devices
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are required, and shall be lighted where required.

b. The Contractor shall provide tenporary safety fencing around trenches
and ot her open excavati ons.

c. The Contractor shall barricade all trenches and detours per applicable
state and Federal standards.

1.5.2.3.3 Mintenance

Al'l barricades and tenporary signs shall be maintained in a good state of
repair with all stripes and colors readily visible. The on-site
representative of the Contracting Oficer is the sole judge as to what
barri cades and cones are acceptable. Wen the contract is conplete or the
cones/si gns/ barricades are no | onger required, they shall be renoved from
the installation and the area returned to as-found conditions.

1.5.3 Asphalt mllings, broken concrete, and waste aggregate shall be
di sposed of off the Governnment property. The Contractor shall be solely
responsi ble for the disposal in accordance with all applicable federal,

state and |l ocal regul ations, at no additional cost to the Governnent.

1.5.4 Vehicles and equi pnent within 200 feet of the centerline of an
active taxiway nmust give way to aircraft. No storage , parking, or other
obj ects higher than 24 inches are allowed to be stored within 200 feet from
the centerline of an active taxiway.

1.5.5 Paverments, drives or turf areas utilized by the Contractor for
access roads or storage areas shall be maintained and restored by the
Contractor to the original condition, to the satisfaction of the
Contracting Oficer and airfield managenent. Costs associated with the
above work shall be incidental to the contract.

1.5.5.1 Tenporary access roads shall be crushed stone on geotech cloth at
a mninmum and shall be well-maintained at all tinmes.

1.5.5.2 The Contractor shall be responsible for any repair necessary to
stabilize permanent roadways transversed by tenporary access roadways and
traffic.

1.5.6 Bef ore construction conmences, the Contractor shall coordinate with
the Contracting Oficer to locate utilities. A permt is required for
locating installation utilities. Contractor shall allow a mninum of 14
days to obtain permt and shall be responsible for marking limts of
construction areas with white paint or white flagging so utilities may be

| ocat ed.

1.5.7 A 103 Digging Permit will be required before construction
excavati on commences. Digging permits expire 30 days after date issued and
nmust be renewed.

1.5.8 Fire extinguishers will be required on construction equi pnent. A
10 ABC minimumrating is required for fire extinguishers.

1.5.9 Welding pernmits will be required. The Contractor shall contact the
Base Fire Departnment for required permts.

1.5.10 Blasting is prohibited on air base property.
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1.5.12 Prior to use of a nuclear density gauge on airfield the Contractor
shal | conplete a NRC 241 Form and submit his license to the Base
Bi oenvi ronnent al Engi neer.

1.5.13 Al workers working in the area adjacent to the active taxiway
will be required to participate in a 30-mnute one tinme briefing.

1.5.14 Burn permt

Any wel ding, brazing, or flame producing activity nust be coordinated
through the COR with the PANGB Fire Departnent in advance.

1.5.15 UTILITY OQUTAGES

Contractor shall coordinate utility outages with the Contracting Oficer at
| east 7 days in advance. Qutages shall be kept to a m ninum and any one
outage shall not last nore than 2 hours, unless a longer tine is
coordinated with, and approved by, the Contracting O ficer. Wenever

possi ble, make utility cutovers and interruptions after normal working
hours or on Saturdays, Sundays, and Governnent holidays. Conformto
procedures required on the drawi ngs. Ensure that new utility lines are
conpl ete, except for the connection, before interrupting existing service.

1.6 SPECI AL PROVI SI ONS FOR CONSTRUCTI ON
1.6.1 GCenera

The construction effort may involve the sinmultaneous acconplishrment of
several facility construction projects. This creates the potential for
interference unless measures are taken to coordinate individual contract
operations. The purpose of these site and roadway nanagenent requirenents
is to establish ground rules for contractor operations on the installation.
As applicable, these itens supplement the requirenments of other sections
of the specifications including Section 01501 CONSTRUCTI ON FACI LI TI ES AND
TEMPORARY CONTROLS. The Contractor, in conjunction with and in cooperation
with other contractors using the roads, sites and work areas shall be
expected to:

a. Mintain a clean and neat work-site, staging, and parking area. See
par agr aph CONSTRUCTI ON SI TE MANAGEMENT AND APPEARANCE STANDARDS for
detail s.

b. Repair any road damage caused by contract operations.

c. Restore work site, staging/parking areas, and site access routes to
match the original conditions upon project conpletion.

1.6.2 Ceneral Conditions
1.6.2.1 Contractor Staging and Parki ng Areas

a. Refer to contract drawi ngs and the specifications for |ocation of
stagi ng and parking areas. For those worksites |ocated on or near the
airfield, note that the location of staging and parki ng areas mnust be at
| east 125 feet fromthe edge of aircraft parking ranps, and 200 feet from
the centerline of airfield taxiway.

b. Any tree cutting required to provide a staging area shall be
coordi nated through the on-site representative of the Contracting Oficer.
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c. The Contractor's equi pment and vehicles shall be assigned to park in
specific areas. The only exceptions shall be heavy equi pment which is
actively engaged in daily activities.

d. Al Contractor trailers, stored materials, and idle equipnent shal
be located in the designated staging area. The staging area shall be kept
clean and orderly. Tarps are to be used, as necessary, to secure |oose
materials. The on-site representative of the Contracting Oficer is the
sol e judge as to what constitutes an acceptable staging area. Dunpsters
may be | ocated outside the staging area, but nust be sited as approved by
the on-site representative of the Contracting Oficer. Any novenent of a
dunpster to another area on the project site nust be approved by the
Contracting Officer's representative.

e. Al itens in the staging area shall be pronptly renoved fromthe
installation when no | onger needed or when the contract is conpleted.

f. The Contractor shall provide, to the on-site representative of the
Contracting OFficer, a staging area |layout showing trailer |ocation,
mat eri al storage, and equi pment/vehicle parking together with the nunber of
wor kers and par ki ng spaces required.

1.6.3 Free Zones and Access Routes

The airfield is a restricted access security area. It is bounded by a red
line. Except for designhated free zones and access routes, the Contractor
shall not cross over into the restricted part of the airfield by breaching
the red line. Any exceptions to this nust be worked in advance on a
case-hby-case basis with security police and airfield managenent through the
Contracting Oficer Representative.

1.6.3.1 The designated free zone is shown on the attached sketches. The
Contractor shall mark the boundary of the free zone as indicted bel ow.

1.6.3.1.1 On non-paved areas:

(a) If boundary is 135 feet or nore fromthe centerline of the aircraft
taxi way, the Contractor shall use plastic safety fencing not exceeding 3
feet in height.

(b) If boundary is located within 135 feet of the centerline of the
aircraft taxiway, the Contractor shall use plastic safety fencing not
exceeding 2 feet in height.

1.6.3.1.2 On pavenent:

a. |If boundary is 135 feet or nore fromthe taxiway centerline, the
Contractor shall use barricades. Use reflective orange and white col ored
barricades with anber-yellow lights. Al barricades shall be anchored or
be of sufficient mass to retain an established position where they are
placed. Flashing lights shall be at |east five candelas effective
intensity and flash at a rate of from55 to 75 flashes per mnute.

Conti nuous burning lights shall have an effective intensity of 10 candel as.
Pl ace barricades at 50 feet m ninumintervals and use dual narkers and
lights on corners and ends.

b. If boundary is less than 135 feet fromthe taxiway centerline, the
Contractor shall mark it with a 6-inch wi de dashed yellow |line. Dashes
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shall be 10 feet long with 10-foot spaces. The yellow stripes shall be
removed at the end of construction.

1.6.3.2 Site Access Route:

The entry control shall be clearly narked with a sign, not exceeding 2 feet
in height. The sign shall say Entry Control Point for (the
Contractor's firms nane). The area between the entrance sign and the free
zone barrier shall be clearly marked with a 6-inch wi de dashed yell ow |line.
Dashes shall be 10 feet long with 10-foot spaces. The yellow stripes

shal | be renoved at the end of construction. Tape is not acceptable.
1.6.3.3 Aircraft d earance

Any work within 135 feet of the taxiway centerline shall yield to aircraft
noving along the airfield. This shall be done by ensuring that materials,
equi pnment and crews are noved outside of this 135 foot clear zone until the
aircraft has cleared the area.

1.6.3.4 The Contractor shall coordinate work outside the free zone
boundary with the security police and airfield managenment through the
Contracting Oficer's Representative.

1.6.3.5 Free Zone and haul route marking shall be approved by the
Contracting Oficer's Representative.

1.6.3.6 The designated haul route to the site may be interrupted by other
contract work on the installation. |If this is the case, the Contractor
will be given the opportunity to coordi nate another haul route with the
Contracting Oficer's Representative.

1.6.3.7 Free Zone Overl ap

The free zone area for this contract may overlap with that of another
contract. |If this happens, the Contractor shall coordinate with the
Contracting Oficer's Representative to mnimze any adverse inpacts.

1.6.3.8 At the pre-construction nmeeting the Contractor shall provide to
the Contracting Oficer list with names and social security nunmbers, of all
personnel who will need access to the work site.

PART 2 CONSTRUCTI ON SI TE MANAGEMENT AND APPEARANCE STANDARDS
2.1 GENERAL

2.1.1 In addition to the primary construction site the Contractor will be
provided with a suppl enental storage site, out of view fromthe genera
public. Contractor's trailers and storage buildings nust follow the
installation paint standards. The Contractor shall maintain the trailers
and storage buildings in good condition or nmust renmove them The
Contractor is responsible for the security of his property and genera
housekeepi ng of the area(s).

2.1.2 Dirt and Dust Control Plan:
The Contractor shall submit truck and material haul routes along with a
plan for controlling dirt, debris, and dust on base roadways. As a

m nimum the plan shall identify the subcontractor and equi pnent for
cleaning along the haul route and neasures to reduce dirt, dust, and debris
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2.

fromroadways
2  CONTRACTOR S TEMPORARY FACI LI TI ES

Contractor shall screen grouped tenporary facilities fromthe public view

.2.1 Tenporary Facilities Layout Plan

Prior to starting the work, the Contractor shall subnmt site plan through
the Contracting Oficer for Base Civil Engineer approval, showi ng the

| ayout and details of all tenporary facilities used for this contract. The
pl an shall include the |ocation of the safety and construction fences,
location of all site trailers, equipnent and material storage areas,
construction entrances, trash dunpsters, tenporary sanitary facilities, and
wor ker parking areas. Site photographs prior to the start of work may be
included with the plan. At conpletion of work, the Contractor shall renove
the facilities and restore the site to its original condition.

. 2.2 Admi nistrative Field Ofices and Material Storage Trailers:

Contractor's adnmnistrative field office and storage trailers shall be in
i ke new condition. Locate the office and trailers behind the construction
fence unl ess otherwi se indicated on the drawings. Storage of materials or
debris under the trailers is prohibited.

. 2.3 Mat eri al Storage Area:

2.2.3.1 Supplenental Storage Area - This area is for storage of itens not
imediately required at the construction site. The location is indicated
on the drawings. The Contractor is responsible for the security of the
stored property and general housekeepi ng.

2.2.3.2 Primary Storage Area: Construction site storage is limted to
the materials that are needed within one week at the construction site.

. 2.4 Tenporary Sanitation Facilities:

Al tenporary sewer and sanitation facilities shall be self contained units
with both urinals and stool capabilities. Ventilate the units to control
odors and fumes and enpty and clean them at |east once a week or nore often
if required by the Contracting Oficer. The doors shall be self-closing.
Locate the facility behind the construction fence or out of the public view

.2.5 Construction and Safety Fence

Encl ose the construction site and suppl enental storage area with a 2.5 m (8
foot) high chain link fence with brown, WV light resistant, plastic fabric
nmesh netting (simlar to tennis court), and gates. Renove the fence upon
conmpl eti on and acceptance of the work. The intent is to block the
construction from public view

The Contractor shall provide a tenporary safety fences in areas where base
personnel may enter hazardous construction areas with gates and warni ng
signs at the construction site prior to the start of work to protect the
public fromconstruction activities. The safety fence shall enclose those
areas not within the construction fence. The safety fence shall be a

m ni mum of 1.1 m (42 inches) high, supported and tightly secured to steel
posts located on mnimum 3 m (10 foot) centers. The Contractor shal
renove the fence fromthe work site upon conpletion of the contract.
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2.2.6 Dunpst ers:

Equi p dunpsters with a secure cover. The cover shall be closed at all
times, except when being | ocaded with trash and debris. Locate dunpsters to
m ni m ze obstructions to on-going base activities. Dunpsters shall not be
permitted to overflow, and shall be enptied before reaching that condition,
at |least once a week, or as needed to keep the site free of debris and
trash. |If necessary, provide 208 liter (55 gallon) trash containers to
collect debris in the construction site area. Locate the trash containers
behi nd the construction fence or out of the public view Enpty trash
containers at |east once a day. Large denolition normally requires a |arge
dunpster without |ids-these are acceptable but shall not have debris higher
than the sides before enptying.

2.3 GRASS CUTTI NG
Cut grass (or annual weeds) within the construction and storage sites to a
4-inch (100 nmm height at |east once a week during the growi ng season
unl ess the grass area is not visible to the public. Trimthe grass around

fences at time of grass cutting. G ass or weeds on stockpiled earth shal
be mai ntai ned as descri bed above.

PART 3 NOT USED.

-- End of Section --
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SECTI ON 01010

SECURI TY REQUI REMENTS

PART 1 GENERAL
1.1 SUBM TTALS

Subnmit the following in accordance with Section 01330, "Subnitta
Procedures: "

SD- 01 Preconstruction Submttals
Construction Free Zone Wirk Plan; G
Access to Controlled Areas/Construction Free Zone; G
Entry Authority Lists; G
1.2 GENERAL REQUI REMENTS

1.2.1 Security requirenents and procedures shall be coordinated with the
142nd Security Forces Squadron, Portland Air National Guard Base through
the Contracting Oficer. Activities of the Contractor and the Contractor's
enpl oyees and subcontractors and their enpl oyees while on the base shall be
conducted in accordance with base regul ations, including those of the fire
marshal , as well as security directives.

1.2.2 The Contractor is responsible for the security of all supplies and
equi pnent associated with their work sites. |If thefts occur they shall be
reported to Security Forces imedi ately at 503-335-4752.

1.2.3 Contractor gate operation hours are 0600 - 1800 daily, Mnday
through Friday, excluding holidays. W rk hours other than as specified
above shall be coordinated with and approved by the Contracting Oficer, at
| east 3 working days in advance.

1.2.4 Daily entry onto and exit fromthe base may be del ayed dependi ng
upon the Governnent security threat condition. Typical delays may range
from5 to 25 mnutes, but could increase upwards to 2 hours or nore on
occasion. Al Construction vehicles, deliveries and enpl oyees shall enter
through the Overend Gate on N. Cornfoot Road. Al vehicles are subject to
sear ch.

1.3 ENTRY/ EXI T PROCEDURES

1.3.1 Contractor/delivery personnel will be subject to vehicle and
personal search while entering and may be subject to search upon exiting
the installation. An Entry Authorization List (EAL) (See tenplate at
Attachnment B) provided by the Contractor will control access to the
installation

1.3.2 The Contractor's teamis required to receive a PANGB Contractor's

Badge, in order to enter. There are 2 types of Badges. The first type of
badge is a photo badge for all individuals perfornm ng escort duties during
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Force Protection Condition Charlie. The Contractor will be linmted to a
reasonabl e number of escorts as determned by Security Forces. The second
type of badges is the PANGB Contractor's Badge. All enployees are required
to wear one of these badges while on the installation. |f personnel are
unabl e to wear the badge due to safety concerns the Contractor shal
identify those specific duties and the nanes of the individuals to Security
For ces.

1.3.3 Upon arrival at the designated gate Contractor personnel vehicles

wi |l be searched. Contractor personnel shall provide a Governnent issued
picture ID. The gate sentry will conpare the nane to the EAL provided by
the General Contractor against the nane on the photo ID, if the nane
appears on the access list the Gate Sentry will exchange the photo ID for a
nunbered Contractor's badge. |f the nane does not appear on the |ist,
access will be deni ed.

1.4  CONTRACTORS PHOTO BADGE PROCEDURES

1.4.1 The general contractor, superintendent and contractor provided
escorts shall apply for a photo badge by conpleting the "Contractor Access
Request Packet". This nust be acconplished at |east 21 days prior to

i ssue. The request for escort requires a crimnal history check and
informati on obtained in the background check will determine if you receive
aut horization for escort privilege. Information obtained during the
background check may al so precl ude authorized access to the installation.
A non-photo badge may be i ssued while the background check is being
conducted. The non-photo badge DOES NOT aut horize escort privil eges.

1.4.2 The conpleted application, with a | egible copy of the applicant's G
overnnment issued picture identification showing a date of birth, nust be
hand carried by the Prine Contractor's Superintendent (or other person as
approved by the Contracting Oficer's Representative (COR)) to the COR

of fice (working hours 0730 to 1600, Monday through Friday). The COR will
provide the requests to Security Forces. Upon conpletion of the check, 142
Security Forces will notify the COR of the status of each application. The
COR may aut horize the General Contractor to submt paper work directly to
Security Forces. The authorization nmust be submitted in witing to the
142nd SFS/ SFO. This authorization may be renoved at anytime by the
Security Forces or the COR

1.5 CONTRACTORS BADGE PROCEDURES

1.5.1 Al Contractor and subcontractor personnel, except those not under
direct control, such as concrete truck and material deliveries, shal

obtain and fill out a Contractor Access Request Packet. Individuals being

i ssued the PANGB Contractor badge nust be identified by the Contractor one
busi ness day in advance. The conpl eted application, with a | egible copy of
the applicant's governnment issued picture identification showing a date of
birth, nust be hand carried by the Prine Contractor's Superintendent (or

ot her person as approved by the Contracting Oficer's Representative (COR))
to the COR office (working hours 0730 to 1600, Mdnday through Friday). The
COR will provide the requests to Security Forces. |If authorized the Prine
Contractor may take the requests directly to Security Forces.

1.5.2 After processing of the application, a Wants and Warrants check will
be compl eted on the applicant. Upon completion of the check, 142 Security
Forces will notify the COR of the status of each application that have any
i ssues.
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1.6 CONTRCL AND | SSUANCE OF CONTRACTOR BADCGE

1.6.1 The 142 Security Forces will assign a series of Contractor badges
and passes with unique identification nunbers to each contractor. The
Contractor is responsible for accounting, controlling, and di sbursing these
badges and passes to their workers. Al workers receiving a badge and pass
nmust conplete the Contractors Access Request Packet. The Contractor
(CGeneral) must also sign indicating verification of the workers drivers
license, current vehicle registration and current insurance card. The
Contractor shall assign workers one of the uniquely nunbered badges for the
duration of the contract. The EAL shall identify the assignment of the
badge nunber to the worker.

1.6.2 At the conpletion of the job, the Contractor shall return all badges
to 142 Security Forces. |In the event any badges are not recovered, the
Contractor shall reinburse the Governnent $27.50 per |ost badge.

1.7 CONTRCLLED AREA | DENTI FI CATI ON & REQUI REMENTS

1.7.1 The flightline, taxiway, Petroleum O, and Lubricants (PQL), and
speci fic other buildings, such as Hangars 310 and 380, are Controlled
Security Areas. The flightline and taxiway are adjacent to a restricted
area where "The Use of Deadly Force is Authorized". The Contractor shal
coordi nate and establish a Construction Free Zone within areas that are
identified as Controlled Security Areas with the COR per section 1.7. A
Construction Free Zone is an area delineated by physical barriers or lines
established within controlled security areas when construction projects and
simlar activities make it inappropriate or inpractical to apply nornal
circulation controls. The Contractor shall provide and install the
Construction Free Zone. The Construction Free Zone shall consist of

el evated ropes, barriers, fencing or other suitable devices to clearly
delineate it as a Construction Free Zone.

1.7.2 The Government will provide guards and entry controllers to nonitor
access of contractors and work within the Constructi on Free Zone. Guards
may operate from Governnent provided and installed novabl e guard shacks.

1.7.3 The Contractor shall devel op a Construction Free Zone Wrk Plan for
Covernment approval. During construction on flightline buildings, the
Contractor shall provide and install a Construction Free Zone consisting of
el evated ropes, barriers, fencing or other suitable devices to clearly
delineate it as a Construction Free Zone to preclude any contractor from
being able to gain access to the aircraft ranp..

1.8 CONSTRUCTI ON FREE ZONE WORK PLAN

1.8.1 The Contractor shall provide a Construction Free Zone Wrk Plan for
CGovernent approval depicting the Free Zone and delineating work areas,
work crews, and the size of each crew. The plan will be subnmitted to the
Contracting Officer for subsequent Security Force approval. This work plan
shal |l be subnmitted and approved before work in the area(s) is scheduled to
start.

1.8.2 The work areas shall be definitive showing their relationship to
roadways, adjacent structures, and the Controlled area(s). The approved
work plan shall be kept current. Construction shall be scheduled to
proceed in a |logical construction sequence and sufficient approved
materials shall be on hand to conplete entire segnents of work as
scheduled. In the plan it nmust identify procedures to inform enployees of
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the requirenents to stay within the Controll ed Areal/ Construction Free Zone.
1.9 ACCESS TO CONTROLLED AREAS/ CONSTRUCTI ON FREE ZONE

1.9.1 The Contractor shall submt a separate Entry Authority List (EAL)of
personnel including subcontractors for each Controlled Area(s) Construction
Free Zone, to the COR  This list shall be provided in the fornat
identified for the Construction Free Zone EAL (Attachment C). The initial
submittal shall be with the Construction Free Zone Wrk Plan. The required
i nformati on of new enpl oyees whose nanes were not provided on the initial
list shall be provided at |east 1 business day prior to the tine the new
enpl oyees needs access to PANGB. Each time a change (addition) is nade the
contractor nust provide a conplete up to date al phabetized Iist within 1
busi ness day follow ng the enpl oyees first day. For deletions the
contractor nust provide the notification by the end of the workday by
submitting page 1 of the Contractor Access Request Packet. |If a contractor
attenpts entry to the controlled areal/construction free zone that is not on
the access |list or does not have a contractors badge they will be escorted
off the installation and will not be allowed to return for the remmi nder of
t he day.

1.9.2 Enployees who have quit enploynment or who have been di sm ssed shal
be identified by submttal of page 1 of the Contractor Access Request
Packet to the COR A new entry authority list nust be provided within one
busi ness day after termnation. Only those enpl oyees, whose names are on
the access list, will be permitted entry into the controlled

area/ construction free zone.

1.9.3 A separate Construction Free Zone Vehicle Entry Authorization List
(Attachnent D) shall be submitted by the Contractor to the Contracting

O ficer a mninmm of one business day prior to beginning of work within the
Construction Free Zone. This list shall include the information required
on the attached Construction Free Zone Vehicle Access tenplate for vehicles
whi ch need to have access to the Construction Free Zones. The list must be
updat ed as needed but not | ater than one business day followi ng an addition
or deletion. Additional vehicles requiring access to the controlled

areal/ construction free zone nust be identified in witing one business day
in advance. Vehicles no |onger requiring access nust be deleted fromthe
list within one business day.

1.10 DELI VERI ES TO CONSTRUCTI ON SI TES

1.10.1 The Contractor shall submt a letter to the CORIlisting all persons

aut hori zed to preannounce deliveries. This list shall include the
aut hori zed person's nane, social security nunber, and date of birth. This
| etter shall include a callback phone nunber for verification and shall be

resubmtted every 90 days.

1.10.2 Deliveries made to construction sites nmust be identified by
submitting the Delivery Notification Format |east one business day in
advance to the COR  The driver nmust also have a bill of lading identifying
the installation address and job site location for the delivery. Al
deliveries will require a contractor provided escort fromthe gate to the
work site and back to the gate. Delivery vehicles failing to obtain an
escort on the return trip to the gate will have the driver's access
restricted for 2 business days. A second violation may result in the
driver being barred fromthe site.
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1.11 ESCORT REQUI REMENTS

1.11.1 The Contractor shall plan its work for any construction work on
base to provide for a m ni mum nunber of escorts by l|ocalizing each segnent
of work. The Contractor shall provide sufficient escorts that have

conpl eted Contractor Access Request Packet.

1.11.2 Cenerally, operators of delivery vehicles will not be badged. Upon
entrance to the base and after vehicle search, the Contractor shall escort

the delivery vehicle to the job site/storage yard. Upon their exiting the

base, the Contractor shall again be responsible for providing an escort for
the delivery vehicle.

1.11.3 Slip-formng Concrete Delivery: the Contractor shall identify
concrete delivery truck operators in advance. Qperators shall submt forns
in accordance with the requirenents to obtain a PANGB Contractors Badge
(non-photo). A mininmumof one business day prior to delivery of concrete
for slip forming, the Contractor shall subnmit an Entry Authorization List
for that specific event. The EAL shall be resubnitted for each subsequent
event.

1.11.4 Mlitary Taxiway Asphalt: the Contractor shall identify Asphalt
delivery truck operators in advance. Operators shall subnit forns in
accordance with the requirenents to obtain a PANGB Contractors Badge
(non-photo). A mininmum of one business day prior to delivery of asphalt,
the Contractor shall submit an Entry Authorization List for that specific
event. The EAL shall be resubmtted for each subsequent event.

1.11.5 Local inplenmentation of Force Protection Conditions may require
suspensi on of contractor operations. The 142 Fighter Wng will make this
determ nati on based on national and | ocalized threat intelligence
information. |If a threat is determined relevant to the Portland Air

Nati onal Guard Base and significant enough to warrant renoval of contractor
personnel, 142 SFS will inplenent procedures to renove contractors fromthe
work site back to the contractor gate staging area or off base. Follow ng
this action the Threat Wrking Goup will determ ne the i medi ate and

| ong-range inmpacts to on-going and future contractor activity.

1.12 WORK AREA RESTRI CTI ONS DURI NG Al R FORCE | NSPECTI ONS, EXERCI SES AND
I NVESTI GATI ONS

1.12.1 PANGB is considered a Closed Installation. The flightline,

taxi way, and specific other buildings or work sites are Controlled Security
Areas. Contractor personnel nmay be required to | eave any PANGB area(s) or
stop working and relocate within the area during Air Force inspections,
exercises, or investigations. For certain Air Force actions, the
Contractor will be prohibited fromentering specified areas. |f personnel
are already in the Controlled area(s), they may be allowed to relocate or
may be required to exit the area(s) entirely. These actions may occur
periodi cal ly throughout the year.

1.12.2 During certain actual exercises or investigations, Contractor
personnel may be under increased surveillance, although they are not
wor ki ng near the area affected. |f the Contractor personnel are involved
in the investigation, these personnel, along with their supervisor, wll
come under the control of security forces. The remaining personnel may
continue with their work.
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1

13 ENTRY AUTHORI TY LI STS

1.13.1 To receive daily construction access to PANGB the Contractor shal
submit a list of personnel, including subcontractors, who will work within
the installation. The initial submttal shall be at |east 7 days prior to
the start of work. This list nust include the information requested in the
Entry Authorization List tenplate (Attachment B). After the |list has been
submitted, the Contractor shall keep the list current. The nane, address,
and other information identified in Attachment B for new enpl oyees whose
nanmes were not provided on the initial list shall be provided at |east one
busi ness day prior to the tine the new enpl oyees start work. Each tine an
addition is nmade the Contractor shall provide a new al phabetized |i st

wi thin one business day following the first day of work. Additions will be
made using a notification sheet. Deletions to the list nust be rmade by the
end of the work day by submitting the notification sheet to the COR

Enpl oyees who have term nated enpl oynent or who have been di snm ssed shal

be identified and renpbved as soon as possible fromthe entry authority I|ist
but not later than 24 hours after termnation. Only those enpl oyees, whose
names are on the list, will be pernitted entry on PANGB

1.13.2 Each job site will maintain a copy of the EAL |ist show ng
authorized individuals at that site. The following lists need to be
provi ded:

EAL (Attachment B - One list for use at both gate and job site)

EAL for Controlled Security Areal/Construction Free Zone (Attachment C)

Contractor notification sheet identifying additions to the lists.
(Attachnent A)

Contractor notification sheets identifying term nated or disnissed
enpl oyees. (Attachnment A)
: Updates lists within one business day following first day of work.

Del etions will be nade by the end of the workday.

Vehicle list of all vehicles requiring access to Controlled Security
Areas/ Construction Free Zones. (Attachnment D)

Delivery Notification Sheet

I ndi vi dual s authorized to submit new lists and notification sheets.
This list nmust be updated a m ninum of every 90 days or when changes to the
aut horization is made. Personnel authorized to submt new lists and
notification sheets will be limted to the Contractor (General) with
overall responsibility or the superintendent with over all responsibility.

Attachnments A, B, Cand Dwill be provided electronically by the COR

.14 RESTRI CTI ONS

Contractor personnel will be restricted to the project construction
areas (Construction Free Zone), the Controlled areal/construction free
zones, or job sites.

Contractor shall not stockpile equi pnment within 10 neters of interior
or 25 neters of exterior Controlled Security Area perineter fences.

No equi pnent, containers, or building materials will be stored within
25 neters of the exterior of inhabited buildings.

No materials or equipnent will be stored within 100 feet of the
perineter of the restricted areas on the AFRC Ranp.

Contractors will not park vehicles within 25 neters of inhabited
bui I di ngs during Force Protection Condition Charlie.

Unat t ended vehicles shall be rendered i nmobil e by renoving the keys or
ot her suitable neans.

Vehicles found with keys will have the keys seized by security forces.
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Keys that are seized will only be turned over to the owner of the vehicle
as identified on the vehicle registration.

Contractor vehicles cannot be | eft parked at the Contractor Gate. |If
enpl oyees cannot drive on base for any reason such as suspended |icense,
| ack of insurance, |ack of registration), the Contractor will relocate
those vehicles off base. There is no space on base to receive unlicensed
vehi cl es.

No WEAPONS of any kind are allowed on the installation.

No expl osives of any kind are allowed on the installation, with the
exception of standard devices used to power construction tools. The
contractor nust identify these devices at the tine of vehicle search.

If "ranset” tools are to be used the Contractor shall identify the
date, time and |l ocation of use on the day the tools are intended to be used.

Contractor personnel shall obey all direction given by security forces,
failure to do so may result in base debarnent.

No photos are authorized to be taken w thout the expressed perm ssion
of the installation commander.

1.15 LI GHTI NG

Exi sting lighting for security purposes shall be functional at all tines
during the hours of darkness. The Contractor may establish their own
perineter lights within the existing Construction Free Zone, or other work
site in the event night tinme work will occur. Deficiencies in security

i ghting or power shall be repaired or replaced prior to the end of the

wor kday. Lighting on the ranp areas shall be approved by the COR to insure
there is no safety of flight issues with the Port of Portl and.

1.16 UTI LI TY OUTAGES
Power outages affecting intrusion detection systens shall be arranged a
m ni mum of 3 busi ness days in advance with Security Forces through the
Contracting Officer. |Intrusion detection systems will be operational prior
to the Contractor |eaving for the day.

PART 2 NOT USED

PART 3 NOT USED

-- End of Section --
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“PRIVACY ACT OF 1974 APPLIES” NOTE: APPLICATION NOT VALID IF INCOMPLETE

CONTRACTOR ACCESS REQUEST PACKET

[ | ADVANCE NOTIFICATION DELETE
A COPY OF - PAGE ONE ONLY - OF THIS PACKET MAY BE SUBMITTED AS ADVANCE NOTIFICATION OF A | EMPLOYEE
CONTRACTORS’ NEED TO ACCESS THE BASE. THIS SINGLE PAGE NOTIFICATION IS VALID FOR |:|
EMPLOYEES’ FIRST DAY OF WORK ONLY. If the individual will require access for additional days, the COR, ACCESS NO
General Contractor or Authorized Base Personnel must submit a complete Contractor Access Request Packet and LONGER
a photocopy of Drivers’ License or other government issued picture 1D and add the individual to the EAL. REQUIRED

--------- EMPLOYEE INFORMATION - Type or Print Clearly ==---=-----

Proper Date Format
n = e <cuired (DDMMMYY)
i.e. 310CT03

LAST NAME FIRST NAME M.1. HEIGHT WEIGHT Date of Birth (DDMMMYY)

Home Phone Home Address Hair Color Eye Color | Social Security #

DL / Issuing State

City State Zip
Company Name Company Address Company Phone Number
City State Zip

TYPE AND LOCATION (Bldg #) OF WORK BEING PERFORMED (REQUIRED)

BADGE NUMBER ASSIGNMENT NOTIFICATION

(Submitted by COR/General Contractor to 142SFS Pass & Registration Office)

Proper Date Format Required (DDMMMYY) i.e. 100CT03

From To

Type of Identification Issued
[ ] NON-ESCORT CONTRACTOR BADGE (No Picture)

|:| ESCORT CONTRACTOR BADGE (PICTURE ID)
(If needed, a non-escort badge may be issued in the interim — until a Background Check has been completed with favorable results)

AUTHORIZED REQUESTOR includes the COR, General Contractor or Authorized PANG Base Personnel
REQUESTOR MUST HAVE AUTHORIZATION LETTER ON FILE @ 142SFS PASS & REGISTRATION OFFICE

Name of Authorized Requestor (Typed): Signature of Authorized Requester: Phone # Date (DDMMMYY)

Remainder of Page for 142 SFS Office Use Only

Date Received By Pass & Registration: Records Check Completed

[] Background
[] Wants & Warrants |:| Approved
] SSN Verification |:| Not Approved
Comments:

[ Page1 of 4

O Page 2 0f 4

[ Page3 of4

[J Page 4 of 4

[ cCopy of Picture ID SIGNATURE: DATE:

01010A - 1 Attachment A: Contractor Access Request Packet



“PRIVACY ACT OF 1974 APPLIES” NOTE: APPLICATION NOT VALID IF INCOMPLETE

Contractor Advisory Governing Conduct While Working at the Portland Air Base

<:| #s Must Match |:>
Pass # Issued

Base Pass Responsibility/Access: Access will not be allowed unless the contractor employee has a
valid PANGB Contractor Badge and vehicle pass.

Print Employee Name Badge # Issued

It is the responsibility of the General Contractor to ensure that all persons issued a vehicle pass have a
valid Driver License, Registration, and Insurance

Entry and exit from the installation will be through the Overend Gate only.
Contractors must be issued a badge PRIOR to entering the Base.

Traffic Rules and Regulations will be observed at all times. This installation enforces all applicable Oregon
Revised Statutes.

Absolutely No Weapons of any kind are allowed on the installation. Persons found attempting to bring a
weapon onto the installation are subject to immediate apprehension.

No alcohol or drugs are allowed on the installation.

Entry onto the installation constitutes consent to a warrantless search of yourself, your vehicle, and any
property under your control.

Contractor ID Badges: These badges are the property of the Portland Air Base, and are subject to
revocation at any time.

The badge will be worn above the waist in a visible location, at all times when working on the installation.

Upon the expiration of the contract, or the badge, it will be immediately returned to the COR, General
Contractor or Authorized PANG Base Personnel to be returned to the Pass & Registration Office. Failure to
do so will be treated as Theft of Government Property and appropriate measures instituted.

The badge is valid for use only on this installation. It is not valid as ID at any other location or installation.
Misuse of the badge will result in barment from the installation.

In the event the badge is lost or stolen, it must be immediately reported to the 142" SFS for investigation.
A new badge may not be issued until and investigation by the 142™ Security Forces Squadron is complete.

If an employee is applying for unescorted access privileges, or escort privileges, a criminal history check
will be performed prior to granting any privileges.

If a contractor employee is granted escort privilege, the following responsibilities attach:
o The escort will be with the escorted individual at all times. No exceptions.
o When Overend Gate personnel contact an authorized Contractor Escort, that individual will
respond immediately to the Gate. If the Escort has not arrived within 10 minutes, the person
awaiting entry will be turned away. No exceptions.

01010A -2 Attachment A: Contractor Access Request Packet



“PRIVACY ACT OF 1974 APPLIES” NOTE: APPLICATION NOT VALID IF INCOMPLETE

3. Controlled and Restricted Areas: Under no circumstances will a contractor employee enter a Controlled
Area or Restricted Area, unless escorted by a PANGB employee with escort privilege for that area. No
Exceptions.

Any employee found in an area without proper authorization or escort is subject to immediate apprehension
by the 142 SFS. It is of utmost importance to be aware that Deadly Force is authorized for the protection of
resources vital to National Security.

4. Free Zones: A Free Zone is an area established within a Controlled or Restricted Area by use of
stanchions/ropes/barriers, etc. which extend into the area for contract work.

It is very important that the contractor employee does not go beyond the boundaries of the Free Zone,
when working. Doing so will result in immediate apprehension and possible loss of Contractor badge.

5. Miscellaneous: Contractor employees will produce their badge for identification at any time upon the
demand of any 142 SFS member or other competent authority.

All Contractor employees will follow the orders/directives of any 142 SFS Member when challenged.
This compliance will be immediate, and without question. The use of Deadly Force is authorized in
the protection of this installation and any disobedience of directions or commands could be
interpreted as a hostile act toward the SFS member, or the assets.

This form will be signed, dated, and returned to 142 SFS Pass & Registration Office.

EMPLOYEE: My signature indicates | have read this document and have been briefed by the General Contractor
regarding security procedures, and will abide by the policies and procedures.

Printed Name of employee Date

Signature of employee

COR, GENERAL CONTRACTOR, OR AUTHORIZED PANG BASE PERSONNEL: My signature indicates that | have
briefed the above employee regarding security procedures identified on this form. | have also verified proof of current
vehicle registration, insurance and operators license.

Printed name of COR, General Contractor or Authorized PANG Base Personnel Date

Signature of COR, General Contractor or Authorized PANG Base Personnel

01010A -3 Attachment A: Contractor Access Request Packet



“PRIVACY ACT OF 1974 APPLIES” NOTE: APPLICATION NOT VALID IF INCOMPLETE

A copy of driver’s license or other government issued picture identification is required to be
attached. (Application not valid without picture ID attached.)

COR, General Contractor or Authorized PANG Base Personnel:
Complete This Section ONLY WHEN ESCORT PRIVILEGES are REQUESTED

REQUEST FOR ESCORT PRIVILEGES

EXAMPLES OF PERSONS WHO MAY BE CONSIDERED FOR AUTHORIZATION OF UN-ESCORTED
ENTRY ONTO PANG BASE:

Construction Project Superintendents (Manager) (and up to two Lead Workers per jobsite)

Long Term Contractors i.e. DSC, ACS-GSG, PHC, Raytheon, etc

Long Term Vendors/Delivery/Service Personnel where it is always the same person coming out to the Base i.e.
IKON Copier Service and Aramark Rag/Rug Delivery

AUTHORIZATION FOR CRIMINAL HISTORY CHECK

TO WHOM IT MAY CONCERN:

| hereby authorize and direct you, your organization, its officers, agents, assigns and employees to release to the
Portland Air National Guard Security Forces any and all information obtained or developed through their
investigation.

| hereby authorize and direct Portland Air National Guard Security Forces, its officers, agents, assigns and
employees to obtain any and all information regarding my criminal history to include but not limited to a Law
Enforcement Data Systems (LEDS) check. | understand that a conviction of a misdemeanor or felony crime will
disqualify me for any escort privileges.

| hereby exonerate, release and discharge you, your organization, its officers, agents, assigns and employees from
any liability or damages, whether in law or in equity, now and in the future, for complying with this request and for
furnishing the information requested by the Portland Air National Guard security Forces.

| specifically waive any rights | may have to review or inspect any and all of the information developed in the criminal
history check. You may retain a copy of this form for your files. SIGN THIS FORM ONLY IF REQUESTING ESCORT
PRIVILEGES

Signature Date Signature of Witness Date

NOTICE

Incomplete or incorrectly completed application packets are not valid and will not be accepted.
Please review entire packet before submitting.

Check that:

L] Verify that all blocks are properly filled out

L] Verify that the proper date format was used for the DATE OF BIRTH and the BADGE
VALIDATION PERIOD. i.e. 310CT03, or 16SEP0O3

] Ensure that all entries are printed/typed and easily readable

L] Verify that authorized signatures are in place

L] Verify that the packet being submitted contains 4 pages plus a copy of the Drivers’ License
or other government issued picture identification

After submitting complete packet to 142SFS Pass & Registration:
L] Add individual to Entry Authority List (EAL) and e-mail it to the required 142SFS Staff Members

01010A -4 Attachment A: Contractor Access Request Packet



General Contractor:

name

Superintendent:

name

Phone: (xxXx) XXX-XXXX

Date: DDMMYY

Supercedes EAL Dated: DDMMYY

Entry Authorization List:

Date of Drivers License / Access Valid
Badge Birth ID Card Number Start Date |Thru
Number |Last Name First Name Mi DDMMMYY |& State Job Site Sub Contractor |Supervisor DDMMMYY |DDMMMY
01010B -1 Attachment B: Entry Authorization Template




General Contractor:

name

Superintendent:

name

Phone: (xxx) XXX-XXXX

Date: DDMMYY

Supercedes EAL Dated: DDMMYY

Personnel Entry Authorization List (EAL)
Construction Free Zone

Date of Drivers License / Access Valid
Badge Birth ID Card Number Start Date |Thru
Number |Last Name First Name Mi DDMMMYY |& State Job Site Sub Contractor [Supervisor DDMMMYY |DDMMMY

01010C -1

Attachment C: Personnel EAL — Construction Free Zone




General Contractor:

Date: DDMMYY Vehicle Entry Authorization List (EAL)
name Supercedes EAL Dated: DDMMYY Construction Free Zone
Superintendent:
name

Phone: (xxx) XXX-XXXX

Vehicle Vehicle License Access Valid

Pass Plate Number and Start Date [Thru

Number [|Vehicle Make Vehicle Model |Company Name State Job Site Supervisor DDMMMYY |DDMMMY
01010D -1

Attachment D: Vehicle EAL — Construction free Zone
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Add/Alter Flightline Facilities, Bldg 304 & 375

SECTION 01025

PAYMENT

PART 1 GENERAL
1.1 GENERAL

The contract price for each item shall constitute full compensation for
furnishing all plant, labor, materials, appurtenances, and incidentals and
performing all operations necessary to construct and complete the items in
accordance with these specifications and the applicable drawings, including
surveying performed by the Contractor. Payment for each item shall be
considered as full compensation, notwithstanding that minor features may not
be mentioned herein. Work paid for under one item will not be paid for under
any other item. No separate payment will be made for the work, services, or
operations required by the Contractor, as specified in DIVISION 1, GENERAL
REQUIREMENTS, to complete the project in accordance with these
specifications; all costs thereof shall be considered as incidental to the
work.

1.2 PAYMENT
1.2.1 ITEM 0001 (BASE ITEM)

Payment will be made at the contract lump sum price for Item No. 0001, All
Work for Addition to Maintenance Hangar Bldg 375, including Associated Site
Work and Utilities Except for Items Separately Priced, payment of which shall
constitute full compensation for costs associated with the item of work as
shown on the drawings and as specified, complete. This item also includes
but is not limited to the following feature of work:

a. Painting of exposed girts at exterior walls. (The exterior siding is
already finished on both sides so painting is not required.) See
corresponding optional item for additional work in these areas.

1.2.2 ITEM 0002 (BASE ITEM)

Payment will be made at the contract lump sum price for Item No. 0002, All
Work to Alter Squadron Operations Facility, Bldg 304, including Associated
Site Work and Utilities Except for Items Separately Priced, payment of which
shall constitute full compensation for costs associated with the item of work
as shown on the drawings and as specified, complete. This item also includes
but is not limited to the following features of work:

a. For Locker Rooms and Restrooms 1005, 1007, 1008, 1009, 1010, and 1011
provide painting of wall and ceiling, new carpet, and cleaning and

regrouting of ceramic tile surfaces.

b. New floor finish in room 1038. See corresponding optional item for
additional work in room 1038.

c. New floor finish in room 1038. See corresponding optional item for
additional work in room 1038.
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d. New grab bars in room 1043 at water closet. See corresponding
optional item for additional work in room 1043.

e. New floor finish in auditorium. See corresponding optional item for
additional/alternative work in auditorium.

1.2.3 ITEM 0003 (BASE ITEM)

Payment will be made at the contract lump sum price for Item No. 0003, All
Work for As-Built Drawings as specified in Section 01702 from preparation to
final approval, payment of which shall constitute full compensation for costs
associated with the item of work, complete. No partial or total payment will
be made for this item until the as-built drawings, both marked up blue prints
and electronic files are fully approved by the Government (A or B action) and
all copies of approved drawings and electronic media received by the
Government.

1.2.4 ITEM 0004 (BASE ITEM)

Payment will be made at the contract lump sum price for Item No. 0004, All
Work for O&M Manuals as specified in Section 01701 from preparation to final
approval, payment of which shall constitute full compensation for costs
associated with the item of work, complete. ©No partial or total payment will
be made for this item until all O&M manuals are fully approved by the
Government (A or B action) and all copies of final manuals are received by
the Government in their final binders.

1.2.5 ITEM 0005 (BASE ITEM)

Payment will be made at the contract lump sum price for Item No. 0005, All
Work for Form 1354 Checklist and Equipment in Place List as specified in
Sections 01704 and 01705 from preparation to final approval, payment of which
shall constitute full compensation for costs associated with the item of
work, complete. ©No partial or total payment will be made for this item until
both the 1354 Checklist and Equipment in Place List are fully approved by the
Government (A or B action) and all copies of approved lists received by the
Government.

1.2.6 1Item No. 0006 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0006, All
Work for Covered Patio-Bldg 304, payment of which shall constitute full
compensation for costs associated with the item of work as shown on the
drawings and as specified.

1.2.7 Item No. 0007 (OPTIONAL ITEM)
Payment will be made at the contract lump sum price for Item No. 0007, All
Work for Locker Room Upgrade and Restrooms 1005, 1007, 1008, 1009, 1010, and

1011-Bldg 304, payment of which shall constitute full compensation for costs
associated with the item of work as shown on the drawings and as specified.
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1.2.8 Item No. 0008 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0008, All
Work for Curved Counter in Room 1038-Bldg 304, payment of which shall
constitute full compensation for costs associated with the item of work as
shown on the drawings and as specified.

1.2.9 TItem No. 0009 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0009, All
Work for Upgrade to Restroom 1043-Bldg 304, payment of which shall constitute
full compensation for costs associated with the item of work as shown on the
drawings and as specified.

1.2.10 TItem No. 0010 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0010, All
Work for Auditorium Seating Replacement-Bldg 304, payment of which shall
constitute full compensation for costs associated with the item of work as
shown on the drawings and as specified.

1.2.11 Item No. 0011 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0011, All
Work for New Exterior Windows-Bldg 304, payment of which shall constitute
full compensation for costs associated with the item of work as shown on the
drawings and as specified.

1.2.12 TItem No. 0012 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0012, All
Work for Flooring Within Existing Portion of Hangar Bay, Tug Bay and Existing
Door Pockets in Lieu of Existing Floor As Is-Bldg 375, payment of which shall
constitute full compensation for costs associated with the item of work as
shown on the drawings and as specified.

1.2.13 Item No. 0013 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0013, All
Work for Painting Within Existing Portion of Hangar Bay, Existing Tug Bay and
Existing Door Pockets Above 7’-0” and the 3” Wide Perimeter Stripe Around the
Existing Hangar Bay-Bldg 375, payment of which shall constitute full
compensation for costs associated with the item of work as shown on the
drawings and as specified.

1.2.14 TItem No. 0014 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0014, All
Work for Liner Panels on Exterior Walls Except at Wall Between Pockets 119
and 120-Bldg 375, payment of which shall constitute full compensation for
costs associated with the item of work as shown on the drawings and as
specified. Painting of girts covered by the liner panels is not required
under this item (deduct corresponding work under Base item from this item).
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1.2.15 Item No. 0015 (OPTIONAL ITEM)

Payment will be made at the contract lump sum price for Item No. 0015, All
Work for High Bay Lighting Within Existing Portion of Hanger Bay-Bldg 375,
payment of which shall constitute full compensation for costs associated with
the item of work as shown on the drawings and as specified.

1.3 PROGRESS PAYMENT INVOICE

Requests for payment shall be submitted in accordance with Federal
Acquisition Regulations (FAR) Subpart 32.9, entitled "PROMPT PAYMENT", and
Paragraphs 52.232-5 and 52.232-27, entitled "Payments Under Fixed-Price
Construction Contracts", and "Prompt Payment for Construction Contracts",
respectively. In addition each request shall be submitted in the number of
copies and to the designated billing office as shown in the Contract.

1.3.1 When submitting payment requests, the Contractor shall complete Blocks
1 through 12 of the "PROGRESS PAYMENT INVOICE" Form as directed by the
Contracting Officer. (A sample form is attached at the end of this Technical
Specification Section.) The completed form shall then become the cover
document to which all other support data shall be attached.

1.3.2 One additional copy of the entire request for payment, to include the
"PROGRESS PAYMENT INVOICE" cover document, shall be forwarded to a separate
address as designated by the Contracting Officer.

1.3.3 The Contractor shall submit with each pay request, a list of
subcontractors that have worked during that pay period. The listing shall be
broken down into weeks, identifying each subcontractor that has worked during
a particular week, and indicate the total number of employees that have
worked on site for each subcontractor for each week. The prime Contractor
shall also indicate the total number of employees for its on site staff for
each week.

PARTS 2 and 3 NOT USED
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PROGRESS PAYMENT INVOICE
See Federal Acquisition Regulations (FAR) 32.900, 52.232-5, & 52.232-27

1. PROJECT AND LOCATION

2. DATE

3. CONTRACTOR NAME AND ADDRESS
(Must be the same as in the Contract)

4. CONTRACT NO.

5. INVOICE NO.

6. DESCRIPTION OF WORK

7. PERIOD OF PERFORMANCE

From:

To:

8. DISCOUNT TERMS

9. OFFICIAL TO WHOM PAYMENT

10. OFFICIAL TO BE NOTIFIED

IS TO BE FORWARDED OF DEFECTIVE INVOICE
Name: Name:

Title: Title:

Phone: () - Phone () -

11. CERTIFICATION: I hereby certify, to the best of my knowledge and belief, that
(1) The amounts requested are only for the performance in accordance with the specifications, terms, and

conditions of this contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under
the contract, and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

and

(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract.

(Signature) (Title)

(Date)

12. OTHER INFORMATION OR DOCUMENTATION
required by Contract. Provide two (2) copies of each
(check and attach if applicable):

Updated Progress Chart/Schedule
Progress Narrative

Certified Payrolls (submitted weekly)
Safety Exposure Report

Updated Submittal \register

Progress Photos
Subcontractor/Employee Listings

(FOR GOVERNMENT USE ONLY)
Retainage: % Amt: $

Withholdings: $

Reason:

Following items are current:

As-Builts Yes No
O & M Manuals Yes No
1354 Data Yes No
Submittal Register Yes No

END OF SECTION
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SECTI ON 01035

MODI FI CATI ON PROCEDURES

PART 1 GENERAL
1.1 PROPOSED PRQJECT MODI FI CATI ONS:

Price proposals for proposed nodifications shall be submtted in accordance
with the requirenents of the Contract O ause MODI FI CATI ON PROPOSALS - PRI CE
BREAKDOMNS. |f change order work inpacts or delays other unchanged contract
wor k, the costs of such inpacts or delays shall be included in the proposals
and separately identified. Additional instructions for submtting price
proposal s can be found in NPSP-415-1-1, | NSTRUCTI ON AND | NFORVATI ON FOR
CONTRACTORS, a copy of which will be furnished to the Contractor at the
Preconstructi on Conference. For information applicable to equiprment rates
used in contract nodifications, refer to 00800 - SPECI AL CLAUSES, cl ause
"EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE".

PART 2 NOT' USED

PART 3 NOT USED

-- End of Section --
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SECTI ON 01061

ENVI RONMVENTAL PROTECTI ON

PART 1 GENERAL

1

1 SCOPE

This Section covers prevention of environnmental pollution and danage as the
result of construction operations under this contract. For the purpose of
this specification, environnmental pollution, and damage is defined as the
presence of chenmical, physical, or biological elenents or agents which
adversely affect human health or welfare; unfavorably alter ecol ogical

bal ances of inportance to hunan life; affect other species of inportance to
man; or degrade the utility of the environment for esthetic, cultural,

and/ or historical purposes. The control of environnent pollution and
damage requires consideration of air, water, and |land, and includes
managenent of visual esthetics, noise, and solid waste, as well as other

pol I utants.

.2 QUALITY CONTROL

The Contractor shall establish and maintain quality control for
environnmental protection of all itens set forth herein. The Contractor
shal |l record any problens in conplying with | aws, regul ati ons, and

ordi nances, and corrective action taken.

2.1 Subcontractors

Assurance of conpliance with this Section by subcontractors will be the
responsibility of the Contractor.

.3 NOTI FI CATI ON

When the Contracting Officer notifies the Contractor in witing of any
observed nonconpliance with Federal, state, or local |aws, regulations, or
permits, the Contractor shall, after receipt of such notice, informthe
Contracting O ficer of proposed corrective action and take such action as
may be approved. |If the Contractor fails to conply pronptly, the
Contracting Officer may issue an order stopping all or part of the work
until satisfactory corrective action has been taken. No tine extensions
will be granted or costs or damage allowed to the Contractor for any such
suspensi on.

.4 PROTECTI ON OF ENVI RONMENTAL RESOURCES

The environnental resources within the project boundaries and those
affected outside the limts of permanent work under this contract shall be
protected during the entire period of this contract. The Contractor shal
confine his activities to areas defined by the drawi ngs and specifications.
Envi ronnmental protection shall be as stated in the foll owi ng subparagraphs:

.4.1 Protecti on of Land Resources

The Contractor shall not renove, cut, deface, injure, or destroy |and
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resources including trees, shrubs, vines, grasses, topsoil, and land forns
wi t hout special pernission fromthe Contracting Oficer except as otherw se
specified or indicated. See Paragraph 1.5 for additional requirements
relating to protection of trees during excavation in the vicinity of a tree.

1.4.2 Di sposal of Garbage

Gar bage shall be placed in containers which are enptied on a regul ar
schedule. Al handling and di sposal shall be conducted to prevent
contam nati on.

1.4.3 Ref use Di sposal and d eanup

Ref use shall be defined as debris other than such organic materials as
brush or tree stunps.

1.4.3.1 Ref use Di sposa

The cost of refuse disposal, such as transportation, handling, dunping fees
as applicable, and simlar cost, shall be included in the contract price.
Ref use shall be disposed of off site, in accordance with all local, state,
and Federal rules and regul ations, at the Contractor's expense.

1.4.3.2 Fire Hazard

Cloths, cotton waste, and other comnmbustible materials that m ght constitute
a fire hazard shall be placed in closed nmetal containers and placed outside
or destroyed at the end of each day.

1.4. 4 Restrictions

The Contractor will not be permitted to deposit refuse in existing garbage
cans or refuse dunpsters. C eaners shall not be poured, drained, or washed
into plunbing fixtures or sanitary or stormsewers. Debris, dirt, dust,
and stains attributable to or resulting fromthe work effort shall be
renoved, cleaned, or effaced by the Contractor to the satisfaction of the
Contracting Oficer prior to acceptance of the job. Refuse shall not be
burned. Burning of vegetation or tree stunps will not be all owed unless
the worksite is in an area approved for burning.

1.4.5 Di sposal of Chem cal or Hazardous Waste
Chemical or hazardous waste shall be stored in corrosion-resistant
containers, renoved fromthe work area, and turned over to the Base
(Environmental Department - LTC Roger Rein) for disposal. Refer to
par agr aph "Base Environnental Requirenents" for additional Base
requi renents.

1.4.6 Di sposal of Discarded Materials

Di scarded materials, other than those which can be included in the solid
wast e category, shall be handl ed as directed.

1.4.7 Protecti on of Water Resources

The Contractor shall keep construction activities under surveill ance,
management, and control to avoid pollution of surface and ground waters.

1.4.8 Parti cul at es
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Dust particles, aerosols, and gaseous byproducts from construction
activities, processing, and preparation of materials shall be controlled at
all tinmes, including weekends, holidays, and hours when work is not in
progress. Hydrocarbons and carbon nonoxi de em ssions from equi pnent shal

be controlled to Federal and state allowable linmts at all tinmes.

1.5 PROTECTI ON OF TREES DURI NG EXCAVATI ON

Care shall be exercised by the contractor when excavating trenches in the
vicinity of trees. Were roots are 51 nm (2 inches) in dianeter or
greater, the trench shall be excavated by hand and tunnel ed. Wen | arge
roots are exposed, they shall be wapped with a heavy burlap for protection
and to prevent drying. Trenches dug by machi nes adjacent to trees having
roots less than 51 mm (2 inches) in diameter shall have the sides hand
trimred making a clean cut of the roots. Trenches havi ng exposed tree
roots shall be backfilled within 24 hours unl ess adequately protected by
noi st burlap or canvas.

1.6 MAI NTENANCE OF POLLUTI ON CONTRCOL FACI LI TI ES

The Contractor shall maintain all constructed facilities and portable
pol lution control devices for the duration of the contract or for that
l ength of time construction activities create the particular pollutant.

1.7 RESTORATI ON OF LANDSCAPE ( VEGETATI ON - SUCH AS TREES, PLANTS, AND
GRASS) DAMAGE

Al'l | andscape features (vegetation - such as trees, plants, and grass)
damaged or destroyed during Contractor operations outside and within the
wor k areas shall be restored to a condition similar to that which existed
prior to construction activities unless otherw se indicated on the draw ngs
or in the specifications. This restoration shall be done at no additiona
cost to the Governnent. |If the Contractor fails or refuses to repair the
damage pronptly, the Contracting Oficer may have the necessary work
performed and charge the cost to the Contractor.

Trees shall be replaced in kind with a mnimum 102 mm (4-inch) cali per
nursery stock. Shrubs, vines, and ground cover shall be replaced in kind;
size to be approved by the Contracting O ficer.

Al plant material shall neet specifications outlined in ANSI Z60.1 -
current publication, "American Standard for Nursery Stock."

Grass areas shall be replaced in kind by sodding or seeding. Sod shall be
required in all regularly maintained | awn areas and shall be installed
according to Anerican Sod Producers Associati on Guideline Specifications to
Soddi ng.

Grass seeding shall be installed on a m nimum 2-inch topsoil and according
to Section 02921 SEEDI NG

1.8 STORMMTER

Provide all permts, plans, training, fees associated with stormater
quality subject to state DEQ and base conmmander approval .

1.8.1 Construction Permt(s): Provide all plans, training, fees and
applications needed to obtain a state of Oregon 1200- CA stormvater permt
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for construction areas greater than or equal to 1 acre in area prior to
construction subject to state DEQ and base commander approval . Provide
permit termination notice to the DEQ subject to state and base comrander
approval .

1.8.1.1 Guidance: Guidance for conpletion of stormwvater plans, permt
applications and filing fees can be found at these internet web addresses:

1.8.1.1.1 Ceneral Cuidance:
http://ww. deq. st at e. or. us/ wg/ wgper m t/ Gen1200CGui dance. pdf

1.8.1.1.2 Pernit Cuidance:
http://ww. deq. st at e. or. us/ wg/ wgper i t / SWvt KW\ 443, pdf

1.8.1.1.3 Termnation Notice:
http://ww. deq. state. or.us/wg/ wgperm t/ 1200Ct er nNot i ce. pdf

1.8.1.1.4 Fee Schedul e:
http://ww. deq. st at e. or. us/ wg/ wgper i t/ St or mMMat er FeesTabl e. ht m

1.8.1.1.5 Application Form
http://ww. deq. st at e. or. us/ wg/ wgper m t/ 1200CAappl . pdf

1.8.2 Existing Base Stormnater Permit Conpliance: The contractor shal
provide all preventative and protective nmeasures needed to contro
stormnvat er runoff fromthe construction site in a manner to insure
compliance with the base 1200-COLS pernit (copies of this permt are
avail abl e fromthe POC above) to the satisfaction of the contracting
of fi cer and base environnmental officer

1.9 HAZARDOUS MATERI ALS

The contractor shall register all hazardous materials brought on base with
the base HAZMART by submitting the attached formto the base HAZMART to
their satisfaction 5-days prior to the hazardous material arriving on base
(HAZMART POC: Teresa Al bright phone 503-335-4974):
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CHEMICAL/HAZARDOUS MATERIAL REQUEST AUTHORIZATION bl R AR RECUEST, SR AOCESSB0DE
PART | - MATERIAL REQUEST Coniractor N/A

SECTION I. REQUESTER INFORMATION

3. COMMAND/ORGANIZA TION/OFFICE SYMBOL
Contractor Name:

4. WORKCENTER TITLE
N/A

SECTION Il. MATERIAL INFORMATION

5. SUPPLY ACCOUNT CODE(S) 6. BUILDING NUMBER 7. LOCATION (Be specific)
N/A
8. MATERIAL NAME 9. NSNLSN 10, LINIT OF ISSUE
N/A
T1. MATERIAL SPECIFICATION 12, DRAW AMOUNT 13. DRAW FREQUENCY
N/A NiA N/A
74, SOLE SOURCE MANUFACTURER NAME/CAGE 15, SOLE SOURCE PART NUMBER/TRADE NAME
N/A N/A
SECTION Hl. REQUIRING DOCUMENTIS)
16a. DOCUMENT NUMBER 16b. PARAGRAPH NUMBER | 16c. PAGE NUMBER | 164, REVISION/CHANGE NUMBER | 16e. REWISIONCHANGE DATE
N/A

SECTION IV. PROCESS INFORMATION

17. 1S THIS REQUEST FOR A NEW WORKLOAD OR PROCESS IN THIS SHOP? [ Tves | [we

18. TASK (Fully describe work activity and process in wiich this marterial is used.]

N/A

19. AMOUNT OF MATERIAL USED PER TASK 20. FREQUENCY OF TASK 21, DURATION OF TASK

N/A N/A N/A

22. DESCRIBE ANY ENGINEERING CONTROLS (N USE DURING THE PROCESS (such as itation sysiems, ench covered tanks, caoling coils, ete.)

(Complete only if Base Personnel will be impacted)

23. INDICATE ANY PERSONAL PROTECTIVE EQUIPMENT (PPE) CURRENTLY BEING USED IN CONJUNCTION WITH THIS GENERATED  N/A

24, DESCRIBE THE METHOD OF DISPOSAL FOR THE WASTE THAT IS GENERATED : All hazardous waste must be turned over to the base
environmental office in a manner acceptable to 142 FW/EM (POC: LTC Roger Rein phone 503-335-4462). All process discharges
(cleaning, degreasing, eic) involving water must be submitted for a batch discharge permit 1o 142 FW/EM.

SECTION V. REMARKS

25. PROVIDE ADDITIONAL INFORMA TION
Contractor shall resubmit this form to the base HAZMART with quantities actually used indicated in this block.

SECTION VI. CERTIFICATION
26a. REQUESTER'S NAME/ORGN SYMBOL/TELEPHONE NO. 26b. SIGNATURE "I certify material will be used as stated above. ® | 26c. DATE
{contractor)

27a. CERTIFYING OFFICIAL'S NAME/ORGN SYMBOL/TELEPHONE NGO, 27h. SIGNATURE "I certify material is required as stated above. ™ | 27c. DATE

AF FORM 3852, 19970801 (EF-V3)
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1.10.1 Hazardous Materials Storage: Store all hazardous materials in
accordance with Article 80 of the Oregon UniformFire Code. Insure al
hazardous materials stored outdoors are placed in secondary containment in
accordance with 40 Code of Federal Regulations 112:

http://ww. access. gpo. gov/ nara/ cfr/wai si dx_02/40cfr112_02. ht n

1.10 HAZARDQUS WASTE

Al'l hazardous waste generated fromthe use of hazardous materials becones
the property of the governnent to dispose of. The contractor shall nake the
base environnental office (142 FWEM phone 503-335-4462) aware of al

hazar dous waste accumul ati on and di sposal requirenents through the AF Form
3952 process. The contractor will be required to accunmul ate hazardous waste
on site in an approved contai ner and | ocation and request disposal fromthe
environmental office with 2-weeks noti ce.

1.11.1 Building Denplition Waste: In the event that the contractor could
not of fer hazardous buil di ng conponents to be re-used upon renpval, the
contractor shall collect, containerize and di spose of these components in a
manner approved by the base commander or base environmental officer. The
contractor shall submt their collection, containerization, and di sposa
plan to the base comander or base environnental officer through the
contracting officer for approval. Hazardous buil di ng conponents consi dered
shal | include (as a mininmn:

a. Refrigerant reclained fromair conditioning equi pnent (required to
be renpbved by a |icensed operator of EPA registered recovery equi pnent)
b Fl orescent |ight tubes

C. Lighting ballasts (except those with factory marki ngs "NON PCB")

d. Transformers

e Mercury Switches (including thernostats)

f Lead based pai nt

g Asbest os

h. O Water separators and contai ned sl udge/liquids

i St orage tanks (underground or above ground)

1.11 WASH WATER

Washi ng on base property of any equi pnent or vehicles is strictly
prohibited. This prohibition applies to all concrete trucks and
attachnents. The contractor may submt washing operations for approval by
the base conmander for discharge to sanitary sewer. Approval may require
the contractor provide pretreatment or other neans deenmed necessary by the
base conmander and permtting authority.

1.12 GROUNDWATER

The contractor shall obtain approval for dewatering fromthe base comuander

through the contracting officer prior to dewatering. This approval wll be
granted if the contractor can show if existing contam nated groundwater
plunmes will not be inpacted by contractor proposed dewatering. The

contractor shall submt an engineering proposal to the base commander for
approval show ng hydraulic calculations froma registered profession
hydr ol ogi st for proposed dewatering influence on existing groundwater
contam nant plumes indicated at this web site under "Feasibility Study"
http://ww. orport.ang.af.ml/Units/142fw 142em html  Di sposal of al
groundwat er renoved by the contractor for dewatering shall be by discharge
to sanitary sewer under a batch discharge pernit issued by the base
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environmental office. The contractor shall submit a request for a
dewat eri ng di scharge permt to sanitary sewer to the base environmenta
office at |east 2-weeks prior to the proposed di scharge date. Wthin this
two (2) week period, the contractor shall provide |aboratory anal ytica
testing required by the city of Portland based on their case by case

det ermi nati ons.

1.13 EXCAVATI NG AT CONTAM NATED SI TES

The contractor shall provide appropriate training and air nonitoring to
excavate at sites with contami nated soils or groundwater. Appropriate
training and air nonitoring shall be as deternmined by the contractor to
meet OSHA requirements for contam nants and their extents represented in
the "Feasibility Study" at this web site:

http://ww. orport.ang.af.ml/Units/142fw 142em html . Before conducting any
work, the contractor shall determine if excavation will take place at any
of the sites inthis "Feasibility Study" and provide the appropriate
training and air nmonitoring for contractor personnel. In the event that
excavated materials in areas identified as contani nated cannot be
backfilled to the sane | ocation, the contractor shall provide disposal at a
| ocati on approved by the base commander and the contracting officer.

1.14 SPI LL NOTI FI CATI ON

The contractor shall notify the base command post at 503-335-4911 upon
spilling any quantity of hazardous nmaterial s/waste.

1.15 ASBESTOS

Prior to disturbing any existing building conponents, the contractor shal
revi ew the existing assessnent for asbestos entitled, "Asbestos Managenent
Pl an, Portland ANG Base, Portland, Oegon" avail able through the base civi
engi neer (POC. M chael Collins, phone 503-335-4466). This plan will assist
the contractor in making a determination if and where asbestos is believed
to be present in the building. Based on the results of this contractor
review, the contractor shall provide adequate protection to the environnent
and their workers as defined by Oregon DEQ and OSHA. In the event that the
contractor encounters any unforeseen materials believed to contain
asbestos, the contractor shall notify the contracting officer imediately.

PART 2 NOT USED
PART 3 NOT USED

-- End of Section --
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SECTI ON 01312

QUALI TY CONTROL SYSTEM ( QCS)

PART 1 GENERAL

1

1 GENERAL

The Government will use the Resident Managenent System for Wndows (RMS) to
assist in its nmonitoring and adnministration of this contract. The
Contractor shall use the Government-furni shed Construction Contractor
Modul e of RMS, referred to as QCS, to record, maintain, and submt various
i nformati on throughout the contract period. This joint
Government - Contractor use of RVS and QCS will facilitate electronic
exchange of information and overall managenent of the contract. QCS

provi des the means for the Contractor to input, track, and electronically
share information with the Governnent in the foll ow ng areas:

Admi ni stration

Fi nances

Quality Contro
Submittal Monitoring
Schedul i ng

| mport/ Export of Data

1.1 Cor respondence and El ectroni ¢ Comruni cati ons

For ease and speed of communications, both Governnent and Contractor wll,
to the maxi num extent feasible, exchange correspondence and ot her docunents
in electronic format. Correspondence, pay requests and other docunents
conprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper docunents will
govern, in the event of discrepancy with the el ectronic version.

1.2 O her Factors

Particular attention is directed to Contract C ause, "Schedul es for
Construction Contracts", Contract O ause, "Paynents", Section 01320,

PRQIECT SCHEDULE, Section 01330, SUBM TTAL PROCEDURES, and Section 01451
CONTRACTOR QUALI TY CONTRCOL, which have a direct relationship to the
reporting to be acconplished through QCS. Al so, there is no separate
paynent for establishing and nmaintaining the QCS database; all costs
associated therewith shall be included in the contract pricing for the work.

.2 QCS SOFTWARE

QCS is a Wndows-based programthat can be run on a stand-al one persona
conmputer or on a network. The Government will nake avail able the QCS
software to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor shall be responsible to
downl oad, install and use the |l atest version of the QCS software fromthe
CGovernment's RMB Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on (3-1/2 inch)

hi gh-density di skettes or CO-ROM Any program updates of QCS will be nade
available to the Contractor via the Government RVS Wbsite as they becone
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avai | abl e.
1.3 SYSTEM REQUI REMENTS

The following |isted hardware and software is the m ni nrum system
configuration that the Contractor shall have to run CCS:

Har dwar e
| BM conpatible PCwith 200 MHz Pentium or hi gher processor
32+ MB RAM
4 @B hard drive disk space for sole use by the QCS system
3 1/2 inch high-density floppy drive
Conpact di sk (CD) Reader
Col or moni tor

Laser printer conpatible with HP LaserJet 11l or better, with mninmm4
I\/Blnstalled nmenory.

Connection to the Internet, mnimum 28 BPS
Sof t war e

M5 W ndows 95 or newer version operating system (Ms Wndows NT 4.0 or
newer i s reconmended)

Word Processing software conpatible with M5 Wrd 97 or newer
I nternet browser
The Contractor's conputer systemshall be protected by virus protection
software that is regularly upgraded with all issued manufacturer's updates
throughout the life of the contract.
El ectronic mail (E-mmil) conpatible with M5 Qutl ook
1.4 RELATED | NFORMATI ON
1.4.1 QCS User Guide
After contract award, the Contractor shall download instructions for the
installation and use of QCS fromthe Government RMS Internet Website; the
Contractor can obtain the current address fromthe Government. In case of
justifiable difficulties, the Governnent will provide the Contractor with a
CD- ROM cont ai ni ng these instructions.

1.4.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager
during the mandatory CQC Trai ning cl ass.

1.5 CONTRACT DATABASE

Prior to the pre-construction conference, the Governnent shall provide the
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Contractor with basic contract award data to use for QCS. The Governnent
will provide data updates to the Contractor as needed, generally by files
attached to E-mail. These updates will generally consist of submitta
revi ews, correspondence status, QA comments, and other adm nistrative and
QA dat a.

1.6 DATABASE Al NTENANCE

The Contractor shall establish, nmaintain, and update data for the contract
in the QCS dat abase throughout the duration of the contract. The
Contractor shall establish and maintain the QCS database at the
Contractor's site office. Data updates to the Governnent shall be
submitted by E-mail with file attachments, e.g., daily reports, schedul e
updat es, paynent requests. If permtted by the Contracting Oficer, a data
di skette or CD-ROM may be used instead of E-mail (see Paragraph DATA

SUBM SSI ON VI A COVPUTER DI SKETTE OR CD-ROM). The QCS dat abase typically
shal | include current data on the follow ng itens:

1.6.1 Adm ni stration
1.6.1.1 Contractor Information

The dat abase shall contain the Contractor's nane, address, tel ephone
nunbers, managenent staff, and other required itenms. Wthin 14 cal endar
days of receipt of QCS software fromthe Government, the Contractor shal
deliver Contractor administrative data in electronic format via E-numil.

1.6.1.2 Subcontractor | nformation

The dat abase shall contain the name, trade, address, phone nunbers, and
other required information for all subcontractors. A subcontractor mnust be
listed separately for each trade to be performed. Each subcontractor/trade
shal | be assigned a uni que Responsibility Code, provided in QCS. Wthin 14
cal endar days of receipt of QCS software fromthe Governnent, the
Contractor shall deliver subcontractor administrative data in electronic
format via E-mail.

1.6.1.3 Cor r espondence

Al'l Contractor correspondence to the Governnent shall be identified with a
serial nunber. Correspondence initiated by the Contractor's site office
shal |l be prefixed with "S". Letters initiated by the Contractor's hone
(rmain) office shall be prefixed with "H'. Letters shall be nunbered
starting from0001. (e.g., H 0001 or S-0001). The CGovernment's letters to
the Contractor will be prefixed with "C".

1.6.1.4 Equi pnent

The Contractor's QCS database shall contain a current |ist of equipment
pl anned for use or being used on the jobsite, including the nmost recent and
pl anned equi prent i nspection dates.

1.6.1.5 Managenent Reporting

QCS includes a nunber of reports that Contractor nanagenment can use to
track the status of the project. The value of these reports is reflective
of the quality of the data input, and is maintained in the various sections
of QCS. Anpbng these reports are: Progress Paynment Request worksheet, QA/ QC
comments, Submittal Register Status, Three-Phase | nspection checklists.
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1.6.2 Fi nances
1.6.2.1 Pay Activity Data

The QCS database shall include a |ist of pay activities that the Contractor
shal | devel op in conjunction with the construction schedule. The sum of

all pay activities shall be equal to the total contract amount, including
nodi fications. Pay activities shall be grouped by Contract Line Item
Nunmber (CLIN), and the sumof the activities shall equal the anpbunt of each
CLIN. The total of all CLINs equals the Contract Anount.

1.6.2.2 Payment Requests

Al'l progress paynent requests shall be prepared using QCS. The Contractor
shal | conplete the paynent request worksheet and include it with the
paynent request. The work conpl eted under the contract, neasured as
percent or as specific quantities, shall be updated at |east nonthly.
After the update, the Contractor shall generate a paynent request report
using QCS. The Contractor shall subnmit the paynment requests with
supporting data by E-mail with file attachment(s). |If permtted by the
Contracting Oficer, a data diskette may be used instead of E-mail. A

si gned paper copy of the approved paynment request is also required, which
shall govern in the event of discrepancy with the el ectronic version.

1.6.3 Quality Control (QQC

QCS provides a neans to track inplenentation of the 3-phase QC Control
System prepare daily reports, identify and track deficiencies, docunent
progress of work, and support other contractor QC requirenments. The
Contractor shall nmaintain this data on a daily basis. Entered data wll
automatically output to the QCS generated daily report. The Contractor
shal | provide the Government a Contractor Quality Control (CQC) Plan within
the tinme required in Section 01451, CONTRACTOR QUALI TY CONTROL. Wthin
seven cal endar days of CGovernment acceptance, the Contractor shall subnit a
data diskette or CO-ROMreflecting the information contained in the
accepted CQC Pl an: schedule, pay activities, features of work, subnitta
register, QC requirenents, and equi pnent |ist.

1.6.3.1 Daily Contractor Quality Control (CQC) Reports.

QCS includes the neans to produce the Daily CQC Report. The Contractor nay
use other formats to record basic QC data. However, the Daily CQC Report
generated by QCS shall be the Contractor's official report. Data from any
suppl enental reports by the Contractor shall be summarized and consol i dat ed
onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be
submitted as required by Section 01451, CONTRACTOR QUALI TY CONTROL.

Reports shall be submitted electronically to the Governnent using E-mail or
di skette within 24 hours after the date covered by the report. Use of
either nmode of submittal shall be coordinated with the Governnent
representative. The Contractor shall al so provide the Governnent a signed,
printed copy of the daily CQC report.

1.6.3.2 Def i ci ency Tracki ng.
The Contractor shall use QCS to track deficiencies. Deficiencies
identified by the Contractor will be nunerically tracked using QC punch

list itens. The Contractor shall maintain a current log of its QC punch
list itens in the QCS database. The Governnment will | og the deficiencies
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it has identified using its QA punch list items. The Government's QA punch
list itenms will be included in its export file to the Contractor. The
Contractor shall regularly update the correction status of both QC and QA
punch list itemns.

1.6.3.3 Thr ee- Phase Control Meetings

The Contractor shall nmmintain schedul ed and actual dates and times of
preparatory and initial control neetings in QCS

1.6.3.4 Accident/Safety Tracking.

The Governnent will issue safety comments, directions, or guidance whenever
safety deficiencies are observed. The Government's safety coments will be
included in its export file to the Contractor. The Contractor shal
regul arly update the correction status of the safety comments. In

addition, the Contractor shall utilize QCS to advise the Governnent of any
accidents occurring on the jobsite. This brief supplenental entry is not
to be considered as a substitute for conpletion of mandatory reports, e.g.,
ENG Form 3394 and OSHA For m 200.

1.6.3.5 Feat ures of Work

The Contractor shall include a conplete list of the features of work in the
QCS database. A feature of work nay be associated with nultiple pay
activities. However, each pay activity (see subparagraph "Pay Activity
Dat a" of paragraph "Finances") will only be linked to a single feature of
wor K.

1.6.3.6 QC Requi renents

The Contractor shall develop and maintain a conplete list of QC testing,
transferred and installed property, and user training requirements in QCS
The Contractor shall update all data on these QC requirenents as work
progresses, and shall pronptly provide this information to the Governnent

via QCS.
1.6.4 Submittal Managemnent

The Governnment will provide the initial submttal register, ENG Form 4288,
SUBM TTAL REG STER in electronic format. Thereafter, the Contractor shal
maintain a conplete list of all submittals, including conpletion of all
data colums. Dates on which submittals are received and returned by the
CGovernment will be included in its export file to the Contractor. The
Contractor shall use QCS to track and transmit all submittals. ENG Form
4025, submittal transmttal form and the submittal register update, ENG
Form 4288, shall be produced using QCS. RMS will be used to update, store
and exchange submittal registers and transmittals, but will not be used for
storage of actual submittals.

1.6.5 Schedul e

The Contractor shall develop a construction schedul e consisting of pay
activities, in accordance with Contract C ause "Schedul es for Construction
Contracts", or Section 01320, PRQIECT SCHEDULE, as applicable. This
schedul e shall be input and maintained in the QCS database either nanually
or by using the Standard Data Exchange Format (SDEF) (see Section 01320,
PRQIECT SCHEDULE). The updated schedul e data shall be included with each
pay request subnmitted by the Contractor.
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1

6.6 | mport/ Export of Data

QCS includes the ability to export Contractor data to the Governnent and to
inmport submttal register and other Governnent-provided data, and schedul e
data usi ng SDEF.

.7 | MPLEMENTATI ON

Contractor use of QCS as described in the precedi ng paragraphs is
mandatory. The Contractor shall ensure that sufficient resources are
available to maintain its QCS database, and to provide the Government with
regul ar database updates. QCS shall be an integral part of the
Contractor's managenent of quality control

. 8 DATA SUBM SSI ON VI A COWUTER DI SKETTE OR CD- ROM

The Governnent-preferred nmethod for Contractor's subm ssion of updates,
paynment requests, correspondence and other data is by E-mail with file
attachment (s). For locations where this is not feasible, the Contracting
Oficer may pernmit use of conputer diskettes or CD-ROM for data transfer.
Data on the disks or CDs shall be exported using the QCS built-in export
function. |f used, diskettes and CD-ROVs will be submitted in accordance
with the follow ng:

.8.1 File Medi um

The Contractor shall submt required data on 3-1/2 inch doubl e-sided

hi gh-density di skettes fornatted to hold 1.44 MB of data, capabl e of
runni ng under M crosoft Wndows 95 or newer. Alternatively, CD ROVs may be
used. They shall conformto industry standards used in the United States.
Al'l data shall be provided in English.

.8.2 Di sk or CD- ROM Label s

The Contractor shall affix a permanent exterior |abel to each diskette and
CD-ROM subnitted. The label shall indicate in English, the QCS file nane,
full contract nunber, contract name, project |ocation, data date, nane and
t el ephone nunber of person responsible for the data.

.8.3 Fil e Nanes

The CGovernnent will provide the file names to be used by the Contractor
with the QCS software.

.9 MONTHLY COORDI NATI ON MEETI NG

The Contractor shall update the QCS database each workday. At |east

nont hly, the Contractor shall generate and submit an export file to the
CGovernment with schedul e update and progress paynent request. As required
in Contract C ause "Paynents", at |east one week prior to submittal, the
Contractor shall neet with the Governnent representative to reviewthe
pl anned progress paynent data subm ssion for errors and oni ssions. The
Contractor shall nake all required corrections prior to Governnent
acceptance of the export file and progress paynent request. Paynent
requests accomnpani ed by inconplete or incorrect data submittals will be
returned. The Government will not process progress paynments until an
acceptable QCS export file is received.
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1.10 NOTI FI CATI ON OF NONCOWPLI ANCE
The Contracting Officer will notify the Contractor of any detected
nonconpliance with the requirenments of this specification. The Contractor
shal | take imredi ate corrective action after recei pt of such notice. Such
notice, when delivered to the Contractor at the work site, shall be deened
sufficient for the purpose of notification.

PART 2 NOT USED

PART 3 NOT USED

-- End of Section --
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SECTI ON 01320

PRQIECT SCHEDULE

PART 1 GENERAL
1.1 REFERENCES

The publications listed below forma part of the specification to the
extent referenced. The publications are referenced in the text by basic
desi gnation only.

U S. ARMY CORPS OF ENG NEERS ( USACE)

ER 1-1-11 (1995) Progress, Schedul es, and Network
Anal ysi s Systens

1.2 QUALI FI CATI ONS

The Contractor shall designate an authorized representative who shall be
responsi ble for the preparation of all required project schedul e reports.

PART 2 PRODUCTS (Not Appl i cabl e)
PART 3  EXECUTI ON
3.1 GENERAL REQUI REMENTS

Pursuant to the Contract C ause, SCHEDULE FOR CONSTRUCTI ON CONTRACTS, a
Proj ect Schedul e as descri bed bel ow shall be prepared. The scheduling of
construction shall be the responsibility of the Contractor. Contractor
managenent personnel shall actively participate in its devel opnent.
Subcontractors and suppliers working on the project shall also contribute
i n devel opi ng and mai ntai ning an accurate Project Schedule. The approved
Project Schedul e shall be used to neasure the progress of the work, to aid
in evaluating time extensions, and to provide the basis of all progress
paynent s.

3.2 BASI S FOR PAYMENT

The schedul e shall be the basis for measuring Contractor progress. Lack of

an approved schedul e or scheduling personnel will result in an inability of
the Contracting Oficer to evaluate Contractor's progress for the purposes
of paynent. Failure of the Contractor to provide all information, as

specified below, shall result in the disapproval of the entire Project
Schedul e subm ssion and the inability of the Contracting Oficer to

eval uate Contractor progress for payment purposes. |In the case where

Proj ect Schedul e revi sions have been directed by the Contracting Oficer
and t hose revisions have not been included in the Project Schedule, the
Contracting O ficer nmay hold retainage up to the nmaxi mum al | owed by
contract, each paynent period, until revisions to the Project Schedul e have
been made.

3.3 PROJECT SCHEDULE

The conputer software systemutilized by the Contractor to produce the
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Proj ect Schedul e shall be capable of providing all requirements of this
specification. Failure of the Contractor to neet the requirenents of this
specification shall result in the disapproval of the schedule. Manual

net hods used to produce any required information shall require approval by
the Contracting Oficer.

3.3.1 Use of the Critical Path Mt hod
The Critical Path Method (CPM of network cal cul ation shall be used to
generate the Project Schedule. The Contractor shall provide the Project
Schedul e in the Precedence Di agram Met hod (PDV) .

3.3.2 Level of Detail Required

The Project Schedule shall include an appropriate |level of detail. Failure
to devel op or update the Project Schedule or provide data to the
Contracting Oficer at the appropriate | evel of detail, as specified by the

Contracting Oficer, shall result in the disapproval of the schedule. The
Contracting Oficer will use, but is not limted to, the follow ng
conditions to determ ne the appropriate |level of detail to be used in the
Proj ect Schedul e:

3.3.2.1 Activity Durations
Contractor submi ssions shall follow the direction of the Contracting
O ficer regarding reasonable activity durations. Reasonable durations are
those that allow the progress of activities to be accurately deterni ned
bet ween paynent periods (usually |ess than 2 percent of all non-procurenent
activities' Oiginal Durations are greater than 20 days).

3.3.2.2 Procurenent Activities
Tasks related to the procurement of long | ead materials or equi pnent shal
be included as separate activities in the project schedule. Long |ead
materials and equi pnent are those materials that have a procurenent cycle
of over 90 days. Exanples of procurenent process activities include, but
are not limted to: subnmittals, approvals, procurenent, fabrication, and
delivery.

3.3.2.3 Critical Activities

The followi ng activities shall be listed as separate line activities on the
Contractor's project schedul e:

a. Submi ssion and approval of nechanical/electrical |ayout draw ngs.
b. Subm ssion and approval of O & M nanual s.

c. Subm ssion and approval of as-built draw ngs.

d. Subm ssion and approval of 1354 data and installed equi pment |ists.
e. Subm ssion and approval of testing and air bal ance (TAB).

f. Subnission of TAB specialist design review report.

g. Subm ssion and approval of fire protection specialist.

h. Submi ssion and approval of testing and bal anci ng of HVAC pl us
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conmi ssi oni ng pl ans and dat a.

i. Ailr and water bal ance dates.
j . HVAC conmi ssi oni ng dat es.
k. Controls testing plan.
. Controls testing.
m Performance Verification testing.
n. Other systens testing, if required.
o. Prefinal inspection.
p. Correction of punchlist fromprefinal inspection.
g. Final inspection.

3.3.2.4 Covernment Activities

CGovernment and ot her agency activities that could inpact progress shall be
shown. These activities include, but are not linited to: approvals,

i nspections, utility tie-in, Governnment Furnished Equi prent (GFE) and
Notice to Proceed (NTP) for phasing requirenents.

3.3.2.5 Responsibility

Al activities shall be identified in the project schedule by the party
responsi ble to performthe work. Responsibility includes, but is not
l[imted to, the subcontracting firm contractor work force, or governnent
agency performng a given task. Activities shall not belong to nore than
one responsi ble party. The responsible party for each activity shall be
identified by the Responsibility Code.

3.3.2.6 Wor k Areas

Al activities shall be identified in the project schedule by the work area
in which the activity occurs. Activities shall not be allowed to cover
nore than one work area. The work area of each activity shall be
identified by the Wirk Area Code.

3.3.2.7 Modi fication or C ai m Nunber

Any activity that is added or changed by contract nodification or used to
justify claimed tine shall be identified by a nod or claimcode that
changed the activity. Activities shall not belong to nore than one

nodi fication or claimitem The nodification or claimnunber of each
activity shall be identified by the Mod or C ai m Nunber. Wenever
possi bl e, changes shall be added to the schedul e by addi ng new activities.
Exi sting activities shall not normally be changed to reflect nodifications.

3.3.2.8 Bid Item
Al activities shall be identified in the project schedule by the Bid Item
to which the activity belongs. An activity shall not contain work in nore

than one bid item The bid itemfor each appropriate activity shall be
identified by the Bid Item Code.
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3.3.2.9 Phase of Wbrk

Al activities shall be identified in the project schedule by the phases of
work in which the activity occurs. Activities shall not contain work in
nore than one phase of work. The project phase of each activity shall be
by the uni que Phase of W rk Code.

3.3.2.10 Cat egory of Wbrk

Al Activities shall be identified in the project schedule according to the
category of work which best describes the activity. Category of work
refers, but is not linted, to the procurenent chain of activities
including such itenms as submittals approvals, procurenent, fabrication,
delivery, installation, start-up, and testing. The category of work for
each activity shall be identified by the Category of Wrk Code.

3.3.2.11 Feature of Wrk

Al activities shall be identified in the project schedule according to the
feature of work to which the activity belongs. Feature of work refers, but
is not limted to, a work breakdown structure for the project. The feature
of work for each activity shall be identified by the Feature of Wrk Code.

3.3.3 Schedul ed Project Conpletion
The schedul e interval shall extend from NTP to the contract conpletion date.
3.3.3.1 Project Start Date

The schedul e shall start no earlier than the date on which the NTP was
acknow edged. The Contractor shall include as the first activity in the
project schedule an activity called "Start Project”. The "Start Project”
activity shall have an "ES" constraint date equal to the date that the NTP
was acknow edged, and a zero day duration.

3.3.3.2 Constraint of Last Activity

Conpl etion of the last activity in the schedule shall be constrained by the
contract conpletion date. Calculation on project updates shall be such
that if the early finish of the last activity falls after the contract
conpletion date, then the float calculation shall reflect a negative float
on the critical path. The Contractor shall include as the last activity in
the project schedule an activity called "End Project”. The "End Project"
activity shall have an "LF" constraint date equal to the conpletion date
for the project, and a zero day duration.

3.3.3.3 Early Project Conpletion

In the event the project schedul e shows conpletion of the project prior to
the contract conpletion date, the Contractor shall identify those
activities that have been accel erated and/or those activities that are
scheduled in parallel to support the Contractor's "early" conpletion.
Contractor shall specifically address each of the activities noted in the
narrative report at every project schedul e update period to assist the
Contracting Officer in evaluating the Contractor's ability to actually
complete prior to the contract period.

3.3. 4 Interim Conpl etion Dates
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Contractually specified interimconpletion dates shall al so be constrained
to show negative float if the early finish date of the last activity in
that phase falls after the interimconpletion date.

3.3.4.1 Start Phase

The Contractor shall include as the first activity for a project phase an
activity called "Start Phase X' where "X' refers to the phase of work. The
"Start Phase X' activity shall have an "ES" constraint date equal to the
date on which the NTP was acknow edged, and a zero day duration.

3.3.4.2 End Phase

The Contractor shall include as the last activity in a project phase an
activity called "End Phase X' where "X" refers to the phase of work. The
"End Phase X' activity shall have an "LF" constraint date equal to the
conpl etion date for the project, and a zero day duration.

3.3.4.3 Phase X

The Contractor shall include a hammock type activity for each project phase
call ed "Phase X' where "X" refers to the phase of work. The "Phase X"
activity shall be logically tied to the earliest and |latest activities in

t he phase.

3.3.5 Def ault Progress Data Disall owed

Actual Start and Finish dates shall not be autonmatically updated by default
nmechani sns that may be included in CPM scheduling software systens. Actua
Start and Finish dates on the CPM schedul e shall nmatch those dates provided
from Contractor Quality Control Reports. Failure of the Contractor to
docunent the Actual Start and Finish dates on the Daily Quality Contro
report for every in-progress or conpleted activity, and failure to ensure
that the data contained on the Daily Quality Control reports is the sole
basis for schedul e updating shall result in the disapproval of the
Contractor's schedule and the inability of the Contracting Oficer to

eval uate Contractor progress for payment purposes. Updating of the percent
compl ete and the remai ning duration of any activity shall be independent
functions. Programfeatures which calculate one of these paraneters from
the other shall be disabl ed.

3.3.6 Qut - of - Sequence Progress
Activities that have posted progress wi thout all preceding |ogic being
satisfied (Qut-of-Sequence Progress) will be allowed only on a case-hy-case
approval of the Contracting Oficer. The Contractor shall propose logic
corrections to elimnate all out of sequence progress or justify not
changi ng the sequencing for approval prior to subnmitting an updated project
schedul e.

3.3.7 Negat i ve Lags

Lag durations contained in the project schedule shall not have a negative
val ue.

3.4 PROJECT SCHEDULE SUBM SSI ONS

The Contractor shall provide the subni ssions as described below. The data
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di sk, reports, and network diagrans required for each subm ssion are
contai ned in paragraph SUBM SSI ON REQUI REMENTS.

3.4.1 Prelimnary Project Schedul e Subm ssion

The Prelimnary Project Schedule, defining the Contractor's planned
operations for the first 60 cal endar days shall be subnmitted for approva
within 20 cal endar days after the NTP is acknow edged. The approved
prelimnary schedul e shall be used for payment purposes not to exceed 60
cal endar days after NIP

3.4.2 Initial Project Schedul e Submi ssion

The Initial Project Schedule shall be submitted for approval w thin 40

cal endar days after NTP. The schedul e shall provide a reasonabl e sequence
of activities which represent work through the entire project and shall be
at a reasonable |evel of detail

3.4.3 Peri odi ¢ Schedul e Updat es

Based on the result of progress meetings, specified in "Periodic Progress
Meetings," the Contractor shall submt periodic schedul e updates. These
submi ssions shall enable the Contracting Oficer to assess Contractor's
progress. |If the Contractor fails or refuses to furnish the infornmation
and project schedule data, which in the judgenent of the Contracting

O ficer or authorized representative is necessary for verifying the
Contractor's progress, the Contractor shall be deemed not to have provided
an estimate upon which progress paynent may be nmade.

3.4.4 Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the
St andard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact
structure is mandatory, even if sone fields are not used.

3.5 SUBM SSI ON REQUI REMENTS
The following itens shall be submtted by the Contractor for the
prelimnary submission, initial subm ssion, and every periodic project
schedul e update throughout the life of the project:

3.5.1 Dat a Di sks

Two data di sks containing the project schedule shall be provided. Data on
the di sks shall adhere to the SDEF format specified in ER 1-1-11, Appendi x
A

3.5.1.1 File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of
dat a.

3.5.1.2 Di sk Labe

A pernmanent exterior |abel shall be affixed to each disk submitted. The

| abel shall indicate the type of schedule (Prelimnary, Initial, Update, or
Change), full contract nunber, project nane, project |ocation, data date,
name and tel ephone nunber or person responsible for the schedule, and the
version used to prepare the C. P.M
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3.5.1.3 Fil e Nane

Each file submtted shall have a nane related to either the schedul e data
date, project name, or contract nunber. The Contractor shall develop a
nam ng convention that will ensure that the nanes of the files subnmitted
are unique. The Contractor shall subnit the file naming convention to the
Contracting Oficer for approval.

3.5.2 Narrative Report

A Narrative Report shall be provided with the prelimnary, initial, and
each update of the project schedule. This report shall be provided as the
basis of the Contractor's progress paynent request. The Narrative Report
shall include: a description of activities along the 2 npst critica

pat hs, a description of current and antici pated probl em areas or del ayi ng
factors and their inpact, and an explanation of corrective actions taken or
required to be taken. The narrative report is expected to relay to the
CGovernment, the Contractor's thorough analysis of the schedul e output and
its plans to conpensate for any problens, either current or potential,

whi ch are reveal ed t hrough that analysis.

3.5.3 Approved Changes Verification

Only project schedul e changes that have been previously approved by the
Contracting Oficer shall be included in the schedul e subni ssion. The
Narrative Report shall specifically reference, on an activity by activity
basis, all changes made since the previous period and rel ate each change to
docunent ed, approved schedul e changes.

3.5.4 Schedul e Reports
The format for each activity for the schedule reports listed bel ow shall
contain: Activity Nunmbers, Activity Description, Oiginal Duration,
Remai ning Duration, Early Start Date, Early Finish Date, Late Start Date,
Late Finish Date, Total Float. Actual Start and Actual Finish Dates shal
be printed for those activities in progress or conpleted.

3.5.4.1 Activity Report
Alist of all activities sorted according to activity nunber.

3.5.4.2 Logi ¢ Report
A list of Preceding and Succeeding activities for every activity in
ascendi ng order by activity nunber. Preceeding and succeeding activities
shall include all information |isted above in paragraph Schedul e Reports.
A blank line shall be |eft between each activity grouping.

3.5.4.3 Total Fl oat Report
A list of all inconplete activities sorted in ascending order of tota
float. Activities which have the sane anpbunt of total float shall be
listed in ascending order of Early Start Dates. Conpleted activities shal
not be shown on this report.

3.5.4.4 Ear ni ngs Report

A conpilation of the Contractor's Total Earnings on the project fromthe
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3.

NTP until the nost recent Monthly Progress Meeting. This report shal
reflect the Earnings of specific activities based on the agreenents made in
the field and approved between the Contractor and Contracting O ficer at
the nobst recent Monthly Progress Meeting. Provided that the Contractor has
provided a conpl ete schedul e update, this report shall serve as the basis
of determ ning Contractor Paynent. Activities shall be grouped by bid item
and sorted by activity nunbers. This report shall: sumall activities in
a bid itemand provide a bid itempercent; and conplete and sumall bid
items to provide a total project percent conplete. The printed report

shall contain, for each activity: the Activity Number, Activity
Description, Oiginal Budgeted Anount, Total Quantity, Quantity to Date,
Percent Conpl ete (based on cost), and Earnings to Date.

.5.5 Net wor k Di agr am

The network diagram shall be required on the initial schedul e subm ssion
and on nmonthly schedul e update subm ssions. The network di agram shal
depi ct and display the order and interdependence of activities and the
sequence in which the work is to be acconplished. The Contracting Oficer
will use, but is not limted to, the followi ng conditions to review
compliance with this paragraph

.5.5.1 Cont i nuous Fl ow

Di agrans shall show a continuous flow fromleft to right with no arrows
fromright to left. The activity nunber, description, duration, and
estimated earned val ue shall be shown on the diagram

.5.5.2 Proj ect M| estone Dates

Dat es shall be shown on the diagramfor start of project, any contract
required interimconpletion dates, and contract conpletion dates.

.5.5.3 Critical Path

The critical path shall be clearly shown.

.5.5.4 Bandi ng

Activities shall be grouped to assist in the understanding of the activity
sequence. Typically, this floww Il group activities by category of work,
work area and/or responsibility.

.5.5.5 S- Curves

Earni ngs curves showi ng projected early and | ate earnings and earnings to
dat e.

.6 PERI ODI C PROGRESS MEETI NGS

Progress neetings to discuss payment shall include a monthly onsite neeting
or other regular intervals nutually agreed to at the preconstruction
conference. During this neeting the Contractor shall describe, on an
activity by activity basis, all proposed revisions and adjustnents to the
project schedule required to reflect the current status of the project.

The Contracting Oficer will approve activity progress, proposed revisions,
and adj ustnents as appropriate.

6.1 Meeting Attendance
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The Contractor's Project Manager and Schedul er shall attend the regul ar
progress neeting.

3.6.2 Updat e Subni ssion Fol |l owi ng Progress Meeting

A conpl ete update of the project schedul e containing all approved progress,
revi sions, and adjustments, based on the regul ar progress neeting, shall be
submitted not later than 4 working days after the nonthly progress mneeting.

3.6.3 Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates,
Remai ni ng Durations, and Cost-to-Date shall be subject to the approval of
the Contracting Oficer. As a mnimm the Contractor shall address the
following itens on an activity by activity basis during each progress
neeting.

3.6.3.1 Start and Fi ni sh Dat es

The Actual Start and Actual Finish dates for each activity currently
in-progress or conpleted .

3.6.3.2 Ti me Conpl etion
The estimated Remai ning Duration for each activity in-progress. Time-based
progress cal cul ati ons shall be based on Renmining Duration for each

activity.

3.6.3.3 Cost Conpl eti on

The earnings for each activity started. Paynment will be based on earnings
for each in-progress or conpleted activity. Paynent for individua
activities will not be nmade for work that contains quality defects. A

portion of the overall project ampbunt nay be retai ned based on del ays of
activities.

3.6.3.4 Logi ¢ Changes

Al'l 1ogic changes pertaining to NTP on change orders, change orders to be
incorporated into the schedule, contractor proposed changes in work
sequence, corrections to schedule |logic for out-of-sequence progress, |ag
durations, and other changes that have been nmade pursuant to contract
provi sions shall be specifically identified and di scussed.

3.6.3.5 O her Changes

O her changes required due to delays in conpletion of any activity or group
of activities include: 1) delays beyond the Contractor's control, such as
strikes and unusual weather. 2) delays encountered due to submittals,
Covernment Activities, deliveries or work stoppages which make re-pl anni ng
the work necessary. 3) Changes required to correct a schedul e which does
not represent the actual or planned prosecution and progress of the work.

3.7 REQUESTS FOR TI ME EXTENSI ONS
In the event the Contractor requests an extension of the contract

conpletion date, or any interimmlestone date, the Contractor shal
furnish the following for a determnation as to whether or not the
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Contractor is entitled to an extension of time under the provisions of the
contract: justification, project schedul e data, and supporting evidence as
the Contracting O ficer nay deem necessary. Submi ssion of proof of delay,
based on revised activity logic, duration, and costs (updated to the
specific date that the delay occurred) is obligatory to any approvals.

3.7.1 Justification of Delay

The project schedule shall clearly display that the Contractor has used, in
full, all the float time available for the work involved with this request.

The Contracting Officer's determination as to the nunber of all owabl e days
of contract extension shall be based upon the project schedule updates in
effect for the tine period in question, and other factual information.
Actual delays that are found to be caused by the Contractor's own actions,
which result in the extension of the schedule, will not be a cause for a
time extension to the contract conpl etion date.

3.7.2 Submi ssi on Requi renents

The Contractor shall submit a justification for each request for a change
in the contract conpletion date of under 2 weeks based upon the nost recent
schedul e update at the tinme of the NTP or constructive direction issued for
the change. Such a request shall be in accordance with the requirenments of
ot her appropriate Contract C auses and shall include, as a m ni mum

a. Alist of affected activities, with their associ ated project
schedul e activity nunber.

b. A brief explanation of the causes of the change.
c. An analysis of the overall inpact of the changes proposed.
d. A sub-network of the affected area.

Activities inpacted in each justification for change shall be identified by
a unique activity code contained in the required data file.

3.7.3 Addi ti onal Subm ssion Requirenents

For any requested tine extension of over 2 weeks, the Contracting O ficer
may request an interimupdate with revised activities for a specific change
request. The Contractor shall provide this disk within 4 days of the
Contracting Oficer's request.

3.8 DI RECTED CHANGES

If the NTP is issued for changes prior to settlenment of price and/or tine,
the Contractor shall submt proposed schedule revisions to the Contracting
Oficer within 2 weeks of the NTP being issued. The proposed revisions to
the schedule will be approved by the Contracting O ficer prior to inclusion
of those changes within the project schedule. |If the Contractor fails to
submit the proposed revisions, the Contracting Officer may furnish the
Contractor with suggested revisions to the project schedule. The
Contractor shall include these revisions in the project schedul e unti

revi sions are submitted, and final changes and inpacts have been
negotiated. |If the Contractor has any objections to the revisions

furni shed by the Contracting Oficer, the Contractor shall advise the
Contracting Oficer within 2 weeks of receipt of the revisions. Regardless
of the objections, the Contractor shall continue to update the schedul e
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with the Contracting Oficer's revisions until a nutual agreenent in the
revisions is reached. If the Contractor fails to submit alternative
revisions within 2 weeks of receipt of the Contracting Oficer's proposed
revi sions, the Contractor will be deemed to have concurred with the
Contracting O ficer's proposed revisions. The proposed revisions will then
be the basis for an equitable adjustnent for perfornmance of the work.

3.9 OMERSHI P OF FLOAT

Fl oat available in the schedule, at any time, shall not be considered for
the exclusive use of either the Governnent or the Contractor.

3.10 NAS DATA

The Contractor shall provide the Government with the neans to
electronically transfer all required NAS data into the Resident Managenent
System (RMB) program using the Standard Data Exchange Fornat (SDEF). The
Contractor may use network anal ysis software different fromthat used by
the Contracting Officer in the Resident O fice, however, the Contractor
shal | al so furnish the foll ow ng:

NAS data that conplies with the Standard Data Exchange Format ( SDEF).
This is a standard ASCI| format for exchanging scheduling data and is
conpatible with our resident managenent system Many software devel opers
provide the capability to convert and export schedule data to the SDEF at
no additional cost. The SDEF specifications are in a separate publication,
avail able fromthe Internet http://ww.usace.army.ml/search.htm -

Publ i cati ons.

-- End of Section --
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SECTI ON 01330

SUBM TTAL PROCEDURES

PART 1 GENERAL
1.1 SUBM TTALS

Subnmit the following in accordance with Section 01330, "Subnittal
Procedures: "

SD-01 Preconstruction Submittal s

Final Submittal Register 4288; G

1.2 CONTROL AND SCHEDULI NG OF SUBM TTALS
1.2.1 Submittal Coordination Meeting

After the preconstruction conference and before any submttals are sent to
the Contracting Oficer's Representative (COR), the Contractor shall neet
with the COR and provide and further develop the prelimnary subnittal

regi ster, ENG Form 4288, attached to the end of this section. The
CGovernment will provide a suitable electronic copy for inport to the RVB
systemprior to the submttal coordination neeting. During the neeting all
required items will be identified and grouped into three categories:

- Gover nnment Approved (G

Covernment approval is required for extensions of design, critical
materials, variations/deviations, an "or equal" decision, equipnent
whose conpatibility with the entire system nust be checked,
architectural items such as Col or Charts/Patterns/ Textures, and other
itens as designated by the COR  Wthin the terns of the Contract

Cl ause entitled "Specifications and Drawi ngs for Construction," these
submittals will be acted on as "shop draw ngs."

-For Information Only (FIO

Submittals not requiring Governnment approval, but require subm ssion,
will be for information only. These are itenms such as Installation
Procedures, Certificates of conpliance, Sanples, Qualifications, etc.
Wthin the terms of the Contract C ause entitled "Specifications and
Drawi ngs for Construction," these submittals will not be acted on as
"shop draw ngs."

-For Contractor Only (KIO

Those itens that can be visually inspected by the Contractor's Quality
Control Representative (CQC) on site or are provided to the Government
other than with an ENG Form 4025: The itens that fall into this
category shall not be included on the register and shall not be
submtted to the COR  For these itens, the contractor shall maintain a
separate nethod of tracking and nake them avail able at the appropriate
preparatory inspection(s).

1.2.2 Final Submittal Register
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The final submittal register shall be coordinated with the progress
schedul e and submitted within 40 days of Notice to Proceed. In preparing
the final docunent, adequate time (mnimum of 30 days) shall be allowed for
revi ew and approval, and possible resubmttal of each itemon the register.

1.2.3 Submittal Regi ster Updates

The Contractor's quality control representative shall reviewthe listing at
| east every 30 days and take appropriate action to maintain an effective
system Copies of updated or corrected listings shall be submtted to the
COR at |east every 30 days in the quantity specified.

1.3 SUBM TTAL TYPES

Thr oughout these specifications subnittals may be identified with the
prefix "SD' (submittal data) followed by a nunber (category, i.e., data,
drawi ngs, reports, etc.). This is for bookkeeping and record sorting in
the system

SD- 01 Preconstruction Submttals

Certificates of insurance.

Sur ety bonds.

Li st of proposed subcontractors.
Li st of proposed products.
Construction Progress Schedul e.
Submittal register.

Schedul e of val ues.

Heal th and safety plan.

Wor k pl an.

Quality control plan.

Envi ronnental protection plan.

SD- 02 Shop Drawi ngs

Drawi ngs, di agrans and schedul es specifically prepared to illustrate
some portion of the work.

Di agrams and instructions froma manufacturer or fabricator for use in
produci ng the product and as aids to the Contractor for integrating the
product or systeminto the project.

Drawi ngs prepared by or for the Contractor to show how nultiple systens
and interdisciplinary work will be coordi nated.

SD- 03 Product Data

Catalog cuts, illustrations, schedul es, diagrans, perfornmance charts,

i nstructions and brochures illustrating size, physical appearance and
other characteristics of nmaterials or equipnent for sone portion of the
wor k.

Sanpl es of warranty | anguage when the contract requires extended
product warranties.

SD- 04 Sanpl es
Physi cal exanples of materials, equipnment or workmanshi p that

illustrate functional and aesthetic characteristics of a material or
product and establish standards by which the work can be judged.
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Col or sanples fromthe manufacturer's standard line (or custom col or
samples if specified) to be used in selecting or approving colors for
t he project.

Fi el d sanpl es and nock-ups constructed on the project site establish
standards by which the ensuring work can be judged. |ncludes assenblies
or portions of assenblies which are to be incorporated into the project
and those which will be renmoved at conclusion of the work.

SD- 6 Design Data

Cal cul ations, m x designs, anal yses or other data pertaining to a part
of work.

SD-06 Test Reports

Report signed by authorized official of testing |laboratory that a
material, product or systemidentical to the material, product or
systemto be provided has been tested in accord with specified
requi renents. (Testing nust have been within three years of date of
contract award for the project.)

Report which includes findings of a test required to be perforned by
the Contractor on an actual portion of the work or prototype prepared
for the project before shipnent to job site.

Report which includes finding of a test nade at the job site or on
sanple taken fromthe job site, on portion of work during or after
installation.

I nvestigation reports

Dai ly checklists

Fi nal acceptance test and operational test procedure
SD-07 Certificates

Statenents signed by responsible officials of nanufacturer of product,
systemor material attesting that product, systemor naterial neets
specification requirements. Must be dated after award of project
contract and clearly nane the project.

Docurent required of Contractor, or of a supplier, installer or
subcontractor through Contractor, the purpose of which is to further
quality of orderly progression of a portion of the work by docunenting
procedures, acceptability of nethods or personnel qualifications.
Confined space entry permts.

SD- 08 Manufacturer's Instructions

Preprinted nmaterial describing installation of a product, system or
material, including special notices and Material Safety Data sheets
concer ni ng i npedances, hazards and safety precautions.

SD- 09 Manufacturer's Field Reports

Docurentation of the testing and verification actions taken by
manuf acturer's representative to confirmconpliance with nanufacturer's
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standards or instructions.
Factory test reports.
SD-10 Operation and Mai ntenance Data

Data that is furnished by the manufacturer, or the system provider, to
t he equi pnent operating and mai nt enance personnel. This data is needed
by operating and mai nt enance personnel for the safe and efficient
operation, maintenance and repair of the item

SD-11 Cl oseout Submittals

Docurentation to record conpliance with technical or admnistrative
requi renents or to establish an adninistrative nechani sm

1.4  APPROVED SUBM TTALS

The approval of submittals by the COR shall not be construed as a conplete
check, but will indicate only that the general method of construction,
materials, detailing and other information are satisfactory. Approval wll
not relieve the Contractor of the responsibility for any error which may
exist. The Contractor, under the CQC requirenents of this contract, is
responsi bl e for the dinensions and desi gn of adequate connections, details,
and satisfactory construction of all work. After submittals have been
approved by the COR, no resubmittal for the purpose of substituting
materials or equipnent will be given consideration.

1.5 DI SAPPROVED SUBM TTALS

The Contractor shall make all corrections required by the COR and pronptly
furnish a corrected submittal in the format and nunber of copies specified
for the initial submittal. |If the Contractor considers any correction
indicated on the submittals to constitute a change to the contract, witten
notice, as required under the Contract C ause entitled "Changes," shall be
given to the COR

1.6 PAYMENT

Separate paynent will not be nade for subnmittals, and all costs associated
therein shall be included in the applicable unit prices or lunp sum prices
contained in the schedule. Paynent will not be nade for any naterial or

equi prrent whi ch does not conply with contract requirenents.
PART 2 PRODUCTS (Not Applicabl e)
PART 3 EXECUTI ON
3.1 GENERAL

Prior to submittal, all itens shall be checked and approved by the
Contractor's CQC and each itemof the submttal shall be stanped, signed,
and dated. Each respective transmttal form (ENG Form 4025) shall be
signed and dated by the CQC certifying that the acconpanying subnitta
complies with the contract requirenments. This procedure applies to al
submittals. Submittals shall include items such as: Contractor's,

manuf acturer's, or fabricator's draw ngs; descriptive literature including,
but not limted to, catalog cuts, diagrans; operating charts or curves;
test reports; test cylinders; sanples; O%M manual s including parts lists;
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certifications; warranties and other such required itens. Units of weights
and neasures used on all subnmittals shall be the sane as the contract

drawi ngs. Each submittal shall be conplete and in sufficient detail to

al |l ow ready determi nation of conpliance with contract requirenents.
CGovernrent - approval subnmittals shall be schedul ed and nade prior to the
acquisition of the material or equi pnent covered thereby. The COR may
request submittals in addition to those |isted when deened necessary to
adequately describe the work covered in the respective sections. The
Contractor shall maintain a conplete and up-to-date file of all
submittals/itens on site for use by both the Contractor and the Governnent.

3.2 SUBM TTAL REQ STER ( ENG Form 4288)

An el ectronic copy of the submittal register - ENG Form 4288 - for
Divisions 1 through 16 in a format compatible for inmport into RMS will be
provi ded by the Governnment and a hard copy shall be further devel oped by
the Contractor prior to the submittal coordination neeting and |ist each
item of equipnment and material for which subnmittals are required in the
Techni cal Specifications. (See paragraph SUBM TTALS at the begi nni ng of
each specification section.)The Contractor shall approve all itens |isted
on the submittal register. During the submittal coordination neeting, a
prelimnary submttal register will be created by annotating this Form
4288. Wien the final submittal register is submitted for approval, the
Contractor shall conplete the colum entitled "Item No." and all data under
"Contractor Schedul e Dates" and return five conpleted copies to the COR for
approval. The Contractor shall reviewthe list to ensure its conpl eteness
and may expand general category listings to show individual entries for
each item The nunbers in columm "Item No." are to be assigned sequentially
starting with "1" for each specification section. DO NOT preassign
transmttal nunbers when preparing the subnmittal register. Wen a conflict
exi sts between the submittal register and a subnmittal requirement in the
techni cal sections, other than those submittals referenced in Paragraph
3.9: Field Test Reports, the approved submittal register shall govern. The
prelimnary, and then the final approved submttal register, will becone
the schedul i ng docunents and will be updated nonthly and used to contro
submittals throughout the life of the contract. Names and titles of

i ndi vidual s authorized by the Contractor to approve shop draw ngs shall be
submitted to CORwith the final 4288 form Supplier or subcontractors
certifications are not acceptable as neeting this requirenent.

3.3 SCHEDULI NG

Submittals covering conponent itens formng a system or itenms that are
interrelated, shall be coordinated and submitted concurrently.
Certifications shall be submitted together with other pertinent informtion
and/ or drawi ngs. Additional processing tinme beyond 30 days, or nunber of
copi es, may be shown by the COR on the submittal register attached in the
"Remar ks" colum, or nmay be added by the COR during the coordination
neeting. No delays danmages or time extensions will be allowed for tine

| ost due to the Contractor not properly scheduling and providing subnmittals.

3.4 TRANSM TTAL FORM ( ENG For m 4025)

Transmittal Form 4025 (sanple at end of this section) shall be used for
submitting both Governnent-approval and information-only submittals in
accordance with the instructions on the reverse side of the form
Transmittal nunbers shall be assigned sequentially. Electronic generated
4025 forms shall be printed on carbonl ess paper and be a reasonabl e
facsimle of the original 4025. |If electronic forns are not used, the
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original 4025 forns shall be used (do not photo copy) and will be furnished
by the COR  These forns shall be filled in conpletely prior to subnittal.
Speci al care shall be exercised to ensure proper listing of the

speci fication paragraph and/or sheet nunber of the contract draw ngs
pertinent to the data submtted for each item. Each submttal item shal
be listed separately on the form nam ng subcontractor, supplier, or

manuf acturer, applicable specification paragraph nunber(s), draw ng/sheet
nunber, pay item nunber, and any other information needed to identify the
item define its use, and locate it in the work. One or nore 4025 forns
may be used per specification section, however, DO NOT include nore than
one specification section per transnittal.

3.5 CROSS- REFERENCE ( ENG FORM 4288/ ENG FORM 4025)

To provide a cross-reference between the approved submittal register and
transmttal forms, the Contractor shall record the "transmttal nunbers"
assi gned when subnitting itens in columm "Transmittal No." of the ENG FORM
4288. The item nunbers in colum "Item No." of subnmittal register shal
correspond to the item nunbers on ENG Form 4025.

3.6 SUBM TTAL PROCEDURE
3.6.1 Cener a

Shop drawi ngs with 4025 forns shall be submitted in the nunber of copies
speci fied i n subparagraphs "Government Approved Subnittal s" and
"Information Only Submittals,” or as indicated on the subnmittal register in
the "Remarks" colum. Subnmit a conplete collated "reviewers copy" with one
4025 form and attachments (not originals). The remaining copies (4 for
CGovernment -approval, 2 for information-only) of 4025 forns and attachnents
shall not be collated. This would not apply to a series of draw ngs.

3.6.2 Approval of Submittals by the Contractor

Before submttal to the COR the Contractor shall review and correct shop
drawi ngs prepared by subcontractors, suppliers, and itself, for
conpl et eness and conpliance with plans and specifications. The Contractor
shal |l not use red markings for correcting material to be submitted. Red
mar ki ngs are reserved for COR s use. Approval by the Contractor shall be

i ndi cated on each shop drawi ng by an approval stanp containing information
as shown in this section. Subnittals not conforming to the requirenments of
this section will be returned to the Contractor for correction and
resubmittal.

3.6.3 Vari ati ons

For submittals which include proposed variations requested by the
Contractor, colum "h" of ENG Form 4025 shall be checked and the submitta
shall be classified as G and submtted accordingly. The Contractor shal
set forth in witing the justification for any variations and annotate such
variations on the transnmittal formin the REMARKS bl ock. Variations are
not approved unless there is an advantage to the Governnent. The
CGovernment reserves the right to rescind inadvertent approval of submittals
contai ning unnoted vari ati ons.

3.6.4 Dr awi ngs

Each drawi ng shall be not larger than Al size (841 mm wi de by 594 nmm hi gh),
with a title block in Iower right hand corner and a 75 nmby 100 nmm (3 by 4
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inch) clear area adjacent. The title block shall contain the
subcontractor's or fabricator's name, contract number, description of
item(s), bid itemnunber, and a revision block. Provide a blank margin of
20 mMm (3/4 inch) at bottom 50 mm (2 inches) at left, and 10 mm (1/2 inch)
at top and right. Were drawings are submtted for assenblies of nore than
one piece of equipnent or systens of conponents dependent on each other for
conpati bl e characteristics, conplete information shall be subnitted on al
such rel ated components at the same tinme. The Contractor shall ensure that
information is conplete and that sequence of drawi ng submittal is such that
all information is available for reviewi ng each drawing. Draw ngs for al
itenms and equi pnent, of special manufacture or fabrication, shall consist
of conpl ete assenbly and detail drawings. Al revisions after initial
submittal shall be shown by nunber, date, and subject in revision block.

3.6.4.1 Submittal s Containing Drawi ngs Larger than A3 size, (297 mm high by
420 nmm wi de)

For CGovernnent -approval subnmittals containing drawi ngs | arger than A3 si ze,
one reproduci ble and one blue line copy will be required to be submtted
with five copies of the ENG Form 4025. The marked-up reproduci bl e (and/or
any review comrents contained on the page-size conmment sheet(s) at the
Government's option) will be returned to the Contractor upon review. The
Contractor shall provide three copies of blue |ine drawi ngs (generated from
the reviewed reproducible) to the Government within 10 days of Contractor's
recei pt of the reviewed reproducible. The Contractor shall not incorporate
approved work into the project until the Government has received the three
blue Iine copies. The Contractor shall use the marked-up reproducible to
nmake any additional copies as needed. For information-only submttals, one
reproduci ble and two blue |ine copies shall be subnmitted with the

appropri ate nunber of copies of ENG Form 4025.

3.6.5 Printed Materi a

Al'l requirenents for shop drawi ngs shall apply to catal og cuts,
illustrations, printed specifications, or other data submtted, except that
the 75 mm by 100 mm (3 inch by 4 inch) clear area adjacent to the title

bl ock is not mandatory. |Inapplicable portions shall be marked out and
applicable items such as nodel nunbers, sizes, and accessories shall be

i ndi cated by arrow or highlighted.

3.7 SAMPLES REQUI RI NG LABCRATCRY ANALYSI S

See Section 01451 CONTRACTOR QUALI TY CONTRCOL for procedures and address for
sampl es requiring Governnent testing.

3.8 SAMPLES REQUI RI NG VI SUAL | NSPECTI ON
Sanpl es requiring only physical inspection for appearance and suitability
shal |l be coordinated with the on-site Government quality assurance
representative (QAR).

3.9 FI ELD TEST REPORTS
Routine tests such as soil density, concrete deliveries, repetitive
pressure testing shall be delivered to the QAR with the daily Qality
Control reports. See SECTION:. 01451 CONTRACTOR QUALI TY CONTRCL

3.10 CONTROL OF SUBM TTALS
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3.

The Contractor shall carefully control his procurenment operations to ensure
that each individual subnmittal is nade on or before the Contractor
schedul ed submittal date shown on the approved "Subnittal Register."

11

GOVERNMVENT APPROVED SUBM TTALS (G

The Contractor shall subnit 5 copies of G submittals with 5 corresponding
4025 forms. Upon conpletion of G submittal review, copies as specified
below will be marked with an action code, dated, and returned to the
Contractor. See "Draw ngs" above for special instructions if draw ngs

| arger than size A3 (11 inch by 17 inch) are used.

11,1

Processing of G Subnittals

Submittals will be reviewed and processed as foll ows:

12

a. Approved as Submitted (Action Code "A"): Shop draw ngs which can
be approved without correction will be stanped "Approved" and two
copies will be returned to the Contractor. No resubmittal required.

b. Approved Except as Noted (Action Code "B"): Shop draw ngs which
have only m nor discrepancies will be annotated in red to indicate
necessary corrections. Marked naterial will be stanped "Approved
Except as Noted" and two copies returned to the Contractor for
correction. No resubmittal required.

c. Approved Except as Noted (Action Code "C'): Shop draw ngs which
are inconplete or require nore than nmnor corrections will be annotated
inred to indicate necessary corrections. Marked nmaterial will be

st anped " Approved Except as Noted - Resubmi ssion Required" and two
copies returned to the Contractor for correction. Resubmittal of only
those itens needi ng correction required.

d. Disapproved (Action Code "E"): Shop drawi ngs which are
fundanmentally in error, cover wong equi pnment or construction, or
require extensive corrections, will be returned to the Contractor
stanped "Di sapproved.” An explanation will be furnished on the
submtted material or on ENG Form 4025 indi cating reason for

di sapproval. Conplete resubnittal required.

e. Resubmittal will not be required for shop draw ngs stanmped "A" or
"B" unl ess subsequent changes are nade by Contractor or a contract

nodi fication. For shop draw ngs stanped "C' or "E, " Contractor shal
make corrections required, note any changes by dating the revisions to
correspond with the change request date, and pronptly resubmt the
corrected material. Resubmttals shall be associated with the "parent™
by use of sequential alpha characters (for exanple, resubnittal of
transmittal 8 will be 8A, 8B, etc). Governnent costs incurred after
the first resubnmittal nay be charged to the Contractor

| NFORVATI ON ONLY SUBM TTALS

The Contractor shall submit three copies of data and four copies of ENG
Form 4025. Information-only submittals will not be returned. Governnent
approval is not required on information-only submittals. These subnmittals

wi | |

be used for information purposes. The Governnment reserves the right

to require the Contractor to resubmt any itemfound not to conply with the
Contract. This does not relieve the Contractor fromthe obligation to
furnish material conforming to the plans and specifications and will not
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prevent the COR fromrequiring renoval and replacenment if nonconform ng
material is incorporated in the work. This does not relieve the Contractor
of the requirenent to furnish sanples for testing by the Governnent

| aboratory or check testing by the Governnent in those instances where the
techni cal specifications so prescribe.

3.12.1 Processing of Information-Only Subnittal s

Information-only submittals shall be submitted prior to delivery of the
material or equiprment to the job site. ENG Form 4025 shall be marked with
the words "contractor approved - information copy only" in the REMARKS

bl ock of the form Submittals will be nonitored and spot checks nade.

When such checks indi cate nonconpliance, the Contractor will be notified by
the sane met hod used for CGovernment-approval submittals. Resubmttal of
nonconformng i nformation-only subnmittals shall be reclassified

Gover nment - approval and shall be in five copies.

3.13 CONTRACTOR APPROVAL STANP

The stamp used by the Contractor on the submittal data to certify that the
submittal meets contract requirenents shall be simlar to the foll ow ng:
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CONTRACTOR:
CONTRACT NUMBER

TRANSM TTAL NUVBER
| TEM NUMBER
SPECI FI CATI ON SECTI ON
PARAGRAPH NUMBER
APPROVED AS SUBM TTED
APPROVED W TH CORRECTI ONS AS NOTED

S| GNATURE:
TI TLE: DATE

-- End of Section --
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TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR DATE TRANSMITTAL NO.
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
(Read instructions on the reverse side prior to initiating this form)
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)
TO: FROM: CONTRACT NO. CHECK ONE
|:| THIS IS A NEW TRANSMITTAL
D THIS IS A RESUBMITTAL OF
TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one section with PROJECT TITLE AND LOCATION CHECK ONE: THIS TRANSMITTALISFOR ~ FIO
each transmittal) cov'T. ErjrovaL
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. NO. CONTRACT REFERENCE FOR VARIATION FOR
NO. (Type size, model number/etc.) CAT., CURVE OF DOCUMENT CONTRACTOR (See CE
DRAWING OR COPIES USE CODE instruction USE
BROCHURE NO. SPEC. DRAWING No. 6) CODE
(See instruction no. 8) PARA. NO. SHEET NO.
a b. C. d. e. f. g. h. i.
REMARKS | certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise stated.
NAME AND SIGNATURE OF CONTRACTOR
SECTION Il - APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE
ENG FORM 4025-R, MAR 95 (ER 415-1-10) EDITION OF SEP 93 1S OBSOLETE.

SHEET F

(Proponent: CEMP-CE)



10.

INSTRUCTIONS

Section | will be initiated by the Contractor in the required number of copies.

Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.". This number, in addition to the contract number, will form a serial
number for identifying each submittal. For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

The "Item No." will be the same "ltem No." as indicated on ENG FORM 4288-R for each entry on this form.

Submittals requiring expeditious handling will be submitted on a separate form.

Separate transmittal form will be used for submittals under separate sections of the specifications.

A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications-also, a written statement to that effect
shall be included in the space provided for "Remarks".

Form is self-transmittal, letter of transmittal is not required.
When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.
U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted. In

addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor. The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A - Approved as submitted. E - Disapproved (See attached).

B -~ Approved, except as noted on drawings. F - Receipt acknowledged.

C - Approved, except as noted on drawings. FX - Receipt acknowledged, does not comply
Refer to attached sheet resubmission required. as noted with contract requirements.

D -~ Willbe returned by separate correspondence. [CR Other (Specify)

Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

(Reverse of ENG Form 4025-R)



SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
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01330 |SD-01 Preconstruction Submittals
Final Submittal Register 4288
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Red Line Drawings
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Work Plan 1.6.6
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Demolition plan 1.9
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02300 |SD-03 Product Data
Earthwork 3.2
SD-06 Test Reports
Testing 3.1
SD-07 Certificates
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| g | ACTION | AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
02300 | Testing 3.1 G
02315 |SD-06 Test Reports
Testing 3.13 G
02316 |SD-06 Test Reports
Field Density Tests 3.4.3 G
Testing of Backfill Materials 34.2 G
02370 |SD-02 Shop Drawings
Layout 3.2.2 G
Obstructions Below Ground 3.24
Erosion Control 3.2.2
Maintenance Record 3.6 G
SD-03 Product Data
Geosynthetic Binders 2.2.2 G
Hydraulic Mulch 2.3.10 |G
Geotextile Fabrics 2.4 G
Synthetic Grid Systems 2.5.1 G
Finished Grade 3.1.1 G
SD-06 Test Reports
Geosynthetic Binders 2.2.2 G
Hydraulic Mulch 2.3.10 |G
Geotextile Fabrics 2.4 G
Synthetic Grid Systems 2.5.1 G
Gravel 2.7 G
SD-07 Certificates
Mulch 2.3 G
Hydraulic Mulch 2.3.10 |G

SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 2 OF 32 PAGES



CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
02370 | Geotextile Fabrics 2.4 G
Geosynthetic Binders 2.2.2 G
Synthetic Soil Binders 2.2.1 G
Erosion Control Plan 3.1 G
Construction Work Sequence 3.1 G
Schedule
Installer's Qualification 1.6 G
Recycled Plastic 2.1 G
Asphalt Adhesive 2.3.8 G
Tackifier 2.3.11 G
SD-10 Operation and Maintenance
Data
Maintenance Instructions 3.6.1.1 |G
02465 |SD-02 Shop Drawings
Auger-placed Grout Piles 1.5 G
Test Piles 3.6 G
SD-03 Product Data
Grout Pump 1.8 G
Materials 2.1 G
Grout Specimens for Laboratory |3.4 G
Tests
Grout specimens for Contractor 3.5 G
Tests
SD-07 Certificates
Auger-placed Grout Piles 1.5 G
02531 |SD-03 Product Data
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o)
Y,
T c T
R L
A A O
AN S R A A
c|s S o] o]
T|w™m s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
| T C A C N TO APPR N TO
T A G# A R AUTH/ CONTR/
y | L s R T E o] o]
E DESCRIPTION A Y IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | ACTION | CONTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) [ (b) (c) (d) (e) (f) (9) (h) 0} 0} (k) 0} (m) (n) (0) (p) (a) (r)
02531 Pipeline materials 2.1
02630 |SD-03 Product Data
Placing Pipe 3.3 G
SD-07 Certificates
Hydrostatic Test on Watertight 2.6 G
Joints

Frame and Cover for Gratings 2.2.4 G
02722 |SD-06 Test Reports

Sampling and testing 1.4 G
Field Density Tests 1.4.24 |G
02754 |SD-03 Product Data
Equipment 1.6 G
Paving 34 G
Mixture Proportions 2.1 G
02763 |SD-03 Product Data
Equipment 1.4 G
Composition Requirements 2.2.1 G
02770 |SD-03 Product Data
Concrete 2.1 G
SD-06 Test Reports
Field Quality Control 3.8 G
02780 |SD-04 Samples
Concrete Paving Block 2.1.2 G
SD-06 Test Reports
Tests, Inspections and 2.2 G
Verifications
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
(e}
\%
T cC T
R L
A A O
A N S R A A
C S S C C
T M S P I A T T
| | P A F | |
\Y T E R | E fo) DATE FWD 0 MAILED
| T Cc A c N TO APPR N TO
T A G# A R AUTH/ CONTR/
Y L S R T E (o] C
E DESCRIPTION A RV IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |[DATERCD| o DATE |DATE RCD
N N c P o W NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
fo) fo) T ITEM SUBMITTED H N R SUBMIT BY BY E ACTION CONTR |REVIEWER|REVIEWER| E ACTION AUTH REMARKS
(@ | (b) (c) (d) (e) ® (9 (h) 0] ) (k) 0] (m) (n) (0) (9] (@) (r

02821 |SD-07 Certificates

Chain Link Fence 2.1.1 G
02921 |SD-03 Product Data

Equipment 3.1.3

Surface Erosion Control Material |2.7 G

Chemical Treatment Material 1.4.3 G

Seed Establishment Period 3.9 G

Maintenance Record 3.93.5 |G

Application of Pesticide 3.6 G
03100 |SD-02 Shop Drawings

Formwork 3.1.1

SD-03 Product Data

Design 1.3

Form Materials 2.1

Form Releasing Agents 2.1.5
03150 |SD-02 Shop Drawings

Waterstops 2.4 G

SD-03 Product Data

Preformed Expansion Joint Filler 2.2 G
Sealant 2.3 G
Waterstops 2.4 G
SD-04 Samples
Lubricant for Preformed 2.3.2 G
Compression Seals
Field-Molded Type 2.3.4 G
Non-metallic Materials 241 G
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AN s R A A
c|s s c c
T | ™ s P I A T T
[ [ P A FoJ [ [
v|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T A G# A R AUTH/ CONTR/
Yy | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| g | ACTION | AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
03150 |SD-07 Certificates
Preformed Expansion Joint Filler 2.2 G
Sealant 2.3 G
Waterstops 2.4 G
03200 |SD-02 Shop Drawings
Reinforcement 3.1 G
SD-03 Product Data
Welding 1.3 G
SD-07 Certificates
Reinforcing Steel 2.3 G
03300 |SD-03 Product Data
Mixture Proportions 1.7 G
Dry Shake Finish 3.8.5 G
SD-04 Samples
Surface Retarder 2.3.5
SD-06 Test Reports
Testing and Inspection for 3.12 G
Contractor Quality Control
SD-07 Certificates
Qualifications 1.5 G
05090 |SD-03 Product Data
Welding Procedure Qualifications |1.5 G
Welder, Welding Operator, and 1.6 G
Tacker Qualification
Inspector Qualification 1.7 G
Previous Qualifications 1.5.1
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
05090 | Prequalified Procedures 1.5.2
SD-06 Test Reports
Quality Control 3.2 G
05120 |SD-02 Shop Drawings
Erection drawings 1.6.1 G
Fabrication drawings 1.6.1 G
SD-03 Product Data
Shop primer 2.4
Load indicator washers 2.2.4
Load indicator bolts 2.2.5
SD-06 Test Reports
Class B coating 2.4
Bolts, nuts, and washers 2.2
SD-07 Certificates
Steel 2.1
Bolts, nuts, and washers 2.2
Shop primer 2.4
Welding electrodes and rods 2.3.1
Nonshrink grout 2.3.2
Galvanizing 2.5
AISC Quality Certification 1.5
Welding procedures and 1.6.2.2
qualifications
05300 |SD-02 Shop Drawings
Deck Units 2.1 G
Accessories 2.5 G
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
05300 | Attachments 3.2 G
Holes and Openings 3.3 G
SD-03 Product Data
Deck Units 2.1 G
Attachments 3.2 G
SD-04 Samples
Deck Units 2.1 G
Accessories 2.5 G
SD-07 Certificates
Deck Units 2.1 G
Attachments 3.2 G
05400 |SD-02 Shop Drawings
Framing drawings 1.6.1 G
SD-03 Product Data
Studs and girts 2.1
SD-05 Design Data
Metal framing calculations 1.6.2 G
05500 |SD-02 Shop Drawings
Miscellaneous Metal ltems 1.6 G
SD-04 Samples
Miscellaneous Metal ltems 1.6 G
06200 |SD-03 Product Data
Wood Iltems and Trim 2.1 G DO
07132 |SD-03 Product Data
Reinforcing Fabric 3.2.1 G DO
Applications 2.1.2 G DO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
07132 |SD-07 Certificates
Materials 1.4 G DO
07212 |SD-03 Product Data
Blanket insulation 2.1 G
Vapor retarder 2.4 G
Pressure sensitive tape 2.5 G
Accessories 2.6 G
SD-08 Manufacturer’s Instructions
Insulation 3.3.1 G
07240 |SD-02 Shop Drawings
Shop drawings 3.3 G
SD-03 Product Data
Sheathing board 2.2
Thermal insulation 2.4
Mechanical Fasteners 2.3
Accessories 2.10
Base coat 2.5
Portland cement 2.6
Reinforcing fabric 2.7
Finish coat 2.8
Joint Sealant 2.11
Primer 2.9
Bond breaker 2.12
Backer Rod 2.13
Insulation Board 1.4.4
Warranty 1.7
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
07240 |SD-04 Samples
Sample Boards 1.2.3.7 |G
SD-05 Design Data
Wind load 1.2.1.2
Moisture analysis 1.2.4
SD-06 Test Reports
Abrasion resistance 1.2.3.1
Accelerated weathering 1.2.3.2
Impact resistance 1.2.2.3
Mildew resistance 1.2.3.3
Salt spray resistance 1.2.34
vapor transmission 1.2.4
Absorption-freeze-thaw 1.2.3.6
wall fire test 1.2.1.3
Water penetration 1.2.1.1
Water resistance 1.2.3.5
Surface Burning Characteristics  |1.2.2.1
Radiant heat 1.2.2.2
substrate 3.1
Wind load 1.2.1.2
SD-07 Certificates
Qualifications of EIFS 1.4.1
Manufacturer
Qualification of EIFS Installer 1.4.2
Qualification of Sealant Applicator [1.4.3
Inspection Check List 3.5.1 G
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vl E R | E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
07240 |SD-08 Manufacturer’s Instructions
Installation 3.3
SD-10 Operation and Maintenance
Data
EIFS 1.7
07412 |SD-02 Shop Drawings
Metal Roofing 1.71 G
SD-04 Samples
Accessories 2.2 G
Roof Panels 2.1 G
SD-07 Certificates
Roof Panels 2.1
Installation 3.1
Accessories 2.2
Insulation 2.5 G
Installer 1.3.3 G
Warranties 1.7
07413 |SD-02 Shop Drawings
Siding 2.1 G
SD-04 Samples
Accessories 2.3 G
Siding 2.1 G
Wall Liners 2.7 G
SD-07 Certificates
Siding 2.1
Installation 3.1
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
07413 | Accessories 2.3
Insulation 2.5
07600 |SD-02 Shop Drawings
Gutters 3.1.8 G
Downspouts 3.1.9 G
Expansion joints 3.1.11 G
07840 |SD-02 Shop Drawings
Firestopping Materials 2.1 G
SD-07 Certificates
Firestopping Materials 2.1 G
Installer Qualifications 1.5 G
Inspection 3.3 G DO
07900 |SD-03 Product Data
Backing 2.1
Bond-Breaker 2.2
Sealant 2.5
SD-07 Certificates
Sealant 2.5
08110 |SD-02 Shop Drawings
Doors 2.1 G G
Doors 2.1 G G
Frames 2.6 G G
Frames 2.6 G G
Accessories 2.4 G
Weatherstripping 2.8 G
SD-03 Product Data
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vl E R | E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
08110 | Doors 2.1 G DO
Frames 2.6 G DO
Accessories 2.4 G
Weatherstripping 2.8 G

SD-04 Samples
Factory-applied enamel finish 2.104 |G DO
08210 |SD-02 Shop Drawings

Doors 2.1 G
SD-03 Product Data

Doors 2.1 G

Accessories 2.2

Water-resistant sealer 2.3.6

warranty 1.4

Fire resistance rating 2.1.2 G DO
SD-04 Samples

Door finish colors 2.3.5.3 |G
SD-06 Test Reports

Split resistance 2.4

Cycle-slam 2.4

Hinge loading resistance 2.4

08300 |SD-02 Shop Drawings

Hangar Doors 1.4.1 G

Hangar Doors 2.1 G
SD-07 Certificates

Qualifications 1.4.1 G

Qualifications 1.4.2 G
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
08300 | Fasteners 2.1.8 G
SD-10 Operation and Maintenance
Data
Hangar Doors 1.4.1 G
Hangar Doors 2.1 G
08331 |SD-02 Shop Drawings
Rolling service doors 2.1 G
Rolling fire doors 2.6 G
SD-03 Product Data
Rolling service doors 2.1 G
Rolling fire doors 2.6 G
Motors 2.4.2 G
Controls 2.4.3 G
SD-08 Manufacturer’s Instructions
Rolling service doors 2.1
Rolling fire doors 2.6
SD-10 Operation and Maintenance
Data
Rolling service doors 2.1 G
Rolling fire doors 2.6 G
08520 |SD-02 Shop Drawings
Windows 2.1 G DO
SD-03 Product Data
Windows 2.1 G DO
Hardware 2.2.7.1 |G DO
Fasteners 2.2.7.2 |G DO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
| T C A C N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
08520 | Screens 2.2.9 G DO
Weatherstripping 2.2.2 G DO
Accessories 2.2.7 G DO
SD-04 Samples
Finish Sample 1.4.2.1
Window Sample 1.4.2.2
SD-05 Design Data
Structural calculations for 2.1 G DO
deflection
SD-06 Test Reports
Minimum condensation resistance |1.4.4
factor
SD-10 Operation and Maintenance
Data
Windows 2.1 G DO
08710 |SD-02 Shop Drawings
Hardware schedule 1.3 G
Keying system 2.3.7 G
SD-03 Product Data
Hardware items 2.3
SD-08 Manufacturer’s Instructions
Installation 3.1
SD-10 Operation and Maintenance
Data
Hardware Schedule 1.3
SD-11 Closeout Submittals
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
08710 | Key bitting 1.4
08810 |SD-02 Shop Drawings
Installation 3.2 G
SD-03 Product Data
Insulating Glass 2.2
Glazing Accessories 2.5
SD-04 Samples
Insulating Glass 2.2 G
SD-07 Certificates
Insulating Glass 2.2
09100 |SD-02 Shop Drawings
Metal support systems 2.1 G DO
09215 |SD-02 Shop Drawings
Approved Detail Drawings 1.3 G
SD-03 Product Data
Materials 2.1 G
SD-07 Certificates
Fire Resistive Construction 1.7 G
Steel Framing, Furring and 2.1.1 G
Related ltems
09250 |SD-03 Product Data
Cementitious backer units 2.1.3
Glass Mat Covered or Reinforced [2.1.2
Gypsum Sheathing
Glass Mat Covered or Reinforced |2.1.2.1
Gypsum Sheathing Sealant
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
09250 | Accessories 2.1.8
SD-07 Certificates
Asbestos Free Materials 2.1 G
09310 |SD-03 Product Data
Tile 2.1 G DO
Setting-Bed 2.2 G DO
Mortar, Grout, and Adhesive 2.4 G DO
SD-04 Samples
Tile 2.1 G DO
SD-06 Test Reports
Testing 3.7 G DO
SD-07 Certificates
Tile 2.1 G DO
Mortar, Grout, and Adhesive 2.4 G DO
09510 |SD-02 Shop Drawings
Approved Detail Drawings 1.3 G DO
SD-03 Product Data
Acoustical Ceiling Systems 1.3.1 G DO
SD-04 Samples
Acoustical Units 2.1 G DO
SD-06 Test Reports
Fire Resistive Ceilings 1.3.1 G DO
Ceiling Attenuation Class and 1.3.2 G DO
Test
SD-07 Certificates
Acoustical Units 2.1 G DO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
| T C A C N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
09650 |SD-02 Shop Drawings
Sheet Flooring 2.3 G
Tile Flooring 2.2 G DO
SD-03 Product Data
Tile Flooring 2.2 G DO
Sheet Flooring 2.3 G DO
Accessories for Sheet Vinyl 2.3.3 G DO
Integral Coved Base 3.6 G DO
Adhesive for Sheet Vinyl 2.3.2 G DO
Adhesive for Wall Base 2.2.1 G DO
SD-04 Samples
Tile Flooring 2.2 G DO
Sheet Flooring 2.3 G DO
Seaming Bead 2.3.1.3 |G DO
Wall Base 2.5 G DO
SD-06 Test Reports
Moisture Test 3.3 G DO
SD-08 Manufacturer’s Instructions
Sheet Flooring 2.3 G DO
Tile Flooring 2.2 G DO
09660 |SD-03 Product Data
Conductive Vinyl Tile 2.1 G DO
Installation of Conductive Vinyl 3.2 G DO
Tile
SD-04 Samples
Conductive Vinyl Tile 2.1 G DO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
| T C A C N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
09660 |SD-06 Test Reports
Testing 3.5 G DO
SD-07 Certificates
Conductive Vinyl Tile 2.1 G DO
Adhesive 2.2 G DO
Qualification of Applicator 1.3 G DO
09680 |SD-02 Shop Drawings
Carpet installation 3.1
SD-04 Samples
Carpet 2.1 G DO
Molding 2.5
SD-06 Test Reports
Flammability 2.4.5 G
CRI Green Label Requirements 1.6.1 G DO
for Indoor Air Quality Test Criterig|
ADA Requirements 1.6.2 G DO
SD-07 Certificates
Carpet 2.1 G DO
Installation experience 1.3
SD-08 Manufacturer’s Instructions
Carpet installation 3.1
SD-10 Operation and Maintenance
Data
Carpet 2.1 G DO
09685 |SD-02 Shop Drawings
Carpet tile installation 3.1
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
09685 |SD-04 Samples
Carpet tile 2.1 G DO
Carpet tile 2.1 G DO
Molding 2.3 G DO
SD-06 Test Reports
Flammability 2.2.8 G DO
Static control 2.2.9 G DO
CRI Green Label Requirements 1.6.1
for Indoor Air Quality Test Criterig|
ADA requirements 1.6.2
SD-07 Certificates
Installation experience 1.3.2
Carpet tile 2.1
Carpet tile 2.1
SD-08 Manufacturer’s Instructions
Carpet tile installation 3.1
SD-10 Operation and Maintenance
Data
Carpet tile 2.1 G DO
Carpet tile 2.1 G DO
09720 |SD-03 Product Data
Wallcoverings 2.1 G DO
Installation 3.3 G DO
Clean-Up 34 G DO
SD-04 Samples
Wallcoverings 2.1 G DO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
09720 |SD-07 Certificates
Wallcoverings 2.1 G DO
SD-08 Manufacturer’s Instructions
Wallcoverings 2.1 G DO
SD-10 Operation and Maintenance
Data
Wallcoverings 2.1 G DO
09880 |SD-02 Shop Drawings
Special Floor Coating 2.2 G
SD-03 Product Data
Special Floor Coating 2.2 G
SD-04 Samples
Special Floor Coating 2.2 G
Sample Panel 1.6 G
SD-07 Certificates
Safety Provisions 1.7 G
Special Floor Coating 2.2 G G
Special Floor Coating 2.2 G G
09900 |SD-02 Shop Drawings
Piping identification 3.8
stencil 3.8
SD-03 Product Data
Coating 2.1
Manufacturer's Technical Data 2.1
Sheets
SD-04 Samples
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
09900 | Color 1.9 G
SD-07 Certificates
Applicator's qualifications 1.3
Qualification Testing 1.4.1.2
SD-08 Manufacturer’s Instructions
Application instructions 3.2.1
Mixing 3.6.2
Manufacturer's Material Safety 1.7.2
Data Sheets
SD-10 Operation and Maintenance
Data
Coatings 2.1
09915 |SD-04 Samples
Color Schedule 2.2 G
Color Schedule 2.4 G
10153 |SD-02 Shop Drawings
Toilet Partition System 1.2 G DO
Toilet Partition System 2.2 G DO
Toilet Partition System 2.3.1 G DO
SD-03 Product Data
Toilet Partition System 1.2 G DO
Toilet Partition System 2.2 G DO
Toilet Partition System 2.3.1 G DO
SD-04 Samples
Toilet Partition System 1.2 G DO
Toilet Partition System 2.2 G DO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
SCHEDULE DATES ACTION

DATE FWD
TO APPR
AUTH/

MAILED
TO
CONTR/

rr>A44-==0nzZz>xnH

DESCRIPTION IAPPROVAL | MATERIAL
NEEDED | NEEDED

SUBMIT BY BY

DATE DATE RCD |DATE FWD |DATE RCD
OF FROM |TO OTHER |FROM OTH
ACTION CONTR |REVIEWER|REVIEWER

DATE DATE RCD
OF FRM APPR
ACTION AUTH REMARKS

0Z <d4—-<-—-40>»
“—omy» OmMU®»
IU>TO>A>T

*
ZO——H>»0—T—0n>»ro0
TS<MIT mM=> XTO —-H<O0O
Mmoo ZO0——-0>
mooon ZO0——-0>

ITEM SUBMITTED

oz

O
G
3
O

(d (e) ® @ (h) U]

10153 | Toilet Partition System 2.3.1 G DO
10201 |SD-02 Shop Drawings
Wall louvers 2.2
SD-04 Samples
Wall louvers 2.2 G
10260 |SD-02 Shop Drawings
Corner Guards 2.2 G DO
SD-03 Product Data
Corner Guards 2.2 G DO
SD-04 Samples
Finish 24 G DO
SD-06 Test Reports
Corner Guards 2.2 G DO
SD-07 Certificates
Corner Guards 2.2 G DO
10270 |SD-02 Shop Drawings
Access flooring system 1.3
SD-03 Product Data
Pedestals 2.1
Support system
Floor panels
Accessories 2.2
SD-04 Samples
floor finish
SD-08 Manufacturer’s Instructions
Installation 3.2 G DO

=

(k) U] (m) (n)

e
z

(@ "

®

DO

QOO |®

®
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
10440 |SD-02 Shop Drawings
Detail Drawings 3.1 G
SD-03 Product Data
Installation 3.1 G
SD-04 Samples
Interior Signage 1.3 G
10505 |SD-02 Shop Drawings
Types 2.1 G DO
Location 2.1 G DO
Installation 3.1
Numbering system 3.2
SD-03 Product Data
Material 2.2
Finish 2.2.3
components 2.3
Assembly 3.1
SD-04 Samples
Color chips 1.51 G DO
10655 |SD-02 Shop Drawings
Partition layouts 3.1.1 G DO
SD-03 Product Data
Framework 2.4.1 G DO
Suspension system 2.4.2 G DO
Covering 2.4.3 G DO
SD-04 Samples
Covering 2.4.3 G DO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
(e}
\%
T cC T
R L
A A O
A N S R A A
C S S C C
T M S P I A T T
| | P A F | |
\Y T E R | E fo) DATE FWD 0 MAILED
| T Cc A c N TO APPR N TO
T A G# A R AUTH/ CONTR/
Y L S R T E (o] C
E DESCRIPTION A RV IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |[DATERCD| o DATE |DATE RCD
N N c P o W NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
fo) fo) T ITEM SUBMITTED H N R SUBMIT BY BY E ACTION CONTR |REVIEWER|REVIEWER| E ACTION AUTH REMARKS
(@ | (b) (c) (d) (e) ® (9 (h) 0] ) (k) 0] (m) (n) (0) (9] (@) (r

10655 |SD-06 Test Reports

Laboratory Acoustical 2.3.2 G DO
Requirements

SD-10 Operation and Maintenance

Data
Folding partitions 2.1 G DO
10800 |SD-03 Product Data
Finishes 2.1.2 G DO
Accessory ltems 2.2 G DO
SD-04 Samples
Finishes 2.1.2 G DO
Accessory ltems 2.2 G DO
SD-07 Certificates
Accessory ltems 2.2
SD-10 Operation and Maintenance
Data
Electric Hand and Hair Dryer 2.2.5 G DO
11010 |SD-02 Shop Drawings
Horizontal Life Line, Self 2.2 G

Retracting Life Line, Cable, and
Anchoring Devices
SD-03 Product Data
Horizontal Life Line, Self 2.2
Retracting Life Line, Cable, and
Anchoring Devices
SD-05 Design Data
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
11010 | Design 2.1
SD-07 Certificates
Horizontal Life Line, Self 2.2
Retracting Life Line, Cable, and
Anchoring Devices
SD-10 Operation and Maintenance
Data
Operation Manual 3.3
Maintenance Manual 3.2
11401 |SD-03 Product Data
Kitchen equipment 2.1
SD-08 Manufacturer’s Instructions
Kitchen equipment 2.1
SD-10 Operation and Maintenance
Data
Kitchen equipment 2.1 G
12320 |SD-02 Shop Drawings
Installation 3.1 G DO
SD-03 Product Data
Cabinets 2.1 G DO
Countertops and Backsplash 2.1.2 G DO
SD-04 Samples
Cabinets 2.1 G DO
Countertops and Backsplash 2.1.2 G DO
12490 |SD-02 Shop Drawings
Approved Detail Drawings 3.2 G DO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
12490 |SD-03 Product Data
Window Treatments 3.2 G DO
Hardware 1.3 G DO
SD-04 Samples
Window Treatments 3.2 G DO
12600 |SD-02 Shop Drawings
Installation 3.2 G
SD-03 Product Data
Theater Chairs 1.3 G
SD-04 Samples
Theater Chairs 1.3 G
13080 |SD-02 Shop Drawings
Bracing 3.1
Resilient Vibration Isolation 34
Devices
Equipment Requirements 1.4
SD-03 Product Data
Bracing 3.1 G PO
Equipment Requirements 1.4 G PO
13850 |SD-02 Shop Drawings
Fire Alarm Reporting System 1.41 G PO
SD-03 Product Data
Storage Batteries 2.2
Spare Parts 2.8.3
Technical Data and Computer 1.6 G PO
Software
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
13850 | Training 3.6
Testing 3.5
SD-06 Test Reports
Testing 3.5 G PO
SD-07 Certificates
Equipment 3.4.1
Qualifications 1.3.7
SD-10 Operation and Maintenance
Data
Technical Data and Computer 1.6 G PO
Software
13945 |SD-02 Shop Drawings
Shop Drawings 1.7 G PO
As-Built Drawings 3.6 G
SD-03 Product Data
Fire Protection Specialist 1.8 G PO
Sprinkler System Installer 1.9 G
Qualifications
Fire Protection Related Submittals|3.1 G
Sway Bracing 3.4.1 G
Materials and Equipment 2.1 G PO
Hydraulic Calculations 1.7 G PO
Preliminary Tests 3.5 G PO
Final Acceptance Tests 3.6 G PO
On-Site Training 3.7 G PO
SD-06 Test Reports
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Add/Alter Flightline Facilities, Bldg 304 and 375

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
SCHEDULE DATES ACTION

DATE FWD
TO APPR
AUTH/

MAILED
TO
CONTR/

rr>A44-==0nzZz>xnH

DESCRIPTION IAPPROVAL | MATERIAL
NEEDED | NEEDED

SUBMIT BY BY

DATE DATE RCD |DATE FWD |DATE RCD
OF FROM |TO OTHER |FROM OTH
ACTION CONTR |REVIEWER|REVIEWER

DATE DATE RCD
OF FRM APPR
ACTION AUTH REMARKS

0Z <d4—-<-—-40>»
“—omy» OmMU®»
IU>TO>A>T

*
ZO——H>»0—T—0n>»ro0
TS<MIT mM=> XTO —-H<O0O
Mmoo ZO0——-0>
mooon ZO0——-0>

ITEM SUBMITTED

oz

O
G
3
O

(d

13945 | Preliminary Tests 3.5 G PO
Final Acceptance Tests 3.6 G PO
SD-07 Certificates
Inspection by Fire Protection 3.3 G PO
Specialist
SD-10 Operation and Maintenance
Data
Operating and Maintenance 3.7 G PO
Instructions
15080 |SD-03 Product Data
General Materials 2.1
15400 |SD-06 Test Reports
Tests, Flushing and Disinfection |3.6
SD-10 Operation and Maintenance
Data
Plumbing System 3.6.1
15565 |SD-06 Test Reports
Testing, Adjusting, and Balancing |3.2 G PO
SD-10 Operation and Maintenance
Data
Instructions 3.3 G PO
15895 |SD-03 Product Data
Components and Equipment 2.1
Diagrams 3.1 G PO
15990 |SD-02 Shop Drawings

=
3

@ (h) U]

=

(k) U] (m) (n)

e
z
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
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SECTI ON 01420

SQURCES FOR REFERENCE PUBLI CATI ONS

PART 1 GENERAL
1.1 REFERENCES

Various publications are referenced in other sections of the specifications
to establish requirements for the work. These references are identified in
each section by document nunber, date and title. The docunent nunber used
inthe citation is the nunber assigned by the standards producing

organi zation, (e.g. ASTM B 564 Nickel Alloy Forgings). However, when the
st andards produci ng organi zati on has not assigned a nunber to a docunent,
an identifying nunber has been assigned for reference purposes.

1.2 ORDERI NG | NFORVATI ON

The addresses of the standards publishing organi zati ons whose docunents are
referenced in other sections of these specifications are |isted bel ow, and
if the source of the publications is different fromthe address of the
sponsoring organi zation, that information is also provided. Documents
listed in the specifications with nunbers which were not assigned by the

st andards produci ng organi zation should be ordered fromthe source by title
rat her than by nunber.

ACl | NTERNATI ONAL (ACI)

P. OO Box 9094

Farmington Hlls, M 48333-9094
Ph: 248-848- 3700

Fax: 248-848-3701

Internet: http://ww.aci-int.org

Al R CONDI TI ONI NG AND REFRI GERATI ON | NSTI TUTE (ARI)
4100 North Fairfax Drive, Suite 200

ATTN.  Publications Departnent

Arlington, VA 22203

Ph: 703-524-8800

Fax: 703-528-3816

E-mail: ari@ri.org

Internet: http://ww. ari.org

Al R CONDI TI ONI NG CONTRACTORS OF AMERI CA ( ACCA)
2800 Shirlington Road, Suite 300

Arlington, VA 22206

Ph: 703-575-4477

FAX: 703-575-4449

Internet: http://ww.acca.org

E-mail: info@cca.org

Al R DI FFUSI ON COUNCI L ( ADC)

1000 East Whodfield Road, Suite 102
Shaunburg, IL 60173-5921

Ph: 847-706-6750

Fax: 847-706-6751
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Internet: http://ww. flexibleduct.org
E-mail: info@]I exibl educt. org

Al R MOVEMENT AND CONTROL ASSOCI ATI ON | NTERNATI ONAL ( AMCA)
30 West University Drive

Arlington Heights, IL 60004-1893

Ph: 847-394- 0150

Fax: 847-253-0088

Internet: http://ww.anta.org

E-Mai | : anta@ncta. org

ALUM NUM ASSOCI ATI ON ( AA)

900 19th Street N.W, Suite 300
Washi ngton, DC 20006

Ph: 202-862-5100

Fax: 202-862-5164

Internet: http://ww.al uni num org

AMERI CAN ARCHI TECTURAL MANUFACTURERS ASSCCI ATI ON ( AAMR)
1827 Wal den Office Square

Suite 104

Schaunburg, IL 60173-4268

Ph: 847-303-5664

Fax: 847-303-5774

Internet: http://ww. aamanet.org

E-mai |l : webnast er @ananet . or g

AMERI CAN ASSCCI ATI ON OF STATE HI GHWAY AND TRANSPORTATI ON OFFI Cl ALS
( AASHTO)

444 North Capital Street, NW Suite 249

Washi ngt on, DC 20001

Ph: 202-624-5800

Fax: 202-624-5806

Internet: http://ww.aashto.org

E-Mai |l : info@ashto.org

AVERI CAN ASSOCI ATI ON OF TEXTI LE CHEM STS AND COLORI STS ( AATCC)
P. O Box 12215

Research Triangle Park, NC 27709-2215

Ph: 919- 549- 8141

Fax: 919-549-8933

Internet: http://ww.aatcc.org

AMERI CAN BEARI NG MANUFACTURERS ASSCOCI ATI ON ( ABMR)
2025 M Street, NW Suite 800

Washi ngton, DC 20036

Ph: 202-367- 1155

Fax: 202-367-2155

Internet: http://ww. abma-dc.org

E-mail : abma@ dc. sba. com

AMERI CAN BO LER MANUFACTURERS ASSQOCI ATI ON ( ABMVR)
4001 North 9th Street, Suite 226

Arlington, VA 22203-1900

Ph: 703-522-7350

Fax: 703-522-2665

Internet: http://ww.abnma. com
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AVERI CAN CONCRETE PI PE ASSOCI ATI ON ( ACPA)
222 West Las Colinas Boul evard, Suite 641
Irving, TX 75039-5423

Ph: 972-506- 7216

Fax: 972-506-7682

Internet: http://ww.concrete-pipe.org
E-mail: info@oncrete-pipe.org

AMERI CAN CONFERENCE OF GOVERNMENTAL | NDUSTRI AL HYd ENI STS ( ACG H)
1330 Kenper Meadow Drive

Cincinnati, OH 45240

Ph: 513-742- 2020

Fax: 513-742-3355

Internet: http://ww.acgih.org

E-mail: mail @cgih.org

AMERI CAN FOREST & PAPER ASSOCI ATI ON ( AF&PA)
Aneri can Wod Counci |

ATTN:. Publications Departnment

1111 Nineteenth Street NW Suite 800

Washi ngton, DC 20036

Ph: 800-878-8878 or 202-463-2700

Fax: 202-463-2785

Internet: http://ww:. af andpa. org/

AVERI CAN GAS ASSOCI ATI ON (AGA)
400 North Capitol Street N W

Washi ngton, D.C. 20001

Ph: 202-824- 7000

Fax: 202-824-7115

Internet: http://ww.aga.org

E-mai |l : webmast er @ga. org

AMERI CAN GAS ASSOCI ATl ON LABORATORI ES (AGAL)
400 North Capitol Street N W

Washi ngton, D.C. 20001

Ph: 202-824-7000

Fax: 202-824-7115

Internet: http://ww.aga.org

AMERI CAN GEAR MANUFACTURERS ASSOCI ATI ON ( AGVA)
1500 King Street, Suite 201

Al exandria, VA 22314-2730

Ph: 703-684-0211

Fax: 703-684-0242

Internet: http://ww.agna.org

E-mai | ;. webnast er @gma. or g

AVERI CAN HARDBOARD ASSOCI ATI ON ( AHA)
1210 West Nort hwest Hi ghway

Pal atine, IL 60067

Ph: 847-934-8800

Fax: 847-934-8803

Internet: http://ww. hardboard. org
E-mai |l : aha@ardboard. org

AMERI CAN | NSTI TUTE OF STEEL CONSTRUCTI ON (Al SC)
One East Wacker Drive, Suite 3100
Chi cago, IL 60601-2001
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Ph: 312-670- 2400

Fax: 312-670-5403
Publ i cati ons: 800-644-2400
Internet: http://ww.aisc.org

AMERI CAN | NSTI TUTE OF TI MBER CONSTRUCTI ON (Al TC)
7012 South Revere Parkway, Suite 140

Engl ewood, CO 80112

Ph: 303-792- 9559

Fax: 303-792-0669

Internet: http://ww.aitc-glulamorg

E-mail: info@itc-glulamorg

AVERI CAN | RON AND STEEL | NSTI TUTE (Al SI)
1140 Connecticut Avenue, NW Suite 705
Washi ngt on, DC 20036

Ph: 202-452-7100

Fax: 202-463-6573

Internet: http://ww.steel.org

AVERI CAN NATI ONAL STANDARDS | NSTI TUTE (ANSI)
1819 L Street, NW 6th Floor

Washi ngt on, DC 20036

Ph: 202- 293- 8020

Fax: 202-293-9287

E-mail: info@nsi.org

Internet: http://ww.ansi.org/

Note --- Docunents beginning with the letter "S" can be ordered
from

Acoustical Society of America (ASA)
2 Huntington Quadrangle, Suite 1NOL
Melville, NY 11747-4502

Ph: 516-576- 2360

Fax: 516-576-2377

Internet: http://asa.aip.org
E-mail: asa@ip.org

AMERI CAN NURSERY AND LANDSCAPE ASSOCI ATI ON (ANLA)
1000 Vernont Avenue, NW Suite 300

Washi ngton, DC 20005-4914

Ph: 202-789-2900

FAX: 202-789-1893

Internet: http://ww.anla.org

AMERI CAN PETROLEUM | NSTI TUTE ( APl )
1220 L Street, NW

Washi ngton, DC 20005-4070

Ph: 202- 682- 8000

Fax: 202-682-8223

Internet: http://ww.api.org

AMERI CAN PUBLI C HEALTH ASSOCI ATI ON ( APHA)
800 I Street, NW

Washi ngt on, DC 20001

PH  202-777-2742

FAX: 202-777-2534

Internet: http://ww. apha.org
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AVERI CAN RAI LWAY ENG NEERI NG AND MAI NTENANCE- OF- WAY ASSCCI ATI ON
( AREMR)

8201 Corporate Drive, Suite 1125

Landover, MD 20785-2230

Ph: 301- 459- 3200

Fax: 301-459-8077

Internet: http://ww. arena. org

AMERI CAN SOCI ETY FOR NONDESTRUCTI VE TESTI NG ( ASNT)
1711 Arlingate Lane

P. O. Box 28518

Col unbus, OH 43228-0518

Ph: 800- 222-2768; 614-274-6003

Fax: 614-274-6899

E-mail: webnaster@snt.org

Internet: http://ww. asnt.org

AVERI CAN SCCI ETY FOR QUALITY (ASQ
600 North Pl anki nton Avenue

M | waukee, W 53203

Ph: 800- 248-1946; 414-272-8575
Fax: 414-272-1734

E-mail: cs@sq.org

Internet: http://ww.asq.org

AMERI CAN SOCI ETY OF ClI VIL ENG NEERS ( ASCE)
1801 Al exander Bell Drive

Reston, VA 20191-4400

Ph: 703-295- 6300 - 800-548-2723

Fax: 703-295-6222

Internet: http://ww.asce.org

E-mail: marketing@sce.org

AMERI CAN SOCI ETY OF HEATI NG, REFRI GERATI NG AND Al R- CONDI TI ONI NG
ENG NEERS ( ASHRAE)

1791 Tullie Grcle, NE

Atlanta, GA 30329

Ph: 800-527-4723 or 404-636-8400

Fax: 404-321-5478

E-mail: ashrae@shrae. org

Internet: http://ww.ashrae.org

AMERI CAN SOCI ETY OF SANI TARY ENG NEERI NG ( ASSE)
901 Canterbury, Suite A

West | ake, OH 44145

Ph: 440- 835- 3040

Fax: 440-835-3488

E-mail: info@sse-plunbing.org

Internet: http://ww. asse- pl unbi ng. org

AMERI CAN WATER WORKS ASSCCI ATl ON( AWAA)
6666 West Qui ncy Avenue

Denver, CO 80235

Ph: 303-794-7711

Fax: 303-794-3951

Internet: http://ww. awa. org

AMERI CAN VELDI NG SCCI ETY ( AW5)
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550 N. W LeJeune Road

Mam, FL 33126

Ph: 800- 443- 9353 - 305-443-9353
Fax: 305-443-7559

E-mail: info@ws.org

Internet: http://ww. aws.org

AMERI CAN WOOD- PRESERVERS' ASSCC!I ATI ON ( AWPA)
P. O Box 5690

G andbury, TX 76049-0690

Ph: 817-326- 6300

Fax: 817-326-6306

E-mail: awpa@texas. net

Internet: http://ww. awpa. com

APA - THE ENG NEERED WOOD ASSOCI ATI ON ( APA)
P.O Box 11700

Tacoma, WA 98411-0700

Ph: 253-565- 6600

Fax: 253-565-7265

Internet: http://ww. apawood. org

ARCHI TECTURAL WOODWORK | NSTI TUTE ( AW )
1952 I saac Newton Square West

Reston, VA 20190

Ph: 703-733- 0600

Fax: 703-733-0584

Internet: http://ww.aw net.org

ASBESTOS CEMENT PRODUCT PRODUCERS ASSOCI ATI ON ( ACPA)
PMB114- 1745 Jefferson Davis Hi ghway

Arlington, VA 22202

Ph: 514-861- 1153

Fax: 514-861-1152

Internet: ww. ashestos-institute.ca

ASM | NTERNATI ONAL ( ASM)

9639 Ki n