

Everett Harbor O&M Dredging

John Pell

Project Manager

Seattle District

25 June 2015



US Army Corps of Engineers
BUILDING STRONG



Everett Harbor O&M Dredging

- FY15 Clamshell Dredging-Lower Channel and Settling Basin (150K CY). Routine project.
- Contract to Award in August.
- 7-year programmatic environmental package (EA, WQC/WQMP, FONSI) is complete (good thru Sep 2018)
- Clean material only - disposed at Port Gardner Disposal Site.
- Planned start in mid-Oct 2015, completion in December 2015.



BUILDING STRONG®